

175

ANNUAL REPORT OF THE
Supervising Architect of the
Treasury Department

FOR THE FISCAL YEAR
ENDED JUNE 30

1918



WASHINGTON
GOVERNMENT PRINTING OFFICE
1918

Star

r725.1
U253an

TREASURY DEPARTMENT,
Document No. 2821.
Office of Supervising Architect.

ANNUAL REPORT OF THE SUPERVISING ARCHITECT OF
THE TREASURY.

TREASURY DEPARTMENT,
OFFICE OF SUPERVISING ARCHITECT,
Washington, August 31, 1918.

SIR: I have the honor to submit herewith the annual report of the operations of the Supervising Architect's Office for the fiscal year ended June 30, 1918.

In the annual report of this office for the fiscal year ended June 30, 1917, attention was invited to the fact that abnormal conditions which had prevailed throughout the period covered by that report had unfavorably affected the rate of progress in the construction of public buildings.

Before the close of the fiscal year 1917 the United States had declared war against Germany, and throughout the entire period covered by this report the paramount demands of the Government for war purposes have drawn upon every class of labor and material essential to construction work and upon the transportation facilities of the country to such an extent as seriously to retard work upon public buildings in course of construction.

Because of the abnormal increase, due to the war, in the cost of labor and material entering into the construction of public buildings, and with a view to curtailing the expenditure of public funds for purposes which could be postponed for the time being without material detriment to the public interests, this office was directed, under date of December 26, 1917, to place no new buildings or extensions of buildings under contract unless the urgency therefor was established to the satisfaction of the department.

In connection with and necessarily incident to the order above referred to, estimates for appropriations aggregating approximately four and one-half million dollars, which had previously been submitted to Congress for construction work on more than 117 buildings were withdrawn.

Notwithstanding the disturbed condition of the labor and material markets it was found possible, in connection with the buildings and extensions placed under contract during the period covered by this report, to adhere to the previous practice of this department of awarding contracts at lump-sum prices on competitive bids. The increased cost to the Government in these cases above the cost of similar buildings in normal times is not considered to be out of proportion, considering the risks which the contractors are obliged to assume under the lump-sum basis of contracting.

While the postponement of the building program of this office has affected the field force and has resulted in a reduction of the number of superintendents of construction, there has been no diminution of the activities of the office proper. The difficulties encountered in carrying on construction work under existing conditions on upward

of 100 public buildings has burdened the clerical force of the office with a tremendous amount of correspondence, while the technical force has been called upon to handle a large number of projects of a special character. Much of this work has been for other departments, for purposes more or less directly connected with the war, and such services were rendered under the authority contained in section 35 of the so-called omnibus public building act, approved June 25, 1910, which reads as follows:

That hereafter the Secretary of the Treasury may, in his discretion, upon the request of the head of any other executive department or establishment of the Government not under any executive department, cause the plans, drawings, designs, specifications, and estimates to be prepared in the office of the Supervising Architect for any building or buildings for governmental purposes which the head of any other executive department or establishment not under an executive department may be authorized to have constructed: *Provided*, That the proper appropriations for the support and maintenance of the office of the Supervising Architect be reimbursed for the cost of such work.

The act entitled "An act to authorize the President to provide housing for war needs," approved May 16, 1918, provides among other things:

That whenever it is practicable to use any part of the office or field force of the office of the Supervising Architect of the Treasury Department in or about any of the work contemplated by this act the President shall do so.

Under the authority above referred to this office has so far only been called upon to render technical services to a very limited extent

In addition to the foregoing, the technical force of the office has been engaged to such extent as has been possible upon the work of preparing designs, plans, estimates, and specifications for buildings authorized to be constructed under the control of the Treasury Department. This work is being carried forward to the point of readiness to advertise for bids when the time is reached for the resumption of building operations.

The obstacles encountered, due to abnormal conditions in carrying on construction work on public buildings which tended to impede progress, have been so far overcome as to permit of a rate of progress averaging a building or extension completed and ready for occupancy every five days approximately.

The small number of buildings and extensions placed under contract during the year is in part due to the postponement, under the order of December 26, 1917, of building operations, and in part to the fact that prior to the date thereof, in some sections of the country where large building operations for the Government were in progress or in the vicinity of munition plants and like establishments where high prices were being paid for labor, building costs were found to be practically prohibitive.

Attention is invited to the following summary:

Completed during the year:	
Buildings.....	68
Extensions and remodeling projects.....	4
Total.....	72
Placed under contract during the year:	
Buildings.....	28
Extensions and remodeling projects.....	2
Total.....	30

At the close of the year covered by this report the public buildings under the control of the Treasury Department numbered close to 1,200. The work devolving upon this office in connection with their furnishing, equipment, maintenance, care, and repair is of increasing magnitude and importance.

During the past winter, notwithstanding the fuel shortage and the severity of the season, there was no public building under the control of the Treasury Department that was not sufficiently supplied with fuel or heat. When it became evident in the early summer of 1917 that it would be impossible to obtain fuel through the ordinary channels for more than about one-half of the public buildings by contracting therefor locally, the cooperation of the Fuel Administration and State and local fuel administrators was sought, and through those agencies, in conjunction with custodians cooperating with the force of this office, the most gratifying results were obtained.

The custodians' forces in public buildings are compensated from a lump-sum appropriation, and are among the poorest paid employees of the Government. This appropriation, even with the 5 and 10 per cent allowance to custodians' employees, in common with certain other employees of the Government, was not sufficient to permit of fixing rates of compensation corresponding with the pay allowed by States, municipalities, and owners of private property for similar services or which under existing war conditions was readily commanded in unskilled occupations.

Because of the higher standard of wages paid on the outside it was found increasingly difficult to obtain and retain sufficient employees to care for public buildings. Numerous complaints were, and continue to be, received from custodians concerning their inability to keep competent members of their forces at the rates of compensation allowed. As there appears to be no prospect that the labor conditions will improve in the immediate future it is apparent that unless more adequate appropriations are provided the problem of properly caring for the public buildings under the control of the Treasury Department will soon become a serious and embarrassing one.

The lump-sum appropriation from which practically the entire technical force of this office is compensated limits the maximum and minimum rates that can be paid. Great difficulty has been experienced since the war in filling vacancies in this force, because other departments are paying in some instances higher entrance salaries than the maximum salaries that can be paid from our appropriation. A similar condition prevails with respect to a number of statutory clerical positions the compensation attached to which is less than \$1,200 per annum. It has been found extremely difficult to fill vacancies in these lower grades of the office because of the more attractive entrance salaries paid in other branches of the service. The readjustment of salaries of a portion of the technical and clerical forces appears necessary to maintain a proper and satisfactory organization.

I desire again to place on record my appreciation of the loyal support given me by the entire organization of this office.

The following statements show in general the projects authorized by Congress, and in detail the financial operations of the Office of the Supervising Architect for the fiscal year ended June 30, 1918:

BUILDINGS.

New buildings completed (occupied or ready for occupancy) at the close of the fiscal year ended June 30, 1917.....	1,071
Purchased completed (Galveston, Tex., appraiser's stores).....	1
Number of marine hospitals and quarantine stations.....	55
(Included in above is Boston, Mass., quarantine station, Gallops Island, purchased Dec. 30, 1916, but omitted from last year's report.)	
New buildings completed during fiscal year ended June 30, 1918.....	68
Net total number of buildings (completed) under the control of the Treasury Department June 30, 1918.....	1,195
Buildings placed under contract during the fiscal year ended June 30, 1918.....	28
Buildings placed under contract prior to the commencement of the fiscal year 1918, and not completed June 30, 1918.....	53
Contracts for new buildings in force July 1, 1918.....	81
Total number of buildings completed and in course of erection June 30, 1918.....	1,276
Buildings authorized prior to the act of Mar. 4, 1913, not under contract June 30, 1918.....	18
Buildings authorized in acts of Mar. 4 and June 23, 1913, July 26, 1916, and Mar. 4, 1917, not under contract June 30, 1918.....	150
Total.....	168
Total buildings completed, in course of erection, or authorized (not including extensions).....	1,444

EXTENSIONS.

Extensions completed (occupied or ready for occupancy) during the fiscal year ended June 30, 1918.....	4
Extensions placed under contract during the fiscal year ended June 30, 1918.....	2
Extensions placed under contract prior to July 1, 1917, not completed June 30, 1918.....	7
Contracts for extensions in force July 1, 1918.....	9
Extensions authorized prior to act of Mar. 4, 1913, not under contract June 30, 1918.....	2
Extensions authorized in acts of Mar. 4, 1913, and Mar. 4, 1917, not under contract June 30, 1918.....	11
Extensions authorized but not under contract June 30, 1918.....	13

RECAPITULATION.

Contracts completed during the fiscal year ended June 30, 1918:	
New buildings.....	68
Extensions.....	4
Total.....	72
Contracts awarded during year ended June 30, 1918:	
New buildings.....	28
Extensions.....	2
Total.....	30
Contracts awarded prior to July 1, 1917, not completed June 30, 1918:	
New buildings.....	53
Extensions.....	7
Total.....	60

REPORT OF THE SUPERVISING ARCHITECT.

7

Contracts in force July 1, 1918, regardless of date of award:

New buildings.....	81
Extensions.....	8
Total.....	89

The above statement does not include the following:

Major miscellaneous contracts awarded from July 1, 1917, to June 30, 1918....	27
Miscellaneous projects placed under contract during the fiscal year 1918, many of which required the preparation of drawings and specifications, approximately.....	650

STATEMENT OF APPROPRIATIONS MADE DURING THE FISCAL YEAR ENDED JUNE 30, 1918, AND SUMMARY OF ACTS CARRYING APPROPRIATIONS FOR FISCAL YEAR 1918.

The urgent deficiency act, approved October 6, 1917, carried appropriations as follows:

For site only.....	\$500
For extensions, alterations, etc.....	135,000
For rent of buildings.....	8,000
For quarantine stations.....	544,270
Total.....	687,770

The urgent deficiency act, approved March 28, 1918, carried appropriations as follows:

For site only.....	\$500
For buildings only.....	503,700
For extension, remodeling, etc.....	11,000
For rent of buildings.....	9,000
Reappropriated on account of bridge, Nogales, Ariz.....	500
For marine hospitals.....	1,136,700
Total.....	1,661,400

SUMMARY OF ACTS CARRYING APPROPRIATIONS FOR THE FISCAL YEAR 1919.

The legislative act and the sundry civil appropriation act, not having been approved until after the close of the fiscal year 1918, do not appear in this report. They will appear in the annual report for the fiscal year ending June 30, 1919.

STATEMENT OF EXPENDITURES, ETC., ON ACCOUNT OF APPROPRIATIONS FOR PUBLIC BUILDINGS, JULY 1, 1917, TO JUNE 30, 1918.

Expenditures during the fiscal year.

For statutory roll.....	\$200,040.08
For sites and additional land.....	1,464,636.08
For construction of new buildings.....	7,598,534.55
For extensions to buildings.....	1,030,349.63
For special repairs to buildings.....	318,812.01
For rent of buildings.....	48,565.55
For repairs and preservation.....	780,117.74
For mechanical equipment.....	447,718.14
For vaults and safes.....	103,776.74
For operating supplies.....	2,104,427.41
For general expenses.....	541,841.44
For furniture and repairs of same.....	653,638.32
For operating force.....	3,049,073.16
For lands and other property.....	1.10
For architectural competitions.....	16,042.02
Total.....	18,357,573.97

REPORT OF THE SUPERVISING ARCHITECT.

Contract liabilities existing at close of business June 30, 1918.

On account of statutory roll.....	\$8,561.12
On account of sites and additional land.....	211,625.00
On account of construction of new buildings.....	9,660,978.04
On account of extensions to buildings.....	857,523.27
On account of special repairs to buildings.....	117,383.87
On account of rent of buildings.....	4,835.65
On account of repairs and preservation.....	280,078.64
On account of mechanical equipment.....	158,130.07
On account of vaults and safes.....	120,265.79
On account of operating supplies.....	68,830.87
On account of general expenses.....	30,659.90
On account of furniture and repairs of same.....	457,012.84
On account of operating force.....	312,983.36
On account of architectural competitions.....	17,441.12
Total.....	12,306,309.54
Less authorized contract liabilities in excess of amounts appropriated under the special appropriations.....	997,139.14
	11,309,170.40

Unencumbered balances at close of business June 30, 1918.

For statutory roll:	
1917.....	\$7,109.60
1918.....	12,418.80
For sites and additional land only.....	2,069,702.64
For construction of new buildings.....	10,935,592.17
For extensions to buildings.....	2,257,999.85
For special repairs to buildings.....	576,902.08
For rent of buildings.....	61,446.33
For repairs and preservation:	
1917.....	3,589.62
1918.....	3,356.80
For mechanical equipment:	
1917.....	1,146.71
1918.....	8,213.14
For vaults and safes:	
1917.....	230.29
1918.....	833.92
For operating supplies:	
1917.....	5,676.21
1918.....	¹ 80,959.60
For general expenses:	
1917.....	11,745.67
1918.....	59,367.59
For furniture and repairs of same:	
1917.....	51,600.03
1918.....	3,370.35
For lands and other property:	
1917.....	300.00
1918.....	298.90
For operating force:	
1917.....	4,518.47
1918.....	141,846.06
For architectural competitions:	
1918.....	39,929.76
Total.....	16,257,194.99

¹ Deficiency.

REPORT OF THE SUPERVISING ARCHITECT.

9

Balances of appropriations sent to surplus fund June 30, 1918.

On account of special appropriations.....	\$461,086.07
On account of annual appropriations, to wit:	
Furniture, and repairs of same, for public buildings, 1916.....	4,617.30
General expenses of public buildings, 1916.....	9,727.45
Lands and other property of the United States, 1916.....	283.80
Mechanical equipment for public buildings, 1916.....	5,532.72
Operating force for public buildings, 1916.....	459.35
Operating supplies for public buildings, 1916.....	111.27
Repairs and preservation of public buildings, 1916.....	4,446.59
Vaults and safes for public buildings, 1916.....	95.96
Total.....	486,360.51

Respectfully,

JAS. A. WETMORE,
Acting Supervising Architect.

Hon. W. G. McADOO,
Secretary of the Treasury.

PUBLIC BUILDINGS UNDER THE CONTROL OF THE TREASURY DEPARTMENT.

STATEMENT OF BUILDINGS OCCUPIED, IN COURSE OF CONSTRUCTION AND AUTHORIZED, INCLUDING SITES, ARRANGED ALPHABETICALLY, IN TWO DIVISIONS.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding location numbers.)

DIVISION B.—Statement of expenditures for buildings—construction and annual repairs, etc.—and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding location numbers.)

MEMORANDA.

1. For separate classification of buildings, by titles, showing in the aggregate the expenditures, etc., for each class, see Addenda following Divisions A and B.

2. The star (*) in the column embracing expenditures for construction (Division B) indicates the original cost of the completed building. Other figures in this column represent work in progress or incomplete projects.

3. In the case of sites purchased under the act of May 30, 1908, and subsequent acts, the dates given in the column "Date of purchase" (Division B) are those upon which the Treasury warrants in payment for said sites were delivered to the vendors. Title is vested in the United States upon these dates.

4. In connection with some of the very old buildings, and with reference to a number of quarantine stations, including also a few lots of ground, the specific legislative authorizations, if any, are difficult of ascertainment. Sites were purchased, and buildings erected, in the earlier days, in some instances, at the expense of general appropriations, and hence no separate legislative record exists of these. Such data as are obtainable relative to these items are given in Division A.

EXHIBIT A.

PUBLIC BUILDINGS UNDER THE CONTROL OF THE TREASURY DEPARTMENT.

STATEMENT OF BUILDINGS OCCUPIED, IN COURSE OF CONSTRUCTION, AND AUTHORIZED, WITH DETAILED INFORMATION AS TO EXPENDITURES, ACQUISITION OF SITES, AND OTHER PERTINENT FEATURES, ARRANGED ALPHABETICALLY.

[For separate classification of buildings, by titles, showing expenditures in each class, see Addenda. Star (*) indicates original cost of completed building. Prepared pursuant to the act approved June 6, 1900, 31 Stat., p. 592.]

[In the case of sites purchased under the act of May 30, 1908, and subsequent acts, the "Date of purchase" is the date of delivery of warrant to the vendors.]

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers.)

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.			
					Vol.	Page.				Vol.	Page.		Year occupied.
1	Abbeville, S. C.	3	Post office.	May 30, 1903	35	531	Site and building	\$50,000.00	May 30, 1908	35	486	\$20,000.00	1913
									Mar. 4, 1911	36	1264	10,000.00	
									Aug. 24, 1912	37	418	10,000.00	
									June 23, 1913	38	4	10,000.00	
2	Aberdeen, Miss.	1	Courthouse, post office, etc.	Mar. 3, 1885	23	345	do.	75,000.00	Mar. 3, 1885	23	345	75,000.00	1888
3	Aberdeen, S. Dak.	2	Post office.	Mar. 30, 1888	25	47	Approaches, sidewalk, etc.	4,000.00	Mar. 30, 1888	25	47	4,000.00	
				Mar. 2, 1899	30	971	Site and building.	87,000.00	Mar. 8, 1899	30	1075	43,500.00	1904
				Mar. 2, 1901	31	1097	Limit increased.	13,000.00	June 28, 1902	32	420	56,500.00	
				June 6, 1902	32	314	do.	75,000.00	Mar. 8, 1903	32	1083	75,000.00	
				June 25, 1910	36	692	Site.	12,500.00	Mar. 4, 1911	36	1364	12,500.00	
4	Aberdeen, Wash.	2	do.	Mar. 4, 1913	37	873	Building.	112,500.00	Mar. 3, 1915	38	822	1,000.00	Contract in force for building.
									Feb. 28, 1916	39	16	45,000.00	
									July 1, 1916	39	263	45,000.00	
									June 30, 1917	40	106	21,500.00	
5	Abilene, Kans.	5	do.	May 30, 1908	35	533	Site.	7,500.00	May 30, 1908	35	487	7,500.00	1914
				June 25, 1910	36	681	Building.	70,000.00	Aug. 24, 1912	37	419	26,000.00	
									June 23, 1913	38	4	44,000.00	
6	Abilene, Tex.	16	Post office and courthouse.	Mar. 2, 1899	30	975	Site and building	75,000.00	Mar. 3, 1899	30	1075	37,500.00	1903
				Mar. 3, 1901	31	1097	Limit increased.	25,000.00	Mar. 3, 1901	31	1133	37,500.00	
									June 28, 1902	32	420	25,000.00	
									Aug. 7, 1882	22	304	25,000.00	1890
7	Abingdon, Va.	9	Courthouse, post office, etc.	July 7, 1882	22	153	Site and building.	50,000.00	Mar. 3, 1885	23	479	25,000.00	
				Mar. 3, 1885	23	480	Limit increased.	12,000.00	Mar. 3, 1885	23	480	12,000.00	
				Mar. 2, 1887	24	444	exchange of sites without additional cost.	25,000.00	Mar. 2, 1887	24	444	25,000.00	

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).*

[Star (*) indicates original cost of completed buildings.]

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
1	\$343,979.83	—	\$745.40	\$44,723.23	\$6,000.00	Dec. 14, 1910	—	—	—	—	
2	*74,661.34	—	9,301.45	83,962.79	4,102.48	June 30, 1885	—	—	—	—	
3	*169,793.70	—	9,676.65	179,470.35	5,206.30	Apr. 4, 1900	—	—	—	—	
4	63,923.87	—	1,115.87	65,039.74	12,500.00	July 29, 1911	—	—	\$18,292.12	\$30,284.01	
5	63,862.63	—	1,257.67	65,120.36	7,500.00	Apr. 9, 1909	—	—	301.00	—	
6	*96,517.89	—	13,841.02	110,358.91	2,603.42	June 9, 1900	—	—	—	—	
7	*73,600.47	—	22,654.70	96,255.17	13,210.03	Nov. 4, 1884	—	—	—	—	
										Surplus fund, June 30, 1916, \$5,836.31.	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
8	Adrian, Mich.	2	Post office.	June 6, 1902	32	316	Site and building (site, \$1).	\$40,000.00	June 28, 1902	32	426	\$10,000.00	1906	Site donated.
9	Aiken, S. C.	2	do.	June 30, 1906	34	784	Site.	10,000.00	Mar. 3, 1903	32	1083	10,000.00		
10	Akron, Ohio.	14	do.	May 30, 1908	35	528	Building.	50,000.00	June 30, 1906	34	795	10,000.00	1912	
11	do.	14	do.	June 26, 1891	26	731	Site and building.	75,000.00	May 30, 1908	35	484	15,000.00		
12	Alameda, Cal.	6	do.	Mar. 4, 1915	37	882	do.	400,000.00	Mar. 3, 1891	26	949	75,000.00	1899	To be sold on completion of new building.
13	Albany, Ga.	2	Post office and courthouse.	Mar. 4, 1915	38	365	Conveyance of part of site to city of Akron, Ohio.	120,000.00	Aug. 1, 1914	38	609	60,000.00		
14	Albany, N. Y.	28	Customhouse and post office.	May 30, 1908	35	528	Site and building.	125,000.00	July 1, 1917	39	293	5,000.00		
				June 30, 1906	34	778	do.		June 12, 1917	40	106	20,000.00	1914	
				Mar. 12, 1872	17	39	Building (site to be donated).	350,000.00	Mar. 4, 1911	36	1284	40,000.00		
				Mar. 3, 1873	17	523	Site (in part).	150,000.00	Aug. 24, 1912	37	418	25,000.00		
				June 23, 1874	18	228	Additional for site.	5,000.00	June 23, 1913	38	4	25,000.00	1912	
				Mar. 3, 1877	19	351	Limit for building increased.	150,000.00	June 30, 1906	34	792	15,000.00		
				Aug. 7, 1882	22	303	Completion of approaches.	25,000.00	Mar. 4, 1907	34	1295	60,000.00		
				Mar. 3, 1883	22	603	Elevator and complete building and approaches.	45,000.00	June 10, 1872	17	523	100,000.00	1884	Site partly donated.
				May 7, 1884	23	16	Additional appropriation.	55,000.00	June 16, 1880	21	259	90,000.00		
				July 7, 1884	23	257	do.	343.63	Mar. 3, 1881	21	435	120,000.00		
				May 30, 1908	35	531	Site and building.	65,000.00	Aug. 7, 1882	22	303	25,000.00		
				Mar. 4, 1913	37	868	Limit increased.	10,000.00	Mar. 3, 1883	22	603	45,000.00		
15	Albany, Ore.	1	Post office.	May 30, 1908	35	531	Site and building.	65,000.00	May 1, 1884	23	16	55,000.00		
				Mar. 4, 1913	37	868	Limit increased.	10,000.00	July 7, 1884	23	257	15,000.00	1915	
									May 30, 1908	35	486	40,000.00		
									Mar. 4, 1911	36	1284	40,000.00		
									Aug. 1, 1914	38	609	10,000.00		
									Mar. 3, 1915	38	822	10,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
8	*\$38,772.30		\$3,594.25	\$42,366.55	\$33.24	July 25, 1903				
9	*48,380.48		1,343.00	49,723.48	9,527.38	July 30, 1907				
10	*64,820.44		23,781.07	88,601.51	10,179.56	June 8, 1892				
11	445.00		9.20	454.20	60,000.00	} Aug. 28, 1914			\$198,275.00	
12	*105,466.94		1,908.34	107,375.28	14,000.00		May 3, 1910			
13	*103,209.80		817.97	104,027.77	12,522.27	Nov. 5, 1907				
14	*326,770.80	\$25,000.00	129,129.83	780,900.63	155,700.90	May 11, 1874				
15	*60,620.36		1,265.53	61,885.89	10,000.00	June 22, 1909				

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
16	Albert Lea, Minn.	1	Post office.	June 6, 1902	32	320	Site.	\$3,000.00	June 28, 1902	32	1207	\$3,000.00		
				Mar. 3, 1903	32	1207	Limit increased.	3,000.00	Mar. 3, 1903	32	1038	15,000.00		
17	Albertville, Ala.	7	do.	do.	32	1207	Building.	30,000.00	Mar. 3, 1905	33	1156	18,000.00	No provision for building.	
18	Albia, Iowa.	6	do.	Mar. 4, 1913	37	877	Site.	5,000.00	Aug. 1, 1914	38	609	5,000.00	Do.	
19	Albion, Mich.	3	do.	do.	37	878	do.	5,000.00	July 29, 1914	38	559	5,000.00		
			do.	June 25, 1910	36	686	Site and building.	70,000.00	Mar. 4, 1911	36	1364	14,000.00		
			do.	do.	36	686	Site and building.	70,000.00	Mar. 3, 1915	38	822	40,000.00		
			do.	do.	36	686	Site and building.	70,000.00	July 1, 1916	39	263	16,000.00		
20	Albuquerque, N. Mex.	1	do.	June 6, 1902	32	320	Site.	10,000.00	June 28, 1902	32	428	10,000.00		
			do.	June 30, 1906	34	777	Building.	100,000.00	June 30, 1906	34	791	100,000.00	1911	
			do.	May 30, 1908	35	522	Limit increased.	30,000.00	Mar. 4, 1909	35	945	30,000.00		
			do.	June 25, 1910	36	678	do.	30,000.00	Mar. 4, 1911	36	1364	20,000.00		
			do.	Mar. 4, 1913	37	874	Site and building.	65,000.00	July 29, 1914	38	559	12,250.00	Contract in force for building.	
21	Aledo, Ill.	14	do.	do.	37	874	Site and building.	65,000.00	Feb. 28, 1916	39	16	500.00		
			do.	do.	37	874	Site and building.	65,000.00	June 12, 1917	40	106	40,000.00		
22	Alexandria, La.	8	Post office and courthouse.	July 2, 1890	26	211	do.	60,000.00	Aug. 30, 1890	26	371	20,000.00	1896	
			do.	Mar. 4, 1913	37	869	Enlargement, extension, etc.	65,000.00	Mar. 3, 1891	26	949	40,000.00		
			do.	do.	37	869	Enlargement, extension, etc.	65,000.00	Mar. 3, 1915	38	822	40,000.00		
			do.	do.	37	869	Enlargement, extension, etc.	65,000.00	June 12, 1917	40	106	25,000.00		
23	do.		Rent of buildings.	Mar. 3, 1915	38	822	Rent of temporary quarters and moving expenses.	4,000.00	Mar. 3, 1915	38	822	4,000.00		
			do.	do.	38	822	Rent of temporary quarters and moving expenses.	4,000.00	June 12, 1917	40	106	3,000.00		
24	Alexandria, Minn.	6	Post office.	June 12, 1917	40	106	Additional Site and building.	3,000.00	June 30, 1906	34	783	15,000.00	1911	
			do.	June 30, 1906	34	779	Limit increased.	20,000.00	Mar. 4, 1907	34	1295	15,000.00		
			do.	May 30, 1908	35	521	do.	20,000.00	Mar. 4, 1909	35	945	20,000.00		
			do.	do.	35	521	do.	20,000.00	Mar. 3, 1855	10	672	71,017.50	1859	
25	Alexandria, Va.	8	Customhouse and post office.	Mar. 3, 1855	10	672	Site and building.	71,017.50	Mar. 3, 1855	11	324	3,700.00		
			do.	June 12, 1858	11	324	Fencing, paving, grading, and furnishing customhouse.	3,700.00	June 12, 1858	11	324	1,000.00		
			do.	do.	11	324	Transferred from customhouse, Cleveland, Ohio.	1,000.00	do.	11	324	20,000.00		
			do.	do.	11	324	Extension, etc.	60,000.00	June 28, 1902	32	424	20,000.00		
			do.	do.	11	324	To reimburse appropriation for addition to building.	3,500.00	Mar. 3, 1903	32	1083	40,000.00		
			do.	do.	11	324	To reimburse appropriation for addition to building.	3,500.00	Apr. 27, 1904	33	397	3,500.00	1904	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
26	Allegheny, Pa.	29	Post office.	Apr. 23, 1890 Mar. 3, 1893	26 27	60 572	Site and building. Limit increased.	\$250,000.00 175,000.00	Aug. 30, 1890 Mar. 3, 1891 Aug. 5, 1892 Mar. 3, 1893 Mar. 2, 1895 June 11, 1896	25 26 27 27 28 29	371 949 350 572 910 413	\$65,000.00 35,000.00 35,000.00 15,000.00 100,000.00 20,000.00	1898	
27	Allentown, Pa.	13	do.	June 6, 1902 Mar. 3, 1903 June 30, 1906	32 32 34	319 1205 773	Site and building. Limit increased. do.	100,000.00 10,000.00 5,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906	32 32 33 33 34	426 1083 452 1594 780	55,000.00 20,000.00 25,000.00 25,000.00 25,000.00	1907	Geo. B. Page, architect.
28	Alliance, Nebr.	6	do.	June 25, 1910 Mar. 4, 1913	36 37	680 872	Site. Building.	15,000.00 75,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916	36 38 38 40	1365 822 416 106	15,000.00 1,000.00 25,000.00 15,000.00	1918	
29	Alliance, Ohio.	18	do.	May 30, 1908 Mar. 4, 1913	35 37	531 868	Site and building. Limit increased.	90,000.00 45,000.00	May 30, 1908 Mar. 4, 1909 Mar. 4, 1911 Mar. 3, 1915 Aug. 1, 1914	35 36 36 38 38	486 946 1345 600 822	30,000.00 30,000.00 30,000.00 25,000.00 20,000.00		Contract in force for building.
30	Alpena, Mich.	10	do.	June 30, 1906 May 30, 1908 June 25, 1910	34 35 36	779 521 678	Site and building. Limit increased. do.	50,000.00 25,000.00 25,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1911 Aug. 24, 1912	34 34 36 37	783 1285 1365 418	20,000.00 30,000.00 35,000.00 15,000.00	1913	
31	Alton, Ill.	22	do.	June 30, 1906 May 30, 1908 June 12, 1917	34 35 40	778 520 106	Site and building. Limit increased. Lookouts.	75,000.00 15,000.00 2,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 June 25, 1910 June 12, 1917	34 34 35 36 40	792 1285 446 703 106	30,000.00 25,000.00 25,000.00 15,000.00 2,000.00	1910	
32	Altoona, Pa.	19	Courthouse and post office.	Feb. 21, 1899	30	339	Site and building.	125,000.00	Mar. 8, 1899	30	1074	50,000.00	1902	
33	Altus, Okla.	5	Post office.	Mar. 4, 1913	37	875	do.	\$2,500.00	Mar. 8, 1901 July 23, 1914 July 1, 1916 June 12, 1917	31 33 33 40	1123 559 243 100	75,000.00 15,000.00 15,000.00 25,000.00		Do.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
Buildings.					Sites.		Outstanding obligations.			
No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Building.		Balances.	
							Site.			
26	*\$238,165.33		\$23,921.64	\$262,086.97	\$175,779.87	Mar. 22, 1893				
27	*\$4,417.20		7,979.08	102,396.28	20,524.42	June 13, 1903			\$8,149.24	
28	57,462.79		967.58	58,430.37	15,000.00	Aug. 16, 1911			1,790.50	
29	80,657.81		20.00	80,677.81	28,000.00	Jan. 29, 1909				
30	*\$8,584.17		2,401.79	90,985.96	10,026.21	Jan. 3, 1910				
31	*\$76,888.69		1,737.72	78,626.41	10,828.76	Aug. 1, 1907		749.00	1,251.00	
32	*\$90,178.77		15,704.79	105,883.56	34,821.23	Apr. 30, 1900				
33	35,812.17			35,812.17	15,000.00	Oct. 4, 1915		16,622.34	3,065.49	

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
34	Amarillo, Tex.....	13	Post office and courthouse.	June 25, 1910	36	688	Site and building.....	\$200,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	36 1365 38 609 38 822 38 823	\$40,000.00 12,000.00 15,000.00 133,000.00	Site donated.	
35	Americus, Ga.....	3	Post office.....	June 30, 1906 May 30, 1908	34 778 35 520do.....	Limit increased.....	50,000.00 25,000.00	June 30, 1906 Mar. 4, 1909 May 30, 1903	34 792 34 1255 35 455	15,000.00 35,000.00 25,000.00	1910	
36	Ames, Iowa.....	7	do.....	do.....	35 529do.....	Site and building.....	60,000.00	Mar. 4, 1909 Mar. 28, 1902	35 946 32 427	55,000.00	1912	
37	Amesbury, Mass..	6	do.....	June 6, 1902 Mar. 3, 1903	32 318 32 1206do.....	Limit increased.....	45,000.00 10,000.00	Mar. 3, 1903 Mar. 3, 1904 July 7, 1916	32 1206 33 1156 38 559	10,000.00 33,750.00 15,000.00	1906	
38	Amherst, Mass....	2	do.....	Mar. 4, 1913	37 875do.....	Site and building.....	80,000.00	June 12, 1917	40 106	10,000.00	
39	Amsterdam, N. Y.	30	do.....	June 30, 1906 May 30, 1908	34 783 35 527do.....	Site..... Building.....	20,000.00 65,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1909	34 725 35 484 35 946	20,000.00 20,000.00 25,000.00	1911	
40	Andalusia, Ala....	1	do.....	Mar. 4, 1913	37 873do.....	Site and building.....	50,000.00	Aug. 1, 1914 July 1, 1916 June 28, 1902	38 609 39 263 32 427	5,000.00 5,000.00	
41	Anderson, Ind.....	8	do.....	June 6, 1902	32 318do.....	do.....	80,000.00	June 28, 1902 Mar. 3, 1903 Apr. 3, 1905	40 106 32 1083 33 453	20,000.00 20,000.00 25,000.00	1906	
42	Anderson, S. C....	3	Post office and courthouse.	June 30, 1906 May 30, 1908	34 781 35 523do.....	do.....	50,000.00 20,000.00	June 30, 1906 Mar. 4, 1909 Mar. 3, 1899	34 793 35 946 30 1075	15,000.00 35,000.00 50,000.00	1910	
43	Annapolis, Md....	5	Post office.....	Mar. 2, 1899	30 1003do.....	Site and building.....	100,000.00	Mar. 2, 1901 Mar. 2, 1903	31 1133 32 1208	50,000.00 12,000.00	1902	
44	Ann Arbor, Mich..	2	do.....	Mar. 3, 1903 June 30, 1906 June 25, 1910	32 1039 34 777 36 679do.....	Site..... Building..... Additional land.....	12,000.00 80,000.00 7,000.00	Mar. 2, 1901 June 30, 1906 Mar. 4, 1907 Mar. 4, 1911	32 1208 34 791 34 1295 36 1365	50,000.00 60,000.00 7,000.00	1909	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
45	Anniston, Ala.....	4	Post office.....	Mar. 2, 1899 June 6, 1900 June 6, 1902 Mar. 3, 1903 June 25, 1910 do. Mar. 4, 1913	30 31 32 32 36 36 37	1003 538 514 1294 679 690 871	Site and building Re act of session. Limit increased. do. Continuation of wall, etc. Site. Building	\$50,000.00 25,000.00 75,000.00 3,200.00 5,000.00 50,000.00	Mar. 3, 1899 Mar. 3, 1901 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 Mar. 4, 1911 do. Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 May 30, 1908 June 23, 1913 Aug. 1, 1914	30 31 32 33 33 36 36 38 39 39 35 38 36	1076 1183 1083 453 1156 1365 1365 822 263 106 484 609 1365	\$25,000.00 1906 25,000.00 25,000.00 15,000.00 60,000.00 3,200.00 5,000.00 1917 10,000.00 15,000.00 25,000.00 35,000.00 1914 33,000.00 22,000.00 10,000.00 1917	
46	Anoka, Minn.....	8	do.....	do. Mar. 4, 1913	36 37	690 871	Site. Building	5,000.00 50,000.00	do. Mar. 3, 1915	36 38	1365 822	5,000.00 1918 55,000.00	
47	Ansonia, Conn.....	3	do.....	May 30, 1908 Feb. 25, 1910	35 36	528 207	Site and building Street limitations waived	90,000.00	July 1, 1916 May 30, 1908 June 23, 1913 Aug. 1, 1914	39 35 38 36	263 484 609 1365	15,000.00 35,000.00 1914 33,000.00 22,000.00	
48	Antigo, Wis.....	9	do.....	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site. Building	10,000.00 70,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 July 12, 1917 June 12, 1917	36 38 39 39 40 40	1365 822 263 263 106 106	10,000.00 1917 1,000.00 29,000.00 30,000.00 10,000.00 7,500.00	
49	Apalachicola, Fla.	3	Post office and customhouse.	do.....	37	874	Site and building	75,000.00	July 23, 1914 June 12, 1917	38 40	559 106	7,500.00 25,000.00	
50	Appleton, Wis.....	9	Post office.....	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	784 528 1365	Site. Building Limit increased.	15,000.00 65,000.00 4,963.20	June 30, 1906 May 30, 1908 Mar. 4, 1909 Mar. 4, 1911 do	34 35 35 36 36	796 484 946 1365 1365	15,000.00 1912 15,000.00 14,963.20 35,000.00 1916 35,000.00	
51	Ardmore, Okla.....	4	Post office and courthouse.	June 25, 1910 Mar. 4, 1913	36 37	687 886	Site and building. Additional land within limit, \$5,000.	150,000.00	Aug. 1, 1914 Mar. 3, 1915 Mar. 4, 1911	38 38 36	609 822 1365	20,000.00 95,000.00 10,000.00	Site not selected; no provision for building. Site donated.
52	Argenta, Ark.....	5	Post office.....	June 25, 1910	36	688	Site.	10,000.00	Mar. 4, 1911	36	1365	10,000.00	
53	Arkadelphia, Ark.	7	do.....	do. Mar. 4, 1913	36 37	688 871	do. Building	5,000.00 55,000.00	do. Mar. 3, 1915	36 38	1365 822	5,000.00 1918 55,000.00	
54	Arkansas City, Kans.	3	do.....	June 25, 1910	36	685	Site and building	75,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	36 38 38 38	1365 4 609 822	15,000.00 1915 5,000.00 20,000.00 35,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.		
	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.			Building.
45	*\$145,994.72	\$3,200.00	\$6,897.61	\$156,092.33	\$3,903.90	Mar. 30, 1901			\$2,038.46	
46	46,277.54		834.60	47,112.14	4,000.00	Apr. 29, 1911		\$1,684.00		
47	*59,824.14		988.81	60,786.95	25,000.00	Feb. 3, 1911			4,336.28	
48	63,521.72		998.93	64,520.65	8,250.00	Aug. 15, 1911		2,142.00	25,000.00	
49	*89,292.21		1,711.09	71,003.30	7,500.00					
50	131,448.64		1,885.70	133,334.34	10,031.30	Oct. 12, 1907		414.70		
51					8,000.00	May 25, 1912			10,000.00	
52	43,600.19		568.82	44,169.01	6,176.23	Apr. 7, 1915		6,983.15	4,410.66	
53	60,985.99		1,191.75	62,177.74	1.00	Oct. 10, 1912		68.75		
54					12,500.00	Jan. 16, 1912				
									Surplus fund, June 30, 1918, \$3,960.37.	
									Surplus fund, June 30, 1918, \$1,445.26.	

Warrant mailed July 13, 1917.

Surplus fund, June 30, 1918, \$3,960.37.

Surplus fund, June 30, 1918, \$1,445.26.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol. Page.			Vol. Page.			
55	Asbury Park, N. J.	3	P st office	May 30, 1908 June 25, 1910	35 530 36 678	\$125,000.00 8,000.00	May 30, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911	35 488 35 946 36 703 36 1365	\$30,000.00 40,000.00 30,000.00 33,000.00	1912	
56	Asheville, N. C.	10	Post office and courthouse.	May 19, 1888 June 6, 1900	25 152 31 236	100,000.00 4.62	May 19, 1888 May 6, 1900 June 30, 1906 Mar. 4, 1907	25 152 25 152 31 286 34 1295	100,000.00 100,000.00 20,000.00 45,000.00	1892	Site donated.
57	Ashland, Ky.	9	Post office	June 30, 1906 Mar. 4, 1907 May 30, 1908 June 25, 1910 Mar. 4, 1913	34 774 34 1295 35 533 36 639 37 871	50,000.00 15,000.00 12,000.00 8,000.00 100,000.00	June 30, 1906 Mar. 4, 1907 May 30, 1908 June 25, 1910 Mar. 4, 1913	34 790 34 1295 35 488 35 822 36 16	20,000.00 45,000.00 12,000.00 8,000.00 30,000.00	1909	
58	Ashland, Ohio	14	do.	June 25, 1910 Mar. 4, 1913 do.	36 691 37 868 37 872	15,000.00 10,000.00 100,000.00	June 2, 1917 Mar. 4, 1911 Mar. 3, 1915 Feb. 23, 1916 July 1, 1919 June 2, 1917	40 106 38 1365 38 822 39 263 39 263 40 106	15,000.00 15,000.00 20,000.00 30,000.00 30,000.00 30,000.00	1917	Contract in force for building.
59	Ashland, Wis.	11	do.	May 22, 1890	26 118	100,000.00	June 12, 1917 Aug. 30, 1890 Mar. 3, 1891	40 106 28 371 28 948	40,000.00 30,000.00 70,000.00	1894	
60	Ashtabula, Ohio	19	do.	June 30, 1906 May 30, 1908	34 753 35 527	15,000.00 80,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911	35 484 35 946 35 946 36 1365 36 1365	20,000.00 35,000.00 35,000.00 15,000.00 15,000.00	1912	
61	Astoria, Oreg.	1	Customhouse, etc.	Mar. 2, 1887 July 15, 1870 Mar. 3, 1871 May 8, 1872 do.	14 461 16 294 16 509 17 123 17 123	25,000.00 15,000.00 10,000.00 20,442.50 5,688.40	Mar. 2, 1887 July 15, 1870 Mar. 3, 1871 May 8, 1872 do.	36 1365 36 1365 36 1365 36 1365 36 1365	10,000.00 25,000.00 15,000.00 10,000.00 10,000.00	1873	Site ceded by State.
62	do.	1	Customhouse, etc. (lot).	Mar. 3, 1851 Aug. 31, 1852	9 616 10 87	10,000.00 30,000.00	Mar. 3, 1851 Aug. 31, 1852	9 616 10 87	10,000.00 30,000.00		After purchase of site, balance of appropriation sent to surplus fund.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—(Continued).

No.	Expenditures.							Remarks.		
	Buildings.		Totals June 30, 1918.	Sites.	Outstanding obligations.		Balances.			
	Expenditures, (construction alterations, etc.)	Annual repairs, etc.			Cost.	Rate of purchase.			Site.	Building.
55	\$102,154.20	\$6,311.70	\$108,465.90	\$30,000.00	July 22, 1919					
56	\$54,371.71	12,312.11	177,424.60	299.97	Feb. 2, 1919					
57	62,454.60	1,017.91	63,508.51	20,000.00	Oct. 2, 1911	\$2,437.59	\$35,671.81			
58	76,171.45	756.00	77,307.45	15,000.00	Nov. 28, 1911		21,933.47	1,272.67		
59	40,940.63	10,134.79	104,075.42	15,000.00	June 20, 1913					
60	40,885.82	2,818.31	83,787.13	6,000.37	July 15, 1913					
61	45,756.65	62,751.91	108,508.56	14,924.26	Aug. 4, 1917					
62			100,754.19	7,900.00	May 2, 1918					
				900.00	May 2, 1918					

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
63	Atchison, Kans.	1	Post office.	May 16, 1890	26	114	Site and building	\$100,000.00	Aug. 30, 1890	26	371	\$30,000.00	1894	
64	Athens, Ga.	8	Post office and courthouse.	June 6, 1902 May 30, 1908	32 35	317 624	do. Extension, remodeling, etc.	100,000.00 45,000.00	June 28, 1891 Mar. 3, 1903	26 32	948 427	70,000.00 15,000.00	1906 1911	
65	Athens, Ohio.	11	Post office.	Mar. 4, 1907 Mar. 4, 1909	34 35	1294 946	Site and building within Additional land	100,000.00	Mar. 4, 1909	35	946	20,000.00	1911	
66	Athens, Tenn.	3	do.	Mar. 4, 1913	37	876	Site and building	50,000.00	June 29, 1914	38	703	30,000.00		Contract not awarded for build- ing.
67	Athol, Mass.	3	do.	May 30, 1908	35	530	do.	65,000.00	July 1, 1916	38	556	5,000.00		
68	Atlanta, Ga.	5	Post office and courthouse.	June 6, 1902 Mar. 3, 1903	32 32	311 1211	Additional land. Site for new building; prior legislation amended; limit increased to \$200,- 000.	170,000.00 30,000.00	Aug. 24, 1912 June 28, 1913	37 38	418 424	10,000.00 170,000.00	1910	
69	Atlanta, Tex.	1	Post office.	June 30, 1906 Mar. 4, 1913 July 1, 1916	34 37 39	786 866 263	Building. Limit increased. Mail-conveying machinery.	1,000,000.00 22,500.00	Mar. 4, 1909 Oct. 22, 1913 July 1, 1916	38 38 39	210 210 263	55,000.00 22,500.00 5,000.00		Contract not awarded for mail- conveying machi- nery. No provision for building. Site donated.
70	Atlantic, Iowa.	9	do.	June 25, 1910	36	692	Site.	5,000.00	Mar. 4, 1911	36	1365	5,000.00		
71	Atlantic City, N. J.	2	do.	June 6, 1902	32	317	Site and building.	30,000.00	June 28, 1902	32	426	10,000.00	1906	
				do.	32	318	do.	125,000.00	Mar. 3, 1903	33	1083	7,500.00		
				Mar. 3, 1903	32	1203	Limit increased	25,000.00	Apr. 28, 1904	33	453	12,500.00		
				June 30, 1906	34	773	do.	5,000.00	June 28, 1902	32	427	30,000.00	1905	Davis & Davis, architects.
									Mar. 3, 1903	32	1083	25,000.00		
									do.	32	1083	31,250.00		
									Apr. 28, 1904	33	453	25,000.00		
									Mar. 3, 1905	33	1156	38,750.00		
									June 30, 1906	34	789	5,000.00		

Contract not awarded for mail conveying mch'y. No provision for building. Site donated.

Davis & Davis,
architects.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
Buildings.					Sites.		Outstanding obligations.			
Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.		
63	*\$85,393.11		\$95,894.70	\$14,606.89	July 29, 1891					
64	*\$85,489.68	\$42,873.46	6,991.39	135,324.53	Feb. 11, 1903					
65	*77,711.24		3,709.48	81,420.72	July 31, 1908			\$44,887.15		
66				5,000.00	Dec. 24, 1914					
67	*\$1,112.85		112.85	5,000.00	Aug. 13, 1909					
68	*\$1,966.37		53,970.25	13,000.00	Oct. 3, 1903					
69	*1,022,472.41		1,048,002.83	199,798.95	Sept. 19, 1912			5,000.00		
70				4,000.00	Nov. 14, 1903					
71	*22,966.49		36,219.61	49,536.00	Mar. 4, 1903					
	*105,464.00		122,450.01							

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites; the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
72	Attalla, Ala.....	7	Post office.....	Mar. 4, 1913	37	877	Site.....	\$5,000.00	Aug. 1, 1914	38	609	\$5,000.00	No provision for building.
73	Attleboro, Mass...	15do.....	May 30, 1908	35	534do.....	20,000.00	May 30, 1908	35	498	20,000.00	
				Mar. 4, 1913	37	871	Building.....	100,000.00	Mar. 3, 1915	38	822	30,000.00	1918	
									Feb. 28, 1916	39	16	20,000.00		
									July 1, 1916	39	263	35,000.00		
74	Auburn, Me.....	2do.....	June 30, 1906	34	779	Site and building.....	75,000.00	June 12, 1917	40	106	15,000.00	
									June 30, 1906	34	792	15,000.00	1910	
									Mar. 4, 1907	34	1295	40,000.00		
									Mar. 4, 1909	35	946	20,000.00		
75	Auburn, N. Y.....	36	Post office and courthouse.	Mar. 3, 1885	23	348do.....	150,000.00	Mar. 3, 1888	23	348	150,000.00	1890	
				Mar. 30, 1888	25	47	Limit increased.....	30,000.00	Mar. 3, 1888	23	47	12,000.00	
				Mar. 3, 1891	26	864	Fireproofing.....	12,000.00do.....	25	47	12,000.00	
				June 25, 1910	36	680	Extension, etc.....	50,000.00	Mar. 4, 1911	36	864	10,000.00	
76	Augusta, Ga.....	10do.....	Feb. 24, 1887	24	417	Site and building.....	150,000.00	Aug. 24, 1912	37	418	30,000.00	1914	
				Mar. 3, 1891	26	865	Heating and ventilating ap- paratus.....	2,000.00	June 23, 1913	38	4	10,000.00	
				May 30, 1908	35	524	Extension, etc.....	2,000.00	Mar. 3, 1887	24	511	50,000.00	1890	Old site and build- ing sold to city of Augusta, Oct. 11, 1916.
				Mar. 4, 1911	36	1365	Authorizes sale of old build- ing.....	2,000.00	Oct. 2, 1888	25	565	100,000.00	
				Sept. 7, 1916	39	728	Time of payment extended for 5 years.....		Mar. 3, 1891	26	865	2,000.00	
77do.....	10	Post office and courthouse (new).	May 30, 1908	35	533	Site.....	35,000.00do.....	35	487	35,000.00	Site exchanged without cost.
				June 25, 1910	36	695	Building.....	250,000.00	Aug. 24, 1912	37	418	100,000.00	1916	
				Mar. 4, 1911	36	1365	Authorizes exchange of sites provided city buys old building.....		June 23, 1913	38	4	150,000.00	
									Aug. 1, 1914	38	609	25,000.00	
									Mar. 3, 1915	38	823	50,000.00	
78	Augusta, Me.....	3	Post office, court- house, etc.	Oct. 6, 1913	38	297	I limit increased.....	75,000.00do.....	35	487	35,000.00	
				Feb. 14, 1885	23	304	Site and building.....	150,000.00	Feb. 14, 1885	23	304	150,000.00	1890	
				Mar. 20, 1888	25	47	I limit increased.....	25,000.00	Mar. 30, 1888	25	47	35,000.00	
			do.....	25	47	Fireproofing.....	12,000.00do.....	25	47	12,000.00	
				June 6, 1902	32	312	Alterations, repairs, etc.....	150,000.00	June 28, 1902	32	424	25,000.00	
				Mar. 3, 1903	32	1207	Additional land (within limit).		Mar. 3, 1903	32	1083	125,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.			
				Vol.	Page.				Vol.			Page.		
79	Aurora, Ill.	11	Post office.	June 6, 1890 Aug. 3, 1892 June 30, 1906	26 27 34	126 350 774	Site and building. Limit increased. Extension, etc.	\$75,000.00 25,000.00 25,000.00	Aug. 30, 1890 Mar. 3, 1891 Aug. 5, 1892 June 30, 1906 May 30, 1908	26 26 27 24 35	371 948 550 780 488	\$30,000.00 1895 45,000.00 25,000.00 1908 25,000.00 10,000.00	No provision for building.	
80	Aurora, Mo.	15	do.	May 30, 1908	35	524	Site.	10,000.00	May 30, 1908					
81	Aurora, Nebr.	4	do.	June 25, 1910 Mar. 4, 1913	36 37	690 872	do. Building.	6,000.00 50,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916	36 38 39 39	1360 823 16 263	6,000.00 1,000.00 1918 1,000.00 19,000.00		
82	Austin, Minn.	1	do.	June 30, 1906 May 30, 1908 Oct. 22, 1913	34 35 38	783 527 229	Site. Building. Deficiency appropriation.	8,000.00 50,000.00 1.96	June 30, 1906 Mar. 4, 1907 May 30, 1908 Mar. 4, 1909 Oct. 22, 1913	34 35 35 38 38	1295 1,000.00 1912 483 483 229	7,000.00 1,000.00 15,000.00 35,000.00		
83	Austin, Tex.	10	Courthouse, etc.	Mar. 3, 1877 June 20, 1878 June 16, 1880 Mar. 3, 1881 July 1, 1916 May 30, 1908 June 25, 1910	19 20 21 21 39 39 36	270 19 211 435 263 536 698	Site and building. Limit increased. do. do. Remodeling and repairs. Site. Building.	100,000.00 40,000.00 13,000.00 33,000.00 33,000.00 40,000.00 210,000.00	Mar. 3, 1877 June 20, 1878 June 16, 1880 Mar. 3, 1881 July 1, 1916 May 30, 1908 June 25, 1910	19 20 21 21 39 39 36	1877 211 259 435 263 536 698	100,000.00 1881 40,000.00 13,000.00 33,000.00 33,000.00 40,000.00 100,000.00 1914	Site donated. Contract not awarded for extension.	
85	Bad Axe, Mich.	7	do.	Mar. 4, 1913	37	875	Site and building.	55,000.00	June 23, 1913	38	559	60,000.00	Contract in force for building.	
86	Bainbridge, Ga.	2	do.	May 30, 1903 June 25, 1910	25 36	533 681	Site. Building.	7,500.00 50,000.00	June 23, 1913 May 30, 1908 June 23, 1913 Mar. 3, 1915	38 38 38 38	559 487 4 822	4,800.00 7,500.00 35,000.00 1915 15,000.00		
87	Baker City, Oreg.	2	do.	Mar. 3, 1903 June 30, 1906	32 34	1208 777	Site. Building.	5,000.00 65,000.00	Mar. 3, 1903 June 30, 1906 Mar. 4, 1911	32 34 36	1039 791 1366	5,000.00 20,000.00 1910 45,000.00		
88	Bakersfield, Cal.	7	do.	June 25, 1910 Mar. 4, 1913 Aug. 1, 1914	36 37 38	688 871 609	Site. Building. Sewer to property line.	20,000.00 135,000.00 25.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 37 38 39 39 40	688 871 609 823 263 106	25.00 1,000.00 25,000.00 1,000.00 53,000.00 27,000.00	Contract not awarded for building.	

Division B.—Statement of expenditures for building, construction and annual repairs, etc., and sites, showing outstanding obligations and balances, with notes as to the fund in place, and other matters. Associated with Division A by corresponding line numbers.—Continued.

No.	Expenditures.										Balances.	Remarks.
	Buildings.			Total to June 30, 1915.	Outstanding obligations.							
	Extensions, (construction alterations, etc.)	Annual repairs, etc.	Cost.		Date of purchase.	Site.	Building.					
20	\$72,807.74	\$35,473.07	\$1,044.15	\$109,324.96	\$2,000.00	Aug. 1, 1914					\$1,327.21	
21	4,222.72		24.12	4,246.84	5,000.00	Aug. 1, 1914						
22	49,388.41		5,714.25	55,102.66	15,000.00	May 1, 1915						
23	21,177.00	1,820.00	34,712.00	57,709.00	10,000.00	May 1, 1915				11,108.71	4,970.13	
24	18,311.00		1,111.00	19,422.00	10,000.00	May 1, 1915				41,729.41		Surplus fund, June 30, 1915, \$25,780.14.
25	4,411.22			4,411.22	1,500.00	May 1, 1915						Deficiency, \$19,000.13.
26	4,000.00		2,750.00	6,750.00	1,500.00	May 1, 1915				207.30	1,184.00	
27	4,000.00		2,750.00	6,750.00	1,500.00	May 1, 1915						
28	200.00		3.50	203.50	11,500.00	Aug. 23, 1911					134,895.25	

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
89	Baltimore, Md.	3	Appraisers' stores.	<p>Mar. 2, 1833 June 27, 1834 Mar. 3, 1836 May 9, 1836 Mar. 3, 1837 Apr. 6, 1838 Mar. 3, 1839 Mar. 3, 1841 Mar. 3, 1843</p>	<p>4 4 4 2 2 5 5 5 5</p>	<p>268 697 769 133 229 347 428 1841 1843</p>	<p>Site and building Limit increased do. do. do. do. do. do. do.</p>	<p>\$50,000.00 23,000.00 60,000.00 17,000.00 25,000.00 30,000.00 30,000.00 3,000.00 4,000.00</p>	<p>Mar. 2, 1833 June 27, 1834 Mar. 3, 1836 May 9, 1836 Mar. 3, 1837 Apr. 6, 1838 Mar. 3, 1839 Mar. 3, 1841 Mar. 3, 1843 Aug. 4, 1846</p>	<p>4 4 4 5 5 5 5 5 5 9</p>	<p>268 697 769 133 229 347 428 1841 1843 9,672.61 13,985.38</p>	<p>\$50,000.00 23,000.00 60,000.00 17,000.00 25,000.00 30,000.00 30,000.00 3,000.00 4,000.00 13,985.38</p>	1839	
90	do.	3	Customhouse.	<p>June 17, 1844 Aug. 31, 1846 1817 and 1818 Aug. 31, 1852</p>	<p>8 9 9 10</p>	<p>921 681 681 88</p>	<p>Extra work and material water. do. Transferred from custom- house and warehouse. Addition to customhouse and for repairs and alter- ations.</p>	<p>9,672.61 13,985.38 50,000.00 110,000.00</p>	<p>1817 and 1818 Aug. 31, 1852 Aug. 8, 1856 June 25, 1860</p>	<p>10 11 11 12</p>	<p>85 85 85 108</p>	<p>70,000.00 110,000.00 300,000.00 300,000.00</p>	Site and original building in 1817 chassed in 1817 for \$70.00; building sold in 1901. Additional land in 1905 and 1906. Hornblower & Marshall, architects.
91	do.	5	Immigrant station.	<p>Aug. 8, 1856 June 25, 1860 June 15, 1870 June 17, 1870 May 18, 1872 Mar. 3, 1889 Apr. 28, 1904 do. do. Mar. 3, 1905 June 25, 1910 Mar. 4, 1913 May 26, 1914 July 17, 1914 Sept. 8, 1916</p>	<p>16 17 16 16 16 30 33 33 33 36 37 38 38 38</p>	<p>1572 3572 1870 1870 1872 1889 1904 do. do. 1905 1910 1913 1914 1914 1916</p>	<p>126 17 16 152 126 3077 31 31 32 32 32 33 33 33 36</p>	<p>Extension, etc. Limit increased Additional land and new building. Enlargement of site. To repair damage caused by fire. Permit acquisition Peabody Site and Gunton Properties. Limit increased. Authority to use strip of ground adjoining Fort Mifflin. Limit increased. Limit available for counters, booths, etc.</p>	<p>50,000.00 50,000.00 1,600,000.00 65,011.19 171,600.00 15,000.00 130,000.00 150,000.00 15,000.00 270,000.00</p>	<p>Mar. 3, 1889 Mar. 3, 1903 Apr. 28, 1904 do. do. Mar. 3, 1905 June 30, 1906 Mar. 4, 1911 Mar. 3, 1915 July 1, 1916 June 12, 1917</p>	<p>1077 1077 1133 1133 1083 1083 1083 1156 34 36 38 39 40</p>	<p>100,000.00 150,000.00 350,000.00 350,000.00 400,000.00 100,000.00 100,000.00 65,011.19 171,600.00 15,000.00 110,000.00 823,300.00 300,000.00 40,000.00</p>	1907	

Site and original building purchased in 1817 for \$70,000; building sold in 1901. Additional land in 1905 and 1906. Hornblower & Marshall, architects.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—(continued).

Expenditures.										Remarks.
No.	Buildings.			Total to June 30, 1915.	Cost.	Sites.		Outstanding obligations.		
	Construction.	Alterations, etc.	Annual repairs, etc.			Date of purchase.	Site.	Building.	Balances.	
88	\$241,722.21		\$2,194.32	\$243,916.53	\$243,916.53					
89	1,571,871.38		7,992.01	1,579,863.39	225,442.50					
91	420,812.04			420,812.04	12,212.00					
									\$42,840.34	\$8,067.32

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.			
				Vol.	Page.				Vol.	Page.		Year occupied.		
89	Baltimore, Md	3	Appraisers' stores.	Mar. 2, 1833 June 27, 1834 Mar. 3, 1835 Mar. 3, 1836 Mar. 3, 1837 Apr. 6, 1838 Mar. 3, 1839 Mar. 3, 1841 Mar. 3, 1843	4 4 4 5 5 5 5 5 5	268 697 789 24 169 222 347 628 640	Site and building. Limit increased. do. do. do. do. do. Extra work. Repairing cellar to keep out water.	\$50,000.00 23,000.00 60,000.00 17,000.00 50,000.00 23,000.00 30,000.00 4,000.00 4,000.00	Mar. 2, 1833 June 27, 1834 Mar. 3, 1835 Mar. 3, 1836 Mar. 3, 1837 Apr. 6, 1838 Mar. 3, 1839 Mar. 3, 1841 Mar. 3, 1843	4 4 4 5 5 5 5 5 5	268 697 789 24 169 222 347 628 640	\$50,000.00 23,000.00 60,000.00 17,000.00 50,000.00 23,000.00 30,000.00 4,000.00 4,000.00	1839	
90		3	Customhouse.	June 17, 1844 Aug. 4, 1846 1817 and 1818 Aug. 31, 1852	8 9 9 10	921 681 681 88	Extra work and material. Transferred from customhouse and warehouse. Addition to customhouse and for repairs and alterations.	9,672.61 13,955.38 20,000.00 110,000.00	Mar. 17, 1844 Aug. 4, 1846 1817 and 1818 Aug. 31, 1852	8 9 9 10	921 681 681 88	9,672.61 13,955.38 20,000.00 110,000.00		Site and original building purchased for \$70.00; building sold in 1901. Additional land in 1905 and 1906. Hornblower & Marshall, architects.
				Aug. 8, 1856 June 25, 1860 June 15, 1870 June 17, 1870	11 12 16 16	35 106 295 152	Post office (transferred). Repairs. Repairs and improvements. Repairs and additions for office rooms, vaults, and safes to subtreasury.	300,000.00 15,000.00 20,000.00 1,000.00	June 15, 1870 June 17, 1870 June 18, 1872 June 10, 1872	11 12 16 17	35 106 295 152	300,000.00 15,000.00 20,000.00 1,000.00		
				May 18, 1872 June 10, 1872 Mar. 3, 1889	16 17 30	126 352 1355	Extension, etc. Limit increased. Additional land and new building.	50,000.00 50,000.00 1,600,000.00	June 6, 1900 Mar. 3, 1901 June 6, 1902	30 31 32	588 1133 420	100,000.00 330,000.00 150,000.00		
				Apr. 28, 1904 do. do.	33 33 33	453 453 453	Enlargement of site. To repair damage caused by fire.	65,011.19 171,000.00 15,000.00	Apr. 28, 1904 do. do.	33 33 33	453 453 453	100,000.00 65,011.19 171,000.00	1907	
	do.	5	Immigrant station.	Mar. 3, 1905 June 25, 1910 Mar. 4, 1913 May 26, 1914	33 36 37 38	1156 685 888 382	Permit acquisition Peabody and Gunton properties. Site and building. Limit increased. Authority to use strip of ground adjoining Fort McHenry.	15,000.00 130,000.00 150,000.00 270,000.00	Mar. 3, 1905 June 30, 1906 Mar. 4, 1911 Mar. 3, 1915	33 33 36 38	1156 697 1366 823	15,000.00 330,000.00 300,000.00 40,000.00	1918	
				July 17, 1914 Sept. 8, 1916	38 39	513 844	Limit increased. Limit available for counters, booths, etc.		July 1, 1916 June 12, 1917	39 40	263 106	100,000.00 40,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.									
No.	Buildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	
89	*\$241,672.21		\$33,104.32	\$304,776.53	\$30,000.00	July 10, 1893			
90	*1,671,583.34		39,966.01	1,711,549.35	522,043.96	Jan. 16, 1817 Aug. 1, 1906			
91	425,842.34			425,842.34	13,250.00	Oct. 14, 1911		\$42,840.34	\$53,007.32

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers) Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
92	Baltimore, Md.	4	Marine hospital.	Aug. 7, 1882 Aug. 4, 1886 June 4, 1897 June 23, 1913 June 12, 1917	23 21 30 38 40	306 222 13 17 112	Site and buildings..... Approaches, etc..... Annex building, etc..... Surgical dressing rooms..... Roofed porches and heating system.	\$100,000.00 23,000.00 2,000.00 2,500.00 5,000.00	Aug. 7, 1882 Aug. 4, 1886 June 4, 1897 June 23, 1913 June 12, 1917	72 24 30 38 40	306 222 13 17 112	\$100,000.00 23,000.00 2,000.00 2,500.00 5,000.00	1888
93	do	3	Post office, courthouse, etc.	Mar. 28, 1918 June 29, 1875 June 18, 1879 Mar. 5, 1880 June 16, 1880 Mar. 3, 1881 Aug. 7, 1882	40 20 21 21 21 21 21	467 209 21 66 290 183 183	Remodeling certain buildings, etc. To report necessity for the cost of site and building for post office. Site..... Purchase of site at private sale. Makes available for preparation of plans amount appropriated June 18, 1879. Building to be of white marble provided cost is not greater than for granite. For judgment, Court of Claims, in favor of M. A. McInerney for extra street work. Boiler plant..... Addition, etc..... Limit increased..... Not to exceed \$5,000 may be used for street railway tracks on site, including necessary connections, with street railway tracks in adjacent streets.	189,000.00 500,000.00 50,000.00 4,000.00 2,011,835.00 4,444.38 25,000.00 150,000.00 35,000.00	Mar. 28, 1918 June 29, 1875 June 18, 1879 Mar. 5, 1880 June 16, 1880 Mar. 3, 1881 Aug. 7, 1882	40 21 21 21 21 21 21	467 209 21 66 290 183 183	189,000.00 500,000.00 50,000.00 4,000.00 2,011,835.00 4,444.38 25,000.00 150,000.00 35,000.00	1880

No.	Expenditures.							Balances.	Remarks.	
	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.			Building.
92	*\$100,844.24	\$3,931.45	\$68,939.02	\$173,714.71	\$21,238.00	May 24, 1884				
93	*1,534,278.23	269,959.99	206,065.92	1,990,304.14	533,500.00	July 20, 1889			\$194,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
94	Bangor, Me.....	4	Post office.....	Aug. 19, 1911 Aug. 5, 1914	37 38	23 683	Site and building..... Limit increased.....	\$400,000.00 40,000.00	Aug. 19, 1911 Aug. 1, 1914	37 38	23 609	\$209,970.46 190,029.54	1915	
95	Baraboo, Wis.....	7	Post office.....	June 6, 1902 June 30, 1906	32 34	319 774	Site and building..... Limit increased.....	45,000.00 2,500.00	June 28, 1902 Mar. 3, 1903	32 33	427 1083	10,000.00 11,500.00	1905	
96	Barbourville, Ky.....	11	do.....	Mar. 4, 1913	37	378	Site.....	5,000.00	Apr. 28, 1904 June 20, 1906 July 29, 1914 June 12, 1917	33 34 35 40	453 759 559 106	2,500.00 4,300.00 700.00	No provision for building; site selected.	
97	Bardstown, Ky.....	4	do.....	May 30, 1908 June 25, 1910	35 36	314 681	do..... Building.....	10,000.00 60,000.00	May 30, 1908 June 23, 1913	35 38	488 603	10,000.00 45,000.00	1915	
98	Bar Harbor, Me.....	3	do.....	June 6, 1902 Mar. 3, 1903 June 30, 1906 May 30, 1908	32 32 34 35	320 1207 777 521	Site..... Limit increased..... Building..... Limit increased.....	6,000.00 6,000.00 60,000.00 10,000.00	June 28, 1902 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907	32 32 34 35	428 1083 781 1295	6,000.00 6,000.00 20,000.00 40,000.00	1910	
99	Barnesville, Ga.....	6	do.....	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site..... Building.....	5,000.00 50,000.00	Mar. 4, 1911 Mar. 3, 1915	36 38	946 823	5,000.00 1,000.00	Contract in force for building.	
100	Barnstable, Mass.....	16	Customhouse and post office	Mar. 3, 1855 do..... do..... Aug. 18, 1856	10 10 10 11	672 672 672 84	Site and building..... Transferred from customhouse, Gloucester, Mass. 10 per cent to cover compensation of architects, superintendents, etc. Fencing and grading grounds and furnishing building.	21,500.00 399.55 2,000.00 9,870.00	Mar. 3, 1855 June 12, 1917 July 1, 1916 Feb. 23, 1916	10 10 39 39	672 672 263 263	21,500.00 399.55 10,000.00 10,000.00	1856	
101	Barre, Vt.....	2	Post office.....	June 30, 1906 May 30, 1908 June 25, 1910	34 35 36	781 523 679	Site and building..... Limit increased..... do.....	60,000.00 13,500.00 25,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Aug. 24, 1912	34 34 35 36 37	794 1295 946 1368 418	15,000.00 45,000.00 13,500.00 10,000.00 15,000.00	1912	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.					Outstanding obligations.			Balances.	Remarks.
	Buildings.			Sites.		Site.	Building.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.			Date of purchase.		
94	\$322,698.35		\$2,186.38	\$324,884.73	\$115,000.00	Mar. 14, 1912		\$124.25		Surplus fund, June 30, 1913, \$2,177.40.
95	*334,192.96		2,765.12	41,958.08	8,005.95	Dec. 21, 1903				
96										
97	58,511.95		880.16	59,392.11	10,000.00	Feb. 13, 1910		63.25		
98	*69,847.28		6,717.92	76,565.20	11,879.84	Apr. 2, 1904				
99	31,191.95		1,026.41	32,218.36	4,500.00	Sept. 20, 1911		13,155.29	\$5,652.76	
100	*34,433.71		13,440.30	47,874.01	1,500.00	Apr. 24, 1885				Surplus fund, June 30, 1913, \$1,424.80.
101	*84,955.93		2,174.90	87,130.83	13,520.73	Oct. 23, 1907				

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.			
				Vol.	Page.				Vol.	Page.		Year occupied.	
107	Bath, Me. (continued.)	2	Post office and customhouse.	Mar. 3, 1857do..... May 11, 1858	11 11 227	241 227	Transferred from customhouse at Providence, R. I. Fencing and grading..... Authorized sale of old customhouse and site and money to be available for furnishing new customhouse. Furniture for building..... Re sale of wharf property..... Repair, heating and furnishing, and grading grounds. Extension, etc..... Limit increased..... Site.....	\$1,440.12 10,000.00 3,851.13 1,100.00 5,000.00 35,000.00 20,000.00 15,000.00				1912	
108	Bath, N. Y.	37	Post office.....	May 30, 1908 June 25, 1910 Mar. 4, 1913	35 36 37	524 678 878					No provision for building.	
109	Baton Rouge, La.	6do.....	Apr. 26, 1890	26	66	Site and building.....	100,000.00	Aug. 30, 1890	26	371	30,000.00	1897
110	Battle Creek, Mich.	3do.....	June 6, 1902 Mar. 3, 1903 May 30, 1908	32 32 35	318 124 534do..... Limit increased..... Additional land.....	100,000.00 10,000.00 19,500.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906 May 30, 1908 Oct. 2, 1888 Mar. 2, 1889 Aug. 23, 1884 July 1, 1906	32 32 33 33 34 35 25 25 28 39	427 1083 453 1156 697 505 939 428	20,000.00 25,000.00 15,000.00 30,000.00 19,500.00 100,000.00 100,000.00 2,000.00	1907
111	Bay City, Mich.	10	Post office, courthouse, and customhouse.	June 19, 1888 Aug. 23, 1894 July 1, 1916	25 28 31	194 48 28	Site and building..... Brick wall..... Look-outs.....	200,000.00 1,000.00 2,000.00	Oct. 2, 1888 Mar. 2, 1889 Aug. 23, 1884 July 1, 1906 Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	25 28 31 39 36 39 39	505 939 428 29 16 23	100,000.00 100,000.00 2,000.00 2,000.00 5,000.00 60,000.00 5,000.00	Contract not awarded for building.
112	Bay City, Tex.	9	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site..... Building.....	5,000.00 60,000.00	June 12, 1907 Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	40 36 39 39	106 136 23 23	40,500.00 25,000.00 25,000.00 40,000.00	Contract not awarded for building.
113	Bayonne, N. J.	8do.....	June 25, 1910 Mar. 4, 1913	36 37	690 872	Site..... Building.....	25,000.00 100,000.00	June 12, 1907 Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	40 36 39 39	106 136 23 23	25,000.00 20,000.00 40,000.00 40,000.00	Contract not awarded for building.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.			Limit of cost.	Appropriations.			Year occupied.	Remarks.	
				Date of act.	Statutes.			Date of act.	Statutes.				Amount.
					Vol.	Page.			Vol.	Page.			
114	Beardstown, Ill.	20 Post office	20	June 25, 1910	36	684	Site and building.	Mar. 4, 1911 Aug. 1, 1914	36 38	1366 609	\$13,000.00 5,000.00	1916	
115	Beatrice, Nebr.	4 do	4	Dec. 27, 1890 Aug. 5, 1892 May 20, 1905 June 25, 1910	26 29 33 36	701 330 524 600	do Limit increased Extension, etc Additional land	Mar. 3, 1891 Aug. 5, 1892 May 20, 1905 Mar. 4, 1909 Mar. 4, 1911	26 29 32 32 38	949 350 482 482 1345	10,000.00 60,000.00 5,000.00 20,000.00 30,000.00 12,000.00	1893 1911	
116	Beaufort, S. C.	2 Post office and cus- tom house.	2	Mar. 4, 1913	37	876	Site and building.	Mar. 4, 1914 Apr. 1, 1914 Feb. 28, 1916 June 12, 1917	38 38 39 40	649 649 17 166	5,000.00 5,000.00 40,000.00		Contract in force for building.
117	do	2 Quarantine station	2										On Buzzards Is- land, St. Helena Sound.
118	Beaumont, Tex.	2 Post office and courthouse.	2	Mar. 2, 1899 June 6, 1902	30 37	973 311	Site and building. Limit increased.	Mar. 3, 1901 Mar. 3, 1901 June 8, 1902 Mar. 3, 1903	30 31 31 32	1075 1133 4 183	37,500.00 37,500.00 20,000.00 70,000.00	1902	Contract in force for building.
119	Beaver Dam, Wis.	2 Post office.	2	Mar. 4, 1913	37	876	Site and building.	July 29, 1914 July 1, 1917 June 1, 1917 June 1, 1917	38 39 39 39	560 263 263 263	15,000.00 64,500.00		
120	Beaver Falls, Pa.	24 do	24	July 2, 1890 June 25, 1910	26 36	210 590	do Extension, etc.	Aug. 31, 1890 Mar. 3, 1901	26 26	372 949	20,000.00 3,000.00	1897 1910	
121	Bellford, Ind.	3 do	3	Mar. 3, 1903 June 20, 1906 May 22, 1908	32 34 35	1206 176 521	do Building Limit increased	Mar. 3, 1903 June 3, 1906 Mar. 4, 1907 Mar. 4, 1909	32 34 34 35	1039 791 1385 947	6,000.00 50,000.00 15,000.00 2,000.00	1909	
122	Bedford, Pa.	19 do	19	June 25, 1910	36	667	Site and building.	Mar. 4, 1911 Apr. 1, 1914 Mar. 3, 1915	36 38 38	1007 649 823	20,000.00 1,000.00 3,000.00	1915	
123	Bedford City, Va.	6 do	6	May 30, 1906 June 25, 1910	35 36	336 681	do Building.	May 30, 1906 Aug. 24, 1912 June 23, 1913	35 36 38	489 418 5	7,500.00 5,000.00 40,000.00	1915	

Remarks.

Surplus fund. June 30, 1918, \$214.09.

[illegible]

DIVISION B:—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
124	\$43,878.65		\$1,030.85	\$44,909.50	\$5,000.00	May 2, 1912		\$2,882.18	\$3,239.17	Surplus fund, June 30, 1918, \$625.98.	
125	*30,983.28		13,921.46	81,871.35	5,000.00	Oct. 2, 1852					
126	65,220.07	\$36,966.63	13,877.07	66,097.14	28,550.00	May 6, 1911		1,000.00	229.53		
127	*63,374.02		1,085.79	70,459.81	10,000.00	Feb. 12, 1909					
128	*65,152.80			152.80	4,500.00	Sept. 5, 1916			59,847.20		
129	*77,908.36		2,311.65	89,220.01	12,016.76	July 13, 1907					
130	*277,028.30		3,562.23	280,590.53	19,904.15	Dec. 3, 1907					

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
131	Beloit, Kans.	6	Post office.	May 30, 1908 June 25, 1910 Oct. 6, 1913	35 36 38	533 681 207	Site..... Building..... Limit increased.....	\$7,500.00 50,000.00 8,000.00	May 30, 1908 Aug. 24, 1912 June 23, 1913	35 37 38	487 418 5	\$7,500.00 30,000.00 20,000.00	1914	
132	Beloit, Wis.	1	do.	June 30, 1906 May 30, 1908	34 35	784 528	Site..... Building.....	20,000.00 75,000.00	June 30, 1906 May 30, 1908	34 35	796 484	20,000.00 20,000.00	1912	
133	Belton, Tex.	11	do.	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site..... Building.....	5,000.00 55,000.00	Mar. 4, 1911 Mar. 3, 1915	36 38	1366 823	5,000.00 10,000.00	1918	
134	Belvidere, Ill.	12	do.	June 30, 1906 May 30, 1908	34 35	778 520	Site and building..... Limit increased.....	65,000.00 8,000.00	June 12, 1917 Mar. 4, 1907	40 34	106 792	10,000.00 17,000.00	1911	
135	Bemidji, Minn.	9	do.	Mar. 4, 1913	37	875	Site and building.....	75,000.00	July 23, 1914	37	547	8,000.00		Contract in force for building.
136	Bennettsville, S. C.	6	do.	June 25, 1910	36	688	do.	50,000.00	June 12, 1917	39	263	9,000.00		Contract in force for building.
137	Bennington, Vt.	1	do.	May 30, 1908 June 25, 1910	35 36	536 683	Site..... Building.....	10,000.00 75,000.00	Aug. 1, 1914 Mar. 4, 1911	38 35	609 484	15,000.00 10,000.00		
138	Benton Harbor, Mich.	4	Post office and customhouse.	Mar. 4, 1913	37	878	Site.....	25,000.00	June 23, 1912	37	418	20,000.00	1914	
139	Berkeley, Cal.	6	Post office.	June 25, 1910	36	684	Site and building.....	180,000.00	July 23, 1914	38	560	25,000.00		No provision for building.
140	Berlin, N. H.	2	do.	do.	36	690	Site.....	15,000.00	Mar. 4, 1911	38	1366	45,000.00	1915	
141	Berwick, Pa.	16	do.	Mar. 4, 1913	37	872	Building.....	65,000.00	Mar. 3, 1915	38	609	40,000.00		Contract in force for building.
				do.	37	876	Site and building.....	80,000.00	Feb. 28, 1916	39	17	28,000.00		
				do.	37	876	Site and building.....	80,000.00	July 1, 1916	40	106	13,000.00		
				do.	37	876	Site and building.....	80,000.00	June 12, 1917	40	106	26,000.00		
				do.	37	876	Site and building.....	80,000.00	July 29, 1914	38	560	11,000.00	1919	
				do.	37	876	Site and building.....	80,000.00	July 1, 1916	39	263	500.00		
				do.	37	876	Site and building.....	80,000.00	June 12, 1917	40	106	68,500.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
131	\$56,504.26		\$1,206.83	\$57,711.09	\$7,400.00	Feb. 10, 1909		\$337.00		Surplus fund, June 30, 1918, \$1,158.74.	
132	*75,000.00		6,109.31	81,109.31	19,974.99	Nov. 22, 1907					
133	51,508.31		980.17	52,488.48	4,000.00	June 22, 1911		2,200.00	\$1,291.69		
134	*36,652.45		1,194.60	57,847.05	13,017.81	Dec. 31, 1907					
135	31,835.00			34,835.00	6,000.00	May 3, 1916		10,983.67	23,181.33	Surplus fund, June 30, 1918, \$255.31.	
136	*39,744.63		1,416.97	41,161.66	10,000.00	Aug. 26, 1911					
137	*74,973.59		1,476.87	76,450.46	9,000.00	July 5, 1909					
138					25,000.00	June 2, 1917			73.50		
139	135,115.17		1,714.56	136,829.73	30,000.00	Apr. 27, 1911			24,308.64	8,727.25	
140	31,964.11			31,964.11	15,000.00	Apr. 8, 1913			9,477.12		
141	38,875.62			38,875.62	10,000.00	Sept. 15, 1915				21,647.26	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
142	Bessemer, Ala.	9	Post office.	Mar. 3, 1903	32	1208	Site.	\$12,000.00	Mar. 3, 1903	32	1039	\$12,000.00	1909	No provision for building.
				June 30, 1906	34	776	Building.	60,000.00	June 30, 1906	34	1281	25,000.00		
143	Bethlehem, Pa.	26	do.	June 25, 1910	36	691	Site.	20,000.00	Mar. 4, 1911	36	1366	20,000.00		
144	Beverly, Mass.	6	do.	June 30, 1906	34	782	do.	18,000.00	June 30, 1906	34	795	18,000.00	1912	
				May 30, 1908	35	526	Building and additional land (\$5,000).	70,000.00	May 30, 1908	35	433	15,000.00		
				Feb. 25, 1910	36	207	Additional land (\$1,000 within limit).		Mar. 4, 1909	35	947	40,000.00		
145	Biddeford, Me.	1	do.	May 30, 1908	35	534	Site.	20,000.00	Mar. 4, 1911	36	1366	14,000.00		
				June 25, 1910	36	681	Building.	75,000.00	Aug. 24, 1912	37	418	25,000.00	1914	
146	Big Rapids, Mich.	11	do.	do.	36	686	Site and building.	70,000.00	June 23, 1913	38	5	50,000.00	1915	
				do.	36	686	Site and building.		Mar. 4, 1911	36	1367	14,000.00	1915	
147	Big Stone Gap, Va.	9	Post office and courthouse.	May 30, 1908	35	532	do.	100,000.00	Aug. 1, 1914	38	609	35,000.00		
148	Billings, Mont.	1	Post office.	do.	35	530	do.	125,000.00	May 30, 1908	35	487	15,000.00	1913	
				do.	35	530	do.		Mar. 4, 1911	36	1367	85,000.00		
				do.	35	530	do.		May 30, 1908	35	485	30,000.00	1914	
149	Biloxi, Miss.	6	Post office, courthouse, and customhouse.	June 6, 1902	32	318	do.	125,000.00	Mar. 4, 1911	36	1367	20,000.00		
				do.	32	318	do.		Aug. 24, 1912	37	418	25,000.00		
				do.	32	318	do.		June 23, 1913	38	5	50,000.00	1908	
				do.	32	318	do.		June 28, 1902	32	427	25,000.00		
				do.	32	318	do.		Mar. 3, 1903	32	1084	31,250.00		
				do.	32	318	do.		Mar. 3, 1905	33	1156	20,000.00		
				do.	32	318	do.		Mar. 3, 1906	34	697	48,750.00		
150	Binghamton, N.Y.	34	Post office, courthouse, etc. (old).	Mar. 3, 1887	24	487	Site and building.	150,000.00	June 30, 1906	34	487	150,000.00	1891	Additional land donated in 1909.
				Mar. 3, 1891	26	865	Completion of approaches and certain other contract liabilities.	3,000.00	Mar. 3, 1891	26	865	3,000.00		
				June 6, 1902	32	312	Limit increase, authorizes the acquisition of triangular lot adjoining present site.	2,250.00	June 23, 1902	32	424	2,250.00		
				do.	32	312	do.		Feb. 15, 1908	35	28	2,100.00		
				do.	32	312	do.		June 12, 1917	40	106	30,000.00		
				Feb. 15, 1908	35	28	do.	10.00	do.	35	28	2,100.00		
				June 12, 1917	40	106	Repair fire damage.	30,000.00	do.	40	106	30,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.			
	Buildings.			Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		Site.	Building.	Balances.
142	\$31,726.32		\$1,485.62	\$51,222.01	\$7,535.72	Mar. 8, 1904				Surplus fund, June 30, 1918, \$5,342.20. Surplus fund, June 30, 1918, \$6,719.97.
143					19,001.00	Apr. 10, 1912				
144	\$3,985.64		1,683.54	65,967.18	23,993.33	Jan. 13, 1905				
145	\$2,637.83		1,157.44	70,815.24	21,000.00	May 24, 1909				
146	\$1,783.06		9,033.44	56,813.47	8,500.00	July 24, 1911				
147	\$1,000.00		1,102.16	95,102.16	6,000.00	June 15, 1909				
148	\$115,792.17		4,978.07	121,680.24	9,000.00	Apr. 24, 1910				
149	\$116,921.65		5,431.13	121,351.79	8,078.34	July 14, 1903				
150	\$137,687.82		37,730.70	163,473.52	15,202.53	Dec. 31, 1887				
					2,107.50	July 13, 1905			\$30,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
151	Binghamton, N. Y.	34	Post office, courthouse, etc.(new).	Mar. 4, 1915	38	1139	Site (sale of old site authorized upon completion of new building).	\$100,000.00	Feb. 28, 1916	39	17	\$100,000.00	No provision for building.	
152	Birmingham, Ala.	9	Courthouse and post office.	Apr. 19, 1888 Mar. 3, 1891 Aug. 23, 1894	25 26 28	86 949 428	Site and building. Additional story. Limit increased.	300,000.00 35,000.00 15,000.00	Oct. 2, 1888 Mar. 2, 1889 Mar. 3, 1901	25 25 26	505 939 428	150,000.00 150,000.00 35,000.00	1893	
153	do.	9	Post office and courthouse.	June 25, 1910 Mar. 4, 1913	36 37	683 880	Site. Site or additional land and building.	200,000.00 1,000,000.00	Apr. 23, 1894 Apr. 6, 1914 Feb. 23, 1916 July 1, 1916 June 12, 1917	28 38 39 39 40	428 1367 314 263 166	15,000.00 200,000.00 185,000.00 100,000.00 540,000.00	Contract in force for building.	
154	Biscayne Bay (Miami, Fla.).	2	Quarantine station.										Public Health Service.	
155	Bismarck, N. Dak.	2	Post office and courthouse.	May 30, 1908	35	531	Site and building.	150,000.00	May 30, 1908 Mar. 4, 1909 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913	35 35 36 37 38	486 947 1367 418 5	45,000.00 30,000.00 15,000.00 25,000.00 35,000.00	1913	
156	Blackwell, O'la.	1	Post office.	June 25, 1910	36	637	do.	50,000.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 Mar. 3, 1915 Feb. 29, 1916 July 1, 1916	36 38 38 38 39 39	1367 609 823 823 263 263	10,000.00 10,000.00 5,000.00 20,000.00 5,000.00 10,000.00	1916	
157	Blair, Nebr.	2	do.	Mar. 2, 1889	30	970	do.	45,000.00	Mar. 3, 1889 June 6, 1900 Mar. 3, 1891	30 30 26	1075 589 949	21,500.00 21,500.00 75,000.00	1902	
158	Bloomington, Ill.	17	do.	Jan. 5, 1891 Feb. 5, 1896	26 29	707 463	Building to be constructed in accordance with modified drawings, provided limit of appropriation shall not be exceeded.							
159	Bloomington, Ind.	2	do.	June 30, 1906 May 30, 1908	34 35	782 529	Site and building (limit, \$60,000).	6,000.00 60,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	794 483 1367	6,000.00 20,000.00 25,000.00	1913	

51

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

No.	Expenditures.							Remarks.
	Buildings.			Sites.		Outstanding obligations.		
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of pur- chase.	Site.	Building	
151				\$100,000.00	Mar. 22, 1916			
152				53,373.00	Feb. 17, 1889			
153				200,000.00	Oct. 13, 1911			
				135,000.00	Apr. 25, 1914			
154				10,500.00	July 13, 1909			
155				7,500.00	Mar. 7, 1914			
156				6,407.79	Mar. 30, 1908			
157				8,180.86	Jan. 25, 1892			
158				15,392.53	Sept. 10, 1909			
159								
				</				

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.			Appropriations.				Year occupied.	Remarks.				
No.	State and location.	Title of building.	Com. dist.	Date of act.	Statutes.				Limit of cost.			
					Vol.	Page.	Date of act.	Vol.		Page.	Amount.	
160	Bluefield, W. Va.	5 Post office and courthouse.	5	Mar. 3, 1903 June 30, 1906 May 30, 1908	32 1298 34 777 35 522	Site. Building. Limit increased.	\$10,000.00 100,000.00 20,000.00	Mar. 3, 1903 June 30, 1906 Mar. 4, 1907	32 1039 34 791 34 1295	\$10,000.00 20,000.00 50,000.00	1910	
161	Blue Island, Ill.	3 Post office.	3	June 25, 1910	36 684	Site and building.	70,000.00	Mar. 4, 1911 June 23, 1913	36 1367 38 5	16,000.00 24,000.00	1915	
162	Bluffton, Ind.	8 do.	8	Mar. 4, 1913	37 574	do.	70,000.00	Aug. 1, 1914 July 1, 1916	38 609 39 263	24,000.00 12,500.00	Site selected.
163	Boca Grande (Punta Gorda), Fla.	1 Quarantine station.	1	Mar. 4, 1907	34 1307	Officers' quarters and boat-house.	5,000.00	June 12, 1917 Mar. 4, 1907	40 106 34 1307	10,000.00 5,000.00	1908	Portion of La Costa Island, Charlotte Harbor. Transferred as a site by War Department in 1907.
164	Boise, Idaho.	1 Assay office.	1	Feb. 19, 1899 May 18, 1872 Mar. 3, 1873 Feb. 9, 1900	15 271 17 124 17 532 31 10	Building. do. do. Steel doors with combination locks for vault and burglar and fireproof safe.	75,000.00 2,002.05 132.37 2,000.00	Feb. 19, 1899 May 18, 1872 Mar. 3, 1873 Feb. 9, 1900	15 271 17 124 17 532 31 10	75,000.00 2,002.05 132.37 2,000.00	1871	Site donated.
165	do.	1 Post office.	1	Mar. 2, 1895 June 11, 1896 Mar. 3, 1901 May 30, 1908 Mar. 4, 1909	28 913 29 414 30 11 30 597 32 420	Site and building. Limit increased. do. Extension, etc. Additional land, within limit.	150,000.00 50,000.00 50,000.00 125,000.00	Mar. 2, 1895 June 11, 1896 June 4, 1897 July 1, 1898 June 28, 1902 May 30, 1908 Mar. 4, 1909	28 913 29 414 30 11 30 597 32 420 35 482 35 947	17,747.11 50,000.00 100,000.00 22,232.80 50,000.00 40,000.00 85,000.00	1905	
166	do.	Rent of building.		Mar. 3, 1915	38 823	Rent and moving expenses.	\$10,000.00	Mar. 3, 1915	38 823	10,000.00	1914	Do.
167	Bonham, Tex.	4 Post office.	4	May 30, 1908	35 531	Site and building.	50,000.00	May 30, 1908 Mar. 4, 1911	35 486 36 1367	15,000.00 20,000.00	1914	
168	Ronne Terre, Mo.	13 do.	13	June 25, 1910	36 687	Site donated; title accepted which reserves mineral and mining rights.	50,000.00	Aug. 24, 1912 June 23, 1913 July 1, 1916 June 12, 1917	37 418 38 5 39 263 40 106	3,000.00 10,000.00 5,000.00 45,000.00	1918	Do.

Site selected.
Portion of La Costa Island, Charlotte Harbor, transferred as a site by War Department in 1907.
Site donated.

Do.

Do.

Surplus fund, June 30, 1918, \$10,000. Account closed.
Surplus fund, June 30, 1916, \$678.64.

No.	Expenditures.							Remarks.
	Buildings.			Total to June 30, 1918.	Sites.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.		
160	\$116,591.23		\$4,009.06	\$120,600.29	\$9,035.01	Nov. 5, 1904	\$1,000.00	\$2,408.77
161	52,759.65		1,042.04	53,801.69	14,000.00	Apr. 25, 1911	1,000.00	2,240.35
162							\$11,500.00	11,000.00
163	*4,938.43		5,505.84	10,403.97		Nov. 6, 1899		
164	*77,232.00		4,373.48	81,625.48		Jan. 6, 1897		
165	*232,252.89	\$40,516.10	19,892.29	292,661.28	{ 17,747.11 80,000.00	{ July 31, 1909	3,207.50	1,276.40
166						Nov. 29, 1909		
167	49,258.56		2,320.33	51,578.89		July 22, 1913	62.80	
168	31,390.82		774.00	32,164.82			6,524.00	11,885.12
								Surplus fund, June 30, 1918, \$10,000. closed
								Surplus fund, June 30, 1916, \$678.64.

[illegible]

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
169	*\$88,477.45		\$5,048.98	\$93,526.43	\$11,522.55	Nov. 5, 1902			\$1,500.00	
170	*49,566.31		1,311.00	50,876.31	8,000.00	June 18, 1909				
171	617,439.39			617,439.39	444,052.88	{ Feb. 10, 1908 Apr. 3, 1908			\$121,873.00	66,634.73
172	*884,346.76	\$2,063,921.98	343,304.63	3,296,573.37	180,000.00	{ Feb. 20, 1909 Aug. 29, 1937			6,368.30	34.32

No.	State and location.	Title of building.	Conf. dist.	Legislative authorizations.						Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.			
				Vol.	Page.	Vol.				Page.					
172	Boston, Mass. (continue.).	Customhouse.....	10	Mar. 3, 1873 June 23, 1874 June 20, 1878 May 30, 1908 Mar. 4, 1909 July 10, 1912	17 18 20 35 35 37	523 227 210 534 1068 191	Alterations and repairs..... do..... Protecting basement against tide-water, etc. Site for customhouse and other Government offices, Amends act of May 30, 1908; authorizes extension, etc. Reimbursement of appro- priation and charge of "Rent of buildings."	\$30,000.00 25,000.00 10,000.00 500,000.00 1,300,000.00	Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Aug. 1, 1914	36 37 38 38	1367 418 5 609	\$500,000.00 250,000.00 450,000.00 270,324.00			
173	do.....	Immigrant sta- tion.	10	Aug. 1, 1914 Oct. 22, 1913	38 38	609 209	Authority to construct is transferred from Com- merce and Labor to Treasury Department, together with unexpend- ed balance.	270,324.00 310,178.98	Oct. 22, 1913	38	209	310,178.98		1915	Pearbody & Stearns, archi- tects.
174	do.....	Marine hospital....	9	Mar. 3, 1855 do..... June 12, 1858 July 28, 1866 July 25, 1868 Mar. 3, 1891 Mar. 3, 1893 Mar. 2, 1895 June 11, 1896 July 1, 1898 Mar. 3, 1899 June 6, 1900 Mar. 4, 1907 Mar. 28, 1918	10 10 11 11 11 14 15 26	669 669 324 37 310 173 949 572 914 416 599 1077 581 1307 467	Part of naval hospital site transferred for marine- hospital building. Building on above site to be constructed from pro- ceeds of sale of old marine hospital. Proceeds derived from sale of old marine hospital. Fencing, grading, furnish- ing building, etc. Pay to naval hospital fund value of land taken. Repairs..... Remodeling..... Pesthouse, stable house, etc.	215,000.00 19,700.00 50,000.00 215,000.00 19,700.00 50,000.00 40,000.00 45,000.00 4,200.00	Mar. 3, 1855 June 12, 1858 July 28, 1866 July 25, 1868 Mar. 3, 1891 Mar. 3, 1893 Mar. 2, 1895 June 11, 1896 July 1, 1898 Mar. 3, 1899 June 6, 1900 Mar. 4, 1907 Mar. 28, 1918	10 11 11 15 15 26 27 28 29 30 31 34 40	669 324 37 310 173 949 572 914 416 599 1077 581 1307 467	215,000.00 19,700.00 50,000.00 40,000.00 45,000.00 4,200.00		\$64,821.02 expend- ed by Depart- ment of Com- merce and Labor for site. Con- tract not awarded for building.	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.
	Buildings.		Sites.		Outstanding obligations.		
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Site.	
							Balances.
173	\$238,000.00	\$2,131.42	\$240,131.42	\$50,000.00	Dec. 1, 1888		\$310,178.98
174	\$238,000.00	\$2,131.42	\$240,131.42	\$50,000.00	Dec. 1, 1888		155,700.00

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol. Page.				Vol. Page.			
174	Boston, Mass. (continued).	9	Marine hospital...	Mar. 3, 1893 Mar. 2, 1895 June 11, 1896 July 1, 1898	27 573 28 914 29 416 30 599	Laundry machinery..... Invalid elevator, \$1,000; isolation ward, \$2,000. Additional for elevator, \$1,500; fences, \$350. Sewer and water connections, \$850; isolation ward \$3,500.	\$1,500.00 3,000.00 1,850.00 4,350.00					
				Mar. 3, 1899 June 6, 1900	30 1077 31 591	Laundry building..... Laundry, additional \$1,500; isolation ward, \$3,000.	5,000.00 4,500.00					
				Mar. 4, 1907 Mar. 23, 1918	34 1307 40 467	Improvements..... Remodeling certain buildings, etc.	6,000.00 155,700.00					
175do.....	10	Post office and sub-treasury.	Mar. 2, 1867 Mar. 2, 1868 Mar. 3, 1869 Apr. 20, 1870 Mar. 3, 1871	14 573 15 250 15 308 16 88 16 515	A point, commission to select site and report. Site..... Commencing building..... Limit of cost of building..... Limit increased. Balance of appropriation for site, which was covered into the treasury with the sum appropriated July 13, 1870, hereby reapportioned together with \$64,278.75 to pay for additional land; for purchase of title in passageway, \$8,000; and for expenses of legal proceedings, \$4,000.	500,000.00 200,000.00 1,300,000.00 70,278.75	Mar. 2, 1868do Mar. 3, 1869 Apr. 20, 1870 July 13, 1870 Mar. 3, 1871do Mar. 3, 1873 June 23, 1874 Mar. 3, 1877do Apr. 30, 1878 June 20, 1878 Mar. 3, 1879 June 16, 1880 Mar. 3, 1881 June 4, 1897 July 1, 1898 June 6, 1900 Mar. 3, 1901	15 250 15 250 15 308 16 88 16 286 16 515 16 509 17 524 18 227 19 350 19 351 20 43 20 210 20 377 21 259 21 485 30 11 30 615 31 588 31 1133	\$461,822.47 2,336.20 200,000.00 500,000.00 250,000.00 76,278.75 942,574.00 800,000.00 352,027.00 235,000.00 50,000.00 100,000.00 350,000.00 350,000.00 350,000.00 350,000.00 10,000.00 5,000.00 175,000.00 50,000.00		
			do Mar. 3, 1873 June 23, 1874 July 31, 1876 Mar. 3, 1877	16 515 17 524 18 227 19 351	Continuation..... Additional land; repair damages by fire, etc. Completion..... Additional land.....do	392,574.00 800,000.00 352,077.00 235,000.00 50,000.00					

DIVISION B—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.		
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.			Building.
175	\$5,081,976.70	\$226,000.00	\$617,579.79	\$5,925,556.49	\$1,320,065.84	June 1, 1868 Apr. 13, 1877				

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	(Cong. dist.)	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
175	Boston, Mass. (Continued).	10 Post office and sub-treasury.		Apr. 30, 1878 June 20, 1878 Mar. 3, 1879 June 16, 1880 Mar. 3, 1881 June 4, 1887 July 1, 1898 June 6, 1900 Mar. 3, 1901 July 1, 1916	20 20 20 21 21 30 31 31 31 34	43 Continuation..... do..... do..... do..... Vault..... Roller, etc..... Repairs, elevator, etc..... Complete repairs, etc..... Purchase of quarantine station.....	\$100,000.00 350,000.00 350,000.00 350,000.00 2,000.00 10,000.00 175,000.00 50,000.00 150,000.00	July 1, 1916 Oct. 6, 1917	20 40	270 349	\$150,000.00 113,000.00	Purchased by Public Health Service Dec. 30, 1916.		
176	do.	Quarantine station.		Oct. 6, 1917	40	349	Hospital, barracks buildings, officers' quarters, etc.	113,000.00	July 1, 1916 Oct. 6, 1917	20 40	270 349	\$150,000.00 113,000.00		
177	do.	Post office.		June 30, 1901 May 30, 1908	34 37	792 129	Site and building..... Limit in reuse I.....	60,000.00 10,000.00	June 30, 1901 Mar. 4, 1907	34 34	792 129	35,000.00 25,000.00		
178	Brooklyn, N.Y.	Post office and courthouse.		June 30, 1901 Mar. 30, 1908 June 25, 1913	34 37 34	779 521 65	Site and building..... Limit in reuse I..... do.....	80,000.00 40,000.00 25,000.00	June 30, 1901 Mar. 4, 1907 Mar. 4, 1909	34 34 34	792 129 917	29,000.00 29,000.00 60,000.00		
179	Brooklyn, N.Y.	Post office.		Mar. 30, 1908 June 2, 1910	37 34	521 652	Site..... Building.....	10,000.00 30,000.00	Mar. 30, 1908 May 2, 1912	37 34	488 415	10,000.00 30,000.00		
180	Baltimore, Md.	do.		do.	34	601	Site.....	10,000.00	June 23, 1913 Mar. 4, 1911	34 34	1367 1367	10,000.00 10,000.00	No provision for building.	
181	Baltimore, Md.	do.		do.	2	68	Site and building.....	75,000.00	do.	34	1367	15,000.00		
182	Baltimore, Md.	do.		Mar. 30, 1908 Feb. 25, 1910	37 34	521 267	do..... Adapted for site within limit, \$2,000.	125,000.00	June 23, 1913 Mar. 4, 1911	34 34	609 488	20,000.00 30,000.00		
183	Baltimore, Md.	do.		June 30, 1908 May 30, 1908	34 34	755 521	Site..... Building.....	25,000.00 70,000.00	June 30, 1908 Mar. 4, 1909	34 34	792 488	25,000.00 15,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Site.	Building.			
176		\$5,400 00	\$3,976 07	\$9,376 07	\$150,000 00	Dec. 30, 1916				\$7,317 00	Cost of site includes buildings. Surplus fund, June 30, 1916, \$7,594.24.
177	\$59,931.85		4,215 24	64,167 03	10,049 98	Oct. 25, 1907					
178	127,321 71		756 58	127,078 29	10,023 30	Oct. 31, 1907					
179	\$3,733.48		1,050 76	60,784 24	9,000 00	Mar. 14, 1909			60 75		
180					5,000 00	Aug. 14, 1911					
181	\$67,352 68		1,214 41	68,567 09	7,500 00	Aug. 23, 1912					
182	\$7,442 40		2,932 65	90,435 05	37,500 00	Var. 15, 1910					
183	\$63,931.46		1,273 64	71,225 10	20,031.99	Jan. 27, 1908					

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.				Appropriations.				Remarks.						
No.	State and location.	Cong. dist.	Title of building.	Date of act.	Statutes.		Limit of cost.		Project or object.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.					Vol.	Page.		
184	Brainerd, Minn.	6	Post office.....	June 30, 1906 May 30, 1908	34 35	793 527	Site..... Building.....	\$10,000.00 45,000.00	June 30, 1906 May 30, 1908	34 35	795 483	\$10,000.00 10,000.00	1911	Contract not awarded for building.
185	Branford, Conn.	3do.....	Mar. 4, 1913	37	874	Site and building.....	55,000.00	July 29, 1914 June 12, 1917	38 40	560 106	11,000.00 10,000.00	
186	Brattleboro, Vt.	2	Post office and courthouse.	May 30, 1908 Mar. 4, 1913	35 37	532 889do..... Limit increased.....	90,000.00 50,000.00	May 30, 1908 Mar. 4, 1909	35 36	486 947	25,000.00 50,000.00	1917	
187	Brazil, Ind.	5	Post office.....	May 30, 1908 June 25, 1910	35 36	529 677	Site and building..... Limit increased.....	65,000.00 12,000.00	May 30, 1908 Mar. 4, 1911	35 36	483 1367	20,000.00 45,000.00	1913	Site donated.
188	Brenham, Tex.	10do.....	May 30, 1908 Mar. 4, 1913	35 37	536 873	Site..... Building.....	10,000.00 60,000.00	May 30, 1908 Aug. 1, 1914	35 38	489 823	5,000.00 20,000.00	1917	
189	Bridgeport, Conn.	4do.....	June 19, 1888 Aug. 23, 1894	25 28	195 428	Site and building..... Payment of contract liab- ilities.	150,000.00	July 1, 1916 Feb. 23, 1916	39 25	17 605	15,000.00 75,000.00	1892	
190	Bridgeton, N. J.	2	Post office and customhouse.	June 4, 1897 July 1, 1916 June 30, 1908	30 39 34	11 263 793	Extension..... Remodeling, changes, etc.. Site and building.....	219.03 100,000.00 10,000.00	Aug. 23, 1894 June 19, 1897 July 1, 1916	28 30 34	428 112 793	219.03 100,000.00 25,000.00	1903 1911	Site donated.
191	Brighton City, Utah.	1	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	688 873	Limit increased..... Site and building.....	10,000.00 35,000.00	Mar. 4, 1907 Mar. 4, 1909	34 36	1296 1367	40,000.00 10,000.00	1915	
192	Brinkley, Ark.	2do.....do.....	37	877	Limit increased..... Site.....	20,000.00 5,000.00	June 23, 1913 Aug. 1, 1914	38 38	610 5	15,000.00 33,000.00	
193	Bristol, Conn.	1do.....	May 30, 1908	35	528	Site and building. Site not to exceed \$30,000.	90,000.00	May 30, 1908 June 25, 1910 Mar. 4, 1911	35 36 38	485 779 1367	30,000.00 6,000.00 54,000.00	1913	No provision for building.

Contract not awarded for building.

Site donated.

No provision for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.	
	Buildings.			Sites.		Outstanding obligations.		
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.
184		\$3,414.07	\$48,376.88	\$4,459.14	Apr. 2, 1907			\$11,275.00
185		125.00	125.75	9,600.00	June 8, 1917			1,136.04
186		112,013.96	846.85	112,860.81	May 8, 1909			\$1,850.00
187		62,886.00	1,727.16	64,623.16	Feb. 18, 1909			395.00
188		48,528.95	933.00	49,461.95	Aug. 21, 1909			1,700.00
189		*125,064.98	16,664.49	246,366.95	Dec. 20, 1868			9,771.05
190		*51,906.37	2,636.90	64,543.27	June 30, 1903			5,242.00
191		*53,321.76	633.39	53,955.15	July 20, 1907			
192					June 28, 1911			
					3,735.00			
193		*61,791.13	1,565.74	63,356.87	May 5, 1909			

Surplus fund, June 30, 1916, \$631.20; surplus fund, June 30, 1918, \$177.80.

Surplus fund, June 30, 1918, \$1,677.24. Warrant mailed Feb. 26, 1918.

Surplus fund, June 30, 1916, \$931.20; surplus fund, June 30, 1918, \$177.80.

Surplus fund, June 30, 1918, \$1,677.24.
Surplus fund, June 30, 1918, \$265. Warrant mailed Feb. 26, 1918.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Limit of cost.	Project or object.	Appropriations.			Remarks.	
				Date of act.	Statutes.				Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
194	Bristol, Pa.	5	Post office.	May 30, 1908	35	531	\$75,000.00	Site and building.	May 30, 1908	35	488	\$15,000.00 1914	
				Mar. 4, 1911	36	1367			Mar. 4, 1911	36	1367	20,000.00	
195	Bristol, R. I.	1	Post office and customhouse.	Mar. 3, 1855	10	672	4,400.00	Site.	Mar. 3, 1855	38	5	4,400.00 1857	
				do.	10	672	12,500.00	Building.	do.	10	672	12,500.00	
				do.	10	672	1,250.00	For architects, superintendent, etc.	do.	10	672	1,250.00	
				Aug. 18, 1856	11	85	8,250.00	Limit increased.	Aug. 18, 1856	11	85	8,250.00	
				June 12, 1858	11	323	5,000.00	Fencing, grading, etc.	June 12, 1858	11	323	5,000.00	
				June 25, 1910	36	680	20,000.00	Extension.	June 25, 1910	36	680	20,000.00	
196	Bristol, Tenn.	1	Post office and courthouse.	Mar. 1, 1899	30	920	50,000.00	Site and building.	Mar. 1, 1899	30	920	50,000.00	
				Mar. 3, 1901	31	1098	5,000.00	Limit increased.	Mar. 3, 1901	31	1098	5,000.00	
				May 30, 1908	35	525	40,000.00	Extension.	May 30, 1908	35	525	40,000.00	Site donated
197	Brookton, Mass.	14	Post office.	Feb. 20, 1905	28	675	75,000.00	Site and building.	Feb. 20, 1905	28	675	75,000.00 1900	
				Mar. 4, 1897	29	11	50,000.00		Mar. 4, 1897	29	11	50,000.00	
198	Bronx (N.Y.), N.Y.	22	do.	May 30, 1908	35	535	100,000.00	Site.	May 30, 1908	35	488	100,000.00	
				June 25, 1910	36	681	125,000.00	Limit increased.	June 25, 1910	36	1368	125,000.00	
				Mar. 4, 1913	37	897	60,000.00	do.	Mar. 4, 1913	38	203	60,000.00	
199	Brookfield, Mo.	2	do.	May 30, 1908	35	534	10,000.00	Site.	May 30, 1908	35	488	10,000.00 1915	
				June 25, 1910	36	682	65,000.00	Building.	June 25, 1910	37	415	25,000.00	
200	Brookhaven, Miss.	7	do.	May 30, 1908	35	530	65,000.00	Site and building.	May 30, 1908	35	487	20,000.00 1913	
				do.	do.	do.			June 25, 1910	36	704	12,000.00	
201	Brookings, S. Dak.	2	do.	do.	35	536	7,500.00	Site.	Mar. 4, 1911	36	1368	53,000.00	
				June 25, 1910	36	683	75,000.00	Building.	June 24, 1912	37	415	35,000.00 1914	
				do.	do.	do.			June 23, 1913	38	5	40,000.00	
202	Brooklyn, N. Y.	7	do.	July 12, 1882	22	171	800,000.00	Site and building.	July 7, 1882	22	304	200,000.00 1882	
				Feb. 25, 1887	24	423	1,115,534.12	Building exclusive of site limited to \$1,500,000.	Mar. 3, 1883	22	601	200,000.00	
				Mar. 2, 1905	28	847	465.87	To pay outstanding liabilities.	do.	23	473	1,278,534.12	
				Mar. 2, 1899	30	989	20,000.00	Additional land.	Mar. 2, 1895	28	847	465.87	
				Mar. 3, 1901	31	1137	10,000.00	Mail facilities.	Mar. 2, 1899	30	1076	20,000.00	
				Mar. 3, 1903	32	1060	2,700.00	Lookout facilities.	Mar. 3, 1901	31	1133	10,000.00	
									Mar. 3, 1903	32	1060	12,700.00	

REPORT OF THE SUPERVISING ARCHITECT.

65

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.					Remarks.				
	Buildings.			Sites.			Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.		Date of purchase.	Site.		Building.
194	*\$3,797.96		\$672.35	\$64,470.31	\$5,000.00	Mar. 12, 1912				Surplus fund, June 30, 1916, \$672.31.
195	*23,135.75	\$19,217.44	27,244.18	69,667.37	4,400.00	Mar. 12, 1886			\$50.25	Surplus fund, June 30, 1916, \$4,122.80.
196	*54,965.75	35,599.20	5,226.69	95,761.64	31.25	Mar. 5, 1899			278.00	
197	*54,792.77		15,559.46	70,352.23	20,207.23	Apr. 24, 1897				
198					100,000.00	Mar. 26, 1910				
					121,498.00	Apr. 23, 1913				
199					54,491.25	Jan. 17, 1914				
					9,100.00	Oct. 9, 1909				
200	62,945.75		1,054.14	63,999.92	5,000.00	Mar. 24, 1909			315.00	Surplus fund, June 30, 1916, \$1,739.22.
201	*70,431.56		1,110.91	71,081.24	1,250.00	Mar. 23, 1909			235.00	Surplus fund, June 30, 1916, \$1,571.24.
202	*1,499,945.26	\$1,533.63	255,760.01	1,837,238.90	415,594.12	Apr. 15, 1884				
					20,000.00	Aug. 2, 1899				
					230,000.00	Apr. 30, 1915			329.40	\$36,911.22

Surplus fund, June 30, 1916, \$672.31.
Surplus fund, June 30, 1916, \$4,122.80.

Surplus fund, June 30, 1916, \$1,739.22.
Surplus fund, June 30, 1916, \$1,871.24.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
202	Brooklyn, N. Y.— (continued).	7	Post office.....	June 30, 1906 Mar. 4, 1913	34 37	774 866	Extension etc..... Additional land for enlarge- ment of site, unexpended balance of appropriation may be used for altera- tions, etc., of buildings on land acquired for tem- porary use pending ex- tension of present build- ing.	\$40,000.00 350,000.00	June 30, 1906 Aug. 1, 1914 July 1, 1916	34 38 39	790 610 263	\$40,000.00 350,000.00 10,000.00	Contract not awarded for mail-conveying machinery.
203	Brownsville, Tex.	15	Courthouse, cus- tomhouse, and post office.	July 1, 1916 Aug. 8, 1888 Mar. 3, 1891	39 25 26	283 330 949	Mail-conveying machinery. Site and building..... Limit increased.....	10,000.00 50,000.00 5,000.00	Oct. 2, 1888 Mar. 3, 1891	25 26	507 949	50,000.00 5,000.00	Site donated.
204	Brownwood, Tex.	14	Post office.....	May 30, 1908 June 25, 1910	35 36	536 633	Site..... Building.....	7,500.00 70,000.00	May 30, 1908 Aug. 24, 1912 June 23, 1913	35 37 38	489 418 5	7,500.00 40,000.00 30,000.00	Do.
205	Brunswick, Ga.	11	Customhouse and post office.	Mar. 3, 1889 Mar. 3, 1901 June 6, 1902	30 31 32	982 1037 311	Site and building..... Limit increased..... do.....	50,000.00 50,000.00 30,000.00	Mar. 3, 1889 June 6, 1902 June 28, 1902	30 32 32	1075 589 420	25,000.00 25,000.00 30,000.00	
206	do.	11	Quarantine sta- tion.	June 6, 1900	31	592	Removal of station, pur- chase of site, erection of building, etc.	20,000.00	June 6, 1900 June 25, 1910	31 36	592 710	20,000.00 8,664.00	
207	Bryan, Tex.	9	Post office.....	Mar. 3, 1903 June 25, 1910 do.	32 36 36	1091 710 688	Purchase of site of present station and erection of building. Act June 6, 1900, amended. New wharf..... Site and building.....	8,664.00 50,000.00	Mar. 4, 1911 June 23, 1913 June 25, 1916	36 38 38	1368 5 610	10,000.00 16,000.00 20,000.00	
208	Buckhannon, W. Va.	3	do.	do. Mar. 4, 1913	36 37	692 873	Site..... Building.....	10,000.00 60,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 39 39 40	1368 17 263 106	10,000.00 12,000.00 24,000.00 24,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.		
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.				Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.				
203	*\$54,711.56		\$14,779.93	\$69,491.49	\$55.20	Jan. 18, 1890					Surplus fund, June 30, 1916, \$638.76.	
204	69,300.12		1,240.55	70,540.67	10.00	Feb. 20, 1909				\$61.12		
205	*119,986.65		17,315.92	137,302.57	5,303.45	Oct. 26, 1899						
206		\$5,703.71	9,037.27	14,760.98	100.74	Oct. 20, 1901						
207	43,086.35		87.71	43,984.11	12,987.23	Mar. 27, 1907				75.00		
208	37,129.27		796.04	37,925.31	5,750.00	June 29, 1911				6,634.98		
					10,000.00	Oct. 17, 1911					\$16,235.75	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
207	Buena Vista, Va.	10	Post office.	Mar. 4, 1913	37	879	Site.	\$5,000.00	July 1, 1916	39	263	\$2,500.00	No provision for building. Site selected.	
				June 12, 1917	40	106						1,500.00		
210	Buffalo, N. Y.	42	Customhouse and post office.	Aug. 4, 1854	10	571	do.	40,000.00	Aug. 4, 1854	10	571	40,000.00	1858	
				do.	10	571	Building.	88,000.00	do.	10	571	88,000.00		
				do.	10	571	Architects, contingencies, etc.	8,800.00	do.	10	571	87,500.00		
				Aug. 7, 1882	22	303	Repairs and extension.	175,000.00	Aug. 7, 1882	22	303	37,500.00	1885	
				Aug. 4, 1886	24	222	Repairs and sidewalk.	10,000.00	Mar. 3, 1883	22	694	37,500.00		
				Mar. 3, 1888	25	47	Limit increased.	500.00	Mar. 3, 1885	23	473	10,000.00		
				June 11, 1886	2	414	Additional story.	4,300.00	Aug. 4, 1886	24	222	10,000.00		
				June 11, 1902	32	324	Sale of property, \$125,000.	44.40	Mar. 30, 1888	25	47	4,300.00		
				Feb. 18, 1904	33	22	Outstanding liabilities.		June 11, 1896	23	414	4,300.00		
				May 30, 1908	35	540	Sale of property, \$100,000.		Feb. 18, 1904	33	22	44.40		
							miscellaneous receipts							
211	do.	40	Marine hospital.	Mar. 24, 1902	32	90	Site and building.	125,000.00	June 28, 1902	32	423	60,000.00	1909	
									Mar. 3, 1905	33	1156	30,000.00		
									June 30, 1906	34	697	35,000.00		
212	do.	42	Post office.	Apr. 5, 1888	25	81	Site.	250,000.00	Apr. 5, 1888	25	81	250,000.00	1901	
				Mar. 3, 1891	26	949	Site and building.	350,000.00	Mar. 3, 1891	26	949	350,000.00		
				Mar. 3, 1893	27	572	Limit of cost of site and building to \$2,000,000.	1,400,000.00	Aug. 18, 1894	28	372	64,000.00		
							Limit increased.		Mar. 2, 1895	28	910	125,000.00		
				June 6, 1902	32	312	Limit increased.	35,000.00	June 11, 1896	29	414	80,000.00		
				Aug. 1, 1914	38	610	Vault for cashier's room.	8,000.00	June 4, 1897	30	11	500,000.00		
				July 1, 1916	39	28	Mail-conveying machinery.	7,000.00	July 1, 1898	31	597	400,000.00		
									June 2, 1902	32	424	231,000.00		
									Aug. 1, 1914	38	610	8,000.00		
									July 1, 1916	39	28	7,000.00		
213	Buffalo, Wyo.	1	do.	June 25, 1910	36	623	Site.	7,000.00	July 4, 1911	36	1365	7,000.00		
				Mar. 4, 1913	37	823	Building.	62,500.00	Mar. 3, 1915	38	823	1,000.00		
									July 1, 1916	39	28	30,000.00		
									June 12, 1917	40	107	31,500.00		
													Contract not awarded for mail-conveying machinery.	
													Contract not awarded for building.	

Contract not awarded for mail-conveying machinery.

Contract not awarded for building.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.
				Date of act.	Vol.	Page	Project or object.	Limit of cost.	Date of act.	Vol.	Page	Amount.	
214	Burlington, Iowa..	1	Post office	May 14, 1900 Mar. 3, 1901 June 6, 1902 May 30, 1903	26 26 32 35	107 949 311 521	Site and building..... Limit increased..... Extension, etc..... do.....	\$100,000.00 25,000.00 40,000.00 5,000.00	Aug. 30, 1890 Mar. 3, 1891 June 28, 1902 Mar. 3, 1903	26 26 32 32	372 949 424 1084	\$30,000.00 1896 95,000.00 25,000.00 1907 15,000.00 5,000.00	
215	Burlington, N. J..	2	do.....	do..... June 25, 1910	35 36	530 678	Site and building..... Limit increased.....	50,000.00 5,000.00	do..... June 23, 1913	35 38	482 5	25,000.00 1915 22,000.00	
216	Burlington, N. C..	5	do.....	do..... Mar. 4, 1913	36 37	691 872	Site..... Building.....	10,000.00 65,000.00	Aug. 1, 1914 Mar. 4, 1911 Mar. 3, 1915	38 36 38	610 1368 823	8,000.00 10,000.00 1,000.00	Contract in force for building.
217	Burlington, Vt....	1	Post office and cus- tomhouse.	June 6, 1902	32	325	Building, including tem- porary building, not to exceed \$10,000. Sale of present building, upon completion of new building, authorized. Limit for building in- creased, re sale of old building.	170,000.00	June 28, 1902 Mar. 3, 1903 do..... June 30, 1906 May 27, 1908	32 32 do 32 35	429 1084 do 697 317	25,000.00 1908 145,000.00 10,000.00 30,000.00 47,000.00	Old site.
218	Burlington, W Va...	1	Post office.....	June 30, 1906 May 27, 1908 Mar. 4, 1913	34 35 37	774 317 875	For temporary building, and moving expenses, re sale of old building and part of site, deposit as miscellaneous receipts do..... Limit for building increased do..... Site and building.....	40,000.00 7,000.00 70,000.00	July 29, 1914 Feb. 25, 1916 June 12, 1917 July 29, 1914 Feb. 28, 1916 June 12, 1917	38 39 40 38 39 40	560 17 107 560 17 107	9,000.00 1918 500.00 60,500.00 6,500.00 500.00 45,000.00	Contract in force for building.
219	Butler, Mo.....	6	do.....	do.....	37	874	do.....	60,000.00	do.....				

71

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures.							Remarks.		
No.	Buildings.		Total to June 30, 1918.	Sites.		Balances.			
	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.			Outstanding obligations.	
								Construction.	Site.
214	*\$104,823.27	\$43,843.00	\$163,190.25	\$20,176.73	Mar. 12 1892	\$433.00	80.27	
215	40,355.10		41,981.36	14,161.13	Sept. 17 1912		3,453.41	
216	6,750.46		6,750.46	8,360.00	Aug. 7 1911	54,736.13		
217	*246,643.31		263,715.42	7,524.00	Mar. 5 1893		16,485.93	
218	36,906.57		36,919.72	9,000.00	Apr. 24 1915	7,607.50		
219	28,226.95		28,226.95	6,500.00	Mar. 17 1916	18,631.52		
								Deficiency, \$1,378.47.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.	
				Date of act.	Statutes.	Limit of cost.	Date of act.	Statutes.	Amount.		
				Vol.	Page.			Vol.	Page.	Year occupied.	
220	Butler, Pa.	22	Post office.	Mar. 3, 1903 June 25, 1910	32 36	1208 683	Site. Building.	32 37	1039 418	\$20,000.00 50,000.00	1914
221	Butte, Mont.	1	do.	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902 June 30, 1906	30 31 32 34	972 1097 312 775	Site and building. Limit increased. do. Additional land, extension, etc.	30 31 32 34	388 1075 589 1084	25,000.00 75,000.00 50,000.00 175,000.00	Site donated. 1904
222	Cadillac, Mich.	9	do.	June 25, 1910 Mar. 4, 1913	36 37	686 867	Site and building. Limit increased.	36 37	1368 610	22,000.00 20,000.00	1909
223	Calto, Ill.	25	Post office and customhouse.	Mar. 3, 1857 do.	11 11	226 226	Building. Transferred from Govern- ment warehouses, Staten Island, N. Y.	11 11	226 226	50,000.00 4,238.54	1872
				July 20, 1868 July 23, 1868 Mar. 3, 1869 do. Apr. 20, 1870 July 15, 1870 do. do. Mar. 3, 1871 July 1, 1916	15 15 15 15 16 16 16 16 16 39	1888 1888 1869 312 303 84 294 295 1871 1916	Limit increased. do. do. do. Limit increased, paving, grading, etc. Furniture Fencing, grading, etc. Lookouts.	15 15 15 15 16 16 16 16 16 39	114 174 313 305 84 294 295 509 1871 1916	49,000.00 10,000.00 25,000.00 30,000.00 10,000.00 60,000.00 10,000.00 33,788.00 2,500.00	1915
224	do.	25	Marine hospital.	Aug. 7, 1882 Mar. 3, 1885 Aug. 4, 1886 Apr. 28, 1904	22 23 24 24	306 479 273 435	Site and building. Limit increased. Approaches, etc. Additions to attendants' quarters.	22 23 24 24	306 479 273 435	60,000.00 27,000.00 4,273.63 5,000.00	1885
225	Calais, Me.	3	Post office and customhouse.	June 6, 1902 Mar. 3, 1903 June 30, 1906 May 30, 1908	32 32 34 35	330 1297 777 521	Site. Limit increased. Building. Limit increased.	32 32 34 35	429 1693 791 947	6,000.00 6,000.00 20,000.00 40,000.00	Site partly do- nated. 1909
										Contract not awarded for lookouts.	

Contract not
awarded for
lookouts.Site partly
donated.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.
	Buildings.		Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.
	Construction.	Extensions, alterations, etc.		Annual repairs, etc.	Cost.	Date of purchase.	Site. Building.	
220	*\$74,880.71	\$77,759.31	\$2,878.13	\$19,925.37	Dec. 24, 1903
221	*29,072.07	\$11,020.11	338,584.2	27,532.08	\$88.54	Feb. 9, 1900
222	68,100.62	63,041.55	941.29	2,800.00	May 4, 1909
223	*231,014.14	343,441.05	62,346.91	22,000.00	Aug. 17, 1911
224	*73,246.73	128,431.16	52,225.43	15,031.40	Apr. 23, 1884
225	*49,751.37	73,317.26	3,555.83	11,931.35	Oct. 4, 1883
						Oct. 31, 1905
							\$81.25	\$2,500.00
								Surplus fund, June 30, 1918, \$14,818.13.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	
					Vol.	Page.				Vol.			Page.
226	Caldwell, Idaho.....	1	Post office.....	Mar. 4, 1913	37	877	Site.....	\$10,000.00	July 29, 1914	38	560	No provision for building.	
227	Calumet, Mich.....	12	do.....	do.....	37	878	do.....	20,000.00	do.....	38	560	No provision for building. Site selected.	
228	Cambridge, Md.....	1	do.....	Mar. 4, 1913	37	874	Site and building.....	80,000.00	July 1, 1916	39	264	Contract in force for building.	
229	Cambridge, Ohio.....	15	do.....	May 30, 1908	35	535	Site.....	10,000.00	July 24, 1914	38	560		
				June 25, 1910	36	637	Site and building, \$85,000..	75,000.00	June 12, 1917	40	107		
230	Camden, Ark.....	7	do.....	Dec. 27, 1890	28	702	Site and building.....	25,000.00	Mar. 3, 1891	38	610		
231	Camden, Me.....	2	do.....	May 30, 1908	35	534	Site.....	10,000.00	May 30, 1908	35	488		
				June 25, 1910	36	632	Building.....	75,000.00	Aug. 24, 1912	37	418		
232	Camden, N. J.....	1	Post office, courthouse, etc.	Jan. 27, 1887	24	363	Site and building.....	100,000.00	June 23, 1913	38	6		
				June 11, 1896	29	414	Limit increased.....	125,000.00	Aug. 1, 1914	38	610		
				June 4, 1897	30	11	Additional land, \$5,000 (within limit).		Oct. 2, 1888	25	505	Rankin & Kellogg, architects.	
				June 6, 1900	31	286	Payments found due by accounting officers.	11.50	June 11, 1896	29	414		
233	Camden, S. C.....	5	Post office.....	June 25, 1910	36	638	Site and building.....	50,000.00	July 1, 1898	30	527		
									June 6, 1900	31	286		
234	Cameron, Tex.....	6	do.....	Mar. 4, 1913	37	876	do.....	55,000.00	Mar. 4, 1911	38	1308		
235	Canandaigua, N. Y.	36	Courthouse and post office.	Aug. 18, 1856	11	84	To procure lease and furnish building.	12,000.00	June 23, 1913	38	6	Perpetual lease of portion of county courthouse.	
				Jan. 24, 1873	17	419	For perpetual use, repairs, etc.	18,000.00	Aug. 18, 1856	11	84		

REPORT OF THE SUPERVISING ARCHITECT.

No.	Buildings.				Sites.		Outstanding obligations.			Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.	
226					\$8,500.00	June 28, 1915	\$14,500.00		\$5,500.00	
227	\$26,237.87			\$26,237.87	16,000.00	May 5, 1915		\$27,001.88	2,237.26	
228	\$6,895.12			67,287.55	18,000.00	May 4, 1911		1,000.00	104.88	
229	\$20,862.57		\$1,392.43	3,352.15	4,137.48	July 2, 1892				
230	\$74,862.15		11,49.63	75,985.29	9,500.00	Aug. 11, 1909				
231	*186,193.47		1,073.14	219,139.28	30,873.17	June 30, 1892				
232			29,945.81		5,014.91	Nov. 20, 1897				
233	*37,430.71		881.27	38,312.01	12,170.00	Sept. 1, 1911				Surplus fund, June 30, 1918, \$419.26.
234	34,961.10		972.00	35,933.10	2,000.00	Sept. 23, 1914		6,835.03	11,183.87	
235			2,107.81	2,107.81						

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
236	Canandaigua, N. Y.	36	Post office.....	June 30, 1906 Mar. 4, 1911	34 36	780 1368	Site and building..... Limit increased.....	\$75,000.00 7,500.00	June 30, 1906 Mar. 4, 1907	24 34	793 1266	\$30,000.00 1912 20,000.00 20,000.00	Site partly de- noted.
237	Canon City, Colo.	2	do.....	Mar. 4, 1913	37	877	Site.....	15,000.00	Mar. 4, 1909 Mar. 4, 1911	33 36	1368 1368	7,500.00 13,500.00	No provision for building.
238	Canton, Ga.	9	do.....	do.....	37	877	do.....	5,000.00	July 23, 1914	33	560	5,000.00	Do.
239	Canton, Ill.	15	do.....	June 23, 1910	36	684	Site and building.....	85,000.00	do.....	38	560	5,000.00	
240	Canton, Miss.	8	do.....	do.....	36	686	do.....	50,000.00	Mar. 4, 1911 June 23, 1913	36 38	1368 1368	21,000.00 1916 15,000.00	
241	Canton, Ohio.	13	do.....	June 2, 1890 Aug. 23, 1894 Mar. 2, 1899 June 23, 1913 Oct. 22, 1913	26 28 30 38 38	123 428 992 6 209	do..... Limit increased..... Extensions..... Alterations, etc..... Prior act amended so as to make \$20,000 available for extensions, etc.	100,000.00 5,000.00 15,000.00 20,000.00	Aug. 3, 1915 Aug. 30, 1890 Mar. 3, 1891 Aug. 23, 1894 Mar. 3, 1899	38 610 38 823 373	10,000.00 10,000.00 32,000.00 70,000.00 1894 30,000.00 1915		
242	Cape Charles, Va.	1	do.....	Mar. 4, 1913	37	879	Site.....	7,500.00	July 23, 1914	38	560	3,700.00	No provision for building. Site not selected.
243	Cape Charles, Va. (Fishermans Is- land).	1	Quarantine station	Aug. 1, 1888 July 1, 1898 Mar. 3, 1899 June 6, 1900 June 23, 1913 Aug. 1, 1914	25 30 30 31 38 38	356 599 1077 592 18 615	Site, repair of present hos- pital buildings, etc. Sulphur furnace, etc. Improvements to station, etc. Crematory..... Residence for quarantine officer. Amends above; erect on land owned by United States at Fort Monroe, Va.	112,000.00 800.00 48,000.00 1,250.00 1,250.00 8,000.00	Aug. 1, 1888 July 1, 1898 Mar. 3, 1899 June 6, 1900 June 23, 1913 Oct. 6, 1917	25 30 30 31 38 40	386 599 1077 592 18 319	112,000.00 1893 800.00 48,000.00 1,250.00 8,000.00 143,500.00	

REPORT OF THE SUPERVISING ARCHITECT.

77

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.		
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		Site.	Building.
236	\$89,433.88		\$1,030.12	\$70,461.00	\$13,030.62	Aug. 21, 1910			
237					11,000.00	May 8, 1915			
238					5,000.00	Aug. 29, 1916			
239	65,502.03		902.38	67,047.41	12,000.00	Oct. 1, 1911		\$1,000.00	\$3,497.91
240	43,901.41		778.90	45,680.31	5,300.00	Apr. 15, 1913		70.00	
241	\$83,635.42	\$34,703.57	24,716.53	143,075.52	22,344.58	Apr. 24, 1921			
242									3,709.00
243	\$106,913.00	28,571.00	48,021.21	183,505.21	5,077.00	May 9, 1922		1,257.50	143,610.00
									Surplus fund, June 30, 1918, \$1,728.59.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Year occupied.
					Vol.	Page.				Vol.	Page.	
243	Cape Charles, Va. (continued.)	1	Quarantine station	Oct. 6, 1917	40	349	Barracks buildings, officers' quarters, etc.	\$143,500.00				
				Mar. 28, 1918	40	467	Authorization Oct. 6, 1917. Made available for remodeling, etc.	20,528.20				
244	Cape Fear (South Port), N. C.	6	Quarantine station	Aug. 18, 1894	28	392	Establishment and maintenance of quarantine station.		Aug. 18, 1894	28	392	
				Mar. 3, 1901	31	1137	Detention quarters.	2,000.00	Mar. 3, 1901	31	1137	\$20,528.20
				Apr. 28, 1904	33	458	Infectious hospital.	5,300.00	Apr. 28, 1904	33	458	6,300.00
				Aug. 1, 1914	38	615	Wharf.	25,000.00	Aug. 1, 1914	38	615	25,000.00
245	Cape Girardeau, Mo.	14	Post office and courthouse.	June 30, 1906	34	780	Site and building.	100,000.00	June 30, 1906	34	780	
				May 30, 1908	35	522	Limit increased.	30,000.00	May 30, 1908	35	522	
246	Carbondale, Pa.	10	Post office.	Mar. 3, 1903	32	1298	Site.	12,000.00	Mar. 3, 1903	32	1298	
				June 30, 1906	34	783	Limit increased.	16,000.00	June 30, 1906	34	783	
				May 30, 1908	35	527	Building.	60,000.00	May 30, 1908	35	527	
247	Carlton, Me.	4	do.	June 25, 1910	36	689	Site.	10,000.00	June 25, 1910	36	704	
				Mar. 4, 1913	37	871	Building.	50,000.00	Mar. 4, 1911	36	1368	
									do.	36	1368	
									Mar. 3, 1915	38	823	
									Feb. 28, 1916	39	17	
									July 1, 1917	39	264	
									June 12, 1919	40	107	
									July 29, 1914	38	560	
248	Carlinville, Ill.	21	do.	do.	37	877	Site.	10,000.00	July 1, 1916	39	264	
249	Carlisle, Pa.	18	do.	June 30, 1906	34	780	Site and building.	75,000.00	June 30, 1906	34	793	
				May 30, 1908	35	522	Limit increased.	10,000.00	May 30, 1908	35	522	
250	Carnegie, Pa.	32	do.	June 25, 1910	36	687	Site and building.	80,000.00	Mar. 4, 1909	35	917	
									Mar. 4, 1911	36	1368	
									Aug. 24, 1912	37	819	
									Aug. 1, 1914	38	611	
									Mar. 3, 1915	38	823	
251	Carroll, Iowa.	10	do.	Mar. 4, 1913	37	874	do.	70,000.00	July 29, 1914	38	560	
									July 1, 1916	39	264	
									June 12, 1917	40	107	

No.	Expenditures.										
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
244	*\$20 506.70	\$28,329.50		\$80,035.28	\$15,074.20	Nov. 19, 1907		\$290.00			
245	107 504.59		3,144.85	110,649.74	27,966.70	Jan. 28, 1908					
246	*59,981.44		1,384.61	61,366.05	10,000.00	Sept. 20, 1917				\$50,000.00	
247					8,000.00	Mar. 10, 1917					
248					15,011.54	Aug. 6, 1907					
249	*69,029.20		3,321.86	72,351.06	37,718.75	Apr. 24, 1912		1,000.00		1,086.10	
250	40,195.15		250	41,034.82	13,675.03	Apr. 5, 1917				19,474.97	
251	*350.00		1.00	351.00							
										Surplus fund, June 30, 1918, \$3,470.50.	
										Surplus fund, June 30, 1916, \$7,180.82.	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	('Mk. dist.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
252	Carrollton, Ga.	Post office.	4	May 30, 1908 June 25, 1910 Mar. 4, 1913	35 36 37	533 681 836	Site. Building. Limit increase 1. (\$750 for additional land.)	\$7,500.00 45,000.00 7,500.00	May 30, 1908 Aug. 21, 1912 June 22, 1913	35 37 38	487 419 616	\$7,500.00 30,000.00 15,000.00	1914	Site selected. No provision for building.
253	Carrollton, Ill.	do.	20	do.	37	877	Site.	7,000.00	July 1, 1916	39	284	5,000.00 2,000.00		
254	Carrollton, Ky.	do.	6	Mar. 2, 1899	39	998	Site and building.	25,000.00	Mar. 3, 1899	30	1217	25,000.00	1902	
255	Carrollton, Mo.	do.	2	Mar. 3, 1901 June 30, 1906 May 30, 1908	31 31 35	1098 783 527	Limit increased. Site. Building.	5,000.00 10,000.00 60,000.00	Feb. 14, 1902 June 30, 1906 May 30, 1908	32 34 35	795 483 917	5,000.00 10,000.00 45,000.00	1912	Site donated.
256	Carson City, Nev.	Branch mint.	1	Mar. 3, 1873 Feb. 23, 1875 Mar. 3, 1879 July 15, 1879 Mar. 3, 1871 June 19, 1878 June 25, 1910 Feb. 17, 1910	12 13 15 16 21 21 36 36	770 579 114 315 307 381 327 191	Establishment of mint, etc. To a vault land by donation. Limit to building increased. Ma-hinery. Outstanding liabilities. Ma-hinery, etc. Police house and boilers. Wages of workmen.	100,000.00 150,000.00 42,000.00 31,591.36 30,325.00 8,500.00 1,000.00 4,500.00	Mar. 23, 1878 July 3, 1879 July 15, 1879 Mar. 3, 1871 June 19, 1878 Feb. 25, 1910 June 17, 1910	12 13 16 16 20 36 36	113 315 307 498 513 216 497	150,000.00 42,000.00 31,591.36 30,325.00 8,500.00 1,000.00 4,500.00	1870	
257	do.	Post office, court-house, etc.	1	Jan. 3, 1885 Mar. 30, 1888 Mar. 3, 1891 July 1, 1916	23 23 26 39	1885 1888 1891 1916	Site and building. do. do. Lookouts.	100,000.00 20,000.00 10,000.00 2,500.00	Jan. 3, 1885 Mar. 30, 1888 Mar. 3, 1891 July 1, 1916	23 25 26 39	281 47 919 264	100,000.00 20,000.00 10,000.00 2,500.00	1891	Contract not awarded for lookouts.
258	Cartersville, Ga.	Post office.	7	May 30, 1908 June 25, 1913 Mar. 4, 1913	35 36 37	533 681 836	Site. Building. Limit increased.	7,500.00 45,000.00 6,250.00	May 30, 1908 June 23, 1913 Aug. 1, 1914	35 38 38	487 610 821	7,500.00 35,000.00 11,250.00	1915	Site donated.
259	Carthage, Mo.	do.	15	June 30, 1906 May 30, 1908	31 35	783 522	Site and building. Limit increased.	75,000.00 15,000.00	June 30, 1906 Mar. 4, 1907	34 34	783 1236	25,000.00 40,000.00	1910	
260	Caruthersville, Mo.	do.	14	Mar. 4, 1913	37	878	Site.	5,000.00	July 29, 1914	39	264	3,250.00 500.00		No provision for building.

Contract not awarded for lookouts.

Site donated.

No provision for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.	
	Buildings.			Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		
232	\$51,623.73		\$970.89	\$52,594.62	\$7,450.00	Feb. 22, 1909		\$60.75	Surplus fund, June 30, 1918, \$65.52.
233					750.00	Oct. 16, 1913			
234	*26,680.00		4,460.85	31,151.75	3,218.05	Apr. 11, 1910			Surplus fund, June 30, 1914, \$1,711.84.
235	58,231.91		739.22	58,971.13	8,516.26	July 17, 1907		56.25	
236	*28,737.66		11,505.37	40,243.03	May 3, 1885				
237	*131,615.55		28,118.94	159,734.49	11,118.13	May 1, 1886			\$2,500.00
238	47,084.47		813.19	47,897.66	7,500.00	Feb. 19, 1910		1,000.00	3,168.53
239	\$1,530.93		3,057.28	\$4,588.21	28.15	Oct. 4, 1907		352.00	Surplus fund, June 30, 1916, \$4,783.89.
240					4,000.00				Warrant mailed Apr. 18, 1918.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.				Vol.			Page.	
261	Casper, Wyo.....	1	Post office	May 30, 1908 June 25, 1910	35 36	537 684	Site. Building.....	\$10,000.00 30,000.00	May 30, 1908 Aug. 24, 1912	35 37	489 419	\$10,000.00 30,000.00	1916	
262	Castine, Me.....	3	Customhouse and post office.	Mar. 2, 1833	4	627	Purchase of building and repairs to same.	850.00	Mar. 2, 1833	38	6	25,000.00	1833	
				Mar. 3, 1847	9	162do.....	1,100.00	Mar. 3, 1847	9	162	1,100.00		
				Sept. 3, 1850	9	539	Repairs and furniture.....	3,600.00	Sept. 3, 1850	9	539	3,600.00		
				Apr. 20, 1870	16	84	Additional land.....	600.00	Apr. 20, 1870	16	84	600.00		
263	Catlettsburg, Ky..	9	Post office and courthouse.	June 30, 1906 May 30, 1908	34 35	782 526	Site. Building.....	10,000.00 100,000.00	June 30, 1906 May 30, 1908	34 35	785 433	10,000.00 20,000.00	1911	
264	Cedar Falls, Iowa..	3	Post office.....	Mar. 4, 1913	37	874	Site and building.....	95,000.00	Mar. 4, 1913	38	368	45,000.00		Contract in force for building.
				June 1, 1916	39	284do.....	20,000.00	June 1, 1916	39	284	20,000.00		
				July 29, 1914	38	560do.....	10,500.00	July 29, 1914	38	560	10,500.00		
				June 12, 1917	40	107do.....	84,500.00	June 12, 1917	40	107	84,500.00		
				Aug. 30, 1890	26	128do.....	100,000.00	Aug. 30, 1890	26	128	70,000.00	1895	
265	Cedar Rapids, Iowa.	5	Post office and courthouse.	June 9, 1890 Aug. 5, 1892 June 30, 1906 Mar. 2, 1907 Mar. 4, 1907 May 30, 1908	26 27 34 34 34 35	128 350 775 1237 1296do..... Additional story..... Extension, etc..... Sale of old building..... Additional land (within limit). Limit to extension increased.	30,000.00 20,000.00 15,200.00	Mar. 3, 1891 Aug. 5, 1892 June 30, 1906 June 30, 1906 Mar. 2, 1907 Mar. 4, 1907	27 350 34 34 34 35	350 372 790 1237 1296	30,000.00 60,000.00 15,200.00 140,000.00	1910	
266	Cedartown, Ga....	7	Post office.....do..... June 25, 1910 Mar. 4, 1913	35 36 37	533 681 866	Site. Building..... Limit increased.....	7,500.00 45,000.00 5,000.00	May 30, 1908 May 30, 1908 June 23, 1912	35 35 36	487 419 610	7,500.00 15,000.00 5,000.00	1915	
267	Centerville, Iowa..	8do.....	June 6, 1902 Mar. 3, 1903	32 32	316 1205	Site and building..... Limit increased.....	35,000.00 5,000.00	Aug. 1, 1914 June 28, 1902 Mar. 3, 1903	32 32 33	426 1068 23	10,000.00 8,750.00 16,250.00	1904	Site donated.
268	Central City, Ky..	3do.....	Mar. 4, 1913	37	878	Site.....	7,500.00do..... Feb. 18, 1904 July 29, 1914	37 38 40	560 590 107	6,000.00 7,500.00 15,000.00		No provision for building. Site donated.
269	Central City, Nebr.	3do.....do.....	37	875	Site and building.....	55,000.00do..... June 12, 1917	38 40	590 107	6,000.00 15,000.00		

Contract in force
for building.

Site donated.

No provision for
building.
Site donated.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.		
	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.			Building.
261	\$51,444.05		\$706.80	\$52,150.85	\$9,000.00	Mar. 16, 1909		\$3,496.85	\$59.10	Surplus fund, June 30, 1916, \$2,343.47.
262	*1,950.00		24,421.10	26,371.10	1,800.00	Apr. 6, 1883				
263	97,500.78		1,604.58	93,195.36	8,528.50	July 13, 1907		65.75		
264	33,277.72			33,277.72	8,200.00	Nov. 23, 1915		21,326.47	32,196.81	
265	*105,814.06	\$170,040.32	9,854.31	285,708.69	24,185.94	May 7, 1891				Surplus fund, June 30, 1918, \$2,316.05.
266	*47,683.95		999.00	48,682.95	55,102.00	Feb. 9, 1907				
267	*33,966.63		4,057.15	44,023.78	6,500.00	Mar. 18, 1909				
268					7,500.00	June 12, 1902				
269	185.00			185.00		July 17, 1917			20,815.00	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	
					Vol.	Page.			Vol.	Page.	Year occupied.
270	Centrals, Ill.....	23	Post office.....	June 30, 1908	34	782	\$7,500.00	June 30, 1906	34	784	\$7,500.00 1911
				May 30, 1908	35	526	60,000.00	May 30, 1908	35	483	20,000.00
271	Centrals, Mo.....	8	do.....	Mar. 4, 1913	37	878	7,500.00	Mar. 4, 1909	35	947	40,000.00
272	Chadron, Nebr.....	6	do.....	June 25, 1910	36	890	15,000.00	Aug. 1, 1914	38	610	6,000.00
				Mar. 4, 1913	37	872	110,000.00	Mar. 4, 1911	38	1368	15,000.00
				do.....	36	890		Mar. 3, 1915	38	823	1,000.00
273	Chamberlain, S. Dak.	1	Post office.....	do.....	37	876	60,000.00	Feb. 1, 1916	39	17	20,000.00
				do.....	37	872		July 1, 1916	39	284	49,000.00
274	Chambersburg, Pa.	17	do.....	June 30, 1908	34	783	25,000.00	June 12, 1917	40	107	40,000.00
				May 30, 1908	35	527	65,000.00	July 29, 1914	38	560	3,500.00
275	Champaign, Ill.....	19	do.....	June 6, 1902	32	321	15,000.00	July 1, 1916	38	284	2,000.00
				Mar. 3, 1903	32	1206	70,000.00	June 12, 1917	40	107	10,000.00
				do.....	32	1206		June 30, 1906	34	788	25,000.00
276	Chandler, Okla.....	1	do.....	Mar. 4, 1913	37	875	55,000.00	May 30, 1908	35	947	20,000.00
277	Chanute, Kans.....	3	do.....	June 25, 1910	36	885	75,000.00	Mar. 4, 1909	35	947	15,000.00
				do.....	36	885		Mar. 4, 1911	36	1368	15,000.00
278	Chapel Hill, N. C.	5	do.....	Mar. 4, 1913	37	875	60,000.00	Mar. 3, 1903	32	1038	30,000.00
				do.....	37	875		June 28, 1902	32	429	15,000.00
279	Chariton, Iowa.....	8	do.....	do.....	37	874	70,000.00	Apr. 28, 1904	33	453	20,000.00
				do.....	37	874		Mar. 3, 1905	33	1157	20,000.00
280	Charlottesville, Pa.....	24	do.....	June 30, 1906	34	780	50,000.00	July 29, 1914	38	560	4,700.00
				May 30, 1908	35	522	40,000.00	Aug. 1, 1914	38	610	15,000.00
				do.....	35	522		Aug. 1, 1915	38	823	42,000.00
				do.....	35	522		Mar. 3, 1915	38	823	8,500.00
				do.....	35	522		July 23, 1914	38	560	500.00
				do.....	35	522		Feb. 28, 1916	39	17	45,000.00
				do.....	35	522		June 12, 1917	40	107	5,800.00
				do.....	35	522		Aug. 1, 1914	38	610	5,800.00
				do.....	35	522		July 1, 1916	39	254	5,000.00
				do.....	35	522		Aug. 1, 1915	39	254	5,000.00
				do.....	35	522		July 12, 1917	40	107	53,200.00
				do.....	35	522		June 30, 1906	34	783	25,000.00
				do.....	35	522		Mar. 4, 1907	34	1296	25,000.00
				do.....	35	522		Mar. 4, 1911	36	1368	20,000.00
				do.....	35	522		Mar. 24, 1912	37	419	10,000.00
				do.....	35	522		June 23, 1913	38	6	10,000.00

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.	
	Buildings.			Sites.		Balances.		
	Construction.	Extensions, alterations etc.	Annual repairs, etc.	Total to June 30, 1918.	Outstanding obligations.			
					Cost.			Date of purchase.
270	\$59,966.25		\$4,102.22	\$64,075.47	\$7,465.49	July 23, 1907	\$33.75	
271					6,000.00	Sept. 11, 1914		\$11,670.83
272	21,305.17			21,305.17	9,000.00	July 27, 1911	77,024.00	15,500.00
273								
274	63,735.95		1,334.17	65,130.12	23,232.19	Aug. 3, 1907 Sept. 21, 1907 Oct. 4, 1907	307.75	Surplus fund, June 30, 1916, \$956.30.
275	* 70,000.00		11,584.35	81,584.35	10,024.07	Dec. 12, 1902		Warrant mailed Mar. 13, 1918.
276					4,500.00			Surplus fund, June 30, 1918, \$5,572.27.
277	56,333.73		956.42	57,319.15	13,500.00	Sept. 27, 1912	71.00	Deficiency, \$2,986.15.
278	63.15		1.50	64.65	8,500.00	Apr. 27, 1915	48,423.00	
279	38,186.40			38,186.40	5,500.00	Oct. 16, 1914	7,342.53	Surplus fund, June 30, 1916, \$2,092.64; surplus fund, June 30, 1917, \$2.25.
280	61,535.15		984.22	67,529.37	21,217.45	Aug. 27, 1910	92.50	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.									
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.								
					Vol.	Page.				Vol.	Page.										
281	Charles City, Iowa.	4	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site Building.....	\$10,000.00 70,000.00	Mar. 4, 1911 Mar. 3, 1915 Mar. 3, 1916 Feb. 28, 1916 July 1, 1916 June 12, 1917 July 29, 1914 July 1, 1916	386 1368 38 823 39 17 39 294 40 107 38 560 39 284 40 107	\$10,000.00 1,000.00 23,000.00 30,000.00 10,000.00 8,000.00 65,500.00	1918									
282	Charleston, Ill.....	19	do.....	do.....	37	374	Site and building.....	75,000.00	June 12, 1917 June 12, 1917 Mar. 3, 1899	39 284 40 107 15 305	8,000.00 65,500.00 46,000.00	1918									
283	Charleston, S. C....	1	Clubhouse.....	Mar. 3, 1899	15	305	do.....	46,000.00	Mar. 3, 1899	15 305	46,000.00	Inclosed in grounds of post office, courthouse, etc.								
284	do.....	1	Customhouse.....	Mar. 3, 1847 Aug. 12, 1848	9 296	161 296	do..... Prior cost of site to \$180,000. Prior legislation amended. Building (commencement). Continuation.....	30,000.00 100,000.00 50,000.00 100,000.00 100,000.00 200,000.00 100,000.00 273,000.00 200,000.00 300,000.00 200,000.00 200,000.00	Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1850 Sept. 30, 1850 Mar. 3, 1852 Aug. 3, 1852 Mar. 4, 1854 Mar. 3, 1855 Mar. 3, 1856 Mar. 3, 1857 June 12, 1858 June 25, 1860 June 25, 1860 July 28, 1868 July 28, 1868 Mar. 2, 1867 Mar. 2, 1870 Mar. 3, 1871 June 10, 1872 Mar. 3, 1873 June 23, 1874 Mar. 3, 1875	9 161 9 296 9 364 9 539 9 57 10 87 10 209 10 485 11 85 11 221 11 323 12 108 12 108 12 310 14 470 16 85 16 312 16 509 17 359 17 523 18 227 18 394	30,000.00 100,000.00 50,000.00 100,000.00 100,000.00 200,000.00 100,000.00 273,000.00 200,000.00 300,000.00 200,000.00 200,000.00 5,000.00 15,000.00 10,000.00 25,000.00 25,000.00 100,000.00 50,000.00 100,000.00 172,081.52 100,000.00 151,833.91	Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1850 Sept. 30, 1850 Mar. 3, 1852 Aug. 3, 1852 Mar. 4, 1854 Mar. 3, 1855 Mar. 3, 1856 Mar. 3, 1857 June 12, 1858 June 25, 1860 June 25, 1860 July 28, 1868 July 28, 1868 Mar. 2, 1867 Mar. 2, 1870 Mar. 3, 1871 June 10, 1872 Mar. 3, 1873 June 23, 1874 Mar. 3, 1875	9 161 9 296 9 364 9 539 9 57 10 87 10 209 10 485 11 85 11 221 11 323 12 108 12 108 12 310 14 470 16 85 16 312 16 509 17 359 17 523 18 227 18 394	30,000.00 100,000.00 50,000.00 100,000.00 100,000.00 200,000.00 100,000.00 273,000.00 200,000.00 300,000.00 200,000.00 200,000.00 5,000.00 15,000.00 10,000.00 25,000.00 25,000.00 100,000.00 50,000.00 100,000.00 172,081.52 100,000.00 151,833.91	Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1850 Sept. 30, 1850 Mar. 3, 1852 Aug. 3, 1852 Mar. 4, 1854 Mar. 3, 1855 Mar. 3, 1856 Mar. 3, 1857 June 12, 1858 June 25, 1860 June 25, 1860 July 28, 1868 July 28, 1868 Mar. 2, 1867 Mar. 2, 1870 Mar. 3, 1871 June 10, 1872 Mar. 3, 1873 June 23, 1874 Mar. 3, 1875	9 161 9 296 9 364 9 539 9 57 10 87 10 209 10 485 11 85 11 221 11 323 12 108 12 108 12 310 14 470 16 85 16 312 16 509 17 359 17 523 18 227 18 394	30,000.00 100,000.00 50,000.00 100,000.00 100,000.00 200,000.00 100,000.00 273,000.00 200,000.00 300,000.00 200,000.00 200,000.00 5,000.00 15,000.00 10,000.00 25,000.00 25,000.00 100,000.00 50,000.00 100,000.00 172,081.52 100,000.00 151,833.91	Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1850 Sept. 30, 1850 Mar. 3, 1852 Aug. 3, 1852 Mar. 4, 1854 Mar. 3, 1855 Mar. 3, 1856 Mar. 3, 1857 June 12, 1858 June 25, 1860 June 25, 1860 July 28, 1868 July 28, 1868 Mar. 2, 1867 Mar. 2, 1870 Mar. 3, 1871 June 10, 1872 Mar. 3, 1873 June 23, 1874 Mar. 3, 1875	9 161 9 296 9 364 9 539 9 57 10 87 10 209 10 485 11 85 11 221 11 323 12 108 12 108 12 310 14 470 16 85 16 312 16 509 17 359 17 523 18 227 18 394	30,000.00 100,000.00 50,000.00 100,000.00 100,000.00 200,000.00 100,000.00 273,000.00 200,000.00 300,000.00 200,000.00 200,000.00 5,000.00 15,000.00 10,000.00 25,000.00 25,000.00 100,000.00 50,000.00 100,000.00 172,081.52 100,000.00 151,833.91	Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1850 Sept. 30,

87

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

[illegible]

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
285	Charleston, S. C.	1	Post office, courthouse, etc.	Feb. 9, 1887	24	394	Site, \$100,000; building, \$200,000.	\$300,000.00	Feb. 9, 1887	24	394	\$300,000.00	1886	
				May 24, 1888	25	157	Building limit increased.	100,000.00	Mar. 3, 1891	26	949	100,000.00		
				Jan. 12, 1891	26	721	do.	50,000.00	Aug. 18, 1894	28	372	50,000.00		
				Mar. 2, 1895	28	910	do.	40,000.00	Mar. 2, 1895	28	910	40,000.00		
				June 4, 1897	30	11	Complete approaches, etc.	14,000.00	June 4, 1897	30	11	14,000.00		
				July 7, 1898	30	660	do.	3,500.00	July 7, 1898	30	660	3,500.00		
				Feb. 12, 1903	32	1610	Reimbursement of amount expended in excess of contract price.	22,701.00	Feb. 12, 1903	32	1610	22,701.00		
							Expenses of investigation.		Mar. 3, 1903	32	1037	1,500.00		
286	do	1	Quarantine station	Mar. 3, 1903	32	1037	Expenses of investigation.	1,500.00						On James Island, Charleston Harbor.
287	Charleston, W. Va.	3	Post office and courthouse.	Apr. 9, 1880	21	73	Site and building.	75,000.00	Apr. 9, 1880	21	73	75,000.00	1883	
				Aug. 7, 1882	22	303	Approaches, etc.	10,000.00	Aug. 7, 1882	22	303	10,000.00		
				July 3, 1884	23	195	Fencing, etc.	4,700.00	July 3, 1884	23	195	4,700.00		
				Mar. 3, 1885	23	479	Completion of building.	1,153.30	Mar. 3, 1885	23	479	1,153.30		
				May 1, 1888	25	134	Enlargement, etc.	52,000.00	May 1, 1888	25	134	52,000.00		
				May 30, 1908	35	525	Extension, etc.	125,000.00	May 30, 1908	35	483	25,000.00	1914	Old building not sold; extension, etc., instead.
				June 25, 1910	36	679	Limit increased.	100,000.00	Mar. 4, 1909	35	917	50,000.00		
				Aug. 17, 1911	37	21	Sale of building authorized; proceeds to be applied to construction under present limit.		June 25, 1910	36	704	25,000.00		
							Site and building.		Mar. 4, 1911	37	1368	50,000.00		
							Site and building.		Aug. 21, 1912	37	419	75,000.00		
288	Charles Town, W. Va.	2	Post office.	Mar. 4, 1913	37	876	Site and building.	75,000.00	July 29, 1914	38	560	7,500.00		Contract not awarded for building.
									July 1, 1916	39	264	3,000.00		
									June 12, 1917	40	1071	25,000.00		

89:

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.	
	Buildings.					Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
285	*\$407,500.00	\$20,374.07	\$63,275.91	\$491,149.97	\$67,000.00	Aug. 29, 1887						
					13,322.25	June 6, 1888						
					19,675.00	Jan. 8, 1889						
286			28,642.53	26,642.53								
287	*\$80,879.40	- 217,197.99	29,809.63	327,887.02	8,100.00	Jan. 5, 1881			\$1,000.00		\$6,802.01	
288	310.00			310.00	10,000.00	Feb. 8, 1917					25,191.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.	Amount.	
288	Charlotte, Mich.	3	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	Site..... Building.....	\$10,000.00 65,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	36 39 39	1369 17 264	\$10,000.00 15,000.00 25,000.00	Contract in force for building.
290	Charlotte, N. C.	9	Assay office.....	Mar. 3, 1845	5	Building to replace one destroyed by fire; includes purchase of machinery, etc.	35,000.00	Mar. 3, 1845 Mar. 3, 1855 July 20, 1868 Mar. 3, 1869 June 23, 1913	5 10 15 15 38	759 667 107 299 6	35,000.00 850.00 1,000.00 1,000.00 25,000.00	1816
291	do.	9	Post office and courthouse.	June 25, 1910 June 23, 1913	36 38	Extension etc. Old building to be demolished and new building constructed.	250,000.00	Mar. 4, 1911 Aug. 24, 1912 June 23, 1913	36 37 38	1369 419 107	40,000.00 80,000.00 25,000.00	Old mint lot.
292	do.	Rent of buildings..	Aug. 1, 1914	38	Temporary quarters and moving expenses.	6,000.00	Aug. 1, 1914 Mar. 3, 1915 July 1, 1916 Oct. 6, 1917	38 38 39 40	610 823 264 347	6,000.00 3,500.00 1,500.00
293	Charlottesville, Va.	7	Post office and courthouse.	Mar. 3, 1915 July 1, 1916 Oct. 6, 1917 June 6, 1902 May 30, 1908	38 39 40 32 35	do. do. do. Site and building. Completion.	4,000.00 3,500.00 1,500.00 100,000.00 35,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 May 30, 1908 Aug. 4, 1886 Mar. 3, 1887 Apr. 23, 1888 Mar. 3, 1893 Mar. 3, 1893 June 30, 1906 Mar. 4, 1907 June 12, 1917	32 32 32 32 32 24 25 25 27 34 34 40	427 1084 453 1157 483 222 511 959 654 190 1296 107	20,000.00 25,000.00 25,000.00 35,000.00 100,000.00 50,000.00 75,000.00 50,000.00 15,000.00 95,000.00 25,000.00	1906 1893
294	Chattanooga, Tenn.	3	Post office and courthouse.	Oct. 25, 1885 Feb. 21, 1887 Apr. 23, 1888 Mar. 3, 1893 June 30, 1906 Mar. 4, 1913	23 24 25 27 34 37	Site and building. Limit increased. do. Platform around apex of building. Extension, etc. do.	100,000.00 100,000.00 75,000.00 500.00 110,000.00 55,000.00	Aug. 3, 1887 Apr. 23, 1888 Mar. 3, 1893 June 30, 1906 Mar. 4, 1907 June 12, 1917	23 24 25 27 34 40	511 959 654 190 1296 107	50,000.00 75,000.00 50,000.00 15,000.00 95,000.00 25,000.00	Site donated. Contract not awarded for sec- and extension.

91

[illegible]

No.	State and location.	Cong. dist.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.		
			Title of building.	Date of act.	Statutes.		Limit of cost.	Project or object.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.				Page.
285	Cheboygan, Mich.	10	Post office.....	Mar. 4, 1913	37	875	Site and building.....	\$70,000.00	July 29, 1914	38	550	\$8,500.00	Site selected.	
286	Chelsea, Mass.	9	Old wharf.....	May 30, 1908	35	530	Site and building.....	125,000.00	June 12, 1917	40	107	30,000.00	Leased.	
287	do.		Post office.....											
288	Cherokee, Iowa.	11	Post office.....	Mar. 4, 1913	37	874	do.....	70,000.00	July 29, 1914	38	550	30,000.00	Contract not awarded for building.	
289	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
290	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
291	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
292	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
293	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
294	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
295	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
296	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
297	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
298	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
299	Cherryvale, Kans.	3	do.....	do.....	37	874	do.....	60,000.00	July 29, 1914	38	550	4,000.00	Contract in force for building.	
300	Chester, Pa.	7	do.....	May 16, 1899	26	112	do.....	80,000.00	Aug. 30, 1899	28	372	30,000.00	Contract in force for building.	
301	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
302	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
303	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
304	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
305	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
306	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
307	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
308	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
309	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
310	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
311	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
312	Chester, Pa.	7	do.....	May 30, 1908	35	525	Extension, etc.....	40,000.00	Mar. 3, 1891	26	949	50,000.00	Contract in force for building.	
313	Chester, Pa.	7	do.....	May 30, 1908	35	525								

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
285	\$100.76			\$100.76	\$7,933.00	Oct. 2, 1916		\$12.00	\$30,487.24		
286											
287	*30,274.03		\$1,148.13	81,422.13	40,003.03	Oct. 25, 1919			50,357.00		
293	151.00			151.00	2,530.00	Apr. 3, 1915		11,634.21	14,489.13		
299	31,378.69			31,378.69	15,430.10	Jan. 26, 1892					
310	*64,599.91		8,655.36	133,172.97	8,533.24	Mar. 18, 1917					
311	*37,474.45	\$39,887.71	1,151.93	33,625.41	11,164.07	May 1, 1897					
312	*326,532.10		23,731.37	353,312.47	70,936.89	Nov. 27, 1886					
313	*334,063.00	15,003.00	64,086.44	413,146.44							

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.		
					Vol.	Page.				Vol.	Page.		
304	Chicago, Ill.	1	Barge office.	Mar. 31, 1819			Site reserved on military reservation.						Site only. Transferred from War Department. Building removed in September, 1910.
305	do.	10	Marine hospital.	June 20, 1864	13	142	Site and building.	\$185,856.19	June 20, 1864	13	142	\$185,856.19	
				Mar. 3, 1869	15	314	Limit increased.	25,000.00	Mar. 3, 1869	15	314	25,000.00	
				Apr. 20, 1870	16	85	do.	100,000.00	Apr. 20, 1870	16	85	100,000.00	
				July 15, 1870	16	296	do.	31,539.36	July 15, 1870	16	295	31,539.36	
				May 18, 1872	17	126	do.	77,383.89	May 18, 1872	17	126	77,383.89	
				do.	17	126	do.	14,060.50	do.	17	126	14,060.50	
				do.	17	126	Damages caused by fire.	13,987.05	do.	17	126	13,987.05	
				Mar. 3, 1873	17	521	Fencing and grading.	23,825.44	Mar. 3, 1873	17	524	23,825.44	
				Mar. 3, 1887	24	512	Ernie, coal house, etc.	10,000.00	Mar. 3, 1887	24	512	10,000.00	
				Oct. 2, 1888	25	505	Breakwater.	15,000.00	Oct. 2, 1888	25	505	15,000.00	
				Aug. 30, 1890	26	372	Approaches and breakwater.	15,000.00	Aug. 30, 1890	26	372	15,000.00	
				Mar. 3, 1891	26	949	Improvement to grounds, etc.	20,000.00	Mar. 3, 1891	26	949	20,000.00	
				Aug. 23, 1894	28	429	Outstanding liabilities.	607.41	Aug. 23, 1894	28	429	607.41	
				Mar. 2, 1895	28	914	Extension.	10,000.00	Mar. 2, 1895	28	914	10,000.00	
				June 11, 1896	29	416	Artesian and surface wells, \$1,650; macadamizing sidewalks, \$2,300; walls, \$5,000.	8,950.00	June 11, 1896	29	416	8,950.00	
				July 1, 1898	30	599	Invalid elevator, \$2,300; building for boiler and power plant, isolation ward, stable, laundry, \$35,000.	37,350.00	July 1, 1898	30	599	37,350.00	
				Mar. 3, 1905	33	1162	Wall.	2,500.00	Mar. 3, 1905	33	1162	2,500.00	
				May 27, 1908	35	329	Two new stairways.	12,000.00	May 27, 1908	35	329	12,000.00	
				June 25, 1910	36	710	Elevator.	6,000.00	June 25, 1910	36	710	6,000.00	

Site only. Transferred from War Department. Building removed in September, 1910.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
306	Chicago, Ill.	2	Post office.	Mar. 4, 1913	37	877	Site	\$50,000.00	July 29, 1914	38	560	\$50,000.00	On or near East Sixty-third Street. No provision for building. Site not selected.
307	do.		do.	May 30, 1908 June 25, 1910	35 36	533 689	do. Limit increased.	1,250,000.00 500,000.00	May 30, 1908 Mar. 4, 1911	35 36	487 1359	250,000.00 500,000.00	Site not selected. No provision for building. Old customhouse site.
308	do.	1	Post office, courthouse, etc.	Feb. 13, 1895	28	664	Building only; to be erected upon present site. Old building to be sold and removed.	4,000,000.00	Mar. 2, 1895 July 1, 1898 June 6, 1900 Mar. 3, 1901 June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Jan. 3, 1905 Mar. 3, 1905 Feb. 27, 1906 Mar. 4, 1907	28 30 31 31 32 32 33 33 33 34 34	911 508 589 1133 420 1084 454 602 1137 31 138 45	300,000.00 1,000,000.00 130,000.00 1,000,000.00 1,000,000.00 570,000.00 500,000.00 200,000.00 250,000.00 138,000.00 45,000.00	
				Mar. 2, 1895	28	701	Amends prior act as to removal of old building.						
				do.	28	911	Temporary draftsmen and skilled service for preparation of plans; limit, \$30,000, exclusive of regular public-building force.						
				Jan. 28, 1906	29	462	Architect authorized; \$25,000 set apart therefor.						
				Mar. 3, 1899	30	1074	Temporary draftsmen and skilled service in Washington; \$25,000 set apart.						
				June 6, 1900	31	589	\$25,000 set apart for drafts-men and skilled service; also \$10,000 for special experts.						
				June 28, 1902	32	420	Expenditures for skilled service and clerical force not to exceed 5 per cent of total limit of cost.						
				Mar. 3, 1903	32	1204	Limit increased.	750,000.00					
				Jan. 5, 1905	33	602	Mechanical devices, etc.	200,000.00					
									July 1, 1916 June 12, 1917	39 40	274 107	17,000.00 21,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures							Remarks.
No.	Buildings.	Annual repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Outstanding obligations	
	Construction alterations, etc.					Site	Building
80923							
18							
206							\$31,000.00
207							1,750,000.00
308-43	132,100.00	\$40.00	\$346,006.33	\$5,475,236.20	\$1,259,385.65	Aug. 26, 1875	29,940.00

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Date of act.	Vol.	Page.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.		Page.	Amount.	Year occupied.
308	Chicago, Ill. (continued).	1	Post office, courthouse, etc.	Feb. 27, 1906	34	31	31	Improvements, exclusive of furniture.	\$138,000.00	May 30, 1908	35	485	\$30,000.00	1913	Contract not awarded for roof or mail-conveying machinery.
				June 30, 1906	34	697	697	Appropriation for improvements available for interior decoration.		Mar. 4, 1909	35	948	35,000.00		
				Mar. 4, 1907	34	1296	1296	Completion of interior decoration.	45,000.00	May 30, 1908	35	488	15,000.00	1915	
				July 1, 1916	39	264	264	Reimbursement from Agriculture Department.	783.00	Aug. 23, 1912	37	419	20,000.00		
				June 12, 1917	40	107	107	Mail-conveying machinery.	10,000.00	June 23, 1913	38	7	105,000.00		
309	Chicago Heights, Ill.	3	Post office.	May 30, 1908	35	529	529	Site and building.	65,000.00	Mar. 4, 1911	36	610	10,000.00	1916	
310	Chickasha, Okla.	5	Post office and courthouse.	do.	35	535	535	Site.	15,000.00	Mar. 4, 1914	38	610	25,000.00		
311	Chico, Cal.	1	Post office.	do.	36	683	683	Building.	135,000.00	Aug. 1, 1914	38	610	25,000.00		
312	Chillicothe, Mo.	2	Post office and courthouse.	May 30, 1908	35	574	574	Site.	10,000.00	Mar. 3, 1903	32	1084	17,500.00		
				June 25, 1910	36	682	682	Building.	65,000.00	Mar. 3, 1905	33	1157	22,500.00		
				Mar. 4, 1913	37	567	567	Limit increased.	65,000.00	Mar. 3, 1903	32	1084	17,500.00		
313	Chillicothe, Ohio.	11	Post office.	June 6, 1902	32	319	319	Site and building.	70,000.00	Mar. 3, 1903	32	427	15,000.00	1906	
				Mar. 3, 1903	32	1203	1203	Limit increased.	10,000.00	Apr. 23, 1904	33	454	25,000.00		
314	Chippewa Falls, Wis.	10	do.	do.	32	1208	1208	Site.	10,000.00	Mar. 3, 1905	33	1157	22,500.00		
				June 30, 1906	34	777	777	Building.	10,000.00	Mar. 3, 1903	32	1039	10,000.00	1910	
				May 30, 1908	35	523	523	Limit increased.	15,000.00	June 30, 1908	34	732	20,000.00		
315	Cicero, Ill.	6	do.	June 25, 1910	36	680	680	Site.	7,000.00	Mar. 4, 1907	34	1296	50,000.00		
										Mar. 4, 1909	35	948	15,000.00		
										Mar. 4, 1911	36	1369	7,000.00		No provision for building.

Contract not awarded for roof or mail-carveying machinery.

No provision for building.

REPORT OF THE SUPERVISING ARCHITECT.

99

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
309	\$48,091.97	\$3,312.45	\$51,404.42	\$15,000.00	Aug. 3, 1919		\$157.10		Surplus fund, June 30, 1916, \$1,750.93.	
310	133,321.97	2,947.33	136,269.30	13,501.00	Nov. 6, 1919		335.00		Surplus fund, June 30, 1916, \$1,243.03.	
311	*33,109.75	1,049.05	84,158.80	15,000.00	Dec. 14, 1911				Surplus fund, June 30, 1918, \$1,890.25.	
312	92,023.21	1,104.00	93,127.21	8,500.00	Jan. 12, 1910		6,807.73	\$31,169.06		
313	*67,579.41	4,111.81	71,691.22	12,420.59	June 11, 1903					
314	78,682.22	2,500.14	81,182.36	9,939.66	Mar. 12, 1904		252.25		Surplus fund, June 30, 1917, \$6,047.53; surplus fund June 30, 1918, \$18.	
315				6,000.00	June 19, 1915					

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
316	Cincinnati, Ohio..	1	Customhouse and post office.	Mar. 12, 1872 June 10, 1872 Mar. 3, 1873 June 23, 1874 June 6, 1900	17 352 17 523 18 227 31 589	Site..... Site and building limited, \$2,250,000; site, \$500,000. Limit increased (site).....do..... Lookout gallery.....	\$300,000.00 1,950,000.00 250,000.00 1,600,000.00 2,500.00	June 10, 1872 Mar. 3, 1873 June 23, 1874 Mar. 3, 1875 July 31, 1876 Mar. 3, 1877 Apr. 30, 1878 June 20, 1878 Mar. 3, 1879 June 16, 1880 Mar. 3, 1881 Mar. 3, 1882 Mar. 3, 1883 May 7, 1884 July 7, 1884 June 7, 1900 Aug. 7, 1882 Mar. 7, 1895 June 11, 1896 Mar. 4, 1897 June 12, 1917	17 352 17 523 18 227 31 589 20 43 20 210 21 239 21 435 22 303 22 603 23 16 23 195 21 589 22 306 23 914 23 416 23 13 40 112	\$700,000.00 1885 750,000.00 250,000.00 600,000.00 250,000.00 400,000.00 100,000.00 350,000.00 350,000.00 350,000.00 350,000.00 250,000.00 100,000.00 300,000.00 2,500.00 100,000.00 1887 1,000.00 2,700.00 1,000.00 2,000.00 10,000.00 40,000.00		
317do.....	1	Marine hospital...	Aug. 7, 1882 Mar. 2, 1895 June 11, 1896 June 4, 1897	22 28 29 416	Site and building..... Steam laundry..... Aerway..... Addition to surgeon's cot- tage.....	100,000.00 2,700.00 1,000.00 2,000.00	June 7, 1900 Mar. 7, 1895 June 11, 1896 Mar. 4, 1897 June 12, 1917	22 28 29 416 40 112	300,000.00 2,500.00 100,000.00 1887 1,000.00 2,700.00 1,000.00 2,000.00		Site and building to be sold.
318	Clarinda, Iowa.....	8	Post office.....	June 12, 1917 June 30, 1906	40 34	Repairs, etc. Site and building; cost of site, \$1.	10,000.00 40,000.00	June 30, 1906 Mar. 4, 1907 May 27, 1908	34 792 34 1296 35 317	10,000.00 1910 30,000.00 20,000.00		Site partly donated.
319	Clarksburg, W. Va	1	Courthouse, post office, etc.	Mar. 4, 1907 May 27, 1908 Mar. 3, 1885 July 30, 1886	34 1236 35 317	Limit of site increased \$3,000. Limit of building increased.	20,000.00 50,000.00	Mar. 3, 1885 Mar. 3, 1886 July 30, 1886 Sept. 30, 1890	23 346 24 170 25 597	50,000.00 1888 50,000.00 35,000.00 5,000.00		
320	Clarksdale, Miss...	3	Post office.....	Sept. 30, 1890 June 23, 1910 Mar. 4, 1913	24 29 37	Building and approaches Site and building..... Limit increased.....	5,000.00 60,000.00 55,750.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	36 1369 38 7	12,000.00 1916 21,000.00 29,750.00		
321	Clarksville, Tenn..	6do.....	Mar. 3, 1891 Aug. 13, 1894	26 28	Site and building..... Limit increased.....	35,000.00 15,000.00	Aug. 5, 1892 Mar. 3, 1893 Mar. 2, 1895	38 611 27 572 28 911	10,000.00 1898 25,000.00 15,000.00		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
322	Clarksville, Tex...	1	Post office.....	May 30, 1908	35	536	Site	\$5,000.00	May 30, 1908	35	489	\$5,000.00	1915	Used as a barge office for customs purposes.
323	Clay Center, Kans.	5	do.....	June 25, 1910	36	683	Building	45,000.00	Aug. 24, 1912	37	419	10,000.00		
324	Cleburne, Tex.....	12	do.....	May 30, 1908	35	529	Site and building	65,000.00	June 23, 1913	38	38	10,000.00	1913	
			do.....	Mar. 4, 1911	35	531	do	70,000.00	Mar. 4, 1911	38	485	10,000.00		
325	Cleveland, Ohio...	21	Lake front dock property.	Mar. 4, 1909	36	1369	Limit increased	30,000.00	May 30, 1908	35	486	55,000.00	1913	
			do.....	Aug. 29, 1912	5	546	Site	12,000.00	Mar. 4, 1911	36	1369	30,000.00		
326	do.....	21	Marine hospital	Mar. 3, 1845	5	795	Commencement of building	7,731.61	Aug. 29, 1842	5	546	12,000.00	1887	
			do.....	Aug. 3, 1843	9	269	Completion	10,000.00	Mar. 3, 1845	9	269	7,731.61		
			do.....	Sept. 30, 1850	9	534	do	6,667.00	Aug. 3, 1848	9	269	10,000.00		
			do.....	Mar. 3, 1851	9	609	do	12,909.05	Mar. 3, 1849	9	534	6,667.00		
			do.....	Aug. 31, 1852	10	87	Drainage, heat, and water.	2,000.00	Sept. 30, 1850	9	534	20,000.00		
			do.....	Mar. 3, 1853	10	186	Balance due on site.	3,396.00	Mar. 3, 1851	9	609	12,909.05		
			do.....	Aug. 4, 1854	10	592	Completion	25,000.00	Aug. 31, 1852	10	87	2,000.00		
			do.....	Apr. 7, 1856	14	22	Repairs	8,000.00	Mar. 3, 1853	10	186	3,396.00		
			do.....	June 4, 1897	30	13	Drainage and improvements to grounds.	2,725.00	Aug. 4, 1854	10	592	25,000.00		
			do.....	July 1, 1893	30	599	Boiler house, etc.	8,000.00	Apr. 7, 1856	14	22	8,000.00		
			do.....	Mar. 3, 1899	30	1077	Isolation ward, mortuary	3,500.00	June 4, 1897	30	13	2,725.00		
			do.....	June 23, 1902	32	423	Boiler plant	6,000.00	Mar. 3, 1899	30	599	8,000.00		
			do.....	Mar. 4, 1907	34	1397	Improvements to hospital.	3,000.00	June 23, 1902	32	423	3,500.00		
			do.....	Mar. 4, 1909	35	961	Iron stairway	1,750.00	Mar. 4, 1907	34	1397	6,000.00		
			do.....	July 26, 1916	39	390	Appraisal and sale of reservation.	1,000.00	Mar. 4, 1909	35	961	1,750.00		
327	do.....	21	do.....	do.....	39	390	Site and building.....	400,000.00	July 26, 1916	39	390	1,000.00		

103

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

[illegible]

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
328	Cleveland, Ohio...	21	Post office, customhouse, and courthouse.	Mar. 3, 1856	16	672	Site and building.	Mar. 3, 1856	10	672	\$118,000.00	
			do.....	10	672	Architects, superintendents, etc.do.....	10	672	8,800.00	
				May 9, 1856	11	143	Limit increased (building).	May 9, 1856	11	143	30,000.00	
			do.....	11	143	Architects, superintendents, etc.do.....	11	143	3,000.00	
			do.....	11	143	Architects, superintendents, etc.do.....	11	143	6,666.81	
			do.....	11	143	Transferred from customhouse, Providence, R. I.do.....	11	143	7,100.00	
				June 12, 1856	11	324	House, grading, etc.	June 12, 1856	11	324	150,000.00	
				Apr. 24, 1880	21	81	Repairs on old building	Apr. 24, 1880	21	81	150,000.00	
				Aug. 7, 1882	22	303	Complete building and sidewalk.	Aug. 7, 1882	22	303	150,000.00	
				July 7, 1884	23	195	Complete building	July 7, 1884	23	195	20,000.00	
				Mar. 3, 1885	23	480do.....	Mar. 3, 1885	23	480	2,711.84	
				Oct. 2, 1889	25	555do.....	Oct. 2, 1889	25	555	2,711.84	
				Mar. 3, 1889	25	555	To pay for glass	Mar. 3, 1889	25	555	10,000.00	
				Sept. 30, 1889	26	507	Complete repairs	Sept. 30, 1889	26	507	2,500,000.00	
				Mar. 3, 1889	30	1356	Additional land and new building.	Mar. 3, 1889	30	1356	500,000.00	
				June 6, 1902	32	313	Limit increased.	June 6, 1902	32	313	775,000.00	
				May 30, 1905	35	523do.....	May 30, 1905	35	523	800.00	
				Mar. 4, 1913	37	914	Extra work	Mar. 4, 1913	37	914	800.00	
				Sept. 15, 1914	38	714	Mail chutes	Sept. 15, 1914	38	714	800.00	
				Mar. 3, 1915	38	823do.....	Mar. 3, 1915	38	823	1,025,000.00	
329	Cleveland, Tenn...	3	Post office.	June 30, 1896	34	784	Site.	June 30, 1896	34	784	800.00	
				May 30, 1905	35	523	Building.	May 30, 1905	35	523	5,000.00	
330	Clifton Forge, Va..	10do.....	June 30, 1906	34	781	Site and building.	June 30, 1906	34	781	15,000.00	
				May 30, 1908	35	523	Limit increased.	May 30, 1908	35	523	35,000.00	
331	Clinton, Ind.....	5do.....	Mar. 4, 1913	37	874	Site and building.	Mar. 4, 1913	37	874	25,000.00	
332	Clinton, Iowa.....	2do.....	Mar. 2, 1889	30	992do.....	Mar. 2, 1889	30	992	14,000.00	
			do.....	30	992do.....do.....	30	992	20,000.00	
				Mar. 3, 1901	31	1134do.....	Mar. 3, 1901	31	1134	50,000.00	
			do.....	31	1134do.....do.....	31	1134	50,000.00	

Old site and addition. Arnold W. Brunner, architect.

Contract not awarded for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
328	\$3,218,115.69	\$595.00	\$43,936.82	\$3,262,647.51	{ \$30,000.00	Apr. 9, 1856					
329	*47,803.46		924.57	48,728.03	556,021.23	Jan. 3, 1901					
330	*56,899.97				4,528.16	June 19, 1907					
331	150.00		1,174.81	58,074.78	3,028.93	Nov. 6, 1907					
332	*80,609.30			150.00	6,830.00	Jan. 4, 1917					
332			5,852.26	86,461.56	19,390.70	July 6, 1900				\$27,050.00	

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
333	Clinton, Mo.	6	Post office.	June 30, 1906	34	783	Site.	June 30, 1906	34	795	\$7,500.00	1912		
334	Clinton, S. C.	4	do.	May 30, 1908	35	527	Building.	May 30, 1908	35	481	20,000.00			
				Mar. 4, 1913	37	876	Site and building.	Mar. 4, 1909	35	948	45,000.00			
335	Cody, Wyo.	1	do.	June 25, 1910	36	693	Site.	July 29, 1914	38	560	5,500.00		Contract not awarded for building.	
				Mar. 4, 1913	37	873	Building.	June 12, 1917	40	107	10,000.00			
336	Coeur d'Alene, Idaho.	1	Post office and courthouse.	June 25, 1910	36	684	Site and building.	Mar. 4, 1911	36	1369	6,000.00		Do.	
337	Coffeyville, Kans.	3	Post office.	May 30, 1908	35	529	do.	Mar. 4, 1911	36	1369	20,000.00		Do.	
338	Cohoes, N. Y.	28	do.	Mar. 4, 1913	37	875	do.	Mar. 4, 1911	36	1369	10,000.00			
				Mar. 4, 1913	38	1219	Limit increased.	Mar. 4, 1911	36	1369	25,000.00	1913		
339	Coldwater, Mich.	8	do.	June 30, 1906	34	779	Site and building.	July 1, 1916	39	284	40,000.00		Do.	
340	Coleman, Tex.	14	do.	May 30, 1908	35	529	Limit increased.	June 12, 1917	40	107	65,000.00	1910		
341	Colfax, Wash.	3	do.	Mar. 4, 1913	37	876	Site.	Mar. 4, 1907	34	1267	15,000.00		No provision for building.	
				do.	37	873	do.	Mar. 4, 1909	35	948	10,000.00		No provision for building; site selected.	
342	Collinsville, Ill.	22	do.	June 25, 1910	36	685	Site and building.	Aug. 1, 1914	38	610	7,000.00			
343	Colorado Springs, Colo.	2	Post office and courthouse.	June 6, 1902	32	317	do.	Mar. 4, 1911	36	1369	14,000.00	1916		
				Mar. 3, 1903	32	1203	Limit increased.	Aug. 1, 1914	38	610	20,000.00			
				Mar. 30, 1906	34	778	Limit increased.	Mar. 3, 1915	38	823	36,000.00			
				May 30, 1908	35	520	Granite in lieu of sandstone.	June 28, 1902	32	427	20,000.00	1910		
				June 25, 1910	36	677	Limit increased.	Mar. 3, 1903	32	1084	25,000.00			
							Land within limit.	Apr. 23, 1904	33	454	1,500.00			
								Mar. 3, 1905	33	1157	50,000.00			
								June 30, 1909	34	688	25,000.00			
								Mar. 4, 1907	34	1267	75,000.00			
								Mar. 4, 1909	35	948	65,000.00			
								Mar. 4, 1911	36	1369	20,000.00			

107

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
Buildings.				Sites.		Outstanding obligations.			Balances.	
Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
333	*\$84,886.53		\$4,443.46	\$69,329.99	\$8,021.71	Sept. 26, 1917			\$9,935.00	
334	75.01			75.00	5,530.00	July 1, 1917			49,810.00	
335	191.03			191.00	4,510.03	Apr. 20, 1912			71,866.00	
336					13,213.00	May 3, 1912				
337	62,535.66		1,995.70	64,531.36	10,010.00	Apr. 9, 1919				
338	175.01		5.50	180.51	53,501.00	Feb. 1, 1916			\$72.00	
339	*43,157.66		3,372.04	46,529.70	6,922.83	June 1, 1917				65,325.00
341					1.01	Oct. 12, 1915				
342	59,793.67		79.14	60,587.11	5,530.00	Oct. 25, 1917				
343	241,532.93		9,021.44	250,604.48	8,030.00	Jan. 17, 1912			1,000.00	
344					65,066.89	Mar. 10, 1934				1,203.33
										Surplus fund, June 30, 1916, \$2,422.34.
										Surplus fund, June 30, 1918, \$1,500.

[illegible]

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
344	\$41,126.77		\$7,227.59	\$48,354.36	\$5,018.91	Aug. 5, 1903					
345	\$407,189.17		42,552.83	449,771.55	5,000.00	Mar. 31, 1869					
346	40,959.16			40,959.16	75,000.00	Oct. 2, 1911		\$215,065.24	\$8,945.60		
347	\$54,550.33		2,979.90	57,530.23	10,020.93	May 9, 1907					
348	\$17,048.54		12,320.50	37,717.76	8,000.00	Nov. 21, 1891			2,000.00		
349	\$91,767.75	43,475.23	33,570.47	168,813.45	{	14,232.25	Apr. 25, 1892				
						6,534.77	Aug. 28, 1899				

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and
 ... of the work, and

111

No.	Expenditures.							Remarks.	
	Buildings.			Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		
350	*\$74,667.63	---	\$1,571.45	\$75,239.08	\$14,965.03	Sept. 3, 1907	---	---	---
351	*55,334.51	---	4,270.21	59,613.71	4,643.62	Oct. 17, 1918	---	---	---
352	*64,951.53	---	2,231.23	67,231.86	6,013.33	June, 5, 1907	---	---	---
353	*264,538.96	\$514,775.23	79,534.24	853,863.43	59,326.74	Oct. 2, 1882	---	---	\$3,500.00
354	---	---	354	---	3,031.00	---	---	---	12,000.00
355	\$4,092.78	---	---	34,092.78	---	July 7, 1915	---	---	492.45
356	*174,465.79	49,935.82	30,781.72	255,183.33	52,675.63	July 31, 1883	---	\$15,414.77	---

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.					Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
357	Concord, N. C.	8	Post office.	June 30, 1906	34	783	Site.	\$10,000.00	June 30, 1906	34	795	\$10,000.00	1912	No provision for building.
358	Concordia, Kans.	5	do.	May 30, 1908	35	527	Building.	60,000.00	May 30, 1908	35	484	20,000.00		
359	Conneaut, Ohio.	19	do.	do.	35	533	Site.	7,500.00	May 30, 1908	35	948	40,000.00	1915	
360	Connellsville, Pa.	23	do.	June 25, 1910	36	681	Building.	70,000.00	Aug. 24, 1912	37	419	35,000.00		
			do.	do.	36	691	Site.	15,000.00	June 23, 1913	38	7	35,000.00		
			do.	do.	36	691	Site.	15,000.00	Mar. 4, 1911	36	1369	15,000.00		
361	Connersville, Ind.	6	do.	June 30, 1906	34	784	do.	20,000.00	June 30, 1906	34	795	20,000.00	1913	No provision for building.
			do.	May 30, 1908	35	531	Site and building, \$90,000.	70,000.00	May 30, 1908	35	486	33,000.00		
			do.	June 25, 1910	36	678	Limit increased.	25,000.00	Mar. 4, 1909	35	948	20,000.00		
			do.	June 30, 1906	34	782	Site.	10,000.00	Mar. 4, 1911	36	1369	42,000.00		
			do.	May 30, 1908	35	526	Building.	60,000.00	June 30, 1906	34	794	10,000.00	1911	
362	Conway, Ark.	5	do.	Mar. 4, 1913	37	877	Site.	5,000.00	May 30, 1908	35	483	20,000.00		No provision for building.
363	Cookeville, Tenn.	3	Post office and courthouse.	June 25, 1910	36	688	Site and building.	100,000.00	Mar. 4, 1911	36	1369	20,000.00	1916	
364	Cordale, Ga.	3	Post office.	May 30, 1908	35	529	do.	50,000.00	June 23, 1913	38	7	15,000.00		
365	Cordova, Alaska.		Post office and courthouse	June 25, 1910	36	677	Limit increased.	17,500.00	Aug. 1, 1914	38	610	25,000.00		
366	Corinth, Miss.	1	Post office.	Mar. 4, 1913	37	873	Site and building.	100,000.00	Mar. 3, 1915	38	823	40,000.00	1913	
			do.	May 30, 1908	35	530	do.	60,000.00	May 30, 1908	35	485	15,000.00	1913	Site donated.
367	Corning, N. Y.	37	do.	Mar. 4, 1913	37	867	Limit increased.	3,500.00	Feb. 28, 1916	39	171	35,000.00		
			do.	Mar. 3, 1903	32	1208	Site.	15,000.00	June 12, 1917	40	107	35,000.00		
			do.	June 30, 1906	34	777	Building.	60,000.00	Mar. 4, 1909	35	948	45,000.00	1913	
			do.	Mar. 4, 1907	34	1297	Site and building.	70,000.00	Oct. 27, 1913	38	209	3,500.00		
368	Corpus Christi, Tex.	15	Post office and courthouse.	May 30, 1908	35	531	Site and building.	70,000.00	Mar. 3, 1903	32	1039	15,000.00	1909	
			do.	Mar. 4, 1913	37	868	Limit increased.	70,000.00	Mar. 4, 1907	34	791	20,000.00		
			do.	June 23, 1913	38	7	Building.	10,000.00	Mar. 4, 1911	36	1369	40,000.00	1918	
			do.	Mar. 3, 1915	38	823	Building.	10,000.00	Mar. 4, 1911	36	1369	40,000.00		
			do.	Mar. 3, 1915	38	823	Building.	10,000.00	Mar. 3, 1915	38	823	70,000.00		

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to the place for deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

No.	Description	Amount	Date	Outstanding obligations		Remarks
				Due	Balance	
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	
					Vol.	Page.			Vol.	Page.	Year occupied.
369	Corry, Pa.....	25	Post office.....	May 30, 1908	35	535	Site.....	\$18,000.00	35	480	\$18,000.00 1915
				June 25, 1910	36	683	Building.....	67,000.00	38	7	45,000.00
370	Corsicana, Tex.....	6do.....	Mar. 4, 1913	37	868	Limit increased.....	35,000.00	38	610	53,000.00
				June 30, 1908	34	781	Site and building.....	50,000.00	34	704	20,000.00 1911
				May 30, 1908	35	523	Limit increased.....	30,000.00	34	1237	30,000.00
371	Cortland, N. Y.....	35do.....do.....	35	535	Site.....	20,000.00	35	948	30,000.00
				June 25, 1910	36	682	Building.....	80,000.00	36	1369	20,000.00 1915
								Aug. 24, 1912	37	419	10,000.00
372	Coshocton, Ohio.....	17do.....	Mar. 4, 1913	37	875	Site and building.....	115,000.00	38	610	10,000.00
								Aug. 1, 1914	38	560	16,000.00
								July 29, 1914	39	264	9,000.00
								July 1, 1916	40	107	9,000.00
373	Council Bluffs, Iowa.	9	Post office and courthouse.	May 23, 1882	22	95do.....	100,000.00	22	303	50,000.00 1888
				Mar. 3, 1885	23	345	Limit increased.....	100,000.00	23	604	50,000.00
			do.....	23	480do.....	50,000.00	23	345	100,000.00
				Mar. 3, 1903	32	1204	Additional land.....	7,500.00	32	480	50,000.00
				June 30, 1908	34	774	Extension, etc.....	75,000.00	32	1204	7,500.00
				May 30, 1908	35	521	Limit increased and additional land within limit, \$6,250.	71,000.00	34	700	30,000.00 1911
374	Covington, Ky.....	6	Courthouse and post office.	Feb. 17, 1873	17	465	Site and building.....	130,000.00	35	482	6,250.00
				Mar. 3, 1875	18	394	Limit increased.....	25,000.00	36	704	50,000.00
			do.....	18	518do.....	150,000.00	36	1369	19,750.00
375	Covington, Tenn.....	10	Post office.....	June 25, 1910	36	688	Site and building.....	45,000.00	18	394	25,000.00 1879
								Mar. 4, 1911	18	518	150,000.00
								June 25, 1910	36	1369	9,000.00 1916
376	Covington, Va.....	10do.....	May 30, 1908	35	538	Site.....	7,500.00	38	610	10,000.00
				June 25, 1910	36	683	Building.....	45,000.00	38	824	20,000.00
								Mar. 3, 1915	38	824	7,500.00
								May 30, 1908	35	480	7,500.00 1915
								Aug. 24, 1912	37	419	20,000.00
								June 23, 1913	39	7	25,000.00

Contract in force for building.

No.	Expenditures.							Remarks.
	Buildings.			Total to June 30, 1918.	Sites.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.		
369	*\$99,958.86		\$1,154.61	\$101,093.47	\$14,100.00	Mar. 1, 1910		
370	*\$71,904.24		5,133.14	77,037.88	5,899.52	Nov. 4, 1907		
371	*\$77,811.58		1,086.59	78,878.48	20,000.00	Feb. 16, 1910		
372	72,703.50		20.00	72,723.50	15,000.00	Oct. 23, 1914		
					15,294.56	Oct. 1, 1882		\$13,252.65
					7,500.00	June 4, 1904		
373	*232,437.94	\$139,740.87	35,015.01	410,193.82	6,250.00	Sept. 24, 1908		
					30,660.48	Oct. 6, 1873		
374	*264,231.01		\$1,874.84	319,105.85				
375	*\$7,617.07		1,891.19	39,508.26	7,000.00	Sept. 4, 1911		
376	*44,999.05		767.25	45,766.30	4,500.00	July 12, 1909		
								Surplus fund, June 30, 1918, \$61.14.
								Surplus fund, June 30, 1918, \$382.93.
								Surplus fund, June 30, 1918, \$0.95.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
387	Dallas, Tex.	5	Courthouse, post office, etc.	July 7, 1882 Mar. 3, 1883 May 17, 1887 Mar. 3, 1887 Mar. 30, 1888 Mar. 3, 1887 Mar. 3, 1891 June 6, 1902 June 30, 1906 Mar. 4, 1909	22 23 24 24 24 26 32 34 34 35	154 480 54 510 510 867 864 314 774 948	Site and building Limit increased. Additional story Approaches Completion Enlarging, improving, etc. Extension, etc. Limit increased. Lookout gallery	\$75,000.00 25,000.00 25,000.00 5,000.00 11,000.00 150,000.00 150,000.00 15,000.00 3,000.00	Aug. 7, 1882 Mar. 3, 1883 Mar. 3, 1885 May 17, 1886 Mar. 3, 1887 Mar. 30, 1888 Mar. 3, 1891 June 28, 1902 Mar. 3, 1903 June 30, 1906 Mar. 4, 1909 Apr. 6, 1914	22 23 23 24 24 25 26 32 32 34 35 38	305 604 480 500 500 500 500 424 1084 789 948 314	\$37,500.00 37,500.00 25,000.00 25,000.00 5,000.00 11,000.00 150,000.00 150,000.00 125,000.00 15,000.00 3,000.00 250,000.00	1888 1888 1888 1888 1888 1888 1888 1907 1888 1888 1888 1888	Site partly donated.
388	do.	5	Post office.	Mar. 4, 1913	37	879	Additional land or new site.	300,000.00	June 30, 1906	34	792	15,000.00	No provision for building.	
389	Dalton, Ga.	7	do.	June 30, 1906	34	778	Site and building	50,000.00	Mar. 4, 1907	34	1297	15,000.00		
390	Danbury, Conn.	4	do.	May 30, 1905 Feb. 25, 1910	35 36	529 297	do. Additional for site within limit, \$15,000.	115,000.00	Mar. 4, 1909	35	949	20,000.00		
391	Danville, Ill.	18	Post office and courthouse.	May 30, 1905	35	538	Building. To be erected on present site; old building to be sold.	225,000.00	May 30, 1908	35	485	20,000.00		
			do.	do.	35	538	Exchange old site and building for new site. Prior legislation amended.		Mar. 4, 1911	36	1370	25,000.00		
			do.	do.	35	538	Limit increased; additional land within limit.	50,000.00	Mar. 3, 1915	38	824	55,000.00		
			do.	do.	35	538	Unexpended balance to be used for approaches. Site and building.		May 30, 1908	35	490	50,000.00		
			do.	do.	35	538	Limit increased; additional land within limit.		Mar. 4, 1909	35	949	100,000.00		
			do.	do.	35	538	Limit increased; additional land within limit.		June 23, 1910	36	704	101,000.00		
			do.	do.	35	538	Limit increased; additional land within limit.		Mar. 4, 1911	36	1370	25,000.00		
392	Danville, Ky.	8	Post office.	June 30, 1906 May 30, 1908	34 35	779 821	Site and building. Limit increased.	50,000.00 30,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	34 34 35	792 1297 949	15,000.00 35,000.00 30,000.00	Old building and site exchanged in part for new site.	

392. Danville, Ky.....

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.		Amount.	Year occupied.
393	Danville, Va.....	5	Post office and courthouse.	Feb. 11, 1880 Aug. 7, 1882 July 7, 1884 Mar. 3, 1887 May 30, 1908 Mar. 4, 1913	21 22 23 24 35 37	65 303 195 510 525 870	Site and building..... Limit increased..... Approaches, etc..... do..... Extension, etc..... Complete tower and installation of clock..... Site and building.....	\$70,000.00 30,000.00 10,300.00 2,000.00 60,000.00 2,500.00 50,000.00	Feb. 11, 1880 Aug. 7, 1882 July 7, 1884 Mar. 3, 1887 May 30, 1908 Mar. 4, 1909 Mar. 3, 1915 May 30, 1908 Mar. 4, 1911 June 23, 1913	21 22 23 24 35 38 38 38	65 303 195 510 483 949 824 486 1370	\$70,000.00 1883 30,000.00 10,300.00 2,000.00 20,000.00 1912 40,000.00 2,500.00 15,000.00 1913 25,000.00		
394	Darlington, S. C..	6	Post office.....	May 30, 1908	35	531	Site and building.....	100,000.00	June 23, 1913	38	7	10,000.00	10,000.00 1896	
395	Davenport, Iowa..	2	Post office and courthouse.	Jan. 23, 1891 Aug. 18, 1894 June 30, 1906 May 30, 1908 July 1, 1916	26 28 34 35 39	731 373 782 524 264	Site and building..... Limit increased..... Additional land..... Extension, etc..... Lookouts.....	35,000.00 25,000.00 70,000.00 1,500.00	Mar. 13, 1891 Aug. 18, 1894 June 30, 1906 May 30, 1908 Mar. 4, 1916	26 28 34 35 39	731 373 782 524 264	10,000.00 1896 25,000.00 7,000.00 25,000.00 1911 45,000.00	Contract not awarded for lookouts. Contract not awarded for building.	
396	Dawson, Ga.....	3	Post office.....	Mar. 4, 1913	37	874	Site and building.....	60,000.00	July 23, 1914 June 12, 1917	38 40	561 107	5,000.00 20,000.00	5,000.00	
397	Dayton, Ohio.....	3	Post office and courthouse.	May 30, 1908 June 25, 1910do.....	35 36	512 704	Extension, etc..... New site out of the appropriation made for extension.do.....	325,000.00	May 30, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911do..... Aug. 24, 1912 June 23, 1913 Aug. 1, 1914	35 35 36 36 37 37 38	495 949 704 1293 1376 419 619	20,000.00 100,000.00 100,000.00 125,000.00 105,000.00 275,000.00 200,000.00 50,000.00 1915		
398	Deadwood, S. Dak.	3do.....	Mar. 4, 1913 June 6, 1912 June 30, 1906	36 37 38	684 808 319 773	Temporary addition to old building \$15,000, payable from money for new site. Building..... Limit increased..... Site and building..... Limit increased.....	500,000.00 50,000.00 200,000.00 12,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906do.....	32 32 33 33 34 34	427 1064 454 1157 698 789	30,000.00 1907 50,000.00 25,000.00 50,000.00 45,000.00 12,000.00		

No.	State and location.	Cong. dist.	Legislative authorizations.			Appropriations.				Limit of cost.	Project or object.	Year occupied.	Remarks.
			Title of building.	Date of act.	Statutes.	Date of act.	Statutes.		Amount.				
							Vol.	Page.					
389	Decatur, Ala.....	8	Post office.....	Mar. 4, 1913	37	873	Site and building. To be convenient to Decatur and New Decatur.	Aug. 1, 1914	38	610	\$5,500.00	Contract not awarded for building.	
400	Decatur, Ill.....	19	do.....	June 6, 1902	32	317	Site and building.....	July 1, 1916	39	264	3,000.00		
				June 30, 1906	34	773	Limit increased.....	June 28, 1902	32	427	15,000.00	1908	
401	Decatur, Ind.....	8	do.....	Mar. 4, 1913	37	877	Site.....	Mar. 3, 1903	33	1157	25,000.00		
								do.....	34	1287	25,000.00		
402	Decorah, Iowa.....	4	do.....	June 20, 1906	34	782	do.....	May 27, 1908	35	317	25,000.00		
				May 30, 1908	35	528	Building.....	July 29, 1914	38	561	9,900.00		
403	Defiance, Ohio.....	5	do.....	do.....	25	535	Site.....	June 30, 1906	34	794	5,000.00	1912	
				June 25, 1910	36	652	Building.....	Mar. 4, 1909	35	433	12,000.00		
404	DeFuniak Springs, Fla.	3	do.....	Mar. 4, 1913	37	877	Site.....	May 30, 1908	35	949	45,000.00		
								Aug. 24, 1912	37	419	15,000.00	1914	
405	Dekalb, Ill.....	12	do.....	June 6, 1902	32	318	Site and building.....	June 23, 1913	38	561	30,000.00		
				Mar. 3, 1903	32	1203	Limit increased.....	July 29, 1914	38	561	5,000.00		
								July 1, 1916	39	284	1,000.00		
406	De Land, Fla.....	2	do.....	June 25, 1910	36	889	Site.....	June 23, 1902	32	427	15,000.00	1906	
				Mar. 4, 1913	37	871	Building.....	Mar. 3, 1903	32	1084	16,250.00		
407	Delavan, Wis.....	1	do.....	June 25, 1910	36	888	Site and building.....	Apr. 28, 1904	33	454	18,750.00		
								Mar. 3, 1905	33	1157	20,000.00		
								June 30, 1906	34	698	20,000.00		
								Mar. 4, 1911	36	1370	5,000.00		
								Feb. 28, 1916	39	17	12,000.00		
								July 1, 1916	39	264	24,000.00		
								June 12, 1917	40	107	24,000.00		
								Mar. 4, 1911	36	1370	23,000.00	1915	
								June 23, 1913	38	8	25,000.00		
								Aug. 1, 1914	38	610	14,500.00		
								Mar. 3, 1915	38	824	10,000.00		
408	Delaware, Ohio.....	8	do.....	June 30, 1906	34	795	Building.....	June 30, 1906	34	795	10,000.00	1911	
				Mar. 4, 1909	35	484	Payment to Delaware Gazette.	May 30, 1908	35	484	20,000.00		
								Mar. 4, 1909	35	949	45,000.00		
								do.....	35	939	45,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
399	\$85.00			\$85.00	\$6,500.00	Apr. 1, 1915			\$44,915.00		
400	*96,408.03			104,864.91	12,030.50	Apr. 25, 1904			900.00		
401			\$8,456.88								
402	*59,077.32		2,443.31	61,520.63	4,910.84	Jan. 25, 1908					
403	*61,418.92		1,196.30	62,615.22	9,000.00	Mar. 22, 1909					
404						Jan. 1, 1917					
405	*65,192.44		5,304.55	90,496.99	14,038.93	Oct. 24, 1903					
406	29,836.70			30,713.51	5,000.00	Oct. 5, 1912			\$15,924.60	14,688.70	
407	47,890.84			48,510.04	9,000.00	June 6, 1911			1,124.75		
408	*64,974.94		2,891.43	67,866.37	9,513.52	May 16, 1907					
										Surplus fund, June 30, 1918, \$4,484.41.	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.				Vol.	Page.			
409	Delaware Break-water (Lewes), Del.	1	Quarantine station	Aug. 1, 1888 June 4, 1897	25 30	356 13	Establishing station, etc.— Additional to executive building.	\$75,000.00 1,500.00	Aug. 1, 1888 June 4, 1897	25 30	356 13	\$75,000.00 1,500.00	1890	
				July 1, 1893	30	599	Fire extinguisher, \$500; lavatories, \$1,200; cistern, \$1,000; baths and closets, \$500.	3,200.00	Mar. 31, 1901 Mar. 4, 1907	31 34	1137 1307	3,200.00 2,500.00 1,800.00		
410	Delphos, Ohio.....	4	Post office.....	Mar. 31, 1901 Mar. 4, 1907 Mar. 4, 1913	31 34 37	1137 1307 878	Bulkhead..... Fence..... Site.....	2,500.00 1,800.00 7,000.00						
411	Del Rio, Tex.....	15	Post office and courthouse.	May 30, 1908	35	532	Site and building.....	90,000.00	July 29, 1914	38	561	6,000.00	No provision for building. Site not selected.
412	Demopolis, Ala.....	1	Post office.....	June 30, 1906 May 30, 1908 Mar. 4, 1909	31 35 33	732 526 939	Site..... Building..... Railroad claim (site).....	5,000.00 40,000.00 1.47	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 June 30, 1906 May 30, 1908 Mar. 4, 1909do.	35 35 37 38 38 34 34 33	486 1370 419 8 794 483 939	17,000.00 30,000.00 10,000.00 33,000.00 5,000.00 15,000.00 25,000.00 25,000.00	1914	
413	Denison, Iowa.....	10	do.....	May 30, 1908 June 25, 1910	35 36	533 681	Site..... Building.....	10,000.00 50,000.00	May 30, 1908 Aug. 24, 1912	35 37	949 419	25,000.00 10,000.00	1915	
414	Denison, Tex.....	4	do.....	June 30, 1906 June 25, 1910	34 36	781 679	Site and building..... Limit increased.....	85,000.00 40,000.00	June 23, 1913 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911	38 34 34 33 33	794 794 1297 949 561	25,000.00 25,000.00 35,000.00 25,000.00 40,000.00	1912	
415	Denton, Tex.....	13	do.....	Mar. 4, 1913	37	876	Site and building.....	75,000.00	July 23, 1914 July 1, 1916 June 12, 1917 May 8, 1892 Mar. 3, 1893	38 39 40 22 22	561 204 107 61 604	4,500.00 5,000.00 65,500.00 100,000.00 25,000.00	Contract not awarded for building.
416	do.....	1	Customhouse, etc.	May 8, 1882 Feb. 24, 1887 Mar. 30, 1888 June 8, 1896	22 24 25 29	61 418 275 276	Site and building..... Limit increased..... Extension and completion..... Reclaim John Moore & Co., interior finish.	300,000.00 275,000.00 60,000.00	June 12, 1917 May 8, 1892 Mar. 3, 1893 July 7, 1884 Mar. 3, 1885 Mar. 3, 1887 Mar. 30, 1888	39 40 22 23 23 24 25	204 107 61 604 195 480 510 47	5,000.00 65,500.00 100,000.00 25,000.00 50,000.00 28,000.00 25,000.00 60,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
409	\$75,000.00	\$16,623.92	\$65,635.49	\$157,259.41					\$3,031.00	
410										
411	\$82,488.96		5,555.52	88,044.48	\$7,500.00	July 12, 1910				
412	*39,750.46		584.82	40,335.28	4,979.61	Nov. 15, 1907				
413	*49,478.43		953.78	50,432.21	9,900.00	June 2, 1909				
414	*117,346.03		5,461.12	122,807.15	7,531.26	June 5, 1908				
415	190.00		2.00	192.00	3,000.00	Dec. 17, 1914				71,810.00
416	*570,410.52	18,918.75	71,053.80	660,383.07	65,825.17	May 23, 1883		\$9,861.70		1,127.00

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.	Amount.	
416	Denton, Tex. (continued.)	1	Customhouse, etc.	June 12, 1917	40	Remodeling, etc.	\$15,000.00	Oct. 2, 1888 Mar. 2, 1889 Mar. 3, 1891 June 8, 1896 June 30, 1906	25 25 26 29 34	505 839 949 276 790	\$140,000.00 100,000.00 107,000.00 1,235.69 15,000.00	Contract not awarded for remodeling.
417	Denver, Colo.	1	Mint building.	Mar. 2, 1895 June 6, 1902 Feb. 27, 1906 June 30, 1906	28 32 34 34	do. Limit increased. To meet outstanding obligations. Sale of old building and application of proceeds to complete new mint; not less than \$30,000.	500,000.00 300,000.00 228.01 30,972.50	Mar. 2, 1895 June 4, 1897 July 1, 1898 Mar. 3, 1903 Feb. 27, 1906 June 30, 1906	28 30 30 32 34 34	931 311 30 784	100,000.00 100,000.00 100,000.00 200,000.00 300,000.00 30,972.50	
418	Denver, Colo.	1	Post office.	June 30, 1908 May 30, 1908 Dec. 19, 1912 Aug. 1, 1914	34 35 37 38	Site. Building. Limit increased. Install mail-handling devices.	500,000.00 1,800,000.00 400,000.00	June 30, 1908 May 30, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Mar. 3, 1915 July 23, 1914 July 1, 1916 June 12, 1917 June 28, 1902 June 18, 1904 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	34 35 36 36 37 37 38 38 38 40 40 32 33 34 35	794 491 919 704 1370 1,000,000.00 200,000.00 824 200,000.00 561 284 500.00 429 500,000.00 150,000.00 50,000.00 225,000.00	500,000.00 50,000.00 200,000.00 200,000.00 75,000.00 500,000.00 150,000.00 1,200,000.00 1910	Tracy, Swartwout & Litchfield, architects.
419	Des Moines, Iowa.	7	Courthouse.	Mar. 4, 1913	37	Site, \$100,000; building, \$250,000.	350,000.00	July 1, 1916 June 28, 1902 June 18, 1904 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	38 38 38 38 39 35	824 824 561 284 500.00 225,000.00	150,000.00 50,000.00 50,000.00 225,000.00	Site not selected.
420	do.	7	Post office.	June 6, 1902	32	Site; report to be made re site and building.	150,000.00	June 12, 1917 June 28, 1902 June 18, 1904 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	40 32 32 33 34 35	107 429 500.00 50,000.00 225,000.00	150,000.00 50,000.00 225,000.00	
421	do.	7	Post office and courthouse.	July 28, 1886 Mar. 2, 1887 July 20, 1888 Apr. 20, 1870 July 15, 1870 Apr. 20, 1871	14 14 15 16 16 17	Site. Building. Continuation. do. Furniture. Grading, paving, etc.	15,000.00 85,000.00 89,000.00 24,575.00 12,000.00 16,000.00 6,856.00	July 28, 1886 Mar. 2, 1887 July 20, 1888 Apr. 20, 1870 July 15, 1870 Apr. 20, 1871 Apr. 7, 1882	14 14 15 15 16 17 315	319 401 401 184 184 295 315	15,000.00 85,000.00 89,000.00 36,575.00 18,500.00 16,000.00 6,856.00 45,000.00	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
421	Des Moines, Iowa (continued).	7	Post office and courthouse.	Aug. 7, 1882 July 7, 1884 Mar. 3, 1885 June 30, 1886 June 25, 1910 Mar. 4, 1913	22 23 23 24 36 37	315 195 480 106 704 884	Repairs, additional rooms. Limit increased. do. do. Remodeling and repairing. Sale of lots and building, not less than \$225,000, to be covered into the Treasury.	\$100,000.00 35,000.00 45,000.00 153,000.00 60,000.00	22 23 23 24 36	604 135 480 106 704	\$10,000.00 50,000.00 45,000.00 153,000.00 60,000.00	Contract not awarded for re- pairs, etc.
422	De Soto, Mo.	13	Post office.	June 25, 1910	36	686	Site and building.	60,000.00	36	1370	12,000.00 1915	
423	Detroit, Mich.	1	Customhouse.	Aug. 4, 1884 Mar. 3, 1885 Aug. 18, 1886 Mar. 3, 1889 do. do. Apr. 20, 1870 July 15, 1875 Mar. 2, 1885 July 1, 1898 July 7, 1898	10 16 11 11 11 11 16 16 23 30 30	571 674 86 425 425 425 84 313 338 598 660	Building and expenses. Sale of courthouse lot, pro- ceeds for new site. Enlarge building. Completion. Transferred from custom- house. Norfolk, Va. Bristol, R. I. Plattsburg, N. Y. Burlington, Vt. Newark, N. J. Alexandria, Va. Pensacola, Fla. Galena, Ill. Alexandria, Va. Roofing, etc. Repairs. Authorizes new building and sale of this property. Previous act to be disre- garded and old building not to be sold. Changes, alterations, etc.	96,800.00 16,520.00 33,000.00 30,000.00 11,000.00 3,500.00 8,402.17 3,793.80 2,127.00 1,032.16 1,822.57 500.00 193.41 1,500.00 13,500.00	10 16 11 11 11 11 16 16 23 30 30	571 674 86 425 425 425 84 313 338 598 660	28,000.00 5,000.00 96,800.00 1890 16,520.00 33,000.00 30,000.00 33,271.07 1,500.00 13,500.00 20,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
422	\$50,205.60		\$831.40	\$51,037.00	\$8,250.00	July 24, 1911					Surplus fund, June 30, 1918, \$1,490.15.
423	*182,733.00	\$21,000.00	94,749.03	237,482.03	24,000.00	Nov. 12, 1855					
					\$8,546.42	Mar. 19, 1893			\$54.25		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
424	Detroit, Mich.....	1	Marine hospital.....	Aug. 10, 1884	10	592	Site.	\$23,000.00	Aug. 10, 1884	10	592	\$105,500.00	1888
			do.....	10	592	Building.....	75,000.00	June 12, 1888	12	11	7,500.00	
			do.....	10	592	Contingent expenses, etc.	7,500.00	May 18, 1872	17	126	1,800.00	
				June 12, 1888	12	11	Grading, etc.	7,500.00	Mar. 30, 1888	25	47	2,500.00	
				May 18, 1872	17	126	Reimburse city of Detroit	1,800.00	Aug. 5, 1892	27	350	10,000.00	
				Mar. 30, 1888	25	47	for pavements	2,500.00	June 11, 1896	29	416	1,300.00	
				Aug. 5, 1892	27	350	Boiler and engine house.....	2,500.00	Mar. 3, 1899	30	1077	3,000.00	
				Mar. 3, 1893	27	572	Isolating ward, etc.	10,000.00	June 25, 1900	31	591	3,000.00	
				June 11, 1896	29	416	Amount appropriated shall	1,300.00	June 25, 1900	31	591	3,000.00	
				Mar. 3, 1899	30	1077	be used for officers' quar-	1,000.00	June 23, 1913	38	17	1,000.00	
				June 11, 1896	29	416	ters, etc.	1,000.00	Mar. 23, 1918	40	467	31,500.00	
				Mar. 3, 1899	30	1077	Isolation ward.....	3,000.00					
				June 6, 1900	31	591	Laundry building.....	3,000.00					
				June 23, 1910	36	710do.....	1,000.00					
				June 23, 1913	38	17	Smoking rooms, two.....	1,000.00					
				Mar. 23, 1913	38	17	Coal shed.....	1,000.00					
				Mar. 23, 1918	40	467	Attendants' quarters build-	31,500.00					
				May 25, 1882	22	96	ing.	600,000.00					
				Mar. 2, 1885	23	338	Site and building, or pur-	600,000.00	Aug. 7, 1882	22	304	250,000.00	1897
				Mar. 3, 1887	24	468	chase additional land ad-	600,000.00	Mar. 3, 1885	23	480	200,000.00	
				Mar. 2, 1889	25	853	joining clubhouse and	600,000.00	Aug. 4, 1886	24	222	50,000.00	
				Mar. 3, 1887	24	468	erect building at cost of	300,000.00	Mar. 3, 1887	24	510	25,000.00	
				Mar. 2, 1885	23	338	\$500,000.	300,000.00	Oct. 2, 1888	25	805	300,000.00	
				Mar. 2, 1885	23	338	Act May 25, 1882 repealed.	300,000.00	Mar. 2, 1889	25	853	500,000.00	
				Mar. 3, 1887	24	468	Site and building (new).	300,000.00do.....	25	939	150,000.00	
				Mar. 2, 1889	25	853	Sale of old site.	200,000.00	June 11, 1896	29	414	125,364.29	
				June 11, 1896	29	414	Limit increased.	400,000.00	Mar. 3, 1903	32	1080	1,000.00	
				June 10, 1896	29	476do.....	100,000.00	Apr. 23, 1904	33	454	15,000.00	
				Mar. 3, 1903	32	1080	Bronze tablet out of pres-	400,364.29	Mar. 3, 1905	33	1157	10,000.00	
				Apr. 23, 1905	33	454	ent appropriation.	1,000.00	June 30, 1906	34	790	75,000.00	
				Mar. 3, 1903	32	1080	Lookout.	1,000.00	Mar. 4, 1907	34	1297	125,000.00	
				Apr. 23, 1905	33	454	Repairs, etc., post-office	15,000.00	Mar. 4, 1909	35	913	7,500.00	
				Mar. 3, 1905	33	1157	room.	15,000.00do.....	35	949	125,000.00	
				June 30, 1906	34	774do.....	10,000.00	Apr. 6, 1914	36	314	70,000.00	
				Mar. 4, 1909	35	913	Extension, etc.....	325,000.00	Mar. 3, 1915	38	824	25,000.00	1915
							Temporary annex for post	7,500.00					
							office.						

131

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
424	*\$78,288.64	\$20,444.79	\$80,678.23	\$179,381.66	\$23,000.00	Mar. 19, 1855	\$20.00	\$31,430.00	
425	*1,078,741.62	413,166.92	122,302.87	1,614,211.41	165,000.00 236,253.38	Dec. 14, 1885 Jan. 6, 1898	6,642.75	190.30	

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
425	Detroit, Mich. (continued.)	1	Post office and courthouse.	Mar. 4, 1909	35	1068	Temporary addition to be paid from extension appropriation.	\$70,000.00	June 30, 1906	34	793	\$15,000.00	1910	
				Mar. 4, 1913	37	867	Limit to extension in- creased.		Mar. 4, 1907	34	1297	60,000.00		
426	Devils Lake, N. Dak.	1	Post office and courthouse.	Mar. 3, 1915 June 30, 1906	38 34	824 780	Mail-handling devices. Site and building.	25,000.00 150,000.00	Mar. 4, 1909	35	949	75,000.00		
427	Dickinson, N. Dak.	3	Post office.	June 25, 1910 Mar. 4, 1913	36 37	691 872	Site. Building.	10,000.00 90,000.00	Mar. 4, 1911	36	1370	10,000.00	1918	
				do.	37	878	Site.	7,500.00	July 1, 1916	39	264	36,000.00		
428	Dillon, S. C.	6	do.	do.	37	878	Site.		June 12, 1917	40	107	36,000.00		
429	Dixon, Ill.	13	do.	Mar. 3, 1903 June 30, 1906 May 30, 1908	32 34 35	1207 776 520	Site. Building. Limit increased.	10,000.00 50,000.00 25,000.00	Aug. 1, 1914	38	610	7,500.00		No provision for building.
				Mar. 4, 1913	37	876	Site and building.	75,000.00	Mar. 3, 1903	32	1038	10,000.00	1911	
30	Donora, Pa.	24	do.	do.	34	778	do.	40,000.00	June 30, 1906	34	791	20,000.00		
31	Dothan, Ala.	3	do.	June 30, 1906 May 30, 1908	34 35	778 520	Limit increased.	60,000.00	Mar. 4, 1907	34	1297	23,000.00		Site not selected.
32	Douglas, Ariz.	1	Post office and customhouse.	June 25, 1910 Mar. 4, 1913	36 37	688 871	Site. Building.	15,000.00 100,000.00	Mar. 4, 1911	36	704	25,000.00		
				do.	37	871	Building.		Mar. 4, 1909	35	949	35,000.00		
33	Douglas, Ga.	11	Post office.	do.	37	874	Site and building.	55,000.00	June 26, 1910	36	704	25,000.00		
34	Douglas, Wyo.	1	do.	May 30, 1908 June 25, 1910	35 36	537 684	Site. Building.	10,000.00 65,000.00	Feb. 28, 1916	38	1370	15,000.00	1918	
				do.	37	874	Site and building.		July 1, 1916	39	264	40,000.00		
				do.	37	874	Site and building.		June 12, 1917	40	107	20,000.00		
				do.	37	874	Site and building.		July 20, 1914	38	561	5,000.00		
				do.	37	874	Site and building.		July 12, 1917	40	107	20,000.00		
				do.	37	874	Site and building.		June 12, 1917	40	107	20,000.00		
				do.	37	874	Site and building.		May 30, 1908	35	489	10,000.00	1916	
				do.	37	874	Site and building.		Aug. 21, 1912	37	419	40,000.00		
				do.	37	874	Site and building.		June 23, 1913	38	8	25,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
426	*\$139,814.97		\$2,480.39	\$142,295.36	\$19,061.38	Mar. 8, 1907				
427	64,604.09			64,604.09	9,500.00	June 10, 1913			\$14,492.08	\$10,903.83
428					7,500.00	Oct. 9, 1914				
429	*74,976.94		3,423.00	78,402.94	9,962.05	Apr. 5, 1904				
	430				6,476.64	June 1, 1907				23,300.00
431	*92,019.04		7,670.47	99,689.51	14,090.00	Mar. 18, 1912				11,655.31
432	85,364.17		1,337.96	86,702.13	3,500.00	Aug. 22, 1917			2,980.52	
433	110.00			110.00	8,000.00	Feb. 13, 1909				21,390.00
434	*02,914.92		537.78	63,502.70						
										Surplus fund, June 30, 1918, \$1,504.32.
										Surplus fund, June 30, 1918, \$2,085.08.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
435	Dover, Del.	1	Post office.	Feb. 21, 1873	17	471	Site and building	\$40,000.00	Feb. 21, 1873	17	471	\$40,000.00	1877	Contract in force for building.
				July 3, 1876	19	72	Additional story	15,000.00	July 3, 1876	19	72	15,000.00		
436	Dover, N. H.	1	do.	June 20, 1878	20	210	Complete grading, etc.	7,000.00	July 20, 1878	20	210	7,000.00	1910	
				June 30, 1906	34	780	Site and building	95,000.00	June 30, 1906	34	793	20,000.00		
437	Dowagiac, Mich.	4	do.	June 25, 1910	36	690	Site	10,000.00	Mar. 4, 1907	34	1297	40,000.00		Contract not awarded for building.
				Mar. 4, 1913	37	871	Building	55,000.00	May 30, 1908	35	949	35,000.00		
									Mar. 4, 1911	35	949	35,000.00		
									Feb. 28, 1916	39	17	11,000.00		
438	Dublin, Ga.	12	do.	May 30, 1908	35	523	Site and building	50,000.00	July 1, 1915	39	284	35,000.00		Contract not awarded for building.
				June 25, 1910	36	677	Limit increased	6,000.00	June 12, 1917	40	107	22,000.00	1912	
				Mar. 4, 1913	37	866	do.	8,000.00	May 30, 1908	35	485	15,000.00		
				June 25, 1910	36	691	Site	25,000.00	Oct. 22, 1913	38	209	41,000.00		
439	Dubois, Pa.	21	do.	Mar. 4, 1913	37	872	Building	85,000.00	Mar. 4, 1911	36	1370	25,000.00		Contract not awarded for lookouts.
									Feb. 28, 1916	39	17	15,000.00		
									July 1, 1915	39	284	35,000.00		
									June 12, 1917	40	107	22,000.00	1866	
440	Dubuque, Iowa	3	Customhouse and post office.	Aug. 18, 1856	11	93	Site, \$20,000; building, \$38,000; 10 per cent architect's, etc., \$8,800.	116,800.00	Aug. 18, 1856	11	93	116,800.00		
				Mar. 3, 1857	11	226	Land and prospective work; 10 per cent architect's etc.	22,000.00	Mar. 3, 1857	11	226	6,487.54		
				do.	11	226	Transferred from customhouse.		do	11	226	15,000.00		
				Mar. 14, 1864	13	225	Completion.		Mar. 14, 1864	13	225	30,000.00		
				Apr. 7, 1866	14	17	do.		Apr. 7, 1866	14	17	15,000.00		
				do.	14	17	do.		do	14	17	4,000.98		
				Mar. 14, 1864	13	225	Gloucester, Mass.	2,483.27	July 7, 1884	23	105	5,000.00		
				Apr. 7, 1866	14	17	San Francisco, Cal.	4,001.27	Mar. 3, 1885	23	489	8,000.00		
				do.	14	17	Completion.	30,000.00	Mar. 3, 1899	30	1076	50,000.00		
				do.	14	17	do.	15,000.00	June 6, 1900	31	589	50,000.00	1902	
				July 7, 1884	23	195	Transferred from marine hospital, Evansville, Ind.	4,000.98	Feb. 14, 1902	32	9	10,000.00		
				Mar. 3, 1885	23	480	Additional lot.		June 12, 1917	40	107	3,500.00		
				Mar. 2, 1899	30	982	Approaches, etc.	5,000.00						
				Mar. 2, 1899	30	982	Improvements and enlargement to building	100,000.00						
				Mar. 3, 1901	31	1098	Limit increased	10,000.00						
				June 12, 1917	40	107	Lookouts	3,500.00						

Contract in force for building.

Contract not awarded for building.

Contract not awarded for lookouts.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
Buildings.					Sites.		Outstanding obligations.				Balances.
Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
435	*\$51,320.87		\$21,747.24	\$73,068.11	\$10,498.55	July 3, 1873					
436	*74,075.08		2,197.88	76,272.96	18,821.07	May 1, 1907					
437	39,343.22			39,343.22	10,000.00	Mar. 7, 1913			\$8,667.53	\$6,938.25	
438	57,513.30		2,148.78	59,662.08	6,000.00	Apr. 28, 1909			62.00		
439	124.00			124.00	25,000.00	Oct. 4-5, 1912				84,876.00	
					20,000.00	Feb. 4, 1857					
					5,000.00	Oct. 8, 1894				3,391.00	
440	*174,687.50	\$110,109.00	65,076.17	349,872.67							
										Surplus fund, June 30, 1916, \$424.70.	

other pertinent features. (Associated with Division B by corresponding line numbers)

Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Limit of cost.	Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.		Date of act.	Statutes.		Amount.		Year occupied.	
					Vol.	Page.				Vol.	Page.				
441	Duluth, Minn.....	8	Post office, court-house, and custom house.	May 4, 1888 June 21, 1890 June 6, 1902	25 26 32	149 173 326	Site and building..... Limit increased..... Commission to report as to insufficient capacity for transaction of public business.	\$150,000.00 120,000.00	Oct. 2, 1888 Mar. 2, 1889 Mar. 3, 1891 June 30, 1906 Mar. 4, 1907	25 26 26 34 34	508 933 949 790 1297	\$75,000.00 120,000.00 120,000.00 20,000.00 34,020.50 4,000.00	1894	Part of appropriation of \$105,000 extension, etc., and new site. Contract not awarded for mail-conveying machinery.	
442do.....	8do.....	June 12, 1917 June 30, 1906	40 34	107 775	Mail-conveying machinery. Additional land, extension, etc., \$125,000, of which \$34,020.50 used for extension, etc., and \$70,979.50 for new site.	4,000.00	Mar. 4, 1907 May 30, 1908 Mar. 4, 1911	34 35 36	1297 488 1368	70,979.50 95,000.00 95,000.00		Part of appropriation of \$105,000 extension, etc., and new site.	
443	Dunkirk, N. Y....	43	Post office.....	Mar. 2, 1907	34	1238	Provides for extension, etc., to old building, and a new site.	70,979.50							
444	Duquoin, Ill.....	25do.....	May 30, 1908 June 25, 1910do.....	35 36 36	534 600 691	Additional for site.....do..... Site.....	95,000.00 95,000.00 20,000.00							
445	Durango, Colo.....	2do.....	May 30, 1908 June 25, 1910do.....	35 36 36	533 681do..... Building, additional land, \$5,000.	5,000.00 60,000.00do.....				20,000.00		No provision for building.
			do.....	36	689	Site.....	10,000.00					10,000.00		Contract not awarded for building.
				Mar. 4, 1913 June 12, 1916	37 39	871 225	Building..... Authorizes provision for courts, etc.	100,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	36 39 39	1370 17 264	7,000.00 40,000.00 40,000.00			

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
441	*\$251,416.51	\$48,405.76	\$23,977.27	\$323,799.54	\$18,583.49	June 20, 1889			\$4,000.00	Surplus fund, June 30, 1918, \$5,614.74.	
442			401.38	401.38	66,109.43	Aug. 16, 1907					
					90,486.59	Mar. 16, 1909					
					17,619.00	Jan. 12, 1910					
					86,764.48	Apr. 12, 1911					
					20,000.00	Mar. 21, 1914					
443			15.24	15.24	5,000.00	Aug. 27, 1909					
444	53,379.21		910.08	54,289.29	3,000.00	Apr. 8, 1911			\$3,486.00	184.79	
445					10,000.00	Jan. 24, 1912			2,200.00	77,800.00	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.				Vol.	Page.			
446	Durant, Okla.....	4	Post office.....	Mar. 4, 1913	37	875	Site and building.....	\$80,000.00	July 29, 1914	38	551	\$10,000.00	Contract in force for building.	
447	Durham, N. C.....	5do.....	June 6, 1902	32	319do.....	70,000.00	July 1, 1916	39	204	5,000.00		
				Mar. 3, 1903	32	1205	Limit increased.....	30,000.00	June 28, 1902	40	107	60,000.00		
448	Dyersburg, Tenn.....	9do.....	May 30, 1908	35	531	Site and building.....	50,000.00do.....	33	454	20,000.00		
449	Eagle Pass, Tex.....	15	Post office and customhouse.	June 30, 1906	34	781do.....	50,000.00	Mar. 3, 1903	33	1157	17,500.00		
450	East Las Vegas, N. Mex.	1	Post office and courthouse.	June 25, 1910	35	679	Limit increased.....	25,000.00	Mar. 4, 1911	36	1370	35,000.00		
		do.....do.....	36	691	Site.....	15,000.00	Mar. 4, 1907	35	1237	15,000.00		
				Mar. 4, 1913	37	883	Previous legislation, for site at Las Vegas, repealed and provides for site and building at a convenient point between East Las Vegas and Las Vegas, N. Mex.	125,000.00do.....	36	1375	25,000.00		
451	East Liverpool, Ohio.	8	Post office.....	Mar. 3, 1903	32	1208	Site.....	30,000.00	July 29, 1914	38	551	18,000.00		
				June 30, 1906	34	777	Building.....	100,000.00	July 1, 1916	39	254	50,000.00		
452	Easton, Pa.....	28do.....	June 6, 1902	32	316	Site and building (site, \$1).	60,000.00	June 12, 1917	40	108	20,000.00		
				June 30, 1906	34	784	Site. (Previous legislation lapsed.)	45,000.00	Mar. 3, 1903	32	1084	15,000.00		
				May 30, 1908	35	627	Building.....	100,000.00	Mar. 3, 1903	34	795	45,000.00		
453	East Orange, N. J.	9do.....	June 25, 1910	36	690	Site.....	60,000.00	May 30, 1908	35	481	20,000.00		
				Mar. 4, 1913	37	872	Building.....	125,000.00	Mar. 4, 1909	35	949	20,000.00		
									June 25, 1910	36	704	25,000.00		
									Mar. 4, 1911	36	1370	35,000.00		
								do.....	36	1370	60,000.00		
									Mar. 3, 1915	38	824	1,000.00		
									Feb. 28, 1916	39	17	49,000.00		
									July 1, 1916	39	254	50,000.00		
									June 12, 1917	40	108	25,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

No.	Expenditures.							Remarks.		
	Buildings.			Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.	Balances.
446	\$23,343.33			\$33,343.33	\$10,000.00	Oct. 21, 1914				Deficiency, \$4,723.80. Surplus fund, June 30, 1916, \$119.86. Surplus fund, June 30, 1916, \$4,551.51.
447	*79,683.66		\$7,011.85	86,675.51	14,971.95	Dec. 20, 1912				
448	46,313.14		1,754.59	48,067.73	5,053.00	Mar. 5, 1903				
449	68,035.26		987.55	69,022.81	3,500.00	Apr. 14, 1919			67.00	
450					2,030.23	Nov. 18, 1907			380.00	
					9,000.00	Dec. 27, 1917			69.60	
451	*96,177.18		1,811.11	97,988.29	29,991.51	Feb. 3, 1904				
452	*97,092.90		1,627.82	98,720.72	44,943.17	Mar. 19, 1908				
453	195.00		37.50	232.50	48,696.22	Oct. 9, 1911			124,805.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.				
454	East Pittsburgh, Pa.	30	Post office	June 25, 1910	36	687	Site and building	\$100,000.00	Mar. 4, 1911	36	1370	\$10,000.00	1918		
455	Eastport, Me.	3	Customhouse and post office.	Jan. 17, 1887 Oct. 2, 1888	24 25	360 506do..... Foundation of building; provides also for exchange of site if present one does not promise sound foundation.	100,000.00 8,000.00	Mar. 3, 1915 July 1, 1916 Jan. 17, 1887 Oct. 2, 1888 Mar. 18, 1892	38 39 34 23 27	824 40,000.00 20,000.00 100,000.00 8,000.00 9,971.70		1893		
456	East St. Louis, Ill.	22	Post office and courthouse.	Mar. 18, 1892 June 30, 1906 May 30, 1908 Mar. 4, 1913	27 34 35 37	9 778 520 869	Completion Site and building Extension, etc.	9,971.70 300,000.00 25,000.00 240,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 3, 1915	34 34 35 38	792 1298 949 824	60,000.00 140,000.00 125,000.00 95,000.00		1910	Contract in force for extension.
457do.....		Rent of buildings.	Mar. 3, 1915	38	824	Temporary quarters and moving expenses.	12,000.00	July 1, 1916 June 12, 1917 Mar. 3, 1915	39 40 38	264 108 824	50,000.00 95,000.00 12,000.00			
458	Easton, Ga.	8	Post office	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	561	3,750.00			No provision for building.
459	Eau Claire, Wis.	10	Courthouse and post office.	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902 June 30, 1906	30 31 32 34	997 1097 314 774	Site and building Limit increased; site \$10,000. Limit increased. Limit increased; additional land if necessary.	50,000.00 60,000.00 30,000.00 20,000.00	July 1, 1916 Mar. 3, 1899 Mar. 3, 1903 May 27, 1908	39 30 32 35	264 1075 1084 317	750.00 50,000.00 80,000.00 30,000.00		1909	
460	Edenton, N. C.	1	Post office	Mar. 4, 1913	37	878	Site	7,500.00	July 29, 1914	38	561	7,500.00			Do.
461	Edwardsville, Ill.	22do.....	June 25, 1910	36	685	Site and building	70,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	38 38 38	1370 1370 611	14,000.00 25,000.00 31,000.00		1915	
462	Elberton, Ga.	8do.....	May 30, 1908 June 25, 1910 Mar. 4, 1913	35 36 37	533 681 866	Site Building Limit increased	7,500.00 45,000.00 12,500.00	May 30, 1908 Aug. 24, 1912 June 23, 1913	39 37 38	487 419 8	7,500.00 30,000.00 15,000.00		1914	
463	El Dorado, Ark.	7do.....do.....	37	877	Site	5,000.00	Oct. 22, 1913 July 29, 1914	38 38	299 561	12,500.00 5,000.00			Site selected. No provision for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.		
	Buildings.			Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.				Date of purchase.
454	\$2,087.24		\$903.20	\$2,995.44	\$39,000.00	Apr. 22, 1913		\$6,937.10	\$1,975.66
*108,455	\$108,087.42		17,133.05	125,217.47	9,884.28	May 27, 1887			
456	*272,097.66	\$165,354.11	4,430.76	441,882.53	52,083.11	June 25, 1907		47,305.26	27,340.63
457	11,984.00			11,984.00	3,000.00	Apr. 10, 1917			16.00
*458					9,710.15	May 17, 1905			
459	*132,262.85		11,392.17	143,655.02	18,000.00	Dec. 1, 1906			
460			2.00	2.00	4,000.00	Aug. 2, 1916			
*461	*54,611.36		1,040.93	55,652.29	14,000.00	June 26, 1911			
462	55,250.90		1,175.68	56,426.58	7,500.00	Jan. 20, 1909		68.75	
*463							\$3,750.00		1,250.00

Surplus fund, June 30, 1916, \$2,190.35.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.		
					Vol.	Page.			Vol.	Page.			
464	Eldorado, Kans.	8	Post office	Mar. 4, 1913	37	874	Site and building	\$50,000.00	July 29, 1914	38	561	Contract not awarded for building.	
465	Elgin, Ill.	11	do.	Mar. 2, 1899 May 30, 1908	30 35	968 524	do. Extension, etc.	100,000.00 40,000.00	June 6, 1900 Mar. 3, 1899 May 30, 1908	40 108 30	108 1075 1075	50,000.00 1902 50,000.00 1910 20,000.00	
466	Elizabeth, N. J.	5	do.	June 6, 1902 Mar. 3, 1903 June 30, 1906	32 32 34	319 1205 775	Site and building Limit increased do.	135,000.00 65,000.00 50,000.00	June 28, 1902 Mar. 3, 1903 do.	32 32 32	427 1084 1038	60,000.00 1911 33,750.00 60,000.00	
467	Elizabeth City, N. C.	1	Courthouse and post office.	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902	30 31 32	983 1097 313	Site and building Limit increased do.	50,000.00 50,000.00 20,000.00	Mar. 4, 1907 Mar. 3, 1899 Mar. 3, 1901	34 35 31	1238 949 1134	25,000.00 71,250.00 25,000.00 1905	
468	Elizabethton, Tenn.	1	Post office.	Mar. 3, 1903	32	1204	do.	20,000.00	June 28, 1902	32	420	50,000.00	
469	Elizabethtown, Ky.	4	do.	Mar. 4, 1913	37	879	Site	2,500.00	June 30, 1906	33	593	40,000.00	
470	Elkhart, Ind.	13	do.	do.	37	878	do.	7,500.00	July 29, 1914	38	561	No provision for building. Do.	
				June 6, 1902 July 1, 1916	32 39	318 204	Site and building Lookouts.	\$5,000.00 1,000.00	June 28, 1902 Mar. 3, 1903	32 32	427 1085	20,000.00 1905 21,250.00	
471	Elkins, W. Va.	2	do.	May 30, 1908 June 25, 1910 Mar. 4, 1915	35 38 38	538 633 1218	Site Building Limit increased.	10,000.00 85,000.00 50,000.00	Apr. 28, 1904 Mar. 3, 1905 July 1, 1916 May 30, 1908 Aug. 24, 1912	33 33 30 35 37	454 1157 284 459 419	13,750.00 30,000.00 1,000.00 10,000.00 1918 50,000.00	
472	Ellensburg, Wash.	3	do.	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site Building.	7,000.00 75,000.00	June 12, 1917 Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	39 38 38 39 39 40	204 1271 1271 254 254 108	35,000.00 25,000.00 7,000.00 1917 10,000.00 30,000.00 30,000.00 5,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Limit of cost.	Appropriations.			Remarks.		
				Date of act.	Vol.	Page.		Project or object.	Date of act.	Vol.		Page.	Amount.
473	Ellsworth, Me.....	3	Post office and customhouse.	Aug. 4, 1854	10	571	Site, \$3,000; building, \$10,000; 10 per cent architects, etc., \$1,000.	\$14,000.00	Aug. 4, 1854	10	571	\$14,000.00	1858
				Aug. 1, 1856	11	145	Modify plan.....		Aug. 1, 1856	11	145	3,000.00	
				Mar. 3, 1857	11	221	Contingent expenses.....	3,000.00	Mar. 3, 1857	11	221	1,500.00	
				June 2, 1858	11	32-39	Completion, \$2,000; fencing, etc., \$3,000.	5,000.00	June 2, 1858	11	32-39	5,000.00	
				do.....	11	32-39	From customhouse, Belfast, Me.		do.....	11	32-39	1,308.00	
				Feb. 14, 1902	32	9	Repairs, etc.....	1,308.00	Feb. 14, 1902	32	9	7,000.00	
				May 30, 1908	35	482	Additional land within limit.	7,000.00	May 30, 1908	35	482	20,000.00	
				Mar. 4, 1909	35	949	Additional land within limit.	42,000.00	Mar. 4, 1909	35	949	20,000.00	
				Mar. 4, 1911	36	1371	Additional land within limit.		Mar. 4, 1911	36	1371	2,000.00	
474	Elmira, N. Y.	37	Post office and courthouse.	Mar. 2, 1899	30	939	Site and building.....	185,000.00	Mar. 2, 1899	30	1075	50,000.00	1903
				Mar. 3, 1901	31	1037	Limit increased and additional land, \$7,000.	47,000.00	Mar. 3, 1901	31	1135	75,000.00	
				June 30, 1886	24	107	Site and building.....	150,000.00	June 30, 1886	24	420	107,000.00	
475	El Paso, Tex.	16	Customhouse, post office, and courthouse.	Mar. 24, 1890	26	29	Limit increased.....	50,000.00	Mar. 24, 1890	26	222	100,000.00	1893
				Aug. 23, 1894	28	428	Elevator.....	7,000.00	Mar. 24, 1890	28	29	50,000.00	
476	do.....	16	Post office.....	June 25, 1910	36	692	Site.....	60,000.00	Aug. 23, 1894	24	428	7,000.00	
				Mar. 4, 1913	37	873	Building.....	300,000.00	Mar. 4, 1911	36	1371	60,000.00	
				do.....	37	873	Building.....		July 1, 1916	39	17	50,000.00	
477	El Reno, Okla.	2	do.....	June 25, 1910	36	687	Site and building.....	100,000.00	June 12, 1917	40	108	160,000.00	
				do.....	36	687	Building.....		Mar. 4, 1911	36	1371	20,000.00	1916
				do.....	36	687	Building.....		Aug. 1, 1914	38	611	5,000.00	
478	Elwood, Ind.	8	do.....	May 30, 1908	35	529	do.....	50,000.00	Mar. 3, 1915	38	824	75,000.00	
				June 25, 1910	36	677	Limit increased.....	25,000.00	May 30, 1908	35	455	20,000.00	1913
				do.....	36	677	Limit increased.....		Mar. 4, 1909	35	949	30,000.00	
				do.....	36	691	Site.....	25,000.00	Mar. 4, 1911	36	1371	15,000.00	
479	Elyria, Ohio.....	14	do.....	do.....	36	691	Site.....		June 23, 1913	38	8	10,000.00	
				Mar. 4, 1913	37	872	Building.....	100,000.00	Mar. 4, 1911	36	1371	25,000.00	1917
				do.....	37	872	Building.....		Mar. 3, 1915	38	824	20,000.00	
				do.....	37	872	Building.....		Feb. 28, 1916	39	17	35,000.00	
				do.....	37	872	Building.....		July 1, 1916	40	108	160,000.00	
				do.....	37	872	Building.....		June 12, 1917	40	108	10,000.00	
480	Eminence, Ky.	7	do.....	do.....	37	878	Site.....	8,000.00	July 29, 1914	38	591	7,500.00	
				do.....	37	878	Site.....		do.....	38	591	7,500.00	

Contract in force for building.

No provision for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
473	\$20,060.87	\$36,760.42	\$24,013.45	\$80,834.74	\$2,000.00	Apr. 11, 1855					
474	\$200,132.77		9,503.00	209,635.77	6,236.86	May 23, 1910					
475	\$196,624.06				23,824.03	Apr. 23, 1900					
476	\$151,593.04		51,083.29	247,712.35	10,375.94	Apr. 29, 1901					
477	\$74,478.71			151,593.04	60,000.00	Jan. 25, 1916		\$137,222.91		\$11,184.05	
478	\$60,314.76		1,085.58	61,399.34	5,900.00	Mar. 30, 1912					
479	\$86,656.99		1,080.97	87,737.87	8,000.00	Dec. 28, 1909					
480			835.36	87,512.35	25,000.00	Mar. 31, 1911					
					6,830.00	Oct. 11, 1915		2,280.00		11,063.01	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
481	Emporia, Kans.	4	Post office.	Mar. 3, 1891 June 6, 1902 Mar. 3, 1903 May 30, 1908	26 32 32 35	950 316 1204 524	Site Building. Limit increased. Extension, etc.	\$10,000.00 41,000.00 9,000.00 30,000.00	Mar. 3, 1891 June 28, 1902 Mar. 3, 1903 do.	26 32 32 35	950 426 1085 1038	\$10,000.00 15,000.00 26,000.00 9,000.00	1904	
482	Enid, Okla.	1	Post office and courthouse.	do.	35	527	Building.	100,000.00	Mar. 4, 1909 May 30, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911 do.	35 35 35 36 36 38	949 484 484 704 1371 1371	15,000.00 20,000.00 55,000.00 15,000.00 12,000.00	1911	
483	Ennis, Tex.	5	Post office.	June 25, 1910	36	688	Site and building.	60,000.00	Aug. 1, 1914	38	611	5,000.00	1916	
484	Ensley, Ala.	9	do.	May 30, 1908	35	528	do.	60,000.00	Mar. 3, 1915	38	824	43,000.00	1912	
485	Erie, Pa.	25	Customhouse, etc.	Mar. 3, 1849	9	364	do.	29,000.00	Mar. 4, 1911	36	1371	35,000.00	1912	
486	do.	25	Post office and courthouse.	June 27, 1882 Mar. 3, 1885 Mar. 3, 1887 June 30, 1906	23 23 31 34	108 306 510 775	Limit increased. Limit increased. Additional land and extension. Additional land (limit increased).	150,000.00 100,000.00 5,000.00 17,500.00	June 27, 1882 Mar. 3, 1885 Aug. 4, 1886 Mar. 3, 1887 June 30, 1906 Mar. 4, 1907	22 23 24 34 34 34	108 306 510 791 1298	29,000.00 100,000.00 5,000.00 17,500.00 20,000.00	1850 1887	
487	Escanaba, Mich.	12	Post office.	Mar. 4, 1907	34	1298	Additional land (limit increased).	5,000.00	June 30, 1906	34	791	17,500.00	1910	
488	Estherville, Iowa.	10	do.	June 30, 1906 May 30, 1908	34 35	779 521	Site and building. Limit increased.	50,000.00 14,000.00	Mar. 4, 1907 Mar. 4, 1909	34 35	1298 950	20,000.00 14,000.00	1910	
489	Eufaula, Ala.	8	do.	June 30, 1906 May 30, 1908 do.	34 35 35	782 526 528	Site. Building. Site and building.	8,000.00 60,000.00 50,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1909 May 30, 1908 Mar. 4, 1911 June 23, 1913	34 35 35 35 36 38	794 483 483 950 484 1371	8,000.00 15,000.00 45,000.00 15,000.00 25,000.00	1911	
490	Eugene, Oreg.	1	do.	June 30, 1906 May 30, 1908	34 35	780 522	do. Limit increased.	50,000.00 20,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	34 34 35	783 1298 950	10,000.00 20,000.00 20,000.00	1910	

Erected on Government reservation.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

No.	Expenditures.							Remarks.
	Buildings.			Sites.		Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Site.	
481	*\$50,000.00	\$29,961.26	\$13,944.16	\$93,905.42	\$9,802.59	Mar. 3, 1893		Cost of site includes building.
482	*99,801.93		6,617.88	106,419.81				
483	*55,071.78		1,053.39	56,125.17	3,000.00	Mar. 9, 1912		
484	*46,962.85		3,080.97	50,043.82	13,000.00	June 29, 1909		
485			13,823.74	13,823.74	29,000.00	July 2, 1849		
486	*223,759.35		39,806.91	263,566.26	36,488.60	Apr. 9, 1883		Surplus fund, June 30, 1917, \$3,727.54. Surplus fund, June 30, 1916, \$393.83. Surplus fund, June 30, 1915, \$339.90.
487	56,166.21		1,678.89	57,845.10	22,272.50	Sept. 3, 1907		
488	*59,938.62		1,963.10	61,901.72	4,031.25	Aug. 7, 1907	\$75.00	
489	40,578.92		4,524.12	45,103.04	5,535.08	Apr. 23, 1907		
490	*63,448.09		1,432.00	64,880.09	9,000.00	July 15, 1909	56.25	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
491	Eureka, Cal.	1	Post office and customhouse.	June 30, 1906 May 30, 1908	34 35	778 520	Site and building. Limit increased.	\$120,000.00 25,000.00	June 30, 1906 Mar. 4, 1907	34 34	792 1288	\$30,000.00 1911 40,000.00	
492	Eureka, Utah	1	Post office.	Mar. 4, 1913	37	876	Site and building.	50,000.00	June 25, 1910	35	704	75,000.00	
493	Eureka Springs, Ark.	3	do.	May 30, 1908 June 25, 1910	35 36	487 684	Site. Site and building, \$57,500.	7,500.00 50,000.00	June 23, 1914 June 12, 1917 May 30, 1908 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915	35 40 35 36 38 38	487 108 487 1371 611 824	10,000.00 7,500.00 4,000.00 1918 20,000.00 16,000.00 10,000.00	Site not selected.
494	Evanston, Ill.	10	do.	June 6, 1902 June 25, 1910	32 36	317 679	Site and building. Extension, etc.	90,000.00 50,000.00	June 25, 1917 June 25, 1902 Mar. 3, 1903 Mar. 3, 1905 June 30, 1906 Mar. 4, 1911 Aug. 24, 1912	32 32 33 33 34 37 37	427 1059 1157 1288 1371 426	22,500.00 1914 30,000.00 17,500.00 30,000.00 10,000.00	
495	Evanston, Wyo.	1	Post office and courthouse.	June 6, 1902 Mar. 3, 1903 June 30, 1906	32 32 34	320 1205 774	Site and building. Limit increased. do.	100,000.00 79,000.00 5,000.00	June 23, 1913 June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906 do.	35 32 33 33 33 34 34	497 497 1085 454 1157 688 790	25,000.00 1908 25,000.00 25,000.00 75,000.00 25,000.00 3,000.00	
496	Evansville, Ind.	1	Marine hospital.	Aug. 27, 1888	25	450	Site and building.	100,000.00	Mar. 2, 1889	25	939	100,000.00 1892	
497	do.	1	Post office and customhouse.	July 19, 1897 Mar. 3, 1873 June 23, 1874	30 17 18	113 541 227	Retaining wall. Site and building. Building, above amount for site.	6,000.00 100,000.00 200,000.00	July 19, 1897 Mar. 3, 1873 June 23, 1874	20 17 18	113 541 227	6,000.00 100,000.00 1879 50,000.00	
				June 20, 1878 June 16, 1880 Mar. 4, 1913	20 21 37	210 259 869	Fencing, grading, etc. do. Extension, etc.	15,000.00 25,000.00 150,000.00	Mar. 3, 1875 July 31, 1876 Mar. 3, 1877 June 20, 1878 June 16, 1880 Mar. 3, 1915	18 19 19 20 21 38	374 371 371 371 824	50,000.00 20,000.00 25,000.00 25,000.00 75,000.00	Contract in force for extension.
498	do.		Rent of buildings.	Mar. 3, 1915	38	824	Temporary quarters and moving expenses.	8,000.00	July 1, 1916 Mar. 3, 1915	39 38	205 824	8,000.00	
				Oct. 6, 1917	40	348	do.	3,500.00	Oct. 6, 1917	40	348	3,500.00	

No.	Expenditures.										Remarks.	
	Buildings.			Sites.		Outstanding obligations.		Balances.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
491	*\$126, 120.22		\$6, 253.00	\$132, 373.22	\$15, 075.80	Sept. 23, 1907				\$15, 000.00		
492	35, 807.5			36, 448.12	7, 550.00	May 24, 1912				5, 279.25		
493	*72, 588.92	\$49, 993.16	640.02	123, 622.10	17, 012.32	Mar. 29, 1906						
494	*17, 006.42		5, 578.66	183, 368.62	8, 012.45	July 7, 1906						
495	*17, 006.42		31, 500.61	128, 310.54	8, 901.45	July 2, 1899						
496	*235, 461.52	125, 586.15	39, 539.32	400, 586.99	98, 916.13	Mar. 14, 1873				2, 235.90		
497	10, 770.00			10, 770.00		{ Feb. 26, 1874		22, 177.95		95.00	635.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
499	Everett, Wash.....	1	Post office and customhouse.	May 30, 1903 Mar. 4, 1913	35 37	532 809	Site and building..... Limit increased.....	\$130,000.00 50,000.00	May 30, 1903 Mar. 4, 1909 Mar. 4, 1911 Mar. 3, 1915	35 35 36 38	487 950 1371 824	\$35,000.00 40,000.00 20,000.00 85,000.00	1917	
500	Excelsior Springs, Mo.	3	Post office.....	June 25, 1910	36	686	Site and building.....	60,000.00	June 25, 1913 Mar. 4, 1911 Mar. 3, 1915	38 38 38	8 611 824	12,000.00 10,000.00 20,000.00	1915	
501	Fairbanks, Alaska.....		Courthouse and jail.	Aug. 1, 1914	38	611	Additional land.....	15,000.00	Aug. 1, 1914	38	611	15,000.00		
502	Fairbury, Nebr.....	4	Post office.....	May 30, 1908	35	530	Site and building.....	70,000.00	May 30, 1908	35	485	15,000.00	1912	
503	Fairfield, Iowa.....	1	do.....	Mar. 4, 1913	37	878	Site.....	10,000.00	Mar. 4, 1909 July 29, 1914 Aug. 1, 1914	35 38 38	950 501 611	55,000.00 200.00 8,500.00		No provision for building.
504	Fairmont, Minn.....	2	do.....	do.....	37	875	Site and building.....	65,000.00	July 29, 1914	38	561	5,000.00		Site selected.
505	Fairmont, W. Va.....	1	do.....	June 30, 1906 May 30, 1908	34 35	781 523	do..... Limit increased.....	75,000.00 50,000.00	June 30, 1906 Mar. 4, 1907 May 30, 1908	34 34 35	794 1298 482	20,000.00 25,000.00 10,000.00	1914	
506	Fallon, Nev.....	1	do.....	Mar. 4, 1913	37	875	Site and building.....	55,000.00	Mar. 4, 1909 Aug. 24, 1912 June 23, 1913 July 29, 1914 June 12, 1917	37 37 38 38 40	950 420 561 501 108	20,000.00 10,000.00 5,000.00 5,000.00 10,000.00		Contract not awarded for building.
507	Fall River, Mass..	15	Customhouse and post office.	May 21, 1872 Mar. 3, 1875 July 31, 1876 Mar. 3, 1877 Apr. 30, 1878 June 30, 1878 Mar. 3, 1879	17 18 19 19 20 20 20	140 394 110 351 43 210 277	do..... do..... do..... do..... do..... Limit increased; additional land, \$25,000. Limit increased.....	200,000.00 40,000.00 25,000.00 20,000.00 20,000.00 20,000.00 85,000.00	Mar. 3, 1873 Mar. 3, 1875 July 31, 1876 Mar. 3, 1877 Apr. 30, 1878 June 28, 1878 Mar. 3, 1879	17 18 19 19 20 20 21	523 394 110 351 43 210 277	200,000.00 40,000.00 25,000.00 20,000.00 20,000.00 20,000.00 85,000.00	1882	
				June 16, 1880 Mar. 3, 1881	21 21	259 455	Approaches, etc.....	50,000.00 28,000.00	June 16, 1880 Mar. 3, 1881	21 21	259 435	50,000.00 28,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.											Remarks.
No.	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
499	\$115,936.27		\$1,803.05	\$117,739.32	\$12,000.00	May 20, 1909		\$3,554.50		\$43,499.23	Surplus fund, June 30, 1918, \$386.64.
500	*48,613.30		1,159.54	49,772.80	11,000.00	Oct. 11, 1911					
501					15,000.00	Sept. 30, 1915					
502	*60,998.67		6,341.85	67,340.52	9,031.00	Jan. 16, 1909					
503					7,000.00	Sept. 18, 1916					
504								\$5,000.00		10,000.00	
505	64,080.34		1,719.27	95,809.61	30,728.85	Nov. 26, 1909				.81	
506	257.00			257.00	1,500.00	June 11, 1917		180.00		13,243.00	
507	*360,135.54		67,426.34	427,561.88	163,362.17	June 20, 1873 Jan. 12, 1874					

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
508	Falls City, Nebr.	1	Post office.	June 25, 1910 Mar. 4, 1913	36 37	690 872	Site Building.	\$8,000.00 65,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917 Aug. 1, 1914	36 38 39 39 40 38	1371 824 17 265 108 611	\$8,000.00 10,000.00 15,000.00 30,000.00 10,000.00 5,000.00	1918	
509	Falmouth, Ky.	6	do.	Mar. 4, 1913	37	878	Site.	5,000.00						
510	Fargo, N. Dak.	1	Post office and courthouse.	Dec. 27, 1890 Mar. 3, 1903 Mar. 4, 1907	26 32 34	703 1204 1374	Site and building Extension, etc. Additional.	100,000.00 80,000.00 2,500.00	Mar. 3, 1891 Apr. 23, 1904 Mar. 3, 1905 June 30, 1906 Mar. 4, 1907 Aug. 1, 1914	26 33 33 34 34 38	950 454 1157 698 1374 611	100,000.00 30,000.00 20,000.00 30,000.00 2,500.00 23,500.00	1897	No provision for building.
511	do.	1	do.	Mar. 4, 1913	37	878	Site.	25,000.00						
512	Faribault, Minn.	3	Post office.	May 30, 1908 June 25, 1910	35 36	530 678	Site and building. Limit increased.	50,000.00 20,000.00	Mar. 3, 1908 Mar. 4, 1909 Mar. 4, 1911 July 1, 1916	38 35 35 39	611 485 950 1371	23,500.00 20,000.00 30,000.00 20,000.00	1912	Do.
513	Farmington, Mo.	13	do.	Mar. 4, 1913	37	878	Site.	5,000.00						Do.
514	Farmville, Va.	4	do.	do.	37	870	Site and building.	60,000.00	Aug. 1, 1914 Feb. 28, 1916 June 12, 1917 July 1, 1916 June 12, 1917 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	38 39 40 39 40 34 34 35 34 35 38 38 38	611 17 108 265 108 792 1298 950 793 950 1371 8 611 824	5,000.00 5,000.00 25,000.00 5,300.00 10,000.00 10,000.00 40,000.00 10,000.00 20,000.00 30,000.00 10,000.00 15,000.00		Contract in force for building.
515	Fayette, Mo.	7	do.	do.	37	875	do.	55,000.00						
516	Fayetteville, Ark.	3	do.	June 30, 1906 May 30, 1908	34 35	778 520	Site and building (site, \$1). Limit increased.	50,000.00 10,000.00						
517	Fayetteville, N. C.	6	do.	June 30, 1906 May 30, 1908	34 35	780 522	Site and building. Limit increased.	60,000.00 10,000.00						Site donated.
518	Fayetteville, Tenn.	5	do.	June 25, 1910	36	688	Site and building.	50,000.00						

No.	Expenditures.					Sites.			Outstanding obligations.			Balances.	Remarks.		
	Buildings.			Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.						
	Construction.	Extensions, alterations, etc.													
508	\$43,107.73			\$339.64	\$46,937.37	\$5,700.00	May 1, 1911		\$2,300.00		\$16,592.27				
509						5,007.94	Nov. 7, 1914								
510	\$95,892.06	\$79,163.03		23,565.85	203,023.97	2,007.84	Mar. 7, 1892								
511						23,500.00	Mar. 9, 1915								
512	\$30,996.79			3,767.75	64,764.54	9,000.00	Dec. 16, 1908								
513						5,000.00	Jan. 30, 1918								
514	15,071.55			3.10	15,074.65	5,000.00	Jan. 8, 1916		39,263.24				Deficiency, \$28,834.79.		
515	15,115.00					5,000.00	Mar. 23, 1917				11,158.00				
516	55,522.40			1,423.57	56,945.97	23.51	Mar. 8, 1907		300.00				Surplus fund, June 30, 1916, \$4,145.09.		
517	\$59,939.24			1,485.52	61,424.76	10,012.44	Oct. 15, 1907								
518	40,327.08			991.95	41,319.03	8,500.00	Oct. 2, 1911		67.00				Surplus fund, June 30, 1918, \$1,105.92.		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	
					Vol.	Page.				Vol.	Page.		
519	Fergus Falls, Minn.	9	Courthouse and post office.	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902	30 31 32	976 1097 312	Site and building..... Limit increased..... do.....	\$75,000.00 25,000.00 15,000.00	Mar. 3, 1899 Mar. 3, 1901 June 28, 1902	30 31 32	1075 420 1085	\$37,500.00 37,000.00 15,000.00	Year occupied.
520	Fernandina, Fla.	2	Post office, customhouse, and courthouse.	June 30, 1906	34	778	Site and building.....	100,000.00	June 30, 1906	34	792	35,000.00	1911
521	Findlay, Ohio.....	8	Post office.....	June 6, 1902	32	319	do.....	55,000.00	June 25, 1910 June 28, 1902	35 32	950 1088	25,000.00 15,000.00	1908
522	Fitchburg, Mass.....	3	do.....	Mar. 2, 1899 Mar. 3, 1901 Mar. 3, 1903	30 31 32	919 1097 1204	do..... Limit increased..... do.....	100,000.00 25,000.00 5,000.00	Mar. 3, 1903 Mar. 3, 1901 Mar. 3, 1903	33 30 31	454 1157 1134	16,250.00 50,000.00 50,000.00	Additional land donated by city in 1905.
523	Fitzgerald, Ga.....	3	do.....	Mar. 4, 1913	37	874	Site and building.....	75,000.00	June 28, 1902	32	1038	25,000.00	Contract in force for building.
524	Flint, Mich.....	6	do.....	June 6, 1902 June 30, 1906 July 1, 1916	32 34 39	319 773 265	do..... Limit increased..... Lookout.....	65,000.00 25,000.00 3,000.00	July 1, 1916 June 28, 1902 Mar. 3, 1903	38 32 32	611 427 1085	60,000.00 20,000.00 16,250.00	1909
525	Florence, Ala.....	8	Post office and courthouse.	Mar. 3, 1903 June 30, 1906 May 30, 1908 June 25, 1910	32 34 35 36	1208 776 538 677	Site..... Building..... Sale of part of site..... Limit increased, courthouse provided for.	7,500.00 50,000.00 70,000.00	Mar. 4, 1907 Mar. 3, 1903 June 30, 1906 Mar. 4, 1911	33 39 34 36	1157 203 791 1371	25,000.00 7,500.00 25,000.00 30,000.00	1913
526	Florence, S. C.....	6	do.....	June 6, 1902	32	317	Site and building.....	100,000.00	Aug. 24, 1912 June 28, 1902 Mar. 3, 1903	37 32 32	420 426 1085	30,000.00 10,000.00 25,000.00	Site donated.
									Apr. 28, 1904 Mar. 3, 1905	33 33	454 1157	10,000.00 55,000.00	

[illegible][illegible]

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
527	Fond du Lac, Wis.	6	Post office.....	June 6, 1902 Mar. 3, 1903	32 32	320 1206	Site and building. Limit increased.....	\$60,000.00 5,000.00	June 28, 1902 Mar. 3, 1903	32 32	427 1085	\$15,000.00 15,000.00	1906	
528	Fordyce, Ark.	6	do.....	June 23, 1910 Mar. 4, 1913	36 37	688 871	Site. Building.....	5,000.00 50,000.00	Mar. 4, 1905 Mar. 4, 1911	33 33	1157 1157	20,000.00 5,000.00	1918	
529	Forrest City, Ark.	1	do.....	do.....	37	877	Site.....	5,000.00	Feb. 23, 1916 July 1, 1916	39 39	17 108	10,000.00 39,500.00		
530	Forsyth, Ga.	6	do.....	do.....	37	877	do.....	5,000.00	do.....	38	561	4,500.00		No provision for building.
531	Fort Atkinson, Wis.	2	do.....	Mar. 4, 1915 June 25, 1910	38 36	1218 683	Building. Site and building.....	50,000.00 60,000.00	Mar. 4, 1915	38	1218	5,000.00		Contract in force for building.
532	Fort Collins, Colo.	1	do.....	May 30, 1908 June 25, 1910	35 36	528 677	do..... Limit increased.....	60,000.00 40,000.00	Mar. 4, 1911 Aug. 1, 1914	36 38	1371 611	12,000.00 3,000.00	1917	
533	Fort Dodge, Iowa.	10	do.....	Jan. 21, 1891 Mar. 2, 1895 May 30, 1905 June 25, 1910	26 28 35 36	723 911 524 675	Site and building. 3 additional rooms, etc. Extensions, etc. Limit increased.....	75,000.00 1,500.00 130,000.00 7,500.00	Mar. 4, 1911 Mar. 3, 1891 Mar. 2, 1895 May 30, 1908	33 28 28 35	1371 950 911 482	40,000.00 75,000.00 1,500.00 25,000.00	1895	
534	FortFairfield, Me.	4	Post office and customhouse.	Mar. 4, 1913	37	874	Site and building.....	80,000.00	Mar. 4, 1913 Mar. 4, 1914	35 38	950 611	105,000.00 7,500.00	1911	
535	Fort Madison, Iowa.	1	Post office.....	May 30, 1908 June 25, 1910	35 36	533 681	Site. Building.....	10,000.00 65,000.00	July 1, 1916 June 12, 1917	39 39	265 265	5,000.00 45,000.00		Contract not awarded for building.
536	Fort Morgan, Colo.	1	do.....	do..... Mar. 4, 1913	36 37	680 871	Site. Building.....	10,000.00 60,000.00	Aug. 24, 1912 Mar. 4, 1911 Feb. 28, 1916	37 36 39	428 1371 285	35,000.00 10,000.00 500.00	1914	
				July 1, 1916 June 12, 1917	39 40	285 108		10,000.00 49,500.00						

[illegible]

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
537	Fort Plain, N. Y.	30	Post office	Mar. 4, 1913	37	875	Site and building.....	\$65,000.00	July 29, 1914	38	561	\$8,000.00	Site not selected.	
538	Fort Scott, Kans..	2	Courthouse and post office.	Mar. 3, 1885	23	482do.....	50,000.00	July 1, 1916	39	265	2,500.00		
539	Fort Smith, Ark..	4	Courthouse, post office, etc.	Aug. 4, 1886	24	222	Approaches, etc.	12,000.00	June 12, 1917	40	108	10,000.00	Site donated.	
				Jan. 27, 1887	24	370	Completion of building, etc.	40,000.00	Mar. 4, 1886	24	222	50,000.00		
				Mar. 2, 1889	25	939do.....	8,000.00	Aug. 27, 1887	24	370	40,000.00		
				Mar. 16, 1886	24	4	Building.....	100,000.00	Mar. 2, 1889	25	939	8,000.00		
				Mar. 2, 1889	25	939	Fencing approaches, etc.	15,000.00	Mar. 16, 1886	24	4	100,000.00	Government reservation.	
				Apr. 4, 1890	26	36	Complete building.....	1,000.00	Mar. 2, 1889	25	939	15,000.00		
				June 6, 1902	32	311	Extension, etc.	100,000.00	Apr. 4, 1890	26	36	1,000.00		
540	Fort Stanton, N. Mex.	1	Sanitarium.....	Aug. 1, 1914	38	611	Reservations and buildings.	800.00	June 28, 1902	32	424	25,000.00	Executive order, Apr. 1, 1889.	
541	Fort Wayne, Ind..	12	Post office and courthouse.	Mar. 28, 1913	38	611	Wire fence	800.00	Mar. 3, 1903	32	1085	75,000.00		
				Aug. 8, 1882	22	369	Authorizes fence placed at any point on reservation.	100,000.00	Aug. 1, 1914	38	611	800.00		
				Feb. 25, 1885	23	195	Site and building.....	75,000.00	Aug. 8, 1882	22	369	50,000.00		
				Mar. 3, 1885	23	337	Limit increased.....	25,199.12	July 7, 1884	23	195	40,000.00		
				May 17, 1886	24	57do.....	15,000.00	Feb. 28, 1885	23	337	50,000.00		
				Aug. 4, 1886	24	222	Additional land, \$9,000.	15,000.00	Mar. 3, 1885	23	480	60,199.12		
				Mar. 30, 1888	25	47	Approaches, elevators, etc.	16,000.00	Aug. 4, 1886	24	222	15,000.00		
				July 1, 1916	39	265	Completion.....	5,000.00	Mar. 30, 1888	25	47	16,000.00		
542	Fort Worth, Tex..	12do.....	Mar. 2, 1889	25	788	Mail-conveying machinery.	75,000.00	July 1, 1916	39	265	5,000.00	Contract not awarded for mail-conveying machinery.	
				July 9, 1890	26	221	Site and building.....	100,000.00	Aug. 30, 1890	26	372	60,000.00		
				Aug. 18, 1894	28	373	Limit increased.....	40,000.00	Mar. 3, 1891	26	950	115,000.00		
				June 30, 1906	34	775do.....	150,000.00	Mar. 2, 1895	28	911	40,000.00		
543	Forty Mile, Alaska.		Customhouse.....				Extension, etc.		June 30, 1906	34	790	30,000.00		
									Mar. 4, 1907	34	1298	129,000.00	Site acquired from Russia in 1867; building cost \$200; constructed from custom appropriation.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.		
					Vol.	Page.			Vol.	Page.			
544	Frankfort, Ind....	9	Post office.....	May 30, 1908 June 25, 1910	35 36	533 631	Site..... Building.....	\$15,000.00 70,000.00	May 30, 1908 Aug. 24, 1912	35 37	487 420	\$15,000.00 1915 35,000.00	
545	Frankfort, Ky....	7	Post office and courthouse.	Apr. 23, 1882 Mar. 8, 1885	22 23	49 480	Site and building..... Paving, fencing, retaining wall, etc.	100,000.00 15,000.00	June 23, 1913 Apr. 26, 1882	38 22	8 49	35,000.00 1887 100,000.00	
546	Franklin, La.....	3	Post office.....	June 30, 1886 Mar. 2, 1889 Sept. 30, 1890 May 30, 1908	24 25 26 35	106 940 607 524	Completion..... Mansions for construction..... do..... Extension, etc.	15,000.00 6,119.18 310.00 80,000.00	June 30, 1886 Mar. 2, 1889 Sept. 30, 1890 May 30, 1908	24 25 26 35	106 940 507 482	15,000.00 6,119.18 20,000.00 40,000.00 1911	
547	Franklin, N. H....	2	do.....	Mar. 4, 1913	37	875	do.....	90,000.00	Mar. 4, 1913	37	420	20,000.00 1914 15,000.00	
548	Franklin, Pa.....	28	do.....	do.....	37	876	do.....	100,000.00	July 23, 1914	38	561	19,000.00 5,000.00	Contract not awarded for building.
549	Franklin, Tenn....	7	do.....	do.....	37	876	do.....	55,000.00	July 1, 1916 June 12, 1917	39 40	265 108	5,000.00 65,000.00	Do.
550	Franklin, Va.....	2	do.....	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site..... Building.....	5,000.00 45,000.00	June 14, 1914 July 12, 1917	38 40	561 108	7,450.00 20,000.00	Contract in force for building.
551	Frederick, Md....	6	do.....	June 25, 1910 Mar. 4, 1913	36 37	690 871	Site..... Building.....	25,000.00 90,000.00	Feb. 28, 1916 July 1, 1916	39 39	265 265	10,000.00 34,500.00	Do.
552	Frederick, Okla....	5	do.....	do.....	37	878	Site.....	10,000.00	June 12, 1917 Mar. 4, 1911	40 36	108 137	10,000.00 25,000.00	No provision for building.
553	Fredericksburg, Va.	1	do.....	June 30, 1906	34	781	Site and building.....	40,000.00	Feb. 28, 1916 July 1, 1916	39 39	265 265	36,000.00 18,000.00	Site partly do.
554	Freeport, Ill.....	13	do.....	Mar. 2, 1899 Mar. 8, 1901	30 31	996 1097	Limit increased..... Site and building.....	75,000.00 10,000.00	June 12, 1917 July 29, 1914	40 38	108 561	20,000.00 15,000.00 1911	Site partly do.
												37,500.00 1903 10,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
544	\$37,209.08		\$948.02	\$68,157.10	\$10,500.00	May 27, 1900					
545	*113,407.43		23,185.53	196,591.78	17,828.72	Dec. 6, 1892				\$979.85	
546	41,020.15	\$59,998.82	687.10	41,717.25	8,000.00	Sept. 28, 1910				28,944.10	
547	95.00			95.00	10,460.90	Aug. 27, 1917				69,890.00	
548				140.00	19,000.00	Feb. 1, 1915				21,052.00	
549				221.70	6,200.00	Jan. 17, 1917			\$11,544.02	1,888.11	
550	31,567.87		23.70	32,480.87	5,000.00	Nov. 21, 1912			28,084.13	5,419.30	
551	56,496.57		913.00	56,496.57	23,000.00	Sept. 28, 1912					
552	*53,393.43			57,038.13	6,900.00	Sept. 28, 1917					
553			3,644.70	57,038.13	6,529.45	Apr. 8, 1917					
554	*67,467.86		5,947.49	73,415.35	17,532.14	Jan. 10, 1900					

80023-18-11

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
555	Fremont, Nebr.....	3	Post office.....	May 5, 1890 May 30, 1908	26 35	101 525	Site and building..... Extension, etc.....	\$50,000.00 50,000.00	Aug. 30, 1890 Mar. 3, 1891 May 30, 1908	26 26 33	322 950 452	\$25,000.00 1895 35,000.00 1911 15,000.00	Contract not awarded for building.
556	Fremont, Ohio.....	13	do.....	June 25, 1910 Mar. 4, 1913	36 37	691 872	Site..... Building.....	15,000.00 100,000.00	Mar. 4, 1911 Mar. 4, 1911 Feb. 23, 1916 July 1, 1916	36 35 33 39	452 950 171 265	35,000.00 15,000.00 20,000.00 40,000.00	
557	Fresno, Cal.....	7	do.....	June 6, 1902 Mar. 3, 1903 June 12, 1917	32 32 40	319 1203 108	Site and building..... Limit increased Mail-conveying machinery.	100,000.00 50,000.00 2,000.00	June 12, 1917 June 23, 1902 Mar. 3, 1903 Apr. 23, 1904 Mar. 3, 1905 Mar. 12, 1917	40 32 32 33 33 34	108 427 1085 454 1157 1298	40,000.00 25,000.00 25,000.00 25,000.00 25,000.00 50,000.00	
558	Front Royal, Va.....	7	do.....	Mar. 4, 1913	37	876	Site and building.....	50,000.00	June 12, 1917 Aug. 1, 1914 July 1, 1915	37 38 39	876 611 265	50,000.00 2,000.00 5,000.00	
559	Frostburg, Md.....	6	do.....	May 30, 1908	35	530	do.....	50,000.00	June 12, 1917 May 30, 1908	35 35	455 455	15,000.00 1913 30,000.00	
560	Fulton, Ky.....	1	do.....	June 25, 1910	36	685	do.....	50,000.00	Mar. 4, 1911 do	36 36	1372 1372	35,000.00 10,000.00 1915	
561	Fulton, Mo.....	9	do.....	do.....	36	686	do.....	60,000.00	Aug. 1, 1914 Mar. 3, 1915 Mar. 4, 1911 Mar. 1, 1914 Aug. 1, 1915 Feb. 28, 1916	38 38 38 38 39 39	611 824 1372 611 824 17	5,000.00 5,000.00 12,000.00 1917 3,000.00 30,000.00 5,000.00	
562	Fulton, N. Y.....	32	do.....	May 30, 1908 June 25, 1910	35 36	535 682	Site..... Building.....	10,000.00 75,000.00	July 1, 1916 May 30, 1908 May 30, 1908 Aug. 23, 1913 June 23, 1913	39 35 35 37 38	265 488 488 420 8	10,000.00 10,000.00 1915 1,000.00 50,000.00 24,000.00	
563	Gadsden, Ala.....	7	do.....	June 30, 1906 May 30, 1908 June 25, 1910 Mar. 4, 1913	34 35 36 37	778 526 677 866	Site and building..... Limit increased Extension, etc..... Limit increased.	60,000.00 35,000.00 85,000.00 8,000.00	Aug. 1, 1914 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Oct. 22, 1913	38 34 34 35 36 37 38 38	611 732 1288 830 1321 420 269	24,000.00 10,000.00 1910 50,000.00 35,000.00 1915 50,000.00 15,000.00 8,000.00	

[illegible]

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.		
564	Gaffney, S. C.	5	Post office	May 30, 1908 June 25, 1910	35 36	531 678	Site and building. Limit increased.	\$50,000.00 10,000.00	May 30, 1908 Apr. 4, 1911 Aug. 24, 1912	35 36 37	486 1372 420	\$10,000.00 35,000.00 5,000.00	1913
565	Gainesville, Fla.	2	do.	June 6, 1902 June 30, 1906 May 30, 1908	32 34 35	316 773 520	Site and building (site \$1). Limit increased. do.	35,000.00 25,000.00 90,000.00	June 28, 1902 June 3, 1903 Apr. 28, 1904 Mar. 4, 1907 Mar. 4, 1909 June 25, 1910 June 30, 1906 Mar. 4, 1907	32 32 32 33 34 35 36 37	428 428 1085 454 1298 930 703 1039	10,000.00 8,700.00 18,730.00 25,230.00 25,000.00 65,000.00 5,000.00 20,000.00	1911 Site donated.
566	Gainesville, Ga.	9	do.	Mar. 3, 1903 June 30, 1906 May 30, 1908	32 34 35	1908 778 520	Site. Building. Limit increased.	5,000.00 50,000.00 15,000.00	June 25, 1910 June 30, 1906 Mar. 4, 1907	35 36 37	930 703 1039	25,000.00 65,000.00 5,000.00	1910
567	Gainesville, Tex.	13	do.	June 6, 1902 June 30, 1906	32 34	320 775	Site and building. Approaches.	70,000.00 2,500.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906 Aug. 18, 1856 do. do.	32 32 33 33 34 34 35 36	427 1085 454 1157 790 93 323 324	15,000.00 17,500.00 20,000.00 17,500.00 16,500.00 55,000.00 10,000.00 3,700.00	1906
568	Galena, Ill.	13	Customhouse and post office.	Aug. 18, 1856 do. do. do. do.	11 11 11 11 11	93 93 93 93 93	Site. Limit increased. Building. Compensation to architects, etc.	9,609.00 6,891.00 50,000.00 5,000.00	Aug. 18, 1856 do. do. do. do.	11 11 11 11 11	93 93 323 324 324	16,500.00 55,000.00 10,000.00 3,700.00	1858
569	Galesburg, Ill.	15	Post office	June 12, 1858 do. Apr. 26, 1860 Aug. 23, 1864 July 1, 1916	11 11 26 28 39	323 Limit increased. 324 Fencing, grading, etc. 69 Site and building. 428 Limit increased. 205 Lookouts.	10,000.00 3,700.00 75,000.00 7,500.00 2,500.00	Aug. 30, 1860 Mar. 3, 1861 Aug. 23, 1864 July 1, 1916	25 26 28 39	372 950 428 205	15,000.00 60,000.00 7,500.00 2,500.00	1894	
570	Gallatin, Tenn.	3	do.	Mar. 4, 1913	37	876	Site and building	50,000.00	July 29, 1914	38	561	6,000.00	Contract not awarded for lookouts.
571	Gallipolis, Ohio.	10	do.	do.	37	875	do.	75,000.00	Feb. 28, 1916 June 12, 1917 July 23, 1914 June 12, 1917	39 40 38 40	171 108 561 108	500.00 35,000.00 12,500.00 10,000.00	Contract in force for building. Site selected.

Remarks.

[illegible]

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
572	Galveston, Tex.	7	Appraiser's stores.	Mar. 4, 1913	37	868	For the purchase of a suitable and convenient building and site for an appraiser's stores, warehouse, and other purposes, and providing suitable offices therein.	\$65,000.00	Oct. 22, 1913	38	209	\$65,000.00		
573	do.	7	Courthouse	Aug. 4, 1884 do. June 25, 1910 Mar. 4, 1913	10 571 38 37	571 571 680 868	Site and building. Compensation to architects, etc. Remodeling, etc. To adapt old appraiser's stores for courthouse.	106,000.00 10,000.00 90,000.00 50,000.00	Aug. 4, 1884 Mar. 4, 1911 Aug. 24, 1912 Aug. 1, 1914	10 36 37 38	571 572 420 611	116,000.00 40,000.00 25,000.00 50,000.00	1888	
574	do.	7	Post office and customhouse.	May 25, 1882 Mar. 3, 1885 July 30, 1886 Aug. 23, 1894 Mar. 4, 1913	22 23 24 28 37	95 480 169 428 868	Site and building. 3 lots out of present appropriation. Building, exclusive of site, \$250,000. Elevator. Rearranging third story.	125,000.00 155,581.71 4,000.00 15,000.00	Aug. 7, 1882 July 7, 1884 Mar. 3, 1885 Mar. 3, 1887 Oct. 2, 1888 Aug. 23, 1894 Aug. 1, 1914	22 23 23 24 25 28 38	304 195 480 510 506 428 611	62,500.00 25,000.00 37,500.00 65,000.00 90,581.71 4,000.00 15,000.00	1891	
575	do.	7	Quarantine station	June 19, 1903	34	299	Buildings, wharves, etc., amount transferred from Public Health Service.	131,159.34	June 19, 1906 Oct. 22, 1913	34 38	299 209	131,159.34 50,000.00	1912	
576	Garden City, Kans.	7	Post office.	Oct 27, 1913 June 25, 1910 Mar. 4, 1915	38 36 38	209 685 1212	Ri-rap. Site and building. Limit increased.	50,000.00 60,000.00 6,050.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 Feb. 28, 1916	36 38 38 39	1372 611 824 17	12,000.00 3,000.00 45,000.00 6,050.00	1916	

Contract in force for remodeling.

Contract not awarded for remodeling. Site on Pelican Spit, Galveston Harbor, transferred by War Department.

Contract not awarded for remodeling.
Site on Pelican Spit, Galveston Harbor; transferred by War Department.

Contract in force for remodeling.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
577	Gardiner, Me.....	3	Post office.....	May 30, 1908 June 25, 1910	35 36	534 685	Site..... Site and building, \$105,000..	\$15,000.00 90,000.00	May 30, 1908 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915	35 36 38 38	488 1372 611 824	\$15,000.00 7,000.00 3,000.00 65,000.00	1917	Site donated.
578	Gary, Ind.....	10	do.....	do.....	36	685	Site and building.....	125,000.00	July 1, 1916 Mar. 4, 1911 June 23, 1913	39 36 38	265 1372 611	10,000.00 23,000.00 20,000.00	1916	
579	Gastonia, N. C.....	9	do.....	May 30, 1908 Mar. 4, 1913 Oct. 14, 1914	35 37 38	530 867 729	do..... Limit increased..... Authorizes sale of portion of site for not less than \$2,500.	65,000.00 20,000.00	Mar. 3, 1915 May 30, 1908 Mar. 4, 1911 June 23, 1913	38 35 38 38	611 486 1372 611	20,000.00 30,000.00 15,000.00 30,000.00	1916	
580	Geneseo, Ill.....	15	do.....	Mar. 4, 1913	37	874	Site and building.....	60,000.00	Aug. 1, 1914 Mar. 3, 1915	38 38	611 824	5,000.00 15,000.00	
581	Geneva, N. Y.....	36	do.....	June 6, 1902	32	319	do.....	75,000.00	July 29, 1914 June 12, 1917 June 28, 1902	38 40 40	824 108 108	15,000.00 20,000.00 25,000.00	Site selected.
582	Georgetown, Ky..	7	do.....	June 25, 1910 Mar. 4, 1913	36 37	685 867	do..... Limit increased.....	60,000.00 30,000.00	Mar. 3, 1903 Apr. 28, 1904 June 30, 1905	32 33 33	427 1085 1157	15,000.00 15,000.00 15,000.00	1906	
583	Georgetown, S. C..	6	Post office and customhouse.	June 6, 1902 Mar. 3, 1903	32 32	319 1204	Site and building..... Limit increased.....	50,000.00 15,000.00	Mar. 3, 1915 June 28, 1902 Mar. 3, 1903	38 32 32	611 427 1085	25,000.00 45,000.00 12,500.00	1916	
584	do.....	6	Quarantine station	Mar. 4, 1913	37	879	Site.....	5,000.00	Apr. 6, 1914	38	314	5,000.00	On Winyah Bay. No provision for building.
585	Georgetown, Tex..	10	Post office.....	May 30, 1908 June 25, 1910 Aug. 19, 1911	35 36 37	536 683 25	do..... Building..... Limit increased.....	25,000.00 100,000.00 17,000.00	May 30, 1908 Mar. 4, 1911 June 23, 1913	35 36 38	489 1372 8	25,000.00 100,000.00 17,000.00	1914	
586	Gettysburg, Pa....	20	do.....	do.....	37	879	Site.....	5,000.00	Apr. 6, 1914	38	314	5,000.00	

REPORT OF THE SUPERVISING ARCHITECT.

169

REMARKS.

No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances
577	\$61,135.92		\$933.57	\$62,050.42	\$22,000.00	Nov. 18, 1912		\$2,835.03	\$18,978.08
578	101,835.46		1,337.25	103,232.71	1.00	Nov. 3, 1911		1,000.00	20,103.54
579	65,278.92		983.97	67,255.89	14,750.00	June 29, 1910	\$10,000.00	66.25	20,000.00
580									
581	*35,859.45		6,600.72	62,460.17	19,057.75	Oct. 16, 1903			
582	*53,507.03		677.90	67,414.93	12,500.00	Dec. 19, 1911		2,000.00	8,992.97
583	*51,938.01		8,873.53	63,811.54	10,061.99	Apr. 17, 1903			
584			7,037.63	7,037.63					
585			8.00	8.00	5,000.00	Oct. 5, 1914			
586	112,583.79		1,131.61	113,721.40	24,000.00	Jan. 19, 1909		1,000.00	3,410.21
									Surplus fund, June 30, 1917, \$3,904.83.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Limit of cost.	Date of act.	Vol.	Page.	Amount.	
587	Gilmer, Tex.	3	Post office.	Mar. 4, 1913	37 876	\$55,000.00	July 29, 1914	38	561	\$5,000.00	Contract not awarded for building.
588	Girard, Kans.	3	do.	do.	37 874	75,000.00	June 12, 1917	40	108	35,000.00	Contract in force for building.
589	Glasgow, Ky.	3	do.	do.	37 874	60,000.00	July 29, 1914	38	561	6,000.00	Do.
590	Glens Falls, N. Y.	29	do.	June 25, 1910	36 686	100,000.00	Feb. 28, 1916	39	17	50,000.00	
591	Glenwood, Iowa.	9	do.	Mar. 4, 1913	37 874	50,000.00	July 29, 1914	38	561	7,500.00	
592	Glenwood Springs, Colo.	2	do.	do.	37 874	100,000.00	July 1, 1916	39	265	40,000.00	
593	Globe, Ariz.	1	Post office and courthouse.	June 25, 1910	36 688	100,000.00	June 12, 1917	40	108	20,000.00	
594	Gloucester, Mass.	6	Customhouse and post office.	Aug. 4, 1854	10 571	49,000.00	Mar. 4, 1911	38	561	5,000.00	Contract not awarded for building.
595	Gloversville, N. Y.	30	Post office.	June 6, 1902	32 319	75,000.00	Feb. 28, 1916	39	17	15,000.00	
				June 30, 1906	34 773	6,000.00	July 1, 1916	39	265	40,000.00	
							Aug. 12, 1917	40	108	20,000.00	
							Aug. 4, 1854	10	571	53,000.00	
							June 28, 1902	32	427	15,000.00	
							Mar. 3, 1903	32	1085	18,750.00	
							Apr. 28, 1904	33	454	16,250.00	
							Mar. 3, 1905	33	1158	25,000.00	
							June 30, 1906	34	789	6,000.00	

No.	Expenditures.						Remarks.			
	Buildings.			Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.			Date of purchase.		
587	\$70.00			\$70.00	\$5,000.00	Jan. 23, 1917				\$34,930.00
588	39,764.23			39,764.23	3,590.00	Jan. 23, 1916				
589	10,321.87		\$2.00	10,323.87	7,903.00	Sept. 14, 1916			\$16,932.17	
590	*74,512.12		\$78.49	75,390.61	18,501.00	Nov. 23, 1911			34,704.72	
591	22,237.89			22,237.89	3,003.00	June 3, 1915			20,750.32	
592	27,212.12			27,212.12	9,501.00	Jan. 13, 1915			57,280.10	1,991.79
593	155.00			155.00	15,000.00	Nov. 6, 1913				
594	*40,838.32		23,067.66	63,905.98	9,000.00	June 6, 1913				
595	*65,897.10		6,032.85	71,930.95	14,937.67	Mar. 12, 1903				79,844.00

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
596	Goldfield, Nev....	1	Post office.....	May 30, 1908	35	530	Site and building.....	\$75,000.00	May 30, 1908	35	485	\$15,000.00	Site not selected.
597	Goldsboro, N. C...	3	do.....	June 6, 1902	32	319	do.....	35,000.00	Mar. 3, 1915	38	824	60,000.00	
				Mar. 3, 1903	32	1205	Limit increased.....	15,000.00	June 28, 1902	32	497	10,000.00	1904	
				May 30, 1908	35	525	Extension, etc.....	10,000.00	Mar. 3, 1903	32	1085	8,750.00	Site donated.
598	Gonzales, Tex.....	9	do.....	June 30, 1906	34	778	Site and building (site, \$1).....	50,000.00	Apr. 28, 1904	33	454	16,250.00	1911	
599	Goshen, Ind.....	13	do.....	May 30, 1908	35	529	Site and building.....	70,000.00	May 30, 1908	35	483	10,000.00	
									Mar. 4, 1907	34	1298	20,000.00	Site donated.
									May 30, 1908	35	950	20,000.00	
									Mar. 4, 1911	36	1772	25,000.00	1913	
600	Gouverneur, N. Y.	31	do.....	June 25, 1910	36	680	do.....	70,000.00	Aug. 24, 1912	37	420	10,000.00	Site donated.
									Mar. 4, 1911	36	1372	14,000.00	1917	
									Aug. 3, 1913	38	611	6,000.00	
601	Grafton, W. Va.....	2	do.....	June 30, 1906	34	784	Site.....	10,000.00	Feb. 28, 1916	39	205	5,000.00	Site donated.
				May 30, 1908	35	536	Limit increased.....	15,000.00	July 1, 1916	39	205	10,000.00	
				June 25, 1910	36	683	Building.....	135,000.00	May 30, 1908	34	796	10,000.00	1914	
602	Grand Forks, N. Dak.	1	Post office and courthouse.	June 6, 1902	32	319	Site and building.....	165,000.00	Aug. 24, 1912	37	420	15,000.00	Site donated.
									June 23, 1913	37	420	75,000.00	
									June 28, 1902	32	8	60,000.00	
603	Grand Haven, Mich.	5	Post office and customhouse.	do.....	32	316	do.....	50,000.00	Mar. 3, 1903	32	427	25,000.00	1906	Do.
									Apr. 28, 1904	33	1085	41,250.00	
									Mar. 3, 1905	33	1158	25,000.00	
									June 28, 1902	32	428	73,750.00	Do.
									Mar. 3, 1903	32	1085	12,500.00	
									Apr. 28, 1904	33	454	10,000.00	
									Mar. 3, 1905	33	1158	17,500.00	Do.
									Mar. 3, 1903	32	1089	10,000.00	
									June 30, 1906	34	791	20,000.00	1910	
									Mar. 4, 1907	34	1298	20,000.00	Do.
									May 27, 1908	35	317	20,000.00	
									Mar. 4, 1909	35	850	45,000.00	

Do.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Remarks.	
	Buildings.			Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
596									\$75,000.00	Surplus fund, June 30, 1916, \$4,260.67. Surplus fund, June 30, 1918, \$5,271.89.
597	\$31,969.35	\$9,569.12	\$6,080.99	\$57,619.46	\$8,090.65	Oct. 31, 1902				
598	15,635.95		1,655.77	47,231.72	28.38	Apr. 21, 1908			\$77.00	
599	\$3,617.84		55,693.55	55,693.55	13,650.00	Mar. 21, 1910				
600	55,218.11		777.66	55,995.77	9,500.00	Jan. 15, 1913			10.00	
						Jan. 22, 1909				
						Mar. 22, 1910		1,000.00		
601	133,570.15		1,046.24	134,616.39	24,026.20	Feb. 16, 1903			422.85	
602	\$138,955.71		4,316.97	143,272.68	16,540.23	Mar. 19, 1903				
603	\$49,987.85		7,838.97	57,351.83	12.14	Mar. 19, 1903				
604	\$121,557.49		2,430.47	123,987.96	9,585.41	Mar. 24, 1904				

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.			
605	Grand Junction, Colo.	2	Post office.....	May 30, 1908 June 25, 1910 Jan. 26, 1913 June 12, 1916	35 36 38 39	532 681 798 225	Site Building..... Limit increased..... Provision for post office, courthouse, etc.	\$10,000.00 100,000.00 75,000.00	May 30, 1908 Aug. 24, 1912 June 23, 1913 July 1, 1916	35 37 38 39	487 420 9 265	\$10,000.00 50,000.00 50,000.00 45,000.00	1918	
606	Grand Rapids, Mich.	5	Post office and courthouse.	June 30, 1906do.....	34 34	782 786	Building..... Sale of old building and increases limit of cost by the net proceeds.	500,000.00 2,523.56	June 12, 1917 June 30, 1906 Mar. 4, 1909	34 34 35	1208 796 560	30,000.00 10,000.00 160,000.00	1911	Old site; former building sold.
607	Granite City, Ill.	22	Post office.....	May 30, 1908 June 25, 1910do.....	35 36 36	529 677 697	Site and building..... Limit increased..... Permit monument to be erected on ground.	70,000.00 10,000.00	Aug. 25, 1912 May 30, 1908 Mar. 4, 1911	35 36 36	560 583 1372	340,000.00 2,523.56 35,000.00	1912	
608	Grass Valley, Cal.	2do.....	May 30, 1908 June 25, 1910	35 36	532 681	Site..... Building.....	10,000.00 55,000.00	May 30, 1908 Aug. 24, 1912	35 37	487 420	10,000.00 20,000.00	1915	
609	Great Bend, Kans.	7do.....	May 30, 1908	35	529	Site and building.....	60,000.00	Mar. 3, 1915	38	9	25,000.00		
610	Great Falls, Mont.	1	Post office and courthouse.	June 30, 1906 June 25, 1910	34 36	780 678do..... Limit increased.....	200,000.00 15,000.00	Aug. 24, 1912 June 30, 1906 Mar. 4, 1907	37 34 34	439 420 1288	15,000.00 10,000.00 30,000.00	1912	
611	Greeley, Colo.	1	Post office.....	May 30, 1908 June 25, 1910 Mar. 4, 1913	35 36 37	533 681 868	Site..... Building..... Limit increased.....	15,000.00 75,000.00 35,000.00	June 25, 1910 May 30, 1908 Aug. 23, 1913	36 35 38	705 1372 9	25,000.00 90,000.00 25,000.00	1915	
612	Green Bay, Wis.	9	Post office and courthouse.	June 6, 1902 June 30, 1906 May 30, 1908	32 34 35	319 774 523	Site and building..... Limit increased..... Stone facing for wall.	140,000.00 35,000.00 5,000.00	Mar. 3, 1903 June 28, 1902 Mar. 3, 1904	32 32 33	463 1085 454	15,000.00 25,000.00 35,000.00	1909	German & Lignel architects.
613	Greencastle, Ind.	5	Post office.....	June 30, 1906 May 30, 1908	34 35	782 526	Site..... Building.....	9,000.00 50,000.00	May 27, 1908 June 30, 1906 Mar. 4, 1909	35 34 35	317 794 950	35,000.00 35,000.00 35,000.00	1912	

No.	Expenditures.										Remarks.	
	Buildings.			Sites.		Outstanding obligations.		Balances.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1917.	Cost.	Date of purchase.	Site.	Building.				
605	\$151,894.85	\$1,204.74	\$153,099.59	\$9,800.00	Mar. 27 1909		\$21,038.98		\$2,098.17		
606	*502,436.71	16,032.10	518,468.81	69,906.00	Aug. 6 1874						
607	65,140.98	958.53	66,099.51	13,500.00	May 22 1909		89.08			Surplus fund, June 30, 1916, \$1,269.94.	
608	*52,702.25	1,051.23	53,753.48	10,000.00	June 22 1909					Surplus fund, June 30, 1918, \$2,297.75.	
609	*53,991.69	3,268.74	57,260.47	6,000.00	June 11 1909						
610	*197,972.19	5,544.37	203,516.56	15,080.70	Mar. 31 1908						
611	*107,936.21	1,177.65	109,113.86	15,000.00	July 19 1911		75.00				
612	*164,236.99	3,660.93	167,897.92	13,571.42	Nov. 28 1903					Surplus fund, June 30, 1918, \$7,985.79.	
613	*49,943.46	1,621.93	51,565.39	8,971.65	Mar. 6 1907						

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.		Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1917.	Cost.	Date of purchase.	Site.		Building.	
605	\$151,864.85		\$1,204.74	\$153,039.59	\$9,800.00	Mar. 27 1909		\$21,036.98	\$2,098.17	
606	*502,436.71		16,032.10	518,468.81	69,996.00	Aug. 6 1874				
607	65,140.98		958.53	66,099.51	13,500.00	May 19 1909				
608	*52,702.25		1,051.23	53,753.48	10,000.00	Sept. 22 1909		89.08		Surplus fund, June 30, 1916, \$1,230.94.
609	*53,991.93		3,268.74	57,260.67	6,000.00	June 11 1909				Surplus fund, June 30, 1918, \$2,237.75.
610	*197,972.19		5,544.37	203,516.56	15,080.70	Mar. 31 1908				
611	*101,936.21		1,177.65	103,113.86	15,000.00	July 19 1911		75.00		
612	*101,236.93		1,661.93	102,898.86	13,571.42	Nov. 28 1903				
613	*49,943.40		1,621.93	51,565.33	8,971.05	Mar. 6 1907				Surplus fund, June 30, 1918, \$7,985.79.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
614	Greeneville, Tenn.	1	Post office and courthouse.	June 6, 1902	32	317	Site and building.....	\$110,000.00	June 28, 1902	32	427	\$23,000.00	1905	No provision for building.
615	Greenfield, Mass.	1	Post office.....	June 25, 1910	36	685	do.....	100,000.00	Mar. 3, 1903	32	1085	27,500.00		
616	Green River, Wyo.	1	do.....	do.....	36	685	do.....	100,000.00	Apr. 28, 1904	33	454	47,500.00		
617	Greensboro, N. C.	5	Courthouse, post office, etc.	do.....	36	693	Site.....	6,000.00	Mar. 3, 1905	33	1158	15,000.00		
				May 25, 1882	22	97	Site and building.....	50,000.00	Mar. 4, 1911	36	1372	20,000.00	1916	
				Mar. 3, 1885	23	480	Approaches, grading, etc.	7,500.00	Aug. 1, 1914	38	824	5,000.00		
				July 26, 1886	24	158	Completion.....	9,000.00	Mar. 3, 1915	38	824	75,000.00		
				June 6, 1902	32	315	Extension, etc.	61,650.00	Mar. 4, 1911	36	1372	6,000.00		
618	Greensburg, Ind.	4	Post office.....	Mar. 4, 1913	37	877	Site.....	12,000.00	Aug. 7, 1882	22	304	25,000.00	1887	Do.
619	Greensburg, Pa.	22	do.....	June 30, 1906	34	784	do.....	25,000.00	Mar. 3, 1883	22	604	25,000.00		
				May 30, 1908	35	527	Building.....	100,000.00	Mar. 3, 1885	23	490	7,500.00		
620	Greenville, Ala.	2	do.....	Mar. 4, 1913	37	877	Site.....	5,000.00	July 25, 1886	24	158	9,000.00	1905	Do.
621	Greenville, Ill.	22	do.....	do.....	37	877	Site.....	5,000.00	June 28, 1902	32	424	20,000.00		
622	Greenville, Miss.	3	do.....	May 30, 1908	35	529	Site and building.....	65,000.00	Mar. 3, 1903	32	1085	41,650.00		Do.
				June 30, 1905	34	779	do.....	60,000.00	July 1, 1916	39	265	12,000.00		
				May 30, 1908	35	522	Limit increased.....	15,000.00	June 30, 1908	35	454	20,000.00	1912	
623	Greenville, N. C.	1	do.....	do.....	35	535	Site.....	10,000.00	Mar. 4, 1909	33	560	3,000.00		Do.
				June 25, 1910	36	682	Building.....	55,000.00	June 25, 1910	38	705	15,000.00		
				do.....	35	535	Site.....	10,000.00	Mar. 4, 1911	38	1372	35,000.00		
				June 25, 1910	36	682	Building.....	55,000.00	July 25, 1914	38	561	5,000.00		Do.
				do.....	35	529	Site and building.....	65,000.00	May 30, 1908	35	485	25,000.00	1911	
				June 30, 1905	34	779	do.....	60,000.00	Mar. 4, 1909	35	950	40,000.00		
				May 30, 1908	35	522	Limit increased.....	15,000.00	June 30, 1906	34	793	17,000.00	1911	Do.
				do.....	35	535	Site.....	10,000.00	Mar. 4, 1909	31	1298	43,000.00		
				June 25, 1910	36	682	Building.....	55,000.00	Mar. 4, 1909	35	951	15,000.00		
				do.....	35	535	Site.....	10,000.00	Mar. 3, 1908	35	488	10,000.00	1915	Do.
				June 25, 1910	36	682	Building.....	55,000.00	Aug. 21, 1912	37	420	1,000.00		
				do.....	35	529	Site and building.....	65,000.00	June 23, 1913	38	9	45,000.00		
				June 25, 1910	36	682	Building.....	55,000.00	Aug. 1, 1914	38	611	9,000.00		

No provision for building.

Do.

Do.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
614	*\$102,548.56		\$7,327.17	\$109,875.73	\$7,019.75	Feb. 12, 1903					Surplus fund, June 30, 1918, \$17,040.22.
615	66,329.78		947.04	67,276.82	16,500.00	May 27, 1912			\$130.00		
616					6,000.00	Oct. 6, 1911					
617	*52,688.23	\$61,077.83	20,586.04	134,352.10	13,350.00	Apr. 26, 1883					
618						July 26, 1917					Surplus fund, June 30, 1916, \$7,515.41.
619	92,336.09		1,333.18	93,734.27	24,971.82	Mar. 23, 1908			88.50		
620					5,000.00	Jan. 23, 1917					
621	*51,612.72		928.53	52,541.25	12,000.00	Jan. 12, 1910					
622	*62,232.37		3,239.93	65,472.30	10,524.97	July 16, 1907					Surplus fund, June 30, 1918, \$3,350.10.
623	51,546.90		1,164.08	52,710.98	9,500.00	Nov. 3, 1909			103.00		

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.				Vol.	Page.			
624	Greenville, Ohio...	4	Post office	June 30, 1906	34	780	Site and building.....	\$35,000.00	June 30, 1906	34	793	\$23,000.00	1909	Site donated. \$20,000 erroneously appropriated, sent to surplus fund.
625	Greenville, S. C...	4	Post office and courthouse.	May 1, 1888 July 28, 1892 June 30, 1906	25 27 34	107 284 775	do. Heating apparatus Extension, additional land, etc.	100,000.00 2,000.00 80,000.00	Mar. 4, 1907 Oct. 2, 1888 July 28, 1892	34 25 27	1268 506 910	12,000.00 50,000.00 2,000.00	1892	
626	Greenville, Tex...	4	Post office.	do. do.	34 34	791 781	Erroneously appropriated. Site and building.....	20,000.00 70,000.00	June 30, 1906 June 30, 1907	34 34	794 1268	50,000.00 50,000.00	1910	
627	Greenwich, Conn.	4	do.	do.	34	782	Site.....	20,000.00	Mar. 4, 1909	35	931	20,000.00	1910	
628	Greenwood, Miss.	3	do.	Mar. 4, 1913 May 30, 1908	37 35	871 530	Building. Site and building.....	90,000.00 60,000.00	June 30, 1906 July 1, 1916	34 39	794 265	20,000.00 50,000.00	1917	
629	Greenwood, S. C...	3	do.	June 30, 1906	34	781	do.	60,000.00	May 30, 1908	35	485	15,000.00	1914	
630	Grenada, Miss.	4	do.	June 25, 1910	36	686	do.	60,000.00	June 4, 1911	36	705	15,000.00		
631	Griffin, Ga.	6	do.	June 30, 1906 May 30, 1908 June 25, 1910	34 35 36	782 526 677	Site. Building. Limit increased.	50,000.00 7,500.00 50,000.00	Mar. 4, 1907 Aug. 1, 1914 Mar. 3, 1915	34 38 38	1269 611 82	45,000.00 15,000.00 25,000.00	1911 1915	
632	Grinnell, Iowa.	6	do.	do.	36	689	Site.....	8,000.00	Mar. 4, 1911	39	1372	30,000.00	1912	
633	Gulf (Ship Island), Miss.	6	Quarantine station	Mar. 4, 1911 Mar. 4, 1913	36 37	1372 871	Limit increased. Building.....	7,000.00 90,000.00	Mar. 3, 1915 Feb. 28, 1916	39 39	17	15,000.00 1,000.00	1918	
				Mar. 5, 1888 Mar. 3, 1891 Aug. 7, 1892 Aug. 8, 1894 June 11, 1896	25 26 27 28 29	43 969 367 392 416	Buildings, etc. Warehouse, etc. Coal shed, machinery, etc. Repairs, etc. House on large Zamora, \$250; telephone line, \$100.	45,000.00 13,000.00 7,500.00 5,000.00 350.00	July 1, 1916 Mar. 5, 1888 Mar. 3, 1891 Aug. 7, 1892 June 11, 1896	39 40 25 26 28	265 108 969 392 416	36,000.00 18,000.00 13,000.00 7,500.00 5,000.00	1888	
									July 1, 1898	30	599	14,100.00		

Site donated.
\$20,000 erroneously
appropriated,
sent to surplus
fund.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Balances.	Remarks.
	Buildings.		Total to June 30, 1915.	Sites.		Outstanding obligations			
	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.		
624	*\$4,928.24	\$1,829.95	\$36,758.19	\$33.79	May 24, 1907	
625	\$8,703.98	\$83,041.74	31,338.03	180,083.75	12,147.64	Feb. 4, 1889	
626	6,268.28	68,138.57	16,952.00	May 9, 1907	
627	6,930.16	76,940.49	8,074.11	Apr. 23, 1907	
628	1,137.92	49,840.88	20,000.00	Sept. 16, 1909	\$2,351.00	\$11,659.67
629	4,067.11	32,068.79	6,500.00	Mar. 26, 1909	2,441.71	2,355.33
630	944.55	43,777.00	6,520.71	June 15, 1907	
631	1,630.80	61,618.61	5,500.00	Jan. 31, 1912	258.00	
632	592.25	56,354.64	6,522.52	Aug. 31, 1907	Surplus fund. June 30, 1915, \$962.55.
633	36,557.58	188,222.54	15,000.00	Oct. 31, 1911	2,100.00	22,484.61

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
633	Gulf (Ship Island), Miss. (contd.)	6	Quarantine station	July 1, 1898	30	599	For launch, steam or naphtha, \$1,000; additional building, \$3,500; disinfecting machinery, \$1,500; pavilion ward for non-infectious diseases, \$1,500; isolation ward, \$800; fence, \$800; transfer barge and ballast lighter, \$2,000. Improvements to pier, etc.	\$14,100.00	Mar. 3, 1899 June 6, 1900 Mar. 3, 1905 Mar. 4, 1907	30 1077 31 592 33 1162 34 1307	\$36,000.00 7,150.00 10,600.00 35,492.00	
634	Gulfport, Miss....	6	Post office and customhouse.	Mar. 3, 1899 June 6, 1900 Mar. 4, 1907	30 1077 31 592 33 1162 34 1307	Improvements to pier, etc. Reconstruct and equip station. Gangway, fences, etc.	36,000.00 7,150.00					
635	Guthrie, Okla....	1	Post office and courthouse.	June 30, 1906 May 30, 1908	34 776 35 522	Site and building. Limit increased.	10,600.00 35,492.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 June 25, 1910	34 733 34 1299 35 931 36 705	25,000.00 25,000.00 25,000.00 65,000.00	1910	
636	Hackensack, N. J.	6	Post office.	June 6, 1902 Mar. 3, 1903 May 30, 1908 June 25, 1910	32 316 32 1205 35 635 36 680	Site and building. Limit increased. Additional land. Extension, etc.	50,000.00 50,000.00 35,000.00 125,000.00	Mar. 3, 1903 Mar. 3, 1905 May 30, 1908 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Mar. 4, 1914 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907 Mar. 3, 1915	32 316 32 1205 35 635 36 680 37 420 38 9 38 1372 38 824 39 17 39 263 40 108 33 1037 34 792 34 1299 38 824	15,000.00 15,000.00 35,000.00 35,000.00 40,000.00 25,000.00 35,000.00 1,000.00 45,000.00 40,000.00 14,000.00 10,000.00 10,000.00 45,000.00 30,000.00	1906 1906 1915 1915 1917	
637	Hagerstown, Md....	6	do.	Mar. 3, 1903 June 30, 1906 Mar. 4, 1913	32 1207 34 779 37 869	Site. Site and building (\$85,000). Extension, etc.	10,000.00 75,000.00 30,000.00	Mar. 3, 1903 June 30, 1906 Mar. 4, 1907 Mar. 3, 1915	32 1207 34 779 37 869 38 824	10,000.00 10,000.00 45,000.00 30,000.00	1910	Contract not awarded for extension.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.											
Buildings.					Sites.		Outstanding obligations.			Balances.	Remarks.
Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
634	*\$112,080.64		\$117,135.01	\$24,979.30	Oct. 24, 1907						
635	*99,844.35	\$123,200.77	228,412.54	27,505.00	June 25, 1910 Jan. 15, 1910			\$362.00		\$1,437.23	
636	76,836.28		77,978.96	25,000.00	Aug. 4, 1911			1,993.00		21,120.72	
637	*61,855.66		64,699.76	22,999.83	July 18, 1907					30,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

of corresponding the numbers) — Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
638	Hagerstown, Md.		Rent of buildings.	Mar. 3, 1915	38	824	Temporary quarters and moving expenses.	\$2,000.00	Mar. 3, 1915	38	824	\$2,000.00	
639	Hallowell, Me.	3	Post office.	June 25, 1910	36	689	Site.	20,000.00	Mar. 4, 1911	36	1372	20,000.00	No provision for building.
640	Hamilton, Ohio.	3	do.	June 6, 1902	32	321	do.	20,000.00	June 23, 1902	32	429	20,000.00	1909
				Mar. 3, 1903	32	1207	Limit increased.	10,000.00	Mar. 3, 1903	32	1038	10,000.00	
				June 30, 1906	34	777	Building.	100,000.00	June 30, 1906	34	791	20,000.00	
641	Hammond, Ind.	10	Post office and courthouse.	June 6, 1902	32	318	Site and building.	140,000.00	Mar. 4, 1907	35	951	40,000.00	
				June 30, 1906	34	698	Subdrainage.	5,000.00	June 28, 1902	32	427	30,000.00	1907
642	Hammond, La.	6	Post office.	June 25, 1910	36	689	Site.	5,000.00	Apr. 28, 1904	33	455	15,000.00	
				Mar. 4, 1913	37	871	Building.	50,000.00	Mar. 8, 1905	33	1158	25,000.00	
643	Hampton, Va.	1	do.	June 25, 1910	36	688	Site and building.	80,000.00	June 30, 1906	34	698	45,000.00	
				do.	do.	do.	do.	do.	Mar. 4, 1911	36	1373	3,000.00	1918
644	Hanford, Cal.	7	do.	do.	36	684	do.	75,000.00	July 1, 1916	39	17	5,000.00	
				do.	do.	do.	do.	do.	June 12, 1917	40	108	44,500.00	1916
645	Hannibal, Mo.	1	do.	May 5, 1882	22	93	do.	75,000.00	June 23, 1913	38	611	20,000.00	
				Mar. 3, 1885	23	480	Limit increased.	18,000.00	Aug. 1, 1914	38	9	12,000.00	
				June 30, 1886	24	105	do.	37,000.00	Mar. 3, 1915	38	824	15,000.00	
				Mar. 3, 1887	24	510	Approaches.	4,000.00	Mar. 3, 1885	23	490	55,500.00	
				Mar. 30, 1888	25	47	Completion.	2,000.00	June 30, 1886	24	105	37,000.00	
646	Hanover, Pa.	20	do.	June 25, 1910	36	687	Site and building.	100,000.00	Mar. 3, 1887	24	510	4,000.00	
				Mar. 4, 1913	37	868	Limit increased.	10,000.00	Mar. 30, 1888	25	47	2,000.00	
				Mar. 4, 1915	38	1163	Authorized to use part of unexpended balance for enlarging site.		Mar. 4, 1911	36	1373	40,000.00	1913
									Aug. 24, 1912	37	420	30,000.00	
									June 23, 1913	38	9	30,000.00	
									Oct. 22, 1913	38	299	10,000.00	

Joseph T. Hutton,
architect.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.		Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.	
633					\$6,500.00	Mar. 13, 1912			\$2,000.00	
639					19,976.01	June 19, 1903				
640					19,528.69	July 25, 1903				
641					5,000.00	July 17, 1913				
642					13,500.00	Aug. 7, 1911			\$8,155.80	3,648.61
643					17,000.00	Oct. 17, 1911			1,000.00	1,035.90
644					13,322.50	June 30, 1883				
645					21,500.00	Sept. 9, 1911				
					4,250.00	Dec. 19, 1916			100.00	
			</							

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
647	Harriman, Tenn.	2	Post office.....	May 30, 1908	35	531	Site and building.....	\$55,000.00	May 30, 1908	35	486	\$13,000.00	1912	
648	Harrisburg, Ill.	24	do.....	do.	35	533	Site.....	7,500.00	Mar. 4, 1909	35	951	42,000.00		
649	Harrisburg, Pa.	18	Post office and courthouse.	June 25, 1910	36	681	Building.....	60,000.00	May 30, 1908	35	487	7,500.00	1914	
				Mar. 3, 1875	18	505	Site.....	160,000.00	June 23, 1913	38	9	40,000.00		
				Aug. 15, 1876	19	203	Authorized to use unexpended amount of site appropriation.		Mar. 3, 1877	19	352	160,000.00	1882	
				Mar. 3, 1877	10	332	Building.....	300,000.00	Mar. 3, 1878	20	210	50,000.00		
				June 25, 1910	36	680	Extension, etc.	125,000.00	June 16, 1880	21	259	50,000.00		
				June 15, 1914	38	386	Limit increased.	75,000.00	Mar. 3, 1881	21	435	70,000.00	1918	
				Mar. 23, 1918	40	466	Additional for completion.	11,000.00	Mar. 4, 1911	36	1373	40,000.00		
650	do.		Rent of buildings.	Aug. 24, 1912	37	420	Temporary quarters and moving expenses.	5,000.00	Aug. 24, 1912	37	420	30,000.00		
				June 23, 1913	38	9	do.		Mar. 3, 1915	38	825	55,000.00		
				Oct. 22, 1913	38	210	do.		Mar. 28, 1918	44	466	75,000.00		
				Aug. 1, 1914	38	611	do.	3,000.00	Oct. 22, 1913	38	9	3,000.00		
				Mar. 3, 1915	38	825	do.	5,000.00	Aug. 1, 1914	38	210	5,000.00		
				July 1, 1916	39	265	do.	5,000.00	Mar. 3, 1915	38	825	5,000.00		
				Mar. 23, 1918	40	466	do.	6,000.00	July 1, 1916	39	625	6,000.00		
651	Harrison, Ark.	3	Post office and courthouse.	June 6, 1902	32	317	Site and building.....	4,000.00	Mar. 28, 1918	40	466	4,000.00		
				Mar. 3, 1903	32	1203	Limit increased.	70,000.00	June 28, 1902	32	1427	15,000.00	1906	
652	Harrisonburg, Va.	7	Courthouse, post office, etc.	July 7, 1882	22	153	Site and building.....	30,000.00	Mar. 3, 1903	33	1086	17,500.00		
				Mar. 3, 1885	23	480	Approaches, grading, etc.	50,000.00	Mar. 3, 1905	33	1158	32,500.00		
				Mar. 3, 1887	24	510	Enlargement and completion.	22,500.00	Aug. 7, 1882	22	303	25,000.00	1886	
653	Harrisonville, Mo.	6	Post office.....	May 4, 1913	37	875	Site and building.....	40,000.00	July 7, 1884	23	195	25,000.00		
								52,500.00	Mar. 3, 1885	23	480	22,500.00		
									Mar. 3, 1887	24	510	40,000.00		
									July 29, 1914	38	561	3,000.00		
									July 1, 1916	39	265	2,500.00		
654	Harrodsburg, Ky.	8	do.....	do.	37	878	Site.....	10,000.00	June 12, 1917	40	108	20,000.00		
									July 29, 1914	38	561	7,500.00		
														Contract not awarded for building. No provision for building.

Contract not awarded for building. No provision for building.

Expenditures.

No.	Expenditures.						Remarks.		
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		Site.	Building.
647	*\$51,689.28		\$3,412.96	\$55,132.24	\$2,300.00	Aug. 28, 1909			
648	*56,518.74		630.93	57,149.67	7,500.00	Apr. 16, 1910			
649	*290,050.41	\$188,075.24	49,227.70	527,359.38	110,927.88	May 26, 1877 Oct. 8, 1877		\$15,901.29	\$7,023.47
650	30,785.00			30,785.00				515.00	900.00
651	*94,359.24		10,231.80	104,651.04	5,431.11	Nov. 10, 1902			
652	*100,057.74		18,453.24	118,510.98	12,329.00	Apr. 11, 1884			
653	300.00			300.00	5,000.00	Oct. 27, 1916			
654					7,500.00	Mar. 24, 1917			20,200.00

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.		Year occupied.	
					Vol.	Page.			Vol.	Page.			
655	Hartford, Conn....	1	Post office and customhouse.	Mar. 18, 1872 June 10, 1872 June 23, 1874 Mar. 3, 1875 July 3, 1876 Mar. 3, 1877 Apr. 30, 1878 June 30, 1878 Mar. 3, 1879 June 16, 1880 Mar. 3, 1881	17 353 17 353 18 227 18 395 19 110 19 351 20 43 20 371 21 259 21 435	Building..... Continuation..... do..... do..... do..... do..... do..... do..... do..... do..... Completion of building and approaches.	\$300,000.00 100,000.00 150,000.00 100,000.00 100,000.00 50,000.00 75,000.00 25,000.00 75,000.00 125,000.00 25,000.00	Mar. 18, 1872 June 10, 1872 June 23, 1874 Mar. 3, 1875 July 3, 1876 Mar. 3, 1877 Apr. 30, 1878 June 30, 1878 Mar. 3, 1879 June 16, 1880 Mar. 3, 1881	17 353 18 227 18 395 19 110 19 351 20 43 20 371 21 259 21 435	\$300,000.00 100,000.00 150,000.00 100,000.00 100,000.00 50,000.00 75,000.00 25,000.00 75,000.00 125,000.00 25,000.00	1882	Site donated.	
656	Hastings, Mich....	4	Post office.....	Mar. 4, 1913	37	875	Site and building.....	July 29, 1914	38	561	6,750.00	Contract not awarded for mail-conveying machinery. Site selected.	
657	Hastings, Nebr....	5	do.....	Mar. 2, 1899 June 6, 1902	30 32	970 316	Site..... Building.....	July 1, 1916 June 12, 1917	39 40	265 108	500.00 25,000.00		
658	Hattiesburg, Miss.	6	do.....	June 30, 1906 May 30, 1908 June 25, 1910	34 35 36	783 527 705	Site..... Building..... Limit increased.....	Apr. 28, 1904 Mar. 3, 1905 June 30, 1906 May 30, 1908 Mar. 4, 1909	33 33 33 35 35	455 1158 795 484 951	20,000.00 30,000.00 15,000.00 20,000.00 40,000.00		1911
659	Hazleton, Pa.....	11	do.....	June 30, 1906	34	780	Site and building.....	June 25, 1910 June 30, 1906	36 34	705 793	15,000.00 25,000.00	1910	
660	Havana, Ill.....	20	do.....	Mar. 4, 1913	37	877	Site.....	Mar. 4, 1907	34	1239	30,000.00		
661	Haverhill, Mass....	6	do.....	Jan. 21, 1891 Mar. 2, 1895	26 28	725 847	Site and building..... Heating apparatus, etc.....	July 29, 1914	38	561	9,000.00	No provision for building.	
								Mar. 3, 1891	26	950	75,000.00		
								Mar. 2, 1895	28	847	8,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Remarks.	
	Buildings.			Sites.		Outstanding obligations.		Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.			Building.
655	*\$846,802.74	\$240,000.00	\$50,809.85	\$1,137,612.59		Oct. 3, 1872	\$6,300.00		\$3,000.00	
656				132,193.66	\$9,568.24	Mar. 18, 1901			25,950.00	
657	*124,766.63		7,427.03	76,469.78	14,966.38	June 3, 1907				
658	*74,854.70		1,615.08	60,211.57	15,028.29	Jan. 3, 1907				
659	*57,891.35		2,320.22		9,000.00	Nov. 14, 1916				
660					20,363.59	Dec. 9, 1892				
661	*62,636.41		17,389.18	80,025.59						

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.				Vol.			Page.	
662	Helena, Ark.	1	Courthouse and post office.	Apr. 11, 1888	25	84	Site and building.....	\$75,000.00	Oct. 2, 1888	25	506	\$75,000.00	1893	
				Aug. 23, 1894	26	428	Approaches.....	6,000.00	Aug. 23, 1894	26	428	6,000.00		
663	Helena, Mont.	1	Assay office.	July 19, 1897	30	112	do.....	4,000.00	July 19, 1897	30	112	4,000.00		
				May 12, 1874	18	45	Establishment.....	50,000.00	Mar. 12, 1874	18	45	50,000.00	1876	
				July 31, 1876	19	110	Site.....	1,500.00	July 31, 1876	19	110	1,500.00		
				Aug. 15, 1876	19	151	Machinery, etc.....	7,500.00	Aug. 15, 1876	19	151	7,500.00		
664	do	1	Public building.	June 20, 1878	20	211	Approaches, grades, etc.....	10,000.00	June 20, 1878	20	211	10,000.00		
				Mar. 2, 1895	28	913	Site and building.....	150,000.00	Mar. 2, 1895	28	913	20,208.28	1904	
				June 11, 1896	29	414	Limit increased.....	150,000.00	June 11, 1896	29	414	50,000.00		
				June 4, 1897	30	11	Additional land within limit.....		June 4, 1897	30	11	100,000.00		
				Mar. 3, 1901	31	1134	Limit increased.....		Mar. 3, 1901	31	1134	129,791.72		
				June 28, 1902	32	421	Limit increased.....		June 28, 1902	32	421	50,000.00		
665	Henderson, Ky.	2	Post office.	Feb. 9, 1900	31	10	Limit of site, \$33,502.35.....	50,000.00	do.....	32	427	15,000.00	1906	
				Mar. 3, 1901	31	1097	Limit increased.....	40,000.00	Mar. 3, 1903	32	1088	10,000.00		
				June 6, 1902	32	318	Site and building.....	10,000.00	Mar. 3, 1905	33	1158	25,000.00		
666	Henderson, N. C.	4	do.	Mar. 3, 1903	32	1204	Limit increased.....		June 30, 1906	34	795	7,500.00	1911	
				June 30, 1906	34	783	Site.....	7,500.00	June 30, 1908	35	484	20,000.00		
				May 30, 1908	35	527	Building.....	60,000.00	Mar. 4, 1909	35	951	40,000.00		
667	Hendersonville, N. C.	10	do.	June 25, 1910	36	686	Site and building.....	70,000.00	Mar. 4, 1911	36	1373	14,000.00	1915	
				do.	do.	do.	do.....		June 23, 1913	38	9	27,000.00		
668	Hawatha, Kans.	1	do.	do.	36	689	Site.....	7,500.00	Aug. 1, 1914	38	611	23,000.00		
				Mar. 4, 1913	37	871	Building.....	60,000.00	Mar. 4, 1911	36	1373	7,500.00	1918	
				do.	do.	do.	do.....		Feb. 28, 1916	39	18	500.00		
669	Hickory, N. C.	9	do.	May 30, 1908	35	535	Site.....	10,000.00	July 1, 1916	39	265	20,000.00		
				June 25, 1910	36	682	Building.....	60,000.00	June 12, 1917	40	108	39,500.00		
				Mar. 4, 1913	37	877	Site.....	7,000.00	May 30, 1908	35	488	10,000.00	1914	
670	Highland, Ill.	22	do.	do.	36	682	Building.....	60,000.00	Aug. 24, 1912	37	420	15,000.00		
				Mar. 4, 1913	37	877	Site.....	7,000.00	June 23, 1913	38	9	35,000.00		
671	Highpoint, N. C.	5	do.	June 30, 1906	34	783	Site.....	10,000.00	Aug. 1, 1914	38	611	10,000.00		
				May 30, 1908	35	527	Building.....	65,000.00	July 29, 1914	38	561	4,000.00		No provision for building

[illegible]

Surplus fund, June 30, 1918, \$1,576.71.
Surplus fund, June 30, 1918, \$1,603.11.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.				Appropriations.				Remarks.						
No.	State and location.	Cong. dist.	Title of building.	Date of act.	Statutes.		Project or object.		Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.					Vol.	Page.		
672	Hillsboro, Tex.	5	Post office.	May 30, 1908 Mar. 4, 1913	35 37	532 838	Site and building. Limit increased.	\$60,000.00 10,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913	35 36 37 38	486 1373 420 9	\$25,000.00 15,000.00 5,000.00 15,000.00	1915	
673	Hillsdale, Mich.	3	do.	May 30, 1908 June 25, 1910	35 36	530 678	Site and building. Limit increased.	50,000.00 15,000.00	May 30, 1908 Mar. 4, 1909 Mar. 4, 1911	35 35 36	485 951 1373	10,000.00 15,000.00 35,000.00	1912	
674	Hilo, Hawaii.		Customhouse.											
675	do.		Post office.											Building acquired by annexation in 1898. On leased land. Abandoned.
676	do.		Post office, customhouse, and courthouse.	June 25, 1910 Mar. 4, 1911	36 36	696 1373	Building. Special architect, payable from "General expenses."	200,000.00	Mar. 4, 1911 Aug. 24, 1912 Aug. 1, 1914	36 37 38	1373 420 611	100,000.00 25,000.00 25,000.00	1917	Site and building acquired by annexation in 1898. Government reservation (34 Stat., 302). H. D. Whitfield, architect. Contract not awarded for building. No provision for building.
677	Hinton, W. Va.	3	Post office.	June 30, 1906 May 30, 1908	34 35	784 528	Site. Building.	10,000.00 50,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1909	34 35 35	796 484 951	50,000.00 10,000.00 15,000.00		
678	Hobart, Okla.	5	do.	Mar. 4, 1913	37	878	Site.	10,000.00	Aug. 1, 1914	38	611	10,000.00		No provision for building.
679	Hoboken, N. J.	11	do.	June 18, 1888 Sept. 29, 1890 Aug. 23, 1894 May 30, 1908	25 26 28 35	189 500 428 525	Site and building. Limit increased. Outstanding liabilities. Extension, additional land, etc., \$20,000 for land.	60,000.00 15,000.00 472.27 60,000.00	Oct. 2, 1888 Sept. 29, 1890 Aug. 23, 1894 May 30, 1908	25 26 28 35	506 500 428 483	60,000.00 15,000.00 472.27 20,000.00	1893	No provision for building.
680	Hodgenville, Ky.	4	do.	Mar. 4, 1913	37	878	Site.	5,000.00	July 29, 1914	38	561	4,850.00		No provision for building.
681	Holdrege, Nebr.	5	do.	May 30, 1908	35	530	Site and building.	80,000.00	May 30, 1908	35	485	20,000.00	1912	Site partly donated.
682	Holland, Mich.	5	do.	June 25, 1910 Mar. 4, 1913	36 37	686 867	do. Limit increased.	80,000.00 20,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 5, 1915	36 36 38 38	1373 1373 611 825	10,000.00 10,000.00 5,000.00 55,000.00	1915	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
672	\$62,117.06		\$359.90	\$62,976.96	\$6,500.00	May 20, 1910			\$70.50		Surplus fund, June 30, 1916, \$1,312.44.
673	*57,345.63		2,937.52	60,333.15	7,500.00	Jan. 6, 1909					
674			20.40	20.40							
675			403.50	403.50						\$1,020.17	
676	196,913.83		1,237.95	198,211.78					2,066.00	49,877.35	
677			122.65	122.65	5,027.70	Mar. 14, 1913					
678			10.60	10.60	10,000.00	May 28, 1915					
679	*44,400.72	\$53,148.35	16,996.26	119,545.33	31,071.53	Feb. 6, 1899					
680					2,500.00	Aug. 28, 1907					Surplus fund, June 30, 1918, \$2,350.
681	*72,545.87		2,645.00	75,190.87	6,000.00	Feb. 2, 1909					
682	72,480.44		981.05	73,461.49	14,000.00	Jan. 5, 1912			1,000.00	12,519.56	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Year occupied.	
					Vol.	Page.				Vol.	Page.		
683	Holidaysburg, Pa.	9	Post office.	Mar. 4, 1913	37	876	Site and building	\$80,000.00	July 29, 1914 June 12, 1917	38 40	561 108	\$12,000.00 25,000.00	Contract in force for building.
684	Holly Springs, Miss.	2	do.	June 25, 1910 Mar. 4, 1913	36 37	680 871	Site. Building, of which \$2,500 may be used for site.	5,000.00 45,000.00	Mar. 4, 1911 Oct. 27, 1913	36 38	1373 210	5,000.00 2,500.00	Contract not awarded for building.
685	Holton, Kans.	1	do.	June 25, 1910	36	683	Site	7,500.00	June 12, 1917 Mar. 4, 1911	40 36	108 1373	37,500.00 7,500.00	No provision for building.
686	Holyoke, Mass.	1	do.	June 6, 1902	32	318	Site and building	135,000.00	June 28, 1902 Mar. 3, 1903	32 32	427 1086	40,000.00 33,750.00	
687	Homestead, Pa.	22	do.	May 30, 1908	35	531	do.	100,000.00	Apr. 28, 1904 Mar. 3, 1905	33 33	455 1158	45,000.00 16,250.00	
688	Honey Grove, Tex.	4	do.	Mar. 4, 1913	37	876	do.	50,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Aug. 1, 1914 Feb. 28, 1916 June 12, 1917	35 36 37 38 38 39 40	1373 421 421 612 9 18 108	35,000.00 45,000.00 10,000.00 10,000.00 300.00 500.00 20,000.00	Contract not awarded for building. Acquired by annexation in 1894.
689	Honolulu, Hawaii.		Appraisers' stores.										
690	do.		Customhouse.										
691	do.		Post office.										
692	do.		Post office, courthouse, and customhouse.										
				June 30, 1908 May 30, 1908 June 25, 1910	34 35 36	782 541 696	Site. Building. Additional land, \$350,000, payable from amount heretofore authorized.	150,000.00 850,000.00	June 30, 1908 May 30, 1908 Mar. 4, 1909 Mar. 4, 1911 Oct. 22, 1913	34 35 35 36 38	794 490 951 1373 210	150,000.00 30,490.00 150,000.00 150,000.00 100,000.00	Contract not awarded for building. Amount expended from pre-emption appropriation for site and building of Mar. 3, 1913, viz., \$475,468.71. Original site sold.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Remarks.	
	Buildings.				Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.	Date of purchase.	Site.	Building.		
683	\$6,007.20			\$6,007.20	\$10,000.00	Dec. 12, 1916				Deficiency, \$39,809.34.
684	95.00			95.00	6,500.00	Feb. 2, 1914				
685					4,500.00	Sept. 22, 1911				
686	*118,499.16		\$11,187.25	129,686.41	15,081.78	Nov. 12, 1903				
687	*85,698.49		1,624.87	87,323.36	32,000.00	Aug. 3, 1909				
688	170.00			170.00	300.00	Dec. 2, 1916			20,330.00	
689			5,615.00	5,615.00						
690			16,315.21	16,315.21						
691			14,449.43	14,449.43						
692	474.38		67.13	541.51	200,000.00	Jan. 15, 1917		\$80,802.14	\$43,405.00	
									274,994.33	

80923—18—13

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
603	Honolulu, Hawaii.	Quarantine station	Mar. 3, 1903	32	1091	Wharf, \$55,000; runway, \$10,000; retaining wall, \$10,000; laundry plant, \$5,000.	\$80,000.00	Mar. 3, 1903	32	1091	Acquired by annexation in 1898.
				Feb. 26, 1906	34	29	Appropriation for wharf increased \$5,000 and for runway increased \$5,000.		Aug. 24, 1912	37	435	
				Aug. 24, 1912	37	435	Sewerage and J. rines.	35,000.00	Aug. 1, 1914	38	615	
				Aug. 1, 1914	38	612	Kitchen, \$1,200; dining room, \$2,000.	3,200.00	Mar. 4, 1915	38	1140	
				Mar. 4, 1915	38	1140	Removal and reconstruction of wharf.	22,000.00	Sept. 8, 1916	39	803	Contracts in force for new projects.
604	Hoopeson, Ill.	Post office.	July 1, 1916	39	803	I limit increased.	10,000.00	July 29, 1914	38	561	
		18	do.	Mar. 4, 1913	37	874	Site and building.	70,000.00	Feb. 28, 1916	39	18	Contract in force for building.
605	Hoosick Falls, N. Y.	29	do.	do.	37	875	do.	80,000.00	June 12, 1917	40	108	Contract not awarded for building.
606	Hope, Ark.	do.	May 30, 1908	35	528	do.	50,000.00	May 30, 1908	35	484	Site partly donated.
607	Hopkinsville, Ky.	2	do.	do.	35	534	Site	12,000.00	Mar. 4, 1904	35	951	
				June 25, 1910	36	637	Building.	65,000.00	May 30, 1908	35	488	
				Mar. 4, 1913	37	567	Limit increased.	20,000.00	Aug. 24, 1912	37	421	
608	Hornell, N. Y.	37	do.	May 30, 1908	35	535	Site	20,000.00	June 23, 1913	38	9	
				June 25, 1910	36	707	Unexpended balance, \$9,000, transferred to Watertown, N. Y.		Aug. 1, 1914	38	612	
				Mar. 4, 1913	37	872	Building.	85,000.00	May 30, 1908	35	488	
609	Hot Springs, Ark.	6	do.	Mar. 2, 1899	30	982	do.		Mar. 3, 1915	38	825	
				Mar. 3, 1901	31	1098	Limit increased.		Feb. 28, 1916	39	18	
				May 30, 1908	35	524	Extension, etc.	50,000.00	July 1, 1916	39	265	
				Mar. 4, 1913	37	875	Site and building.	100,000.00	July 1, 1916	39	265	
700	Houghton, Mich.	12	do.	Mar. 4, 1913	37	875	Site and building.	100,000.00	June 12, 1917	40	108	Contract not awarded for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Balances.	Remarks.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	Buildings.		Sites.	Outstanding obligations.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	Extensions, alterations, etc.	Annual repairs, etc.		Total in June 30, 1915.	Cost.				Date of purchase.	Sire.	Building.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
683				\$15,672.25																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Page.	Amount.	Year occupied.
701	Houlton, Me.....	4	Customhouse and post office.	Mar. 27, 1890 Mar. 3, 1893	26 26	32 Site and building..... Limit increased.....	\$50,000.00 16,000.00	Aug. 30, 1890 Mar. 3, 1891	26 26	372 372	\$15,000.00 35,000.00	1894
702	Houston, Tex.....	8	Post office, etc.....	Feb. 24, 1887 Apr. 16, 1890 June 30, 1906	24 26 34	416 Site and building..... Limit increased..... Sale of building; miscellaneous receipts.	75,000.00 15,000.00	Mar. 3, 1887 Oct. 2, 1888 Apr. 16, 1890	24 25 26	511 511 56	16,000.00 25,000.00 50,000.00	1891
703do.....	8	Post office and courthouse.	Mar. 3, 1903 June 30, 1906	32 34	1208 Site and building..... Building; authorizes sale of old building.	125,000.00 400,000.00	Mar. 3, 1903 June 30, 1906	32 34	1039 766	125,000.00 100,000.00	1911
704	Hudson, N. Y.....	27	Post office.....do.....	34	780 Site and building.....	75,000.00	Mar. 4, 1907 June 30, 1908	34 34	1299 793	200,000.00 25,000.00	1912
705	Humacao, P. R.....		Customhouse.....					Mar. 4, 1909	35	951	20,000.00	
706	Humboldt, Tenn...	9	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	692 Site..... 872 Building.....	5,000.00 50,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916	36 38 39	1373 825 18	5,000.00 1,000.00 20,000.00	1917
707	Huntingdon, Pa...	17do.....	June 25, 1910	36	687 Site and building.....	80,000.00	Mar. 4, 1911 June 23, 1913	38 38	265 9	16,000.00 25,000.00	1915
708	Huntingdon, Tenn	8do.....	Mar. 4, 1913 Mar. 4, 1915	37 38	871 Site..... 1167 Disregard provisions requiring site to be bounded on at least two sides by streets.	2,500.00	Aug. 1, 1914 Mar. 3, 1915 July 29, 1914	38 38 38	612 825 962	24,000.00 15,000.00 2,500.00	
709	Huntington, Ind..	11do.....	June 25, 1910 Mar. 4, 1913	36 37	680 Site..... 871 Building.....	20,000.00 95,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916	36 38 39	1373 825 18	20,000.00 10,000.00 30,000.00	
								July 1, 1916 June 12, 1917	39 40	265 108	30,000.00 25,000.00	

Lot and building.
President's proclamation June 30, 1903.

No provision for building.

Contract in force for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.	
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Balances.		
							Site.		Building.
701	\$39,792.50		\$9,358.13	\$69,150.63	\$6,207.50	June 5, 1891			
702	\$82,550.73		20,833.11	108,883.84	7,383.39	July 29, 1887			
703	\$399,895.29		6,122.90	406,018.19	120,142.95	(Nov. 17, 1903)			
704	58,277.92		1,852.26	60,130.28	15,036.07	Mar. 10, 1908	\$299.00		
705			1,005.50	1,005.50	4,000.00	July 31, 1911	1,052.35	\$1,412.36	
706	47,505.29		947.57	48,452.86	15,950.00	Aug. 2, 1911	1,275.00	18.62	
707	62,756.38		883.70	63,640.08	2,500.00	Aug. 13, 1915			
708					20,000.00	July 20, 1911	13,588.85	15,346.90	
709	66,064.25		999.47	67,063.72					
								Surplus fund, June 30, 1915, \$1,387.01.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.		
710	Huntington, W. Va.	5	Post office and courthouse.	June 6, 1902 Mar. 3, 1903 May 30, 1908 June 25, 1910 Mar. 4, 1913	32 32 35 36 37	320 1205 525 692 870	Site and building Limit increased Elevator Additional land Extension, etc.	\$125,000.00 25,000.00 25,000.00 25,000.00 25,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1908 May 3, 1911 Mar. 3, 1915	32 32 33 33 34 35 36 38 38 108 39 235	427 1086 455 1158 698 483 1373 825 109 125 6 10,000.00	\$25,000.00 1907 31,250.00 31,000.00 20,000.00 30,000.00 35,750.00 5,500.00 25,000.00 100,000.00 125,000.00 6,000.00 10,000.00	Parker & Thomas, architects. Contract in force for extension.
711	do.		Rent of buildings.	Mar. 3, 1915	38	825	Temporary quarters and moving expenses.	6,000.00	June 12, 1917	40	108	125,000.00	
712	Huntsville, Ala.	8	Courthouse and post office.	July 1, 1916 Feb. 24, 1887	39 24	265 417	Site and building.	10,000.00	Mar. 3, 1915 July 1, 1916	39 235	325 235	6,000.00 10,000.00	
713	Huntsville, Tex.	8	Post office.	June 25, 1910	36	692	Site.	5,000.00	Feb. 24, 1887 Oct. 2, 1888 Mar. 4, 1911	24 25 36	417 503 1373	50,000.00 1890 50,000.00 5,000.00	
714	Huron, S. Dak.	2	do.	May 30, 1908 June 25, 1910 July 3, 1912	35 36 37	531 679 187	Site and building. Limit increased do.	80,000.00 20,000.00 6,000.00	May 30, 1908 Mar. 4, 1911 June 23, 1913	35 36 38	486 1374 427	25,000.00 1914 55,000.00 25,000.00	No provision for building. Site donated.
715	Hutchinson, Kans.	7	do.	June 6, 1902 Mar. 3, 1903	32 32	318 1204	Site and building. Limit increased	50,000.00 10,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	32 32 33 33	427 1086 455 1158	15,000.00 1903 15,000.00 12,500.00 12,500.00	
716	Idaho Falls, Idaho.	1	do.	June 25, 1910	35	684	Site and building.	100,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	33 33 38	455 1158 0	20,000.00 20,000.00 42,000.00	Site partly donated.
717	Independence, Kans.	3	do.	May 30, 1908	35	529	do.	75,000.00	May 30, 1908 Mar. 4, 1909 June 30, 1906	35 35 35	612 682 951	42,000.00 15,000.00 60,000.00	
718	Independence, Mo.	5	do.	June 30, 1905 May 30, 1908	34 35	733 527	Site. Building; includes \$5,000 for site.	10,000.00 80,000.00	Mar. 4, 1909 May 30, 1908 Mar. 4, 1911 July 29, 1914 July 1, 1916	35 35 37 38 39	951 484 951 1374 552	10,000.00 1911 15,000.00 50,000.00 15,000.00 25,000.00	Contract in force for building.
719	Indiana, Pa.	27	do.	Mar. 4, 1913	37	876	Site and building.	90,000.00	June 12, 1917	40	109	64,500.00	

Remarks:

Expenditures.											Remarks:
No.	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
710	*\$140,899.04	\$110,294.02	\$7,973.88	\$259,171.44	{ \$13,536.03 22,917.95	June 19, 1903 Jan. 24, 1912		\$80,269.05	\$34,435.03		
711	15,094.97			15,094.97					905.03		
712	\$3,726.35		23,017.31	112,743.06	10,103.12	June 27, 1897					
713					5,000.00	Jan. 25, 1912					
714	*105,921.45		5,077.95	110,999.40	1.00	June 5, 1909					
715	*\$4,543.47		58,160.04		5,084.47	May 22, 1903					
716	90,703.27		3,616.57		8,000.00	May 18, 1911		42.50			
717	60,643.64		1,626.37	62,270.01	{ 13,500.00 18,000.00	{ Dec. 21, 1908 Feb. 8, 1910		61.52			
718	74,682.78		1,656.19	76,338.97	{ 9,935.89 4,750.00	{ June 13, 1907 Jan. 15, 1909		72.50			
719	32,514.42			32,514.42	{ 18,000.00 18,000.00	{ July 19, 1915 July 19, 1915		34,447.10	5,038.48		

[illegible]

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Total to June 30, 1918.	Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Cost.		Date of purchase.	Site.	Building.			
720	*\$1,990,218.62	\$4,294.00	\$55,304.54	\$2,049,817.16	\$626,281.52	Aug. 1, 1900				\$20,000.00	
721	*\$9,978.25		2,111.57	62,089.82	21.30	Apr. 13, 1907					
722	*\$9,483.62		3,275.85	62,759.47	10,500.00	Jan. 23, 1909					
723	*\$2,173.60		6,233.98	58,407.58	7,826.40	Dec. 23, 1902					
724	*\$48,926.14		3,487.75	52,413.89	1.00	Sept. 6, 1909					

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Limit of cost.	Appropriations.			Remarks.	
				Date of act.	Statutes.	Project or object.		Date of act.	Statutes.	Amount.		
				Vol.	Page.			Vol.	Page.		Year occupied.	
725	Ironton, Ohio.....	10	Post office.....	May 30, 1908	35	531	\$80,000.00	May 30, 1908	35	486	\$20,000.00 1913	
726	Ishpeming, Mich..	12	do.....	June 25, 1910	36	686	75,000.00	Aug. 4, 1909	35	951	50,000.00	
								Mar. 24, 1912	37	421	20,000.00	
								Mar. 4, 1911	36	1374	15,000.00 1916	
727	Ithaca, N. Y.....	37	do.....	June 6, 1902	32	319	70,000.00	Aug. 1, 1914	38	612	10,000.00	
				June 30, 1906	34	773	Limit increased.....	Mar. 3, 1915	38	825	30,000.00	
				Feb. 19, 1909	35	614	Completion.....	June 28, 1902	32	427	20,000.00 1910	
728	Jackson, Ky.....	9	Post office and courthouse.	June 25, 1910	36	685	100,000.00	Mar. 3, 1903	32	1086	17,500.00	
							2,000.00	Mar. 3, 1905	33	1153	20,000.00	
								Mar. 4, 1907	34	1289	42,500.00	
								Feb. 9, 1909	33	614	2,000.00	
								Mar. 4, 1911	36	1374	20,000.00 1916	
729	Jackson, Mich.....	2	do.....	Aug. 21, 1888	25	444	60,000.00	June 23, 1913	38	9	20,000.00	
				Aug. 30, 1890	26	374	Limit increased.....	Aug. 1, 1914	38	612	25,000.00	
				Mar. 3, 1893	27	573	35,000.00	Mar. 2, 1915	38	825	35,000.00	
				May 30, 1908	35	524	10,000.00	Mar. 2, 1889	23	940	60,000.00 1895	
				Mar. 4, 1911	36	1374	Extension, etc.....	Aug. 30, 1890	26	374	35,000.00	
				July 1, 1916	39	265	25,000.00	Mar. 3, 1893	27	573	10,000.00	
							10,000.00	May 30, 1908	35	482	15,000.00 1911	
							3,000.00	Mar. 4, 1909	35	951	10,000.00	
								Mar. 4, 1911	36	1374	10,000.00	
								July 1, 1916	39	265	3,000.00	
730	Jackson, Miss.....	8	do.....	Mar. 2, 1881	21	379	100,000.00	Mar. 2, 1881	21	379	100,000.00 1885	
				July 7, 1884	23	195	15,000.00	July 7, 1884	23	195	15,000.00	
				Mar. 2, 1889	36	985	31,000.00	Mar. 3, 1889	30	1076	31,000.00	
				June 6, 1902	32	312	Changes.....	Mar. 3, 1889	30	1076	31,000.00	
				June 30, 1906	34	774	5,000.00	June 28, 1902	32	425	5,000.00 1910	
				May 30, 1908	35	522	Extension, etc.....	June 28, 1902	32	425	5,000.00	
							40,000.00	June 30, 1906	34	790	30,000.00	
							10,000.00	Mar. 4, 1907	34	1289	10,000.00	
								Mar. 4, 1909	35	951	10,000.00	
731	Jackson, Ohio.....	10	Post office.....	June 25, 1910	36	691	10,000.00	Mar. 4, 1911	36	1374	10,000.00	No provision for building.

Contract not
awarded for
lookouts.

No provision for
building.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers.)—Continued.*

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
725	\$76,702.50	\$1,029.78	\$77,732.28	\$13,000.00	Apr. 21, 1909					Surplus fund, June 30, 1918, \$8,507.24.
726	\$50,492.76	1,074.75	60,567.51	12,000.00	Nov. 8, 1911					
727	\$88,954.20	7,014.37	95,968.57	13,018.24	Aug. 3, 1903					
728	\$89,667.37	548.46	90,215.83	10,000.00	Aug. 26, 1911			\$323.00	\$9.63	
729	\$91,564.70	19,611.95	146,154.18	13,435.30	Jan. 20, 1890				3,000.00	
730	*110,492.08	\$34,977.53	33,031.37	229,378.80	4,475.00	July 38, 1882					
731		\$5,855.21		10,000.00	July 31, 1911					

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.					
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.				
					Vol.	Page.			Vol.	Page.		Year occupied.			
732	Jackson, Tenn....	8	Post office and courthouse.	May 19, 1882 Aug. 7, 1882 Mar. 3, 1883 Mar. 3, 1883 Mar. 30, 1888 May 30, 1888 May 30, 1908	22 22 22 22 23 23 24	88 304 604 480 19 47 525	Site and building. Limit increased. do. Approaches, fencing, etc. do. Completion. Extension, etc.	\$50,000.00 25,000.00 25,000.00 10,000.00 7,000.00 1,000.00 50,000.00	May 19, 1882 Aug. 7, 1882 Mar. 3, 1883 Mar. 3, 1883 May 1, 1888 May 30, 1888 May 30, 1908	22 22 22 22 23 23 24	88 304 604 480 19 47 525	\$50,000.00 1886 25,000.00 25,000.00 10,000.00 7,000.00 1,000.00 20,000.00 1911 20,000.00 20,000.00 80,000.00 1895 80,000.00 125,000.00 2,500.00 20,000.00 20,000.00 30,000.00 50,000.00 1906 50,000.00 115,000.00 4,000.00 1,500.00 15,000.00 1906 15,000.00 10,000.00 20,000.00 37,500.00 1904 37,500.00 40,000.00 35,000.00 10,000.00 75,000.00 35,000.00 10,000.00 75,000.00 350,000.00	Additional land donated in 1903.	Contract not awarded for lookouts.	Contract not awarded for building. Sold Aug. 22, 1910, for \$975,001. Auditor's settlement No. 5032.
733	Jacksonville, Fla..	2	do.	July 23, 1886 June 9, 1890 July 1, 1898 July 7, 1898 June 6, 1902 Feb. 21, 1903 Mar. 3, 1903 Mar. 3, 1905 Mar. 4, 1909 July 1, 1916	24 26 30 30 32 32 33 35 39	161 127 568 660 315 1231 1203 1158 951 286	Site and building. Limit increased. Building for roller purposes. Material, etc. Limit increased. Additional land, within limit, \$45,000. Extension, etc. Reimburse appropriation. Tower clock. Lookouts.	150,000.00 125,000.00 2,500.00 962.00 50,000.00 200,000.00 15,000.00 4,000.00 1,500.00	Mar. 3, 1887 Oct. 2, 1888 Mar. 3, 1891 July 1, 1898 July 7, 1898 June 28, 1902 Mar. 3, 1903 Apr. 23, 1904 Mar. 3, 1905 Mar. 4, 1909 July 1, 1916	32 32 33 33 33 32 32 33 33 35 39	1083 1083 1158 1158 951 286	20,000.00 30,000.00 30,000.00 50,000.00 50,000.00 50,000.00 50,000.00 50,000.00 115,000.00 4,000.00 1,500.00 15,000.00 15,000.00 10,000.00 20,000.00 37,500.00 40,000.00 35,000.00 10,000.00 75,000.00 35,000.00 10,000.00 75,000.00 350,000.00	Additional land donated in 1903.	Contract not awarded for lookouts.	Contract not awarded for building. Sold Aug. 22, 1910, for \$975,001. Auditor's settlement No. 5032.
734	Jacksonville, Ill...	20	Post office.	June 6, 1902	32	317	Site and building.	60,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 Mar. 3, 1909 June 6, 1900 June 28, 1902 Mar. 3, 1903 Mar. 4, 1911 Feb. 28, 1916 July 1, 1916 June 30, 1906	32 32 33 33 33 31 32 32 33 36 39 34	427 1083 455 1158 1075 560 1086 1374 285 765	15,000.00 1906 15,000.00 10,000.00 20,000.00 37,500.00 1904 37,500.00 40,000.00 35,000.00 10,000.00 75,000.00 35,000.00 10,000.00 75,000.00 350,000.00	Contract not awarded for lookouts.	Contract not awarded for building. Sold Aug. 22, 1910, for \$975,001. Auditor's settlement No. 5032.	
735	Jamestown, N. Y.	43	do.	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902	30 31 32	985 1097 313	do. Limit increased. do.	75,000.00 40,000.00 35,000.00	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902	30 31 32	985 1097 313	15,000.00 10,000.00 20,000.00 37,500.00 40,000.00 35,000.00 10,000.00 75,000.00 35,000.00 10,000.00 75,000.00 350,000.00	Contract not awarded for lookouts.	Contract not awarded for building. Sold Aug. 22, 1910, for \$975,001. Auditor's settlement No. 5032.	
736	Jamestown, N. Dak.	2	do.	June 25, 1910 Mar. 4, 1913	36 37	691 872	Site. Building.	10,000.00 75,000.00	June 25, 1910 Mar. 4, 1913	36 37	691 872	10,000.00 75,000.00 350,000.00	Contract not awarded for building. Sold Aug. 22, 1910, for \$975,001. Auditor's settlement No. 5032.		
737	Jamestown, Va....	8	Building, Jamestown Exposition.	June 30, 1906	34	765	Building on site of Jamestown Ter-Centennial Exposition for Government exhibits.	350,000.00	June 30, 1906	34	765	350,000.00	Contract not awarded for building. Sold Aug. 22, 1910, for \$975,001. Auditor's settlement No. 5032.		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.				Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Sifta.	Building.			
732	*\$50,976.87	\$46,164.18	\$24,826.12	\$131,967.17	\$6,813.07	Mar. 31, 1883					
733	*237,870.04	267,736.42	56,739.72	562,346.18	40,599.53	Sept. 18, 1888				\$1,500.00	
734	*51,097.07		5,368.87	56,465.94	66.58	May 14, 1903					
735	*135,897.37		9,262.01	145,159.38	7,642.48	May 16, 1904					
736	20.00			20.00	14,022.09	Aug. 15, 1899					
737	*334,196.15			334,196.15	7,500.00	Dec. 23, 1911				59,980.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers.—Continued.)

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
738	Jamestown, Va.	3	Monument.....	Mar. 3, 1905	33	1047	Monument to be erected on site to be donated in commemoration of the first English settlement.	\$50,000.00	Mar. 3, 1905	33	1047	\$50,000.00		
739	Janesville, Wis.	1	Post office.....	Mar. 2, 1899	30	1001	Site and building.....	50,000.00	Mar. 3, 1899	30	1076	25,000.00	1903	
				Mar. 3, 1901	31	1097	Limit increased.....	25,000.00	June 6, 1900	31	500	25,000.00		
				Mar. 3, 1903	22	1205	do.....	6,000.00	June 28, 1902	32	421	25,000.00		
740	Jasper, Ala.	6	do.....	June 25, 1910	36	688	Site.....	7,500.00	Mar. 3, 1913	36	1028	9,000.00		
				Mar. 4, 1913	37	871	Building.....	100,000.00	Mar. 3, 1915	38	1274	7,500.00		
									Feb. 28, 1916	38	825	1,000.00		
									July 1, 1916	39	268	10,000.00		
741	Jefferson, Tex.	1	Courthouse and post office.	Feb. 9, 1887	24	393	Site and building.....	50,000.00	June 12, 1917	40	109	40,000.00		
				Mar. 3, 1891	25	951	Limit increased.....	3,000.00	Mar. 3, 1887	24	511	25,000.00	1890	
742	Jefferson City, Mo.	8	do.....	Mar. 3, 1883	22	453	Site and building.....	100,000.00	Mar. 3, 1891	25	951	3,000.00		
				Mar. 3, 1885	23	480	Limit increased.....	32,000.00	Mar. 3, 1883	22	453	100,000.00	1889	
				Aug. 4, 1886	24	222	Approaches.....	7,500.00	Mar. 3, 1885	23	480	32,000.00		
				Feb. 1, 1888	25	6	Completion.....	11,000.00	Aug. 4, 1886	24	222	7,500.00		
				Mar. 30, 1888	25	48	do.....	3,000.00	Feb. 1, 1888	25	6	11,000.00		
				Mar. 2, 1889	25	934	do.....	49.45	Mar. 30, 1888	25	48	3,000.00		
743	Jeffersonville, Ind.	3	Post office.....	June 30, 1905	34	782	Site.....	10,000.00	Mar. 2, 1889	25	934	49.45		
				May 30, 1908	35	526	Building.....	30,000.00	June 30, 1905	34	791	10,000.00	1912	
744	Jellico, Tenn.	2	do.....	June 25, 1910	36	692	Site.....	6,500.00	May 30, 1908	35	483	15,000.00		
				Mar. 4, 1911	36	1374	Limit increased.....	3,500.00	Mar. 4, 1909	35	952	50,000.00		
				Mar. 4, 1913	37	872	Building.....	70,000.00	Mar. 1, 1911	36	1374	10,000.00	1916	
745	Jennings, La.	7	do.....	June 25, 1910	36	685	Site and building.....	50,000.00	Mar. 3, 1915	38	825	30,000.00		
									Mar. 4, 1911	36	1374	10,000.00	1915	
									June 23, 1913	38	9	5,000.00		
									Aug. 1, 1914	38	612	10,000.00		
									Mar. 3, 1915	38	825	25,000.00		

Contract in force for building.

Site donated.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.		
					Vol.	Page.			Vol.	Page.			
746	Jersey City, N. J.	12	Courthouse and post office.	Mar. 3, 1873 July 31, 1876 Mar. 30, 1888 June 6, 1902	17 19 25 32	613 110 48 326	Site and building. Removing and remodeling building. do. Investigation authorized as to the capacity for proper transaction of public business.	\$100,000.00 12,000.00 12,200.00	17 19 25	613 110 48	\$100,000.00 12,000.00 12,200.00	1875 1888	
747	do	12	Post office.	Feb. 17, 1915 June 30, 1906 May 30, 1908 June 25, 1910 July 1, 1916	38 34 35 36 39	811 783 542 678 286	Authorizes sale of old building, upon completion of new building, for not less than \$25,000. Site. Building. Limit increased; additional land, \$66,000. Mail-conveying machinery.	400,000.00 350,000.00 300,000.00 5,000.00	34 35 36 37 38 39	795 952 1374 421 421 266	400,000.00 150,000.00 100,000.00 100,000.00 300,000.00 5,000.00	1913	Contract not awarded for machinery. Site selected.
748	Jerseyville, Ill.	20	do	Mar. 4, 1913	37	874	Site and building.	65,000.00	38	562	8,900.00		Site donated.
749	Johnson City, Tenn.	1	do	June 30, 1906 Mar. 4, 1907 May 30, 1908 June 30, 1906 June 25, 1910	34 34 35 34 36	781 1299 523 783 682	do Limit increased. do. Site. Building.	50,000.00 10,000.00 10,000.00 15,000.00 75,000.00	34 35 35 37 38	791 1299 952 795 421	20,000.00 20,000.00 20,000.00 15,000.00 25,000.00	1910	
750	Johnstown, N. Y.	30	do	June 6, 1902 June 30, 1906 May 30, 1908	32 31 35	320 780 522	Site. Site and building (merged). Limit increased.	20,000.00 110,000.00 80,000.00	32 31 35	429 783 482	25,000.00 50,000.00 20,000.00	1914	
751	Johnstown, Pa.	19	do	June 6, 1902 June 30, 1906 May 30, 1908	32 31 35	320 780 522	Site. Site and building (merged). Limit increased.	20,000.00 110,000.00 80,000.00	32 31 35	429 783 482	25,000.00 50,000.00 20,000.00	1914	
				Aug. 21, 1912 June 23, 1913 July 1, 1916	37 38 39	421 421 266			37 38 39	421 421 266	30,000.00 30,000.00 30,000.00		mail - conveyer for machinery.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.		
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		Site.	Building.
746		\$55,516.65	\$43,466.97	\$109,283.92	\$71,933.05	Aug. 15, 1875			\$5,090.00
747	*\$572,672.35		4,547.95	577,220.36	454,625.37	June 12, 1911			12,650.00
748			1,528.91	68,508.54	65.47	June 30, 1907	\$6,260.00		
749	*66,980.00		1,285.90	74,410.50	14,743.51	Oct. 30, 1907			
750	*73,124.60		1,762.99	126,422.47	80,883.73	Dec. 23, 1909			1,506.77
751	127,659.48								

Cost of site includes building.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued from page 2, column 2, by corresponding line numbers.—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
752	Joliet, Ill.	11	Post office	Mar. 2, 1899 Mar. 3, 1901	30 31	987 1097	Site and building Limit increased	\$100,000.00 30,000.00	Mar. 3, 1899 June 6, 1900	30 31	1075 690	\$50,000.00 50,000.00	1903	Acquired from Russia, in 1867. Known as Mission Building; used as office for governor. Site acquired from Interior Department by Executive Order No. 1316, Mar. 14, 1911. Contract not awarded for building. Acquired by annexation in 1898.
753	Jonesboro, Ark.	1	do.	May 30, 1908 Mar. 4, 1915	35 38	528 1155	Site and building Claim allowed by auditor	80,000.00 12.76	May 30, 1908 Mar. 4, 1909	35 35	481 852	25,000.00 45,000.00	1913	
754	Joplin, Mo.	15	do.	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902	30 31 32	972 1098 312	Site and building Limit increased do.	50,000.00 50,000.00 50,000.00	Mar. 4, 1915 Mar. 3, 1899 Mar. 3, 1901 June 28, 1902 Mar. 3, 1903	38 30 31 32 32	1155 1075 1131 421 1086	10,000.00 25,000.00 25,000.00 25,000.00 75,000.00	12.76 1904	
755	Juneau, Alaska.		Building											
756	do.		Executive man- sion.	June 25, 1910	36	684	Site and building.	40,000.00	Mar. 4, 1911	36	1374	40,000.00	1912	
757	do.		Post office and customhouse.	do.	36	684	do.	200,000.00	do.	36	1374	40,000.00		
758	Kahului, Hawaii.		Customhouse.	Mar. 1, 1899 June 6, 1902 June 30, 1906	25 32 34	815 775	Site and building Extension, etc. Limit increased and addi- tional land.	75,000.00 50,000.00 12,000.00	Mar. 1, 1899 June 28, 1902 Mar. 3, 1903	25 32 32	770 425 1088	75,000.00 20,000.00 30,000.00	1892 1905	
759	Kalamazoo, Mich.	3	Post office.	June 25, 1910 Mar. 4, 1913	36 37	890 872	Site. Building.	15,000.00 100,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 38 38 39 39	1374 1374 1076 296 100	15,000.00 15,000.00 15,000.00 35,000.00 20,000.00	1918	
760	Kalispell, Mont.	1	do.											

Acquired from Russia in 1897. Known as Mission Building; used as office for governor. Site acquired from Interior Department by Executive Order No. 1316, Mar. 11, 1911. Contract not awarded for building. Acquired by annexation in 1938.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.											Remarks.
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.			
752	*\$109,791.36		\$9,039.38	\$118,830.74	\$15,048.04	Nov. 6, 1899					
753	*69,497.71		2,400.43	71,898.14		July 5, 1909					
754	*141,098.66		5,955.82	150,054.48	3,101.85	July 31, 1900					
755			1,887.75								
756	*39,919.79			39,919.79		Mar. 14, 1911					
757	528.30		50.00	578.30	22,500.00	Sept. 2, 1911				\$131,971.70	
758			1,275.09	1,275.09							
759	*68,848.47	\$51,199.25	18,662.35	138,710.07	6,117.29	Oct. 2, 1889					
760	\$7,236.40		1,303.05	88,539.45	10,803.75	Apr. 18, 1907					
					15,000.00	May 31, 1911			\$5,594.75	7,168.85	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.			
					Vol.	Page.			Vol.	Page.		Year occupied.		
761	Kankakee, Ill.	18	Post office	June 6, 1902 Mar. 3, 1903	32 32	318 1204	Site and building Limit increased	\$75,000.00 10,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904	32 32 33	427 1086 455	\$20,000.00 17,500.00 20,000.00	1906	Pond & Pond, architects.
762	Kansas City, Kans.	2	do	Mar. 2, 1899 May 30, 1908 June 25, 1910	30 35 36	984 524 877	Site and building Extension, etc. Limit increased	150,000.00 150,000.00 6,000.00	Mar. 3, 1905 Mar. 3, 1899 June 6, 1900 Mar. 3, 1901 May 30, 1908 June 25, 1910	33 30 31 31 35 36	1158 1075 590 1134 482 705	22,500.00 50,000.00 50,000.00 50,000.00 40,000.00 60,000.00	1902 1911	
763	Kansas City, Mo.	5	Post office and courthouse.	Jan. 2, 1891 June 11, 1895 Feb. 9, 1900 June 2, 1902	2 28 31 32	70 414 10 322	Site and building Limit increased Elevator Sale of old customhouse building for not less than \$280,000, and proceeds to be applied to completion of post office and court- house.	100,000.00 116,000.00 35,000.00	Mar. 4, 1911 Mar. 3, 1891 Aug. 18, 1894 Mar. 2, 1895 June 11, 1896 do	36 26 28 28 29 30	1374 950 373 911 414 12	56,000.00 750,000.00 100,000.00 190,000.00 50,000.00 265,000.00	1900	
				Mar. 3, 1903	32	1206	Amends previous act. Pro- ceeds of sale to be applied to extension, etc., and limits cost at—	400,000.00	June 7, 1904 July 12, 1904 May 6, 1905 May 18, 1905 July 10, 1905 Feb. 27, 1906 Mar. 3, 1916	32 30 31 30 31 33 38	322 12 322 12 322 31 825	10,000.00 50,000.00 50,000.00 50,000.00 50,000.00 140,000.00 250,000.00	1906	
				Jan. 9, 1903			First payment on account of customhouse, \$10,000.							Contract not awarded for ex- tension.
				June 7, 1904			Second payment on account of customhouse, \$50,000.							
				July 12, 1904			Third payment on account of customhouse, \$50,000.							
				May 6, 1905			Fourth payment on account of customhouse, \$50,000.							
				May 18, 1905			Fifth payment on account of customhouse, \$50,000.							
				July 10, 1905			Sixth payment on account of customhouse, \$50,000. Extension, etc.							
				Mar. 4, 1913	37	889		500,000.00						

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.				Outstanding obligations.			Remarks.
	Construction.	Expenditures, alterations, etc.	Buildings.	Sites.	Balances.	Building.	Site.	
			Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		
761	\$96,553.84		\$3,684.10	\$70,547.94	\$12,324.81	Feb. 27, 1903		
762	*120,733.50		15,984.93	291,893.24	20,422.50	Apr. 10, 1900		
763	*90,050.47	411,834.57	151,341.85	1,453,438.59	451,578.33	Dec. 10, 1891		\$238,242.75

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
764	Kansas City, Mo.		Rent of buildings.	Mar. 3, 1915	38	825	Temporary quarters and moving expenses.	\$15,000.00	Mar. 3, 1915	38	825	\$15,000.00		
765	Kearney, Nebr.	6	Post office.	June 30, 1906 May 30, 1908	34 35	778 522	Site and building. Limit increased.	80,000.00 30,000.00	June 30, 1906 Mar. 4, 1907	34 35	778 932	13,000.00 40,000.00 20,000.00	1911	
766	Keene, N. H.	2	do.	June 30, 1906 May 30, 1908	34 35	783 527	Site. Building.	20,000.00 70,000.00	June 25, 1910 June 30, 1906	26 34	705 785	37,000.00 37,000.00	1912	
767	Kendallville, Ind.	12	do.	Apr. 6, 1914	38	678	Limit increased. Certified claim.	5,000.00 2.00	Mar. 4, 1909 Mar. 4, 1911	35 36	454 1371	20,000.00 35,000.00		
768	Kennebunkport, Me.	1	Customhouse.	Mar. 4, 1913	37	874	Site and building.	75,000.00	July 29, 1914 July 1, 1916	38 39	562 286	18,000.00 550.00	Contract in force for building.	
769	Kenosha, Wis.	1	Post office.	July 13, 1932	4	574	Purchase of customhouse.	1,600.00	July 12, 1917 July 13, 1932	40 41	109 574	45,000.00 1,600.00	Leased for library purposes.	
770	Kenton, Ohio.	8	do.	June 30, 1906	39	781	Site and building.	75,000.00	June 30, 1906 Mar. 4, 1907	34 34	794 1299	20,000.00 49,000.00	1910	
771	Keokuk, Iowa.	1	Post office, courthouse, etc.	Mar. 4, 1913	37	875	do.	80,000.00	Mar. 4, 1909 July 29, 1914	32 32	952 532	15,000.00 14,000.00	Contract not awarded for building.	
772	Kewanee, Ill.	15	Post office.	Feb. 25, 1885 July 10, 1886 Mar. 30, 1888 Aug. 30, 1890 July 1, 1916	23 24 25 26 39	320 141 47 372 286	do. Limit increased. Tower, fence, etc. Lookouts.	100,000.00 40,000.00 15,000.00 7,500.00 1,500.00	Mar. 3, 1885 July 10, 1886 Mar. 30, 1888 Aug. 30, 1890 July 1, 1916	23 24 25 26 39	481 141 47 372 286	100,000.00 40,000.00 15,000.00 7,500.00 1,500.00	Contract not awarded for lookouts.	
773	Key West, Fla.	1	Courthouse, post office, etc.	June 30, 1906	34	778	Site and building.	65,000.00	June 30, 1906	34	778	20,000.00	1910	
774	do.	1	do.	Mar. 3, 1887 Mar. 2, 1889	23 25	336 940	Limit increased. Building. Foundation. Protecting site.	10,000.00 100,000.00 8,000.00 3,000.00	Mar. 4, 1909 Feb. 28, 1885 Mar. 3, 1887 Mar. 2, 1889	35 23 24 25	952 336 510 940	35,000.00 100,000.00 8,000.00 3,000.00	Lot. Old customhouse site.	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
764					\$5,028.83	Oct. 25, 1907			\$104.70	\$15,000.00	Surplus fund, June 30, 1915, \$82.28.
765	\$104,784.19	\$3,754.42	\$108,538.61		19,974.90	June 19, 1907					Deficiency, \$3,474.90.
766	*74,883.07	3,080.30	77,963.37		15,801.03	Oct. 11, 1916			37,034.90		Cost of site includes building.
767	14,140.00		14,140.00		1,575.00	Nov. 9, 1832					
768		2,750.33	2,750.33		13,511.80	July 13, 1907					
769	*57,049.71	3,740.81	60,790.52		14,031.00	Nov. 2, 1916					
770	*87,049.71		87,049.71		6,906.20	Aug. 15, 1885				49,765.00	
771	*155,274.91	29,270.08	184,544.99		11,535.43	Sept. 4, 1907				1,503.00	
772	*51,876.95	2,095.68	53,972.63		3,091.74	Apr. 28, 1888					
773					8,135.93	July 20, 1833					
774	*107,955.96	39,052.11	147,008.07								

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
775	Key West, Fla.....	1	Marine hospital.....	June 15, 1844 Sept. 30, 1850 June 16, 1880 Aug. 7, 1882 July 7, 1884 Mar. 3, 1891 June 4, 1897	5 9 16 22 23 26 30	670 534 21 305 305 950 13	For furnishing and erecting. Repairs, etc..... do..... do..... do..... Isolation ward and wharf; Repairs to sea wall, \$700; storehouse, etc., \$1,000.	\$25,000.00 600.00 1,000.00 4,000.00 1,000.00 3,000.00 1,700.00	June 15, 1844 Sept. 30, 1850 June 16, 1880 Aug. 7, 1882 July 7, 1884 Mar. 3, 1891 June 4, 1897	5 9 16 22 23 26 30	670 534 21 305 305 950 13	\$25,000.00 600.00 1,000.00 4,000.00 1,000.00 3,000.00 1,700.00	1893	
776do.....	1	Post office, court-house, and cus- tomhouse.	Mar. 3, 1899 June 30, 1906 Mar. 4, 1907 Mar. 4, 1911 June 12, 1917	30 34 34 36 40	1077 701 1307 1374 112	Iron fence. Complete breakwater, etc. Improvements to hospital. Rebuilding breakwater. Tent houses and refrigerat- ing plant.	1,550.00 4,500.00 3,000.00 40,000.00 5,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1911 June 12, 1917	30 34 34 36 40	1077 701 1307 1374 112	4,500.00 3,000.00 40,000.00 5,000.00		Contract not awarded for tent houses, etc. No provision for building.
777	Kingfisher, Okla..	1	Post office.....	Mar. 4, 1913	37	877	Site.....	80,000.00	July 29, 1914	38	562	70,000.00	1913	Executive order, June 6, 1906. Government res- ervation.
778	Kingston, N. Y....	27do.....	June 25, 1910	36	683	Building on Government reservation.	45,000.00	Aug. 24, 1912 June 23, 1913	37 38	421 10	25,000.00 20,000.00	1913	
779	Kinston, N. C....	2do.....	June 6, 1902 June 30, 1906	32 34	319 773	Site and building. Limit increased.	80,000.00 30,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 Mar. 4, 1907	32 33 33 33 34	427 1080 455 1158 1299	20,000.00 20,000.00 15,000.00 25,000.00 30,000.00	1908	
780	Kirkville, Mo....	1do.....do..... May 30, 1908 Mar. 4, 1913 June 6, 1902 Mar. 4, 1913	34 35 37 37 37	780 522 867 317 869	Site and building. Limit increased. do..... Site and building. Extension, etc.....	30,000.00 40,000.00 20,000.00 40,000.00 40,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 3, 1915 June 28, 1902 Mar. 3, 1903 Mar. 3, 1915 Feb. 28, 1916	34 34 35 38 32 32 33 39	733 1299 952 825 428 1087 825 18	15,000.00 15,000.00 40,000.00 20,000.00 10,000.00 30,000.00 30,000.00 10,000.00	1916	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
775	*\$25,100.00	\$50,022.20	\$59,901.13	\$135,023.33	\$500.00	Nov. 30, 1844			\$4,564.50	\$5,904.39	Surplus fund, June 30, 1916, \$52.77.
776					52,750.00	Nov. 3, 1915			293.00		
777	44,651.23		2,310.66	46,961.89	19,976.78	July 29, 1903					
778	*\$9,527.51		3,320.64	92,848.15	20,018.20	May 11, 1909					
779	*\$6,291.68		557.30	57,148.98	5,523.50	Oct. 9, 1902			1,679.00	8,394.17	
780	*\$4,476.50	29,926.53	7,379.64	71,782.97							

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Year occupied.	Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.				Page.
781	Kissimmee, Fla.	2	Post office.	Mar. 4, 1913	37	877	Site.	\$6,000.00	July 29, 1914	38	562	\$6,000.00	No provision for building.	
782	Kittanning, Pa.	27	do.	May 30, 1908	35	536	do.	15,000.00	May 30, 1908	35	489	15,000.00	Do.	
783	Knoxville, Tenn.	2	Post office and courthouse.	Aug. 18, 1856	11	93	Site and building.	98,300.00	Aug. 18, 1856	11	93	107,000.00	1874	
				do.	11	93	Compensation to architects, etc.	8,300.00	Mar. 3, 1869	15	305	5,000.00		
				Mar. 3, 1869	15	305	Completion.	5,000.00	Mar. 3, 1871	16	509	20,000.00		
				July 15, 1870	16	310	Revive all former unexpended appropriations for completion, \$66,508.19.		May 18, 1872	17	126	100,000.00		
				Mar. 3, 1871	16	509	Completion.	20,000.00	June 23, 1874	18	228	20,000.00		
				May 18, 1872	17	126	do.	100,000.00	Mar. 4, 1907	34	1294	80,000.00		
				Mar. 3, 1873	17	523	do.	166,747.00	May 27, 1908	35	317	35,000.00		
				June 23, 1874	18	228	Furniture, etc.	20,000.00	Mar. 4, 1909	35	852	20,000.00		
				June 30, 1906	34	776	Extension, additional land, etc.	155,000.00	July 1, 1916	39	266	3,500.00	Contract not awarded for lookouts.	
784	Kodiak, Alaska.		Customhouse.	July 1, 1916	39	266	Lookouts.	3,500.00					Transferred from War Department.	
785	Kokomo, Ind.	9	Post office.	June 30, 1906	34	782	Site.	15,000.00	June 30, 1906	34	784	15,000.00	1912	
				May 30, 1908	35	526	Building.	70,000.00	May 30, 1908	35	483	20,000.00		
									Mar. 4, 1909	35	952	40,000.00		
									Mar. 4, 1911	36	1374	15,000.00		
786	Laconia, N. H.	1	do.	June 25, 1910	36	690	Site.	15,000.00	do.	36	1374	15,000.00		
				Mar. 4, 1913	37	872	Bldg.	75,000.00	Feb. 28, 1916	39	18	30,000.00		
									July 1, 1916	39	266	30,000.00		
787	La Crosse, Wis.	7	Post office and courthouse.	Feb. 28, 1885	23	335	Site and building.	100,000.00	June 12, 1917	40	109	15,000.00		
				Mar. 3, 1887	24	510	Limit increased.	50,000.00	Feb. 28, 1885	23	335	100,000.00	1890	
				May 30, 1908	35	525	Extension, etc.	40,000.00	Mar. 3, 1887	24	510	50,000.00		
									May 30, 1908	35	483	20,000.00	1911	
									Mar. 4, 1909	35	952	20,000.00		

REPORT OF THE SUPERVISING ARCHITECT.

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
788	Lafayette, Ind.....	10	Post office.....	May 16, 1890 June 30, 1906	26 111 34 775	Site and building etc.	\$30,000.00 60,000.00	Aug. 30, 1890 Mar. 3, 1891 June 30, 1906	26 372 26 950 34 790	\$25,000.00 1894 55,000.00 15,000.00 1908			
789	Lafayette, La.....	3	do.....	May 27, 1903 May 30, 1908 June 25, 1910	35 317 35 534 36 685	Change driveway Site Site and building, \$65,000...	1,502.41 5,000.00 60,000.00	Mar. 4, 1907 May 27, 1908 May 30, 1908 Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	34 1299 35 317 35 488 35 1374 38 110 38 612	45,000.00 1,502.41 5,000.00 1915 10,000.00 15,000.00			
790	La Grande, Oreg.....	2	do.....	May 30, 1908	35 531	Site and building	65,000.00	Mar. 3, 1915	38 825	10,000.00			
791	Lagrange, Ga.....	4	do.....	do..... June 25, 1910	35 529 36 677	do..... Limit increased	50,000.00 10,000.00	May 30, 1908 Mar. 4, 1909 May 30, 1908 June 25, 1910 Mar. 4, 1911	35 485 35 952 35 485 36 705 38 1374	20,000.00 1913 45,000.00 20,000.00 1913 10,000.00 30,000.00			
792	La Junta, Colo.....	2	do.....	do..... Mar. 4, 1913 Oct. 20, 1914	36 684 37 866 38 740	Site and building (site, \$1). Limit increased do.....	50,000.00 25,000.00 10,000.00	do..... June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	38 1374 38 10 38 612 38 825	100.00 1916 25,000.00 20,900.00 10,000.00	Site donated.		
793	Lake Charles, La.....	7	Post office and courthouse.	June 30, 1906	34 779	Site and building	125,000.00	Feb. 28, 1916 June 30, 1908 Mar. 4, 1909 June 25, 1910 Aug. 1, 1914	39 18 34 792 34 1299 35 932 36 705 38 612	20,000.00 20,000.00 1912 45,000.00 15,000.00 45,000.00 6,000.00			
794	Lake City, Fla.....	2	Post office.....	Mar. 4, 1913	37 877	Site	7,500.00	June 23, 1913	38 10	15,000.00	No provision for building.		
795	Lake City, Minn.....	1	do.....	June 25, 1910	36 686	Site and building	55,000.00	Mar. 4, 1911 June 23, 1913 Mar. 3, 1915	36 1374 38 10 38 825	11,000.00 1916 15,000.00 29,000.00			
796	Lakeland, Fla.....	1	do.....	Mar. 4, 1913	37 874	do.....	75,000.00	July 29, 1914 June 1, 1916	38 562 39 266	10,000.00 500.00	Contract in force for building.		
797	Lamar, Mo.....	15	do.....	do.....	37 878	Site	10,000.00	June 12, 1917 Aug. 1, 1914	40 109 38 612	64,500.00 7,000.00	No provision for building.		

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No. State and location.			Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
No.	State and location.	Date of act.			Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		Year occupied.
					Vol.	Page.				Vol.	Page.			
798	Lancaster, Ky.	8	Post office	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site. Building	\$5,000.00 55,000.00	Mar. 4, 1911 Feb. 28, 1916	36 39	1374 18	\$5,000.00 500.00	Contract in force for building.	
799	Lancaster, Ohio.	11	do.	June 30, 1906 Mar. 4, 1907	34 34	778 1236	Site and building (site, \$1). Prior re-valuation modified relative to cost of site.	75,000.00	July 1, 1916 June 12, 1917	39 40	265 109	500.00 49,500.00		
800	Lancaster, Pa.	9	do.	May 9, 1888 June 30, 1906	25 34	135 775	Site and building. Additional land, extension, etc.	100,000.00 75,000.00	Mar. 4, 1909 May 9, 1888	34 35	1299 952	10,000.00 25,000.00	Contract not awarded for mail conveying machinery.	
801	do.	9	do.	June 25, 1910 Mar. 4, 1913	36 37	691 881	Additional land. Site. Unexpended balance heretofore appropriated for extension, plus \$30,000, made available for new site.	40,000.00 138,278.78	June 30, 1906 Mar. 4, 1907 Mar. 27, 1908 Mar. 4, 1911 Aug. 1, 1914	34 35 35 36 38	136 137 137 317 612	100,000.00 20,000.00 35,000.00 20,000.00 138,278.78		No provision for building.
802	Lancaster, S. C.	5	do.	do.	37	876	Site and building.	50,000.00	July 23, 1914 July 1, 1916	38 39	562 268	8,000.00	Contract not awarded for building.	
803	Lander, Wyo.	1	do.	June 30, 1906 May 30, 1908	34 35	784 528	Site. Building	7,500.00 115,000.00	June 12, 1917 June 30, 1906 June 30, 1908	40 40 40	109 796 484	5,000.00 37,000.00 20,000.00		
804	Lanett, Ala.	5	do.	do.					Mar. 4, 1909 June 25, 1910	35 36	952 705	50,000.00 39,000.00	See West Point, Ga.	
805	Lansing, Mich.	6	do.	Mar. 19, 1890 Aug. 5, 1892 June 25, 1910 June 12, 1917	26 27 36 40	22 350 679 109	Site and building. Limit increased. Extension, etc. Mail-conveying machinery.	100,000.00 25,000.00 75,000.00 1,500.00	Mar. 19, 1890 Aug. 5, 1892 Mar. 4, 1911 Aug. 24, 1913 June 23, 1913 June 12, 1917	26 27 36 37 38 40	22 350 421 421 109	100,000.00 25,000.00 40,000.00 15,000.00 20,000.00 1,500.00		
806	Laporte, Ind.	13	do.	May 30, 1908	35	529	Site and building.	70,000.00	May 30, 1908 Mar. 4, 1911 June 23, 1913	35 36 38	485 137 10	15,000.00 45,000.00 10,000.00		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
807	Laramie, Wyo.....	1	Post office.....	June 6, 1902	32	320	Site and building.....	\$100,000.00	June 28, 1902	32	428	\$25,000.00	1906	Contract in force for building.
808	Laredo, Tex.....	15	Post office, court-house, and cus-tomhouse.do.....	32	320do.....	150,000.00	Mar. 3, 1905	32	1087	25,000.00		
				Mar. 4, 1907	34	1300	Limit increased.....	6,000.00	June 28, 1902	32	428	35,000.00	1906	
809	La Salle, Ill.....	12	Post office.....	May 30, 1908	35	529	Site and building.....	65,000.00	Mar. 3, 1903	32	1087	37,500.00		
				Mar. 4, 1913	37	866	Limit increased.....	35,000.00	June 30, 1906	34	698	20,000.00		
									Mar. 4, 1907	34	1300	57,500.00		
									May 30, 1908	35	488	6,000.00		
									Mar. 4, 1911	36	1375	20,000.00	1916	
810	Las Cruces, N. Mex.	1	Post office and courthouse.	June 25, 1910	36	681	Site.....	15,000.00	June 23, 1913	38	110	15,000.00		
				Mar. 4, 1913	37	872	Building.....	125,000.00	Mar. 3, 1915	38	825	35,000.00		
811	Laurel, Miss.....	6	Post office.....do.....	36	681	Site.....	12,500.00	Feb. 28, 1916	39	18	15,000.00		
				May 30, 1908	35	534	Site.....	12,500.00	July 1, 1916	39	266	5,000.00		
				June 23, 1910	36	682	Building.....	60,000.00	June 12, 1917	40	109	119,500.00		
812	Laurens, S. C.....	4	do.....	Mar. 4, 1913	37	867	Limit increased.....	20,000.00	Aug. 24, 1912	37	421	30,000.00	1916	
				May 30, 1908	35	531	Site and building.....	50,000.00	Mar. 3, 1915	38	825	40,000.00		
				June 25, 1910	36	678	Limit increased.....	10,000.00	Feb. 28, 1916	39	18	10,000.00		
813	Lawrence, Kans.....	2	do.....	June 6, 1902	32	318	Site and building.....	50,000.00	May 30, 1908	35	486	15,000.00	1913	
				Mar. 3, 1903	32	1204	Limit increased.....	10,000.00	Mar. 4, 1911	36	1375	25,000.00		
814	Lawrence, Mass.....	7	do.....	Mar. 2, 1899	30	933	Site and building.....	100,000.00	Aug. 24, 1912	37	421	10,000.00		
				Mar. 3, 1901	31	1097	Limit increased.....	35,000.00	June 28, 1902	32	428	10,000.00	1906	
				June 12, 1917	40	109	Mail-conveying machinery.	1,500.00	Mar. 3, 1905	33	455	12,500.00		
									Mar. 3, 1905	33	1158	17,500.00		
									Mar. 3, 1899	30	1075	50,000.00	1905	
									Apr. 28, 1904	33	455	50,000.00		
									June 12, 1917	40	109	1,500.00		

Contract not awarded for mail-conveying machinery.

Contract in force
for building.

Contract not
awarded for
mail-conveying
machinery.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
815	Lawrenceburg, Ky.	8	Post office.....	May 30, 1908	35	534	Site.....	\$7,500.00	May 30, 1908	35	488			
				June 25, 1910	36	681	Building.....	50,000.00	Aug. 24, 1912	37	421		\$7,500.00	1914
816	Lawton, Okla....	5	Post office and courthouse.	May 29, 1908	35	458	Building, \$100,000. Proceeds of sale of certain Indian lands made available for construction fund.		June 23, 1913	38	10		30,000.00	
							Old site to be sold and proceeds for new site.		Mar. 4, 1909	35	1069		17,700.00	1917
				May 30, 1908	35	545	Prior legislation amended. New site authorized. To be paid from proceeds arising from sale of lots 31 and 32.			38	825		45,712.64	
				Mar. 4, 1909	35	1069	Additional for site and building.	17,700.00	Mar. 3, 1915				152,300.00	
817	Lead, S. Dak.	3	Post office.....	June 25, 1910	36	687	Salcedo Indian lands. Site and building. Limit increased.							
				June 30, 1906	34	781		45,096.28	June 30, 1906	34	783		25,000.00	1913
				June 25, 1910	36	679		20,000.00	Mar. 4, 1907	34	1300		35,000.00	
818	Leadville, Colo.	1	do.....	Mar. 2, 1899	30	999	Site and building. Limit increased.		Mar. 4, 1911	36	952		20,000.00	
				Mar. 3, 1901	31	1098	do.....	50,000.00	Mar. 3, 1899	30	1375		25,000.00	1905
819	Leavenworth, Kans.	1	Courthouse, post office, etc.	June 6, 1902	32	315	do.....	25,000.00	Mar. 3, 1901	30	1076		20,000.00	
				Aug. 7, 1882	23	305	Site and building. Limit increased.	10,000.00	Mar. 3, 1903	31	1134		25,000.00	
				July 7, 1881	23	195	do.....	100,000.00	Aug. 7, 1882	32	1087		35,000.00	
				Mar. 3, 1885	23	431	do.....	10,000.00	Mar. 3, 1883	32	305		10,000.00	1889
				Aug. 4, 1886	24	223	Approaches etc.	50,000.00	July 7, 1881	32	904		45,000.00	
				Mar. 30, 1888	25	47	Iron stairway	4,514.03	Mar. 3, 1885	32	431		50,000.00	
				Apr. 4, 1890	26	36	Completion	7,000.00	Aug. 4, 1886	23	243		4,514.03	
				Mar. 3, 1891	26	942	Elevator, etc.	8,000.00	Mar. 30, 1888	25	47		7,946.62	
820	Lebanon, Ind.	9	Post office.....	Mar. 4, 1913	37	877	Site.....	10,000.00	Apr. 4, 1890	26	36		8,000.00	
									Mar. 3, 1891	26	942		9,800.00	No provision for building.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
821	Lebanon, Ky.....	4	Post office.....	June 30, 1906	34	779	Site and building.....	\$30,000.00	June 30, 1906	34	792	\$20,000.00	1913	
822	Lebanon, Mo.....	16	do.....	May 30, 1908	35	521	Limit increased.....	25,000.00	Mar. 4, 1907	34	1300	10,000.00		
823	Lebanon, Pa.....	18	do.....	Mar. 4, 1913	37	878	Site.....	7,500.00	July 29, 1914	38	562	25,000.00		
				June 6, 1902	32	319	Site and building.....	75,000.00	June 28, 1902	32	428	7,500.00		No provision for building.
824	Lebanon, Tenn.....	3	do.....	May 30, 1908	35	536	Site.....	5,000.00	Mar. 3, 1903	32	1087	20,000.00	1906	
				June 25, 1910	36	683	Building.....	50,000.00	Apr. 28, 1904	33	455	16,250.00		
825	Leesburg, Va.....	8	do.....	Mar. 4, 1913	37	876	Site and building.....	55,000.00	Mar. 3, 1905	33	1158	10,000.00		
826	Le Mars, Iowa.....	11	do.....	May 30, 1908	35	533	Site.....	10,000.00	June 30, 1906	34	698	10,000.00		
				June 25, 1910	36	681	Building.....	50,000.00	May 30, 1908	35	489	5,000.00	1915	Site not selected.
827	Lenoir, N. C.....	8	do.....	Mar. 4, 1913	37	878	Site.....	8,000.00	Aug. 24, 1912	37	421	15,000.00		
828	Leominster, Mass.	3	do.....	do.....	37	875	Site and building.....	90,000.00	June 23, 1913	38	10	35,000.00		
					37	875	Site and building.....	90,000.00	Aug. 1, 1914	38	612	7,000.00		No provision for building.
829	Lewes, Del.....	1	do.....	May 30, 1908	35	533	Site.....	5,000.00	June 12, 1917	40	109	40,500.00		Contract not awarded for building.
				June 25, 1910	36	681	Building.....	40,000.00	May 30, 1908	35	487	5,000.00	1915	
830	Lewiston, Idaho...	1	do.....	June 30, 1906	34	782	Site.....	10,000.00	Aug. 24, 1912	37	421	20,000.00		
				May 30, 1908	35	526	Building.....	85,000.00	June 30, 1906	34	794	10,000.00	1912	
831	Lewiston, Me.....	2	do.....	Jan. 21, 1891	26	724	Site and building.....	75,000.00	May 30, 1908	35	483	20,000.00		
832	Lewistown, Pa....	17	do.....	Aug. 23, 1894	28	428	Completion.....	9,500.00	Mar. 4, 1911	36	1375	20,000.00		
				Mar. 4, 1913	37	876	Site and building.....	75,000.00	Mar. 3, 1891	26	950	75,000.00	1895	Contract not awarded for building.
									Aug. 23, 1894	28	428	9,500.00		
									July 1, 1916	39	206	2,500.00		
									June 12, 1917	40	109	10,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.		
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.			Building.
821	\$45,987.15		\$1,992.84	\$47,050.99	\$9,032.85	June 5, 1909				
822					6,800.00	Dec. 10, 1914				
823	\$4,916.26		5,761.19	60,677.45	20,083.74	Jan. 23, 1904				
824	\$43,664.07		883.04	49,547.11	4,000.00	Mar. 15, 1910				
825									\$23,750.00	
826	47,320.86		824.44	48,145.33	3,000.00	July 24, 1909			2,679.11	
827					4,500.00	Aug. 24, 1915				
828	97.00			97.00	20,000.00	July 2, 1917			20,403.00	
829	29,682.30		\$18.77	40,501.07	4,980.00	Feb. 24, 1909		\$225.00		
830	\$2,373.11		1,184.37	83,557.54	9,074.40	Sept. 17, 1907				
831	\$63,023.81		15,046.67	83,673.48	16,472.19	Aug. 15, 1892				
832	120.00		3.50	123.50	16,500.00	May 15, 1917			11,880.00	
									Surplus fund, June 30, 1918, \$92.70.	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.	Amount.		
833	Lexington, Ky....	7	Post office.....	Mar. 3, 1885 Aug. 4, 1886 May 30, 1908	23 24 25	484 223 524	do..... Approaches, etc..... Extension, etc.....	\$150,000.00 13,000.00 80,000.00	Mar. 3, 1885 Aug. 4, 1886 May 30, 1908	23 24 25	484 223 524	\$150,000.00 13,000.00 25,000.00	1889 1912 1912	
834	Lexington, Mo....	7	do.....	June 30, 1906 May 30, 1908	34 35	783 327	Site..... Building.....	7,500.00 45,000.00	June 30, 1906 May 30, 1908	34 35	795 484	7,500.00 15,000.00	1912 1912	
835	Lexington, N. C....	7	do.....	do.....	35	531	Site and building.....	65,000.00	May 30, 1908	35	952	30,000.00		
836	Lexington, Va....	10	do.....	do.....	35	532	do.....	60,000.00	Mar. 4, 1911	36	1375	30,000.00		
837	Liberty, Mo....	3	do.....	Mar. 4, 1913	37	875	do.....	60,000.00	Mar. 4, 1911	35	457	10,000.00	1913	
838	Lima, Ohio.....	4	do.....	Dec. 24, 1890 May 30, 1908	26 35	694 525	do..... Extension, etc.....	60,000.00 60,000.00	Mar. 3, 1891 June 12, 1917	38 40	562 109	20,000.00 7,500.00		
839	Lincoln, Ill.....	17	do.....	June 30, 1906 May 30, 1908	34 35	778 521	Site and building..... Limit increased.....	65,000.00 10,000.00	Mar. 4, 1909 Mar. 4, 1907	35 34	483 792	60,000.00 40,000.00	1895 1911	
840	Lincoln, Nebr....	1	Post office and courthouse.	June 6, 1902 Mar. 3, 1903	32 32	312 1209	Extension, etc., to old building. New building to be erected on old site at a limit of cost of \$350,000. Amends act June 6, 1902; also provides for sale of old building and portion of site.	300,000.00 50,000.00	June 4, 1909 June 28, 1902 Mar. 3, 1903 Mar. 3, 1905	35 32 32 33	952 425 1087 1158	35,000.00 25,000.00 175,000.00 150,000.00	1912 1906	Old building and part of site sold.
				June 25, 1910 Mar. 4, 1913 July 1, 1916	36 37 39	679 807 266	Extension, etc..... Limit increased..... Mail-conveying machinery.	100,000.00 175,000.00 5,000.00	July 1, 1916	39	266	5,000.00	1916	Contract not awarded for mail-conveying machinery.

No.	Buildings.			Site.		Outstanding obligations.		Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Totals to June 30, 1915.	Cost.	Date of purchase.	Site. Building.	Balances.
822	*\$124,020.07	\$7,417.52	\$15,987.14	\$219,824.23	\$20,330.47	Feb. 12, 1892		Surplus fund, June 30, 1915, \$1,123.48.
823	*44,000.11		2,535.54	46,535.65	7,435.01	Apr. 22, 1908	\$233.00	
824	48,065.21		1,024.63	49,089.84	13,000.00	Mar. 15, 1909	80.59	Surplus fund, June 30, 1915, \$334.24.
825	51,725.41		1,149.27	52,874.68	7,500.00	May 25, 1909	70.09	Surplus fund, June 30, 1915, \$724.55
826					6,000.00	Sept. 25, 1911		
827	*49,845.17	35,025.05	4,618.16	113,568.68	10,161.83	Sept. 2, 1891		\$21,425.00
828	*73,427.94		1,122.67	64,593.61	11,544.53	Oct. 25, 1907		
829	*349,552.51	235,353.53	20,642.77	605,176.41	436.35	Apr. 1, 1873	1,563.00	49,084.17

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
841	Linton, Ind.....	2	Post office.....	Mar. 4, 1913	37	877	Site.....	\$3,000.00	July 29, 1914	38	562	\$4,500.00	No provision for building.
842	Litchfield, Ill.....	21	do.....	June 30, 1906	34	782	do.....	7,500.00	Mar. 3, 1915	38	825	7,000.00	1912	
843	Little Falls, Minn.	6	do.....	May 30, 1908	35	526	Building.....	60,000.00	June 30, 1906	34	794	20,000.00		
				June 25, 1910	36	690	Site.....	5,000.00	Mar. 4, 1909	35	483	20,000.00		
				Mar. 4, 1913	37	871	Building.....	65,000.00	Mar. 4, 1911	36	1375	5,000.00	1918	
844	Little Falls, N. Y.	33	do.....	June 6, 1902	32	319	Site and building.....	50,000.00	Mar. 3, 1915	38	825	10,000.00		
				June 30, 1906	34	773	Limit increased.....	35,000.00	July 1, 1916	39	18	16,000.00		
									June 12, 1917	40	109	13,000.00	1909	
845	Little Rock, Ark..	5	Post office and courthouse.	June 7, 1872	17	281	Site and building.....	100,000.00	Mar. 3, 1903	32	1087	12,500.00		
				Aug. 15, 1876	19	202	Limit increased.....	100,000.00	June 7, 1872	17	281	35,000.00		
				June 16, 1880	21	259	Fencing, grading, etc.....	30,000.00	Dec. 15, 1877	20	210	30,000.00	1881	
				Mar. 3, 1881	21	435	Approaches, etc.....	18,000.00	June 20, 1878	20	377	40,000.00		
				Aug. 7, 1882	22	306	do.....	3,000.00	Mar. 3, 1879	20	377	40,000.00		
				Aug. 27, 1894	28	506	Enlarging, etc.....	58,000.00	June 16, 1880	21	259	30,000.00		
				June 11, 1896	29	414	Limit increased.....	43,000.00	Mar. 3, 1881	21	435	18,000.00		
				June 30, 1906	34	778	New building on Govern- ment ground.	125,000.00	Aug. 7, 1882	22	306	3,000.00		
				May 30, 1903	35	530	Extension, etc., in lieu of new building.		Mar. 2, 1895	28	911	58,000.00		
							amended.		June 11, 1896	29	414	43,000.00		
				June 12, 1917	40	109	Mail-conveying machinery.	3,500.00	June 30, 1906	34	791	50,000.00	1910	
846	Live Oak, Fla.....	2	Post office.....	May 30, 1908	35	533	Site.....	7,500.00	Mar. 4, 1907	34	1300	50,000.00		Contract not awarded for mail-conveying machinery.
				June 25, 1910	36	681	Building.....	45,000.00	Mar. 4, 1909	35	952	25,000.00	
				Mar. 4, 1913	37	866	Limit increased.....	15,000.00	June 12, 1917	40	109	3,500.00		
									May 30, 1908	35	487	7,500.00		
847	Livingston, Mont.	1	do.....	May 30, 1908	35	534	Site.....	15,000.00	Aug. 24, 1912	37	421	1,000.00	1916	
				June 25, 1910	36	682	Building.....	75,000.00	June 23, 1913	38	825	20,000.00		
									Mar. 3, 1915	39	137	20,000.00		
									Feb. 28, 1916	39	148	15,000.00		
									May 30, 1908	35	488	15,000.00		
									Aug. 24, 1912	37	421	40,000.00	1914	

Contract not
awarded for
mail-conveying
machinery.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No. State and location.			Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
					Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
						Vol.	Page.				Vol.	Page.			
848	Lock Haven, Pa.	15	Post office	Mar. 4, 1913	37	875	Site and building.	\$100,000.00	July 29, 1914	38	562	\$22,500.00	Contract not awarded for building.	
849	Lockport, N. Y.	40	do.	Mar. 3, 1899	30	1352	do.	50,000.00	July 1, 1916	39	266	25,000.00		
850	Logan, Ohio	11	do.	Mar. 3, 1901	31	1098	Limit increased.	55,000.00	June 12, 1917	40	109	25,000.00	Contract not awarded for building.	
851	Logan, Utah	1	do.	June 25, 1910	36	601	Site.	15,000.00	Mar. 3, 1903	32	421	25,000.00		
852	Logansport, Ind.	11	do.	Mar. 4, 1913	37	872	Building.	60,000.00	Mar. 4, 1911	36	1375	15,000.00	1917		
853	London, Ky.	11	Post office and courthouse.	June 30, 1906	34	781	Site and building.	50,000.00	Feb. 28, 1916	39	18	20,000.00	Contract not awarded for building.	
854	Long Beach, Cal.	9	Post office.	May 30, 1908	35	523	Limit increased.	20,000.00	July 1, 1916	39	266	20,000.00		
855	Long Branch, N. J.	3	do.	June 6, 1902	32	318	Site and building.	75,000.00	June 30, 1906	34	794	15,000.00	1911		
856	Long Island City, N. Y.	2	do.	June 30, 1906	34	779	do.	65,000.00	Mar. 4, 1909	35	952	30,000.00	No provision for building.	
857	Longview, Tex.	3	do.	May 30, 1908	35	521	Limit increased.	40,000.00	June 28, 1902	32	428	15,000.00	1905		
858	Lorain, Ohio	14	do.	June 25, 1910	36	636	Site.	40,000.00	Mar. 3, 1903	32	1087	18,750.00	Contract not awarded for building.	
				do.	36	637	Site and building.	125,000.00	Apr. 28, 1904	33	455	25,000.00		
				Mar. 4, 1913	37	875	do.	200,000.00	Mar. 3, 1905	33	1159	16,250.00	Contract not awarded for building.	
				June 25, 1910	36	638	do.	50,000.00	June 30, 1906	34	792	15,000.00	1911		
				do.	36	636	Site.	40,000.00	Mar. 4, 1909	35	952	50,000.00	No provision for building.	
				do.	36	637	Site and building.	125,000.00	Mar. 25, 1910	36	1375	40,000.00		
				Mar. 4, 1913	37	875	do.	200,000.00	do.	36	1375	25,000.00	1915		
				June 25, 1910	36	638	do.	50,000.00	Aug. 1, 1914	38	612	50,000.00	Contract not awarded for building.	
				do.	36	637	do.	150,000.00	July 29, 1914	38	562	100,000.00		
				do.	36	638	do.	50,000.00	June 12, 1917	40	109	75,000.00	Contract not awarded for building.	
				do.	36	637	do.	150,000.00	Mar. 4, 1911	36	1375	10,000.00	1916		
				do.	36	637	do.	150,000.00	June 23, 1913	38	10	5,000.00	Contract not awarded for building.	
				do.	36	637	do.	150,000.00	Aug. 1, 1914	38	612	15,000.00		
				do.	36	637	do.	150,000.00	Mar. 3, 1915	38	825	20,000.00	Contract not awarded for building.	
				do.	36	637	do.	150,000.00	Mar. 4, 1911	36	1375	30,000.00	1914		
				do.	36	637	do.	150,000.00	Aug. 24, 1913	37	421	41,250.00	Contract not awarded for building.	
				do.	36	637	do.	150,000.00	June 23, 1913	38	10	75,750.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
848	\$150.00			\$150.00	\$22,000.00	June 7, 1917			\$60.00	\$25,790.00	
849	*97,461.34		\$3,407.43	105,868.77	7,538.66	Sept. 25, 1910					
850	46,290.63		849.64	47,140.27	12,500.00	Mar. 25, 1911			1,650.00	12,029.32	
851	*63,203.70		5,835.90	69,044.60	3,684.40	May 8, 1907					
852	*60,013.82		7,819.13	67,832.95	14,986.18	Feb. 21, 1903					
853	88,632.71		2,061.84	90,694.55	7,520.96	Oct. 7, 1907			250.00		
854					40,000.00	Feb. 14, 1914					
855	98,843.08		1,040.11	99,883.19	19,000.00	June 17, 1911			1,270.00	5,877.92	
856	628.00			628.00	40,000.00	Apr. 13, 1915				134,372.00	
857	*40,920.37		905.87	41,826.24	6,500.00	Nov. 18, 1911					
858	100,753.86		1,055.62	101,809.48	41,250.00	Jan. 18, 1912			\$3.75		
										Surplus fund, June 30, 1917, \$2,504.63; Surplus fund, June 30, 1918, \$75.	
										Surplus fund, June 30, 1916, \$7,907.39.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol. Page.				Vol. Page.			
859	Los Angeles, Cal...	10	Post office and courthouse.	Jan. 29, 1887	24 370	Site and building.....	\$150,000.00	Mar. 3, 1887	24 510	\$50,000.00	1910	Site donated.
				June 28, 1892	27 284	Heating apparatus.....	3,000.00	Oct. 2, 1888	25 506	100,000.00		
				Mar. 2, 1892	28 913	Addition and alterations...	5,000.00	July 28, 1892	27 284	3,000.00		
				June 17, 1893	29 414do.....	12,000.00	Mar. 2, 1895	28 913	5,000.00		
				Mar. 3, 1899	30 1355	Additional land and extension.	100,000.00	June 11, 1896	29 413	12,000.00		
				Mar. 3, 1901	31 1134	Limit increased.....	150,000.00	Mar. 3, 1899	30 1355	100,000.00		
				June 6, 1902	32 324	Additional land adjacent to present site.	175,000.00	Mar. 3, 1901	31 1134	150,000.00		
			do.....	32 324	Building on enlarged site...		June 28, 1902	32 429	200,000.00		
			do.....	32 324	Repayment of damages from amount authorized.		Mar. 3, 1903	33 1067	212,500.00		
				Apr. 22, 1904	33 241	Additional land; or old site may be sold and limit increased by proceeds.	675,000.00	Mar. 4, 1907	34 1307	500,000.00		
			do.....	33 241	Payment of damages due to abrogation of contracts.		Feb. 25, 1910	35 933	127,500.00		
			do.....	33 242	Sale of old site; proceeds to be applied to construction of new building.		July 1, 1916	39 266	333,367.25		
				June 30, 1906	34 785	New site donated.		June 12, 1917	40 109	5,000.00		
				Mar. 4, 1907	34 1238	Description of old site, etc.						
				Feb. 25, 1910	36 207	Mechanical devices, etc.	25,000.00					
				July 1, 1916	39 266	Proceeds from sale of old site, including interest on cleared payments.	333,367.25					
				June 12, 1917	40 109	Lookouts.....	4,000.00					
860	Louisiana, Mo.....	9	Post office.....			Mail-conveying machinery.	5,000.00					Contract not awarded for lookouts or mail-conveying machinery.
				June 6, 1902	32 316	Site and building (site \$1).....	35,000.00	June 28, 1902	32 426	10,000.00	1906	
				Mar. 3, 1903	32 1212	Limit increased; site limited to \$5,000.	5.16	Mar. 3, 1903	32 1087	8,750.00		
				Mar. 4, 1907	34 1375	Advertising.....		Apr. 28, 1904	33 455	10,000.00		
								Mar. 3, 1905	33 1159	11,230.00		
								Mar. 4, 1907	34 1375	5.16		

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Confr. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
861	Louisville, Ky.	5	Post office	May 25, 1882 Mar. 3, 1885 Aug. 30, 1890 Aug. 24, 1912 June 12, 1917 June 12, 1917	22 23 26 37 40 40	94 349 372 421 109 109	Site and building. Building limited, \$1,000,000. Limit increased. Look-out gallery. Mail-conveying machinery. Conduit and wiring.	\$500,000.00 641,001.75 95,000.00 6,500.00 8,000.00 20,000.00	22 22 23 23 24 25	94 304 481 223 510 506	\$200,000.00 1893 140,000.00 200,000.00 200,000.00 200,000.00 60,000.00	Contract not awarded for mail-conveying machinery, or conduit and wiring.
862	do	5	Marine hospital	Aug. 29, 1842 Mar. 3, 1845 Aug. 3, 1848 Mar. 3, 1849 Sept. 30, 1850 Mar. 3, 1851 Sept. 30, 1850 Aug. 31, 1852 Aug. 2, 1854 Mar. 2, 1857 June 1, 1896 Mar. 3, 1895 Apr. 9, 1888 June 12, 1917	5 9 9 9 9 9 10 10 14 26 33 23 40	546 795 263 367 534 609 534 562 461 950 416 83 109	Site. Building. Completion. do. do. Furnishing. Draining site, etc. Completion. Repairs. Deadhouse. Isolation ward. Laundry, etc. Site and building. Mail-conveying machinery.	6,000.00 8,333.33 10,000.00 11,667.00 5,000.00 7,000.00 2,000.00 12,500.00 10,000.00 1,200.00 1,500.00 6,000.00 200,000.00 800.00	5 7 9 9 9 9 10 10 14 26 33 23 40	546 795 263 367 534 609 534 562 461 950 416 83 109	6,000.00 1856 8,333.33 10,000.00 11,667.00 5,000.00 7,000.00 2,000.00 12,500.00 10,000.00 1,200.00 1,500.00 6,000.00 100,000.00 1893 100,000.00	Contract not awarded for mail-conveying machinery. No provision for building.
863	Lowell, Mass.	5	Post office	June 25, 1910 Mar. 4, 1913	36 37	691 868	Site. Limit increased.	5,000.00 5,000.00	36 38	1375 210	5,000.00 5,000.00	
864	Lumberton, N. C.	6	do	June 25, 1910 Mar. 4, 1913	36 37	691 868	Site. Limit increased.	5,000.00 5,000.00	36 38	1375 210	5,000.00 5,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
851	*\$1,100,644.92	\$4,551.00	\$177,532.44	\$1,282,731.36	\$141,001.75	Jan. 29, 1883			\$25,000.00	
852	*\$1,024.51	6,516.00	77,327.30	145,787.91	6,000.00	Nov. 3, 1842				
853	*199,800.93		24,437.58	224,238.51	199.07	Jan. 16, 1890			800.00	
854					10,000.00	Sept. 16, 1914				

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol. Page				Vol. Page			
865	Lynchburg, Va....	6	Post office and courthouse.	June 10, 1882 Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 June 30, 1906 Mar. 4, 1907 May 30, 1908	22 101 23 481 24 223 25 48 34 775 34 1300 35 543	Site and building..... Limit increased..... Approaches..... Completion..... Extension, etc..... Limit increased..... New site in view of extension; present building and site to be exchanged for new site; or authority to proceed with extension, etc.	\$100,000.00 25,000.00 7,500.00 2,000.00 80,000.00 70,000.00	Aug. 7, 1882 July 7, 1884 Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 June 30, 1906 Mar. 4, 1907 June 23, 1913 Mar. 3, 1915	22 304 23 195 23 231 24 223 25 48 34 1300 34 1300 35 953 38 10 38 825	\$50,000.00 1888 25,000.00 50,000.00 7,500.00 2,000.00 1913 20,000.00 70,000.00 60,000.00 30,000.00 25,000.00		
866	Lynn, Mass.....	7	Post office.....	Aug. 22, 1911 Mar. 4, 1913 June 3, 1890 June 6, 1902	37 32 37 869 36 125 32 312	Limit increased..... do..... Site and building..... Repairs.....	30,000.00 25,000.00 125,000.00 1,200.00	Aug. 30, 1890 Mar. 3, 1891 June 28, 1902 July 1, 1916	26 372 26 950 32 425 39 266	35,000.00 1898 90,000.00 1,200.00 15,000.00		No provision for building.
867	Lyons, N. Y.....	35	do.....	Mar. 4, 1913	37 878	Site.....	15,000.00	Mar. 2, 1897	14 461	20,000.00 1872		
868	Machias, Me.....	3	Customhouse and post office.	Mar. 2, 1897 May 18, 1872 June 10, 1872 June 14, 1878 June 25, 1910	14 461 17 126 17 352 20 118 36 685	Site and building..... Furniture..... Paving, grading, etc..... do..... Site and building.....	20,000.00 3,766.00 2,000.00 do..... 70,000.00	Mar. 2, 1897 May 18, 1872 June 10, 1872 June 14, 1878 Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1885 Aug. 4, 1886 Mar. 3, 1887 Mar. 3, 1891 Mar. 3, 1899 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907	14 461 17 126 17 352 20 118 36 1375 38 10 38 612 23 481 24 223 24 510 26 950 30 1079 32 1087 33 1139 34 1300 34 1300	20,000.00 1872 3,766.00 2,000.00 91 14,000.00 1915 30,000.00 26,000.00 75,000.00 1896 50,000.00 4,000.00 8,000.00 58,000.00 48,000.00 50,000.00 1908 100,000.00 50,000.00		
869	Macomb, Ill.....	14	Post office.....	Feb. 25, 1885 Mar. 3, 1887 Mar. 3, 1891 July 28, 1882	23 331 24 510 25 500 27 284	do..... Approaches..... Sewer..... Balance of \$8,000 made available for improvements.	125,000.00 4,000.00 8,000.00	Aug. 1, 1914 Mar. 3, 1885 Aug. 4, 1886 Mar. 3, 1887 Mar. 3, 1891 Mar. 3, 1899 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907	38 10 23 481 24 223 24 510 26 950 30 1079 32 1087 33 1139 34 1300 34 1300	30,000.00 26,000.00 75,000.00 1896 50,000.00 4,000.00 8,000.00 58,000.00 48,000.00 50,000.00 1908 100,000.00 50,000.00		
870	Macon, Ga.....	6	Post office, courthouse, etc.	Mar. 2, 1899 June 6, 1902 Mar. 3, 1903	30 1002 32 322 32 1210	Extension and additional land..... Land increased (additional land \$3,000)..... Limit increased.....	58,000.00 98,000.00 150,000.00	Mar. 2, 1899 June 6, 1902 Mar. 3, 1903	30 1002 32 322 32 1210	58,000.00 98,000.00 150,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.											Remarks.
No.	Buildings.				Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
865	*\$120,283.65	\$179,843.61	\$10,449.76	\$310,532.02	\$14,119.70	May 31, 1883					
866	*\$39,042.77	1,200.00	21,790.45	112,033.22	35,937.23	Dec. 14, 1892					
867					15,000.00	Dec. 18, 1917					
868	*\$21,768.00		19,527.09	44,293.09	1,000.00	May 7, 1870					
869	63,608.31		869.29	64,477.00	4,000.00	Apr. 14, 1911					
					12,716.00	Aug. 15, 1885					
870	*123,521.20	203,305.33	21,297.93	413,124.46	31,000.00	Apr. 13, 1904		\$1,001.00		\$1,330.69	

80923—18—16

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.			
					Vol.	Page.					Year occupied.			
871	Macon, Mo.	1	Post office.	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	783 527 1375	Site. Building. Reimburse account founda- tion work.	\$10,000.00 60,000.00 3,500.00	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	795 484 953	1912	No provision for building.	
872	Madison, Ga.	8	do.	Mar. 4, 1913	37	877	Site.	5,000.00	July 23, 1914	38	562	5,000.00	No provision for building.	
873	Madison, Ind.	4	do.	Dec. 24, 1890	26	693	Site and building.	50,000.00	Mar. 3, 1891	26	950	50,000.00	No provision for building.	
874	Madison, S. Dak.	1	do.	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site. Building.	60,000.00	Mar. 4, 1911 Mar. 3, 1891	33 34	1375 1375	1918	No provision for building.	
875	Madison, Wis.	3	do.	Mar. 3, 1897 July 20, 1898 July 25, 1898 Mar. 3, 1899 do. Apr. 20, 1870 July 15, 1870 Mar. 3, 1871 July 15, 1870 June 10, 1872 June 25, 1910 Mar. 4, 1913 Sept. 7, 1910	11 15 15 15 13 16 16 16 19 17 38 37 39	228 114 174 318 309 89 295 316 296 353 709 873 742	do. Continuation. do. do. do. Interior finish, etc. Continuation. Completion. Furniture. Additional land. Enlarge mailing platform. Building. Authorized sale of present site and building. See act. \$15,000 on account of rent transferred.	50,000.00 50,000.00 50,000.00 25,000.00 50,000.00 30,000.00 40,000.00 34,082.74 10,000.00 11,000.00 5,000.00 550,000.00	Mar. 3, 1891 Mar. 4, 1911 Mar. 4, 1911 Mar. 3, 1891 do. Apr. 20, 1870 July 15, 1870 Mar. 3, 1871 July 15, 1870 June 10, 1872 June 25, 1910 Mar. 3, 1915 do.	26 33 34 40 11 13 16 16 16 17 38 38 38	950 1375 1375 266 109 228 174 173 363 363 516 516 34,082.74 296 333 705 825 825	1897 1918 1918 1918 1918 1918 1918 1918 1918 1918 1918 1918 1918	No provision for building.	
876	do.	3	Post office and courthouse.	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	783 527 1375	Site. Building. Reimburse account founda- tion work.	10,000.00 60,000.00 3,500.00	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	795 484 953	1912	Contract not awarded for building.	
877	Madisonville, Ky.	2	Post office.	Mar. 4, 1913	37	878	Site.	10,000.00	July 1, 1916	39	266	5,000.00	No provision for building.	
878	Malden, Mass.	9	do.	do.	37	875	Building on donated site.	150,000.00	June 30, 1906	34	795	10,000.00	1912	No provision for building.
879	Malone, N. Y.	31	do.	June 30, 1906 May 30, 1908	34 35	783 527	Site. Building.	10,000.00 50,000.00	June 30, 1906 May 30, 1908	34 35	484 953	15,000.00 35,000.00	1912	No provision for building.
880	Manassas, Va.	8	do.	Mar. 4, 1913	37	879	Site.	5,000.00	July 29, 1914	38	562	3,750.00	1912	Site not selected. No provision for building.
881	Manchester, Conn.	1	do.	June 25, 1910	36	689	do.	15,000.00	Mar. 4, 1911	36	1375	15,000.00	1912	No provision for building.

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Remarks.
	Buildings.				Sites.		Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	
871	*\$63,493.69		\$1,218.53	\$64,652.28	\$6,517.50	Dec. 12, 1908			
872					5,000.00	July 21, 1917			
873	*41,213.74		9,799.05	51,012.79	8,786.26	Feb. 23, 1892			
874	37,092.31		1,040.07	38,108.01	6,000.00	Dec. 29, 1911			\$15,753.91
875	*\$39,082.51			384,131.31	10,885.93	May 17, 1897		\$7,178.75	
876	195.00			195.00					214,805.00
877					5,000.00	Dec. 29, 1916			
878									
879	49,230.46		1,271.81	50,502.30	9,967.10	Apr. 11, 1908		165.00	
880									
881					12,000.00	Aug. 22, 1911			3,750.00
									Surplus fund, June 30, 1915, \$604.54.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other permanent features. (Associated with Division B by corresponding line numbers)—Continued

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
882	Manchester, N. H.	2	Post office and courthouse.	Mar. 3, 1885 Mar. 30, 1888 Apr. 4, 1890	23 25 26	83 48 36	Site and building Limit increased White oak instead of white pine.	\$200,000.00 46,000.00 5,000.00	Mar. 3, 1885 Mar. 3, 1897 Mar. 30, 1888	23 51 24	83 50 46	\$100,000.00 100,000.00 46,000.00		
883	Manchester, Va.	3	Post office.	May 30, 1908	35	525	Extension, etc.	25,000.00	Apr. 4, 1890	26	36	5,000.00		
884	Mandan, N. Dak.	3	do.	June 30, 1906 May 30, 1908	34 35	781 523	Site and building Limit increased	60,000.00 5,000.00	Mar. 4, 1903 June 30, 1906	35 34	953 794	15,000.00 12,000.00	1910	
885	Manhattan, Kans.	5	do.	June 25, 1910 July 17, 1914	36 38	687 513	Site and building Limit increased (complete and furnish).	55,000.00 11,000.00	Mar. 4, 1909 Mar. 4, 1911	35 36	953 1375	48,000.00 12,000.00	1910 1915	
886	Manistee, Mich.	9	do.	June 30, 1906 May 30, 1908	34 35	779 521	Site and building Limit increased	30,000.00 20,000.00	June 3, 1915 June 30, 1906	38 34	612 826	18,000.00 11,000.00		
887	Manitowoc, Wis.	6	do.	June 30, 1906 May 30, 1908	34 35	779 521	Site and building Limit increased	55,000.00 35,000.00	Mar. 4, 1907 June 30, 1906	35 34	953 793	20,000.00 15,000.00	1911	
888	Mankato, Minn.	2	Courthouse and post office.	Jan. 27, 1891 Mar. 3, 1891	26 26	732 930	Site and building Limit increased	75,000.00 20,000.00	June 25, 1910 Mar. 4, 1907	36 34	705 1300	15,000.00 20,000.00	1911	
889	Mansfield, Ohio	14	Post office.	May 30, 1908	35	531	Site and building.	90,000.00 10,000.00	June 25, 1910 Mar. 3, 1891	35 29	953 1801	20,000.00 100,000.00	1896	
890	Maquoketa, Iowa.	2	do.	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site Building	5,000.00 50,000.00	May 30, 1908 Aug. 24, 1912	35 37	486 421	20,000.00 10,000.00	1914	
														Contract in force for building.

Division D Statement of _____

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.	
883	*\$212,034.96	\$24,997.21	\$38,755.75	\$276,637.95	\$38,964.03	May 8, 1886				
884	*45,928.50		1,699.12	47,627.62	11,931.76	July 10, 1907				
885	52,088.43		93.91	52,182.34	12,000.00	Apr. 15, 1911			\$1,000.00	\$821.57
886	*47,419.30		1,701.26	49,120.62	2,419.85	Feb. 5, 1907				
887	*78,667.60		3,663.68	82,331.28	8,834.46	June 7, 1907				
888	*77,252.70		1,842.89	79,095.59	17,721.65	Nov. 16, 1907				
889	*83,627.85		18,321.68	111,949.53	6,372.15	Jan. 19, 1892				
890	*79,231.00		1,764.26	80,995.27	20,000.00	Oct. 27, 1909				
891	19,085.48			19,095.48	4,000.00	July 25, 1911			30,625.77	278.75
										Surplus und. June 30, 1918, \$768.99

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.		Statutes.		Amount.	Year occupied.
					Vol.	Page.					Vol.	Page.		
891	Marblehead, Mass.	6	Post office.....	June 6, 1902 Mar. 3, 1903 June 30, 1906	32 317 32 1205 34 786	Site and building..... Limit increased..... Authorizes sale of portion of site.	\$40,000.00 30,000.00	June 23, 1902 Mar. 2, 1904 Mar. 3, 1903 July 29, 1911	32 428 32 1087 33 455 33 1159 38 562	\$15,000.00 1906 10,000.00 25,000.00 20,000.00 3,500.00	1906	Arthur W. Rice, architect.		
892	Marengo, Iowa.....	2	do.....	Mar. 4, 1913	37 878	Site.....	5,000.00	do.....	38 562	6,500.00	No provision for building.		
893	Marianna, Ark.....	1	do.....	do.....	37 873	Site and building.....	50,000.00	June 12, 1917	40 109	20,000.00	Contract not awarded for building. Do.		
894	Marianna, Fla.....	3	Post office and courthouse.....	do.....	37 874	do.....	70,000.00	July 29, 1914	38 562	4,000.00			
895	Marietta, Ga.....	7	Post office.....	June 30, 1906	34 778	Site and building (site, \$10,000).	50,000.00	June 12, 1917	40 109	50,000.00	1910			
896	Marietta, Ohio.....	15	do.....	May 30, 1908 June 30, 1906	35 520 34 780	Limit increased..... Site and building.....	10,000.00 100,000.00	Mar. 4, 1907 Mar. 4, 1909 June 30, 1906 Mar. 4, 1907	34 1300 35 933 34 793 35 933	35,000.00 40,000.00 25,000.00 1911 40,000.00	1911	Site donated.		
897	Marinette, Wis.....	9	do.....	Mar. 3, 1903 June 30, 1906	32 1208 34 778	Site..... Building.....	10,000.00 80,000.00	Mar. 3, 1903 Mar. 4, 1909 June 30, 1906	32 1039 31 792 31 1391	10,000.00 1909 20,000.00 45,000.00	1909			
898	Marion, Ill.....	25	do.....	Mar. 4, 1913	37 874	Site and building.....	70,000.00	Mar. 4, 1909 July 29, 1914	38 562	15,000.00			
899	Marion, Ind.....	11	do.....	Mar. 3, 1903 June 30, 1906	32 1039 34 777	Site..... Building.....	25,000.00 100,000.00	June 12, 1917 Mar. 3, 1903 June 30, 1906	40 109 32 1208 34 791	40,000.00 25,000.00 1909 25,000.00	1909	Contract in force for building.		
900	Marion, Ky.....	1	do.....	Mar. 4, 1913	37 874	Site and building.....	70,000.00	Mar. 4, 1909 Aug. 1, 1914	38 562	5,000.00			
901	Marion, Ohio.....	13	do.....	June 30, 1906 May 30, 1908	34 780 35 522	do..... Limit increased.....	75,000.00 20,000.00	June 12, 1917 June 30, 1906 Mar. 4, 1907 June 25, 1910	39 266 34 793 35 523 36 703	45,000.00 20,000.00 1910 35,000.00 20,000.00	1910	Do.		

No.		Expenditures.										Remarks.
		Buildings.			Sites.		Outstanding obligations.		Balances.			
		Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.		
891		\$37,924.71		\$2,811.63	\$60,736.34	\$12,023.29	Apr. 7 1913					
892				5.00	5.00	3,500.00	Dec. 29 1915					
893		280.00			263.00	2,750.00	Feb. 7 1917				\$23,491.03	
894		75.50			75.50	4,000.00	Nov. 16 1916				49,924.53	
895		\$48,593.70		2,641.97	51,240.60	9,724.60	June 24 1917					
896		\$99,088.99		5,274.77	104,373.76	9,15.30	June 30 1917					
897		75,592.50		2,066.88	77,659.38	9,973.44	June 28 1904			\$66.25		
898		897		13.01	23,293.15	10,248.01	Nov. 17 1915			27,251.05		
899		\$99,936.35		2,844.79	102,781.14	20,143.89	Jan. 27 1914					
900		30,503.09			30,503.09	5,252.00	Aug. 18 1914					
901		\$76,093.00		3,904.73	79,997.73	15,093.43	Apr. 19 1907			10,593.20	8,993.71	
											Surplus fund, June 30, 1917, \$4,381.25.	
											Deficiency, \$10,781.20.	
											Surplus fund, June 30, 1918, \$913.52.	

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.				
902	Marion, S. C.	6	Post office	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site Building	\$10,000.00 50,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916	36 38 39	1376 826 18	\$10,000.00 1,000.00 10,000.00	Contract in force for building.	
903	Marlboro, Mass.	13	do.	June 30, 1906 May 30, 1908	24 35	782 526	Site Building	15,000.00 70,000.00	June 12, 1917 June 30, 1908 May 30, 1908	40 109 35	109 266 483	19,000.00 20,000.00 15,000.00	1912		
904	Marlin, Tex.	11	do.do. June 25, 1910 Jan. 16, 1915	35 36 38	536 683 794	Site Building Limit increased	7,500.00 45,000.00 12,000.00	Mar. 4, 1909 Mar. 3, 1911 Mar. 30, 1905 Aug. 24, 1912	35 36 37 38	953 1376 489 421	40,000.00 10,000.00 7,500.00 20,000.00		
905	Marquette, Mich.	12	Post office, court-house, etc.	July 27, 1892 July 1, 1916	22 39	177 266	Site and building Lookouts	100,000.00 1,500.00	July 1, 1916 Aug. 7, 1892 Mar. 5, 1885 July 1, 1916	39 266 23 39	18 266 481 266	7,000.00 50,000.00 50,000.00 1,500.00		Contract not awarded for lookouts.
906	Marshall, Mo.	7	Post office	May 30, 1908 June 25, 1910	35 36	534 682	Site Building	10,000.00 60,000.00	May 30, 1908 Aug. 24, 1912	35 37	488 422	10,000.00 15,000.00	1914		
907	Marshall, Tex.	2	do.	May 30, 1908 June 25, 1910	35 36	536 683	Site Building	10,000.00 65,000.00	June 23, 1913 Aug. 24, 1912	38 37	422 422	15,000.00 1,000.00	1914		
908	Marshalltown, Iowa.	5	do.	June 6, 1902	32	315	Site and building	85,000.00	Aug. 1, 1914 June 28, 1902 Mar. 3, 1903	38 32 33	612 428 455	20,000.00 20,000.00 21,250.00	1906		
909	Martin, Tenn.	9	do.	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site Building	5,000.00 50,000.00	Mar. 3, 1905 Mar. 4, 1911 Feb. 28, 1916	33 33 39	1159 1376 18	20,000.00 23,750.00 5,000.00	1918		
910	Martinsburg, W. Va.	2	do.	June 9, 1890 Aug. 23, 1894 June 11, 1896 Mar. 4, 1913	26 28 29 37	127 428 414 870	Site and building Limit increased do. Extension, etc.	75,000.00 10,000.00 5,000.00 20,000.00	July 1, 1916 June 12, 1917 Aug. 30, 1890 Mar. 3, 1891 Aug. 23, 1894 June 11, 1896 Mar. 3, 1915	39 40 26 26 28 29 38	500 266 372 950 428 414 826	10,000.00 89,500.00 30,000.00 45,000.00 45,000.00 10,000.00 20,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
922			\$37,519.50		\$9,600.00	Aug. 25, 1911		\$10,103.29	\$2,347.21		
933			*38,135.85		14,415.15	Dec. 24, 1917		894.33			
934			48,093.69		7,501.01	Aug. 18, 1919				8,006.93	
935			*92,273.05		7,276.60	May 9, 1933				1,500.00	
936			*53,812.37		10,000.00	Feb. 18, 1911					
937			63,808.23		12,737.35	Oct. 27, 1903		53.75			
938			*72,212.65		5,000.01	Dec. 27, 1912		9,010.91		5,291.31	
939			35,693.75		9,460.22	June 8, 1891				1,814.86	
940			*30,539.78	\$18,135.14	109,140.52						
										Surplus fund, June 30, 1916, \$1,137.07	

Mar. 3, 1915 38 826
5,000.00 1916
20,000.00

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol. Page.				Vol. Page.			
911	Martins Ferry, Ohio.	16	Post office	Mar. 4, 1913	37 875	Site and building	\$85,000.00	July 29, 1914	38 562	\$15,000.00	1918	
912	Martinsville, Va.	5	do.	June 6, 1902	32 318	do.	35,000.00	June 12, 1917	40 109	70,000.00		
				Mar. 3, 1903	32 1205	Limit increased	10,000.00	June 28, 1902	32 428	10,000.00	1904	
								Mar. 3, 1903	32 1087	8,750.00		
								do.	32 1038	10,000.00		
913	Mary Island, Alaska.		Customhouse	Mar. 3, 1891	26 1087	Building	7,500.00	Apr. 28, 1904	33 455	16,250.00		
								Mar. 3, 1891	26 1087	7,500.00	1891	Abandoned as custom station in May, 1900. Government reservation.
914	Maryville, Mo.	4	Post office	May 30, 1908	35 530	Site and building	50,000.00	May 30, 1908	35 455	15,000.00	1913	
				June 25, 1910	36 678	Limit increased	25,000.00	Mar. 4, 1911	36 1376	35,000.00		
								Aug. 24, 1912	37 422	10,000.00		
915	Maryville, Tenn.	2	do.	do.	36 692	Site	10,000.00	Mar. 4, 1911	36 1376	10,000.00		
				Mar. 4, 1913	37 872	Building	60,000.00	Mar. 3, 1915	38 826	10,000.00	1917	
								Feb. 28, 1916	39 18	15,000.00		
								July 1, 1916	39 266	25,000.00		
916	Mason City, Iowa.	4	do.	Mar. 3, 1903	32 1039	Site	8,000.00	June 12, 1917	40 109	10,000.00		
				June 30, 1906	34 777	Building	70,000.00	Mar. 3, 1903	32 1208	8,000.00	1909	
				Mar. 2, 1907	34 1237	Additional land by donation		Mar. 4, 1907	34 1301	20,000.00		
				Mar. 4, 1907	34 1301	Additional land	500.00	Mar. 4, 1909	35 933	50,500.00		
				May 30, 1908	35 531	Limit increased	5,000.00	June 25, 1910	36 780	5,000.00		
917	Massillon, Ohio.	18	do.	June 25, 1910	36 780	Sewer license	98.93	Mar. 4, 1909	35 933	98.93		
				May 30, 1908	35 531	Site and building	90,000.00	June 25, 1910	36 780	98.93		
918	Mattoon, Ill.	19	do.	do.	35 529	do.		May 30, 1908	35 486	20,000.00	1913	
				June 25, 1910	36 677	Limit increased	70,000.00	Mar. 4, 1911	36 1376	55,000.00		
								May 30, 1908	35 485	15,000.00		
								Mar. 4, 1911	36 1376	30,000.00	1913	
								Aug. 24, 1912	37 422	20,000.00		
919	Mayaguez, P. R.		Customhouse.	June 23, 1913	38 10			June 23, 1913	38 10	20,000.00		President's proclamation June 30, 1903.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.	Date of purchase.	Site.	Building.		
911	\$38,495.31			\$38,495.31	\$11,700.00	July 13, 1915			\$26,704.41	Surplus fund, June 30, 1913, \$4,111.57.
912	*45,191.87			50,393.69	2,521.23	Oct. 27, 1902				
913	*77,448.43		\$5,201.82	7,957.63						
914	*67,297.63		1,509.20	68,433.99	6,800.00	Aug. 13, 1909				
915	56,935.93		1,136.36	57,841.60	10,000.00	June 5, 1911			942.02	
916	*73,922.53		905.02	78,631.99	8,451.46	Jan. 13, 1904		2,122.00		
917	65,798.93		4,709.46	68,797.57	20,000.00	June 30, 1909			89.50	
918	*79,955.44		993.64	81,109.05	9,000.00	Jan. 11, 1910				
919			1,113.61	31.53						
			31.53							

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.					Remarks.		
				Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		Year occupied.	
				Vol.	Page.				Vol.	Page.				
920	Mayfield, Ky.	1	Post office.	June 30, 1906 May 30, 1908	34 35	779 521	Site and building. Limit increased.	\$10,000.00 15,000.00	June 30, 1906 Mar. 4, 1907	34 35	792 1301	\$15,000.00 25,000.00	1910	Contract not awarded for building.
921	Maysville, Ky.	9	do.	June 6, 1902 Mar. 3, 1903	32 32	318 1204	Site and building. Limit increased.	40,000.00 10,000.00	June 28, 1902 Mar. 3, 1903	32 32	428 1087	15,000.00 10,000.00	1905	
922	McAlester, Okla.	4	Post office and courthouse.	May 30, 1908 June 25, 1910	35 36	535 683	Site. Building.	15,000.00 135,000.00	Mar. 3, 1905 May 30, 1908	33 35	455 1159	20,000.00 10,000.00		
923	McComb, Miss.	7	Post office.	do. Mar. 4, 1913	36 37	690 871	Site. Building.	5,000.00 50,000.00	June 23, 1913 Mar. 4, 1911	38 38	10 1376	65,000.00 5,000.00	1914	
924	McCook, Nebr.	5	Post office and courthouse.	May 30, 1908 June 25, 1910 Mar. 4, 1913	35 36 37	534 682 867	Site. Building. Limit increased.	8,000.00 95,000.00 25,000.00	July 1, 1916 June 12, 1917 May 30, 1908	39 40 35	183 200 488	10,000.00 30,000.00 30,000.00		
925	McKeesport, Pa.	30	Post office.	June 6, 1902 Mar. 3, 1903	32 32	319 1205	Site and building. Limit increased.	100,000.00 10,000.00	Aug. 1, 1914 June 28, 1902	38 32	11 422	50,000.00 25,000.00	1916	
926	McKees Rocks, Pa.	32	do.	Mar. 4, 1913	37	876	Site and building.	80,000.00	Apr. 28, 1904 Mar. 3, 1905	33 33	455 1159	25,000.00 20,000.00	1907	
927	McKinney, Tex.	4	do.	May 30, 1908	35	532	do.	60,000.00	June 30, 1908 July 29, 1914	35 34	486 862	500.00 50,000.00		
928	McPherson, Kans.	8	do.	June 25, 1910	36	685	do.	50,000.00	July 1, 1916 May 30, 1908	39 35	266 486	500.00 40,000.00	1913	
929	Meadville, Pa.	25	do.	Mar. 3, 1903 June 30, 1906 May 30, 1908	32 34 35	1039 780 522	Site. Site and building. Limit increased.	8,000.00 102,000.00 10,000.00	Mar. 4, 1909 Mar. 4, 1911 Aug. 1, 1914	35 36 38	953 1376 634	40,000.00 10,000.00 5,000.00	1915	
									Mar. 3, 1915 Mar. 3, 1903 June 30, 1906	38 32 35	612 1208 783	15,000.00 20,000.00 8,000.00	1910	
									Mar. 4, 1907	34	1301	30,000.00		

Contract in force
for building.

Contract not
awarded for
building.

Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
930	Medford, Oreg.....	1	Post office and courthouse.	June 25, 1910.	36	687	Site and building.....	110,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	36 38 38 38	1376 11 612 828	26,000.00 40,000.00 24,000.00 20,000.00	Site donated.
931	Media, Pa.....	7	Post office.....do Mar. 4, 1913	36 37	691 872	Site Building.....	10,000.00 60,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 38 39 40	1376 18 203 203	20,000.00 10,000.00 25,000.00 20,000.00	Contract in force for building.
932	Memphis, Tenn....	10	Customhouse, courthouse, and post office.	Feb. 21, 1873 June 23, 1874 May 23, 1876 June 20, 1878 July 7, 1884do Mar. 2, 1891 Mar. 3, 1899 June 6, 1902	17 18 19 20 23 23 26 30 32	469 227 55 210 195 240 950 1075 314	Additional site. Building..... Building limited to \$400,000. Limit increased. Completion, etc. To pay judgment Court of Claims. Improvement of grounds. Clock. Extension, etc.	25,000.00 50,000.00 350,000.00 85,000.00 56,000.00 4,500.00 1,000.00 3,000.00 250,000.00	June 21, 1873 June 23, 1874 July 31, 1876 Mar. 3, 1877 June 20, 1878 Mar. 3, 1879 June 16, 1880 Mar. 3, 1881 Aug. 7, 1882 Mar. 3, 1883 July 7, 1884do Mar. 3, 1891 Mar. 3, 1899 June 28, 1902 Mar. 3, 1903	17 18 19 20 23 23 26 30 32	469 227 55 210 195 240 950 1075 314	25,000.00 50,000.00 350,000.00 85,000.00 56,000.00 4,500.00 1,000.00 3,000.00 250,000.00	Site donated. Contract in force for building.
933do.....	10	Marine hospital....	May 3, 1890	51	109	Special building.....	20,000.00	Apr. 28, 1904	51	109	175,000.00	
934do.....			May 1, 1904	51	109		10,000.00	May 1, 1904	51	109	3,000.00	
935do.....			Mar. 4, 1903	51	109		30,000.00	May 1, 1904	51	109	3,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
935	Memphis, Tex.	13	Post office.	Mar. 4, 1913	37	879	Site.	7,500.00	July 29, 1914	38	562	4,100.00	No provision for building.
936	Maena, Ark.	4	do.	June 25, 1910	36	688	do.	5,000.00	Mar. 4, 1911	36	1376	5,000.00	No provision for building.
				Mar. 4, 1913	37	871	Building.	50,000.00	Feb. 28, 1916	39	18	500.00	Contract in force for building.
937	Mendota, Ill.	12	do.	do.	37	877	Site.	10,000.00	June 12, 1917	40	109	34,500.00	No provision for building.
938	Menominee, Mich.	12	do.	do.	37	877	Site.	10,000.00	July 29, 1914	38	562	10,000.00	No provision for building.
939	Memomomie, Wis.	10	do.	Mar. 2, 1899	30	984	Site and building.	50,000.00	Mar. 3, 1899	30	1076	25,000.00	No provision for building.
				June 6, 1902	32	315	Limit increased.	1,500.00	June 6, 1902	31	590	25,000.00	No provision for building.
940	Meriden, Conn.	3	do.	May 30, 1908	35	536	Site.	10,000.00	May 30, 1908	35	489	1,500.00	No provision for building.
				June 25, 1910	36	684	Building.	50,000.00	Aug. 24, 1912	37	422	10,000.00	No provision for building.
941	Meridian, Miss.	5	Post office and courthouse.	June 6, 1902	32	317	Site and building.	100,000.00	June 23, 1913	38	11	39,000.00	No provision for building.
				June 30, 1906	34	773	Limit increased.	40,000.00	Aug. 1, 1914	38	612	10,000.00	No provision for building.
942	Merrill, Wis.	11	Post office.	Dec. 24, 1890	26	695	Site and building.	50,000.00	Mar. 3, 1903	32	1037	25,000.00	No provision for building.
				Mar. 2, 1895	28	911	Limit increased.	30,000.00	Mar. 4, 1909	35	953	30,000.00	No provision for building.
				May 30, 1908	35	524	Exchange of site for more suitable one.	50,000.00	Mar. 3, 1891	26	850	50,000.00	No provision for building.
				May 30, 1908	35	537	Site.	30,000.00	June 4, 1897	30	12	30,000.00	No provision for building.
				Mar. 4, 1913	37	873	Building.	75,000.00	May 30, 1908	35	482	30,000.00	No provision for building.
943	Metropolis, Ill.	24	do.	do.	37	874	Site and building.	50,000.00	Mar. 4, 1909	35	953	30,000.00	No provision for building.
944	Mexico, Mo.	9	do.	do.	37	874	Site and building.	50,000.00	May 30, 1908	35	489	7,500.00	No provision for building.
				May 30, 1908	35	530	do.	80,000.00	Feb. 28, 1916	39	18	15,000.00	No provision for building.
				do.	35	530	do.	80,000.00	July 1, 1916	39	266	25,000.00	No provision for building.
				do.	35	530	do.	80,000.00	July 29, 1914	38	562	10,000.00	No provision for building.
				do.	35	530	do.	80,000.00	June 12, 1917	40	109	10,000.00	No provision for building.
				do.	35	530	do.	80,000.00	May 30, 1908	35	482	20,000.00	No provision for building.
				do.	35	530	do.	80,000.00	Mar. 4, 1911	36	1376	40,000.00	No provision for building.
				do.	35	530	do.	80,000.00	Aug. 24, 1913	37	422	10,000.00	No provision for building.
				do.	35	530	do.	80,000.00	June 23, 1913	38	11	10,000.00	No provision for building.
				do.	35	530	do.	80,000.00	May 30, 1908	35	482	20,000.00	No provision for building.
				do.	35	530	do.	80,000.00	Mar. 4, 1911	36	1376	40,000.00	No provision for building.
				do.	35	530	do.	80,000.00	Aug. 24, 1913	37	422	10,000.00	No provision for building.
				do.	35	530	do.	80,000.00	June 23, 1913	38	11	10,000.00	No provision for building.
945	Miami, Fla.	2	Post office, court-house, and cus-tomhouse.	do.	35	529	do.	175,000.00	May 30, 1908	35	482	20,000.00	No provision for building.
				do.	35	529	do.	175,000.00	Mar. 4, 1911	36	1376	40,000.00	No provision for building.
				do.	35	529	do.	175,000.00	Aug. 24, 1913	37	422	10,000.00	No provision for building.
				do.	35	529	do.	175,000.00	June 23, 1913	38	11	10,000.00	No provision for building.

Site not selected.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.			
935					\$3,600.00	Mar. 18, 1916				\$3,538.72	
936	\$25,153.91			\$25,153.91	4,100.00	May 27, 1912			\$21,307.37		
937					10,000.00	Sept. 8, 1917					
938	*47,266.11			58,626.81	4,233.89	Nov. 10, 1899					
939	*47,053.03			48,145.44	10,000.00	Jan. 3, 1911					
940	*112,097.54			124,818.60	20,527.61	Dec. 17, 1902					
941	*73,848.78			135,195.49	6,151.22	Mar. 11, 1892					
942	59,153.35			60,008.35	4,462.50	July 2, 1909			600.00		15,246.65
943					10,000.00	Aug. 27, 1909					20,000.00
944	*63,239.33			70,086.87	15,000.00	Aug. 7, 1909					
945	*159,717.50			169,367.35							

80923—18—17

DIVISION A —Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.		
946	Michigan City, Ind.	13	Post office.....	June 30, 1906	34	779	Site and building.....	\$70,000.00	June 30, 1906	34	792	20,000.00 1910	
947	Middlesboro, Ky.	11	do.....	June 25, 1910 Mar. 4, 1913	36 37	685 867	Site and building..... Limit increased.....	60,000.00 25,000.00	Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Aug. 3, 1913	34 34 35 38	1301 1301 1376 1376	35,000.00 15,000.00 12,000.00 1910 8,000.00	
948	Middletown, Conn.	2	Customhouse and post office.	July 13, 1832 Mar. 2, 1833 June 27, 1834 Feb. 25, 1838 July 28, 1866 June 25, 1910 Mar. 4, 1913	4 4 4 6 14 36 37	574 627 628 311 689 874	Erection or purchase of a customhouse, etc. Erection..... do..... Additional land..... Repairs, etc..... Site..... Building.....	5,000.00 4,800.00 6,000.00 150.00 5,000.00 30,000.00 140,000.00	July 13, 1832 Mar. 2, 1833 June 27, 1834 Feb. 25, 1838 July 28, 1866 June 25, 1896 July 28, 1896	38 38 38 4 4 6 14	826 826 827 628 628 311 311	65,000.00 5,000.00 1834 4,800.00 6,000.00 150.00 5,000.00	
949	do.....	2	Post office.....	do.....	37	874	Building.....	30,000.00	Mar. 4, 1911	36	1376	30,000.00	Contract in force for building.
950	Middletown, N. Y.	26	do.....	June 30, 1906 May 30, 1908	34 35	788 527	Site..... Building.....	20,000.00 75,000.00	June 30, 1906 June 12, 1917 June 30, 1908 May 30, 1908	34 34 34 32	788 788 789 789	55,000.00 55,000.00 20,000.00 1912	
951	Middletown, Ohio.	3	do.....	do.....	35	535	Site.....	10,000.00	Mar. 4, 1911	37	874	10,000.00	
952	Midland, Mich.	10	do.....	do.....	37	872	Building.....	100,000.00	May 30, 1908 Mar. 3, 1915	37 38	872 872	20,000.00 10,000.00 1917	
953	Milbank, S. Dak.	2	do.....	do.....	37	875	Site and building.....	60,000.00	Feb. 28, 1916 July 1, 1916 July 29, 1914 June 12, 1917	38 38 38 40	875 875 875 875	20,000.00 40,000.00 4,300.00	Contract not awarded for building.
954	Miles City, Mont.	1	do.....	do.....	37	879	Site.....	7,500.00	July 29, 1914	38	875	4,000.00	No provision for building.
				June 25, 1910 Mar. 4, 1911	36 36	686 1376	Site and building..... Site may be selected from ground hereafter set aside for park.	75,000.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915	36 38 38	1376 612 826	15,000.00 1916 16,500.00 118,500.00	
				Mar. 4, 1913	37	887	Limit increased.....	75,000.00					

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers).—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.	Vol.		Page.	Amount.
955	Milford, Del.	1	Post office.	June 30, 1906	34	778	Site and building.	\$30,000.00	June 30, 1906	34	792	15,000.00	1910
				May 30, 1908	35	520	Limit increased.	10,000.00	Mar. 4, 1907	34	1301	15,000.00	
956	Milford, Mass.	4	do.	do.	35	530	Site and building.	80,000.00	May 30, 1908	35	953	10,000.00	1914
				Mar. 4, 1913	37	867	Limit increased.	15,000.00	May 30, 1908	35	455	25,000.00	
957	Milledgeville, Ga.	10	do.	May 30, 1908	35	529	Site and building.	50,000.00	Aug. 1, 1914	38	612	15,000.00	
				June 25, 1910	36	677	Limit increased.	10,000.00	May 30, 1908	35	455	20,000.00	1913
958	Millersburg, Ohio.	17	do.	Mar. 4, 1913	37	878	Site.	7,500.00	Mar. 4, 1911	36	1376	30,000.00	
959	Millville, N. J.	2	do.	June 25, 1910	36	686	Site and building.	55,000.00	Oct. 6, 1917	40	348	7,000.00	No provision for building.
				May 30, 1908	35	537	Site.	50,000.00	Mar. 4, 1911	36	1376	15,000.00	Contract awarded for building.
960	Milwaukee, Wis.	4	Appraisers' stores.	June 25, 1910	36	684	Building.	75,000.00	Aug. 1, 1914	38	612	5,000.00	
				Apr. 30, 1914	38	371	Limit increased.	40,000.00	Mar. 3, 1915	38	826	25,000.00	
961	do.	4	Post office (west side).	Mar. 4, 1913	37	879	Site.	100,000.00	May 30, 1908	35	459	20,000.00	1916
962	do.	4	Post office, courthouse, and courthouse.	Jan. 21, 1889	25	652	Site and building; site not to exceed \$400,000.	1,200,000.00	Aug. 24, 1912	37	422	45,000.00	
				Aug. 30, 1890	26	372	Limit increased.	400,000.00	June 23, 1913	38	11	30,000.00	
				Mar. 3, 1891	26	952	Sale of buildings on block No. 23 and present building and site. Proceeds to be applied to construction of new building.	286,402.36	Mar. 3, 1915	38	826	40,000.00	No provision for building.
				July 1, 1916	39	266	Lookouts.	10,000.00	Jan. 21, 1889	25	652	1,200,000.00	1899
				do.	39	266	Mail-conveying machinery.	5,000.00	Mar. 3, 1891	26	952	286,402.36	
963	Minden, La.	4	Post office.	June 25, 1910	36	697	Authorizes acceptance donation of site.	50,000.00	June 4, 1897	30	12	400,000.00	Site donated
				Mar. 4, 1913	37	871	Building.	50,000.00	July 1, 1916	39	266	30,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund charges, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.				Outstanding obligations.			Remarks.
	Buildings.		Total to June 30, 1916.	Cost.	Date of purchase.	Site.	Building.	Balances.
	Construction.	Extensions, alterations, etc.						
955	\$32,977.31		\$34,590.34	\$6,034.81	Aug. 2, 1907			
956	77,392.88		73,417.58	17,000.00	Apr. 5, 1909		\$56.25	Surplus fund, June 30, 1917, \$633.87; surplus fund, June 30, 1918, \$7,877.94
957	46,491.31		47,431.71	10,000.00	Mar. 8, 1909		50.75	Surplus fund, June 30, 1916, \$3,418.94
958				7,500.00	Feb. 28, 1918			
959	67.50		67.50	14,700.00	Nov. 26, 1912			\$30,232.50
960	104,060.53		104,270.21	45,500.00	Apr. 21, 1909		300.00	10,639.47
961								
962	\$1,490,456.31	\$8,632.00	1,515,768.17	334,908.73	Oct. 8, 1900		235.00	5,000.00
963	47,545.19		45,573.49		Mar. 11, 1911		2,672.84	\$1.97

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
964	Mineral Point, Wis.	3	Post office and customhouse.	Mar. 4, 1913	37	871	Site and building.	\$ 30,000.00	July 29, 1914	38	562	Site selected.
965	Mineral Wells, Tex.	16	Post office.	May 30, 1908	35	532	do.	60,000.00	June 12, 1917	40	1069	Site donated.
966	Minneapolis, Minn.	5	do.	June 30, 1906	34	739	Site.	350,000.00	Mar. 4, 1911	36	1376	
				June 30, 1908	35	549	Building.	500,000.00	June 30, 1906	34	795	
				May 30, 1908	35	694	Limit increased.	200,000.00	May 30, 1908	35	490	
				June 25, 1910	36	694	Conveyance to city of 20-foot strip of Third Avenue, site frontage for street purposes.		Mar. 4, 1909	35	954	
				Mar. 4, 1911	36	1376	Limit increased.		June 25, 1910	36	703	
									Aug. 24, 1912	37	422	
									June 23, 1913	38	11	
									Aug. 1, 1914	38	612	
									do.	38	612	
									Sept. 8, 1916	39	803	
				Mar. 4, 1913	37	897	Limit increased.	175,000.00				
				Aug. 1, 1914	38	612	Mail-handling devices.	25,000.00				
				Sept. 8, 1916	39	803	Extra construction work.	954.00				
				Apr. 11, 1882	22	43	Site and building.	175,000.00	Apr. 11, 1882	22	43	
				July 7, 1884	23	185	Limit increased.	15,000.00	Mar. 3, 1883	22	604	
				Mar. 3, 1885	23	481	Building limited to \$500,000.	402,514.56	July 7, 1884	23	195	
				Oct. 2, 1888	25	506	Heating apparatus, \$31,000; elevator, \$6,000.	37,000.00	Mar. 3, 1885	23	481	
				Oct. 19, 1888	25	506	Approaches, etc.	11,500.00	Aug. 4, 1886	24	223	
				Aug. 5, 1892	27	350	Repairs and painting.	10,000.00	Mar. 3, 1887	24	510	
				Mar. 2, 1893	30	999	Extension.	55,000.00	Oct. 2, 1888	25	506	
				June 6, 1902	32	312	do.	250,000.00	Oct. 19, 1888	25	506	
				Mar. 4, 1915	38	1220	Title changed from "Post office, etc."		Aug. 5, 1892	27	350	
									Mar. 3, 1899	30	999	
									June 28, 1902	32	425	
									Mar. 3, 1903	32	1087	
									May 30, 1908	35	496	
									June 23, 1913	38	11	
									Aug. 1, 1914	38	612	
									Mar. 3, 1915	38	826	
									Mar. 4, 1911	36	1376	
									June 23, 1913	38	11	
									Aug. 1, 1914	38	612	
968	Minot, N. Dak.	3	Post office and courthouse.	May 30, 1908	35	531	Site and building.	150,000.00	May 30, 1908	35	496	
969	Mishawaka, Ind.	13	Post office.	June 25, 1910	36	685	do.	75,000.00	June 25, 1910	36	685	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures										Remarks.
	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
964											Surplus fund, June 30, 1917, \$1,430.82.
965	\$58,516.33		\$1,025.30	\$59,541.63	\$1.00	May 19, 1909		\$4,225.00	\$51.85	\$20,275.00	
966	*\$75,951.67	\$17,037.00	36,727.34	929,766.01	349,981.88	Apr. 19, 1907			4,181.00	3,732.00	
						Mar. 31, 1883					
967	*\$48,678.21	314,835.43	59,698.24	923,231.88	92,514.56	Aug. 24, 1884					
						Aug. 3, 1911					
968	137,309.77		1,584.94	138,894.71	9,800.00	Aug. 3, 1911			48.75		Surplus fund, June 30, 1918, \$2,841.48.
969	55,915.53		1,186.80	57,111.33	15,000.00	June 22, 1911			134.50		Surplus fund, June 30, 1918, \$3,899.97.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding time numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
970	Missoula, Mont.	1	Post office and courthouse.	June 30, 1906 May 30, 1908 June 25, 1910 Mar. 4, 1913	34 35 36 37	783 527 678 869	Site. Building. Limit increased. Extension, etc.	\$20,000.00 115,000.00 65,000.00 125,000.00	34 35 36 37	795 484 484 705	\$20,000.00 1913 25,000.00 30,000.00 30,000.00 45,000.00	Contract not awarded for extension.
971	do.		Rent of buildings.	Mar. 3, 1915	38	826	Temporary quarters and moving expenses.	3,000.00	38	826	50,000.00	
972	Mitchell, S. Dak.	1	Post office.	July 1, 1916 June 30, 1906	39 34	266 781	do. Site and building.	2,000.00 90,000.00	34 35	794 1301	20,000.00 1909 35,000.00 35,000.00	
973	Moberly, Mo.	2	do.	June 6, 1902 Mar. 3, 1903 Mar. 4, 1913	32 33 37	317 1208 869	Site. Building. Extension.	5,000.00 35,000.00 35,000.00	32 33 38	1038 455 826	20,000.00 20,000.00 20,000.00	
974	Mobile, Ala.	1	Customhouse and post office.	July 1, 1916 Sept. 30, 1850 July 21, 1852 Aug. 4, 1854 Mar. 3, 1855 June 12, 1858 do. Mar. 3, 1859 Apr. 20, 1870	39 9 10 10 10 11 11 11 16	266 539 22 539 639 323 425 84 323	do. Site and building. Completion. do. do. Repair damage caused by fire. Furniture. do. Repairs, etc.	2,000.00 100,000.00 100,000.00 65,000.00 95,000.00 30,000.00 2,600.00 10,000.00 15,000.00	9 10 10 10 11 11 11 16	539 22 559 659 323 324 425 84	100,000.00 1856 100,000.00 100,000.00 65,000.00 95,000.00 30,000.00 2,600.00 10,000.00 15,000.00	Old customhouse site.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
975	Mobile, Ala.....	1	Marine hospital.....	Mar. 3, 1887	5	189	Erection of hospital.....	\$10,000.00	Mar. 3, 1887	5	189	\$10,000.00	1840	
				Mar. 3, 1889	5	346do.....	15,000.00	Mar. 3, 1889	5	346	15,000.00		
				May 18, 1848	6	269	Completion.....	1,000.00	May 18, 1848	6	269	1,000.00		
				Sept. 30, 1850	9	534	Repairs.....	1,000.00	Sept. 30, 1850	9	534	1,000.00		
				Aug. 18, 1856	11	84do.....	2,330.00	Aug. 18, 1856	11	84	2,330.00		
				Mar. 3, 1857	11	221	To purchase lot.....	6,000.00	Mar. 3, 1857	11	221	6,000.00		
				Mar. 3, 1891	26	950	To grading, etc.....	5,400.00	Mar. 3, 1891	26	950	5,400.00		
				July 1, 1893	30	599	Laundry machinery.....	1,500.00	July 1, 1893	30	599	1,500.00		
				June 6, 1900	31	593	Improvements.....	5,000.00	June 6, 1900	31	593	5,000.00		
976do.....	1	Post office.....	May 30, 1908	35	532	Isolation ward.....	2,500.00	May 30, 1908	35	532	2,500.00		
				June 25, 1910	36	696	Site.....	125,000.00	June 25, 1910	36	696	125,000.00		
				Mar. 4, 1913	37	866	Building.....	225,000.00	Mar. 4, 1913	37	866	225,000.00		
							Limit increased.....	75,000.00				75,000.00		
977do.....	1	Quarantine station.....											
978	Modesto, Cal.....	7	Post office.....	Mar. 4, 1913	37	877	Site.....	20,000.00	July 29, 1914	38	562	20,000.00		Acquired by Public Health Service under quarantine act June 19, 1908.
979	Molokai, Hawaii.....		Ieprosy hospital.....											No provision for buildings erected by Public Health Service.
980	Moline, Ill.....	14	Post office.....	June 30, 1906	34	778	Site and building.....	75,000.00	June 30, 1906	34	792	20,000.00	1910	
				May 30, 1908	35	521	Limit increased.....	35,000.00	Mar. 4, 1907	34	1301	35,000.00		
									Mar. 4, 1909	35	954	20,000.00		
									June 25, 1910	36	705	35,000.00		
									July 29, 1914	38	562	21,475.00		
981	Monessen, Pa.....	22do.....	Mar. 4, 1913	37	876	Site and building.....	90,000.00	July 1, 1916	39	267	500.00		Contract in force for building.
									June 12, 1917	40	109	68,025.00		
982	Monmouth, Ill.....	14do.....	Mar. 2, 1899	30	935do.....	47,000.00	Mar. 3, 1899	30	1075	23,500.00	1902	
				June 6, 1900	32	311	Limit increased.....	1,600.00	June 6, 1900	31	590	23,500.00		
									June 28, 1902	32	425	1,000.00		

Acquired by Public Health Service under national quarantine act June 19, 1906.
No provision for buildings.
Buildings erected by Public Health Service.
Contract in force for building.

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.		
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		Balances.	
								Site.	Building.
983	\$54,639.41		\$846.31	\$55,535.72	\$21,783.00	Oct. 11, 1912		\$1,932.50	
984					5,000.00	May 20, 1916			
985	*69,623.72			93,739.66	4,600.25	Apr. 20, 1889			
986	*51,990.72		24,112.94	32,623.88	8,000.00	May 29, 1909			
987	*52,393.37		1,029.12	53,427.69	10,000.00	July 31, 1909			
988					7,500.00	Aug. 1, 1911		79,655.00	
989	345.00			345.00	30,000.00	Nov. 11, 1914			
990				5.00	5,000.00	Aug. 23, 1911			
991	222.50		5.00	222.50	3,900.00	May 22, 1915			
992			5.75	5.75				49,777.50	
								Surplus fund, June 30, 1918, \$901.43.	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
983	Monongahela, Pa.	24	Post office	June 25, 1910	36	637	Site and building	\$80,000.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 July 1, 1916	36 38 38 39	1377 612 826 267	\$22,000.00 25,000.00 23,000.00 10,000.00	1917	No provision for building.
984	Monroe, Ga.	8	do	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	562	5,000.00		
985	Monroe, La.	5	Courthouse, post office, etc.	June 18, 1888	25	186	Site and building	75,000.00	June 18, 1888	25	186	75,000.00	1892	No provision for building.
986	Monroe, Mich.	2	Post office	May 30, 1908	35	530	do	60,000.00	May 30, 1908	35	485	15,000.00	1913	
987	Monroe, N. C.	7	do	do	35	535	Site	10,000.00	May 30, 1908	35	488	45,000.00	1915	No provision for building.
				June 25, 1910	36	632	Building	50,000.00	Aug. 24, 1912	37	422	25,000.00		
				Apr. 16, 1914	38	346	Limit increased	3,000.00	June 22, 1913	38	11	20,000.00		No provision for building.
				June 25, 1910	36	603	Site	7,500.00	Apr. 16, 1914	38	346	3,000.00		
988	Monroe, Wis.	3	do	June 25, 1910	36	603	Site	7,500.00	Aug. 1, 1914 Mar. 4, 1911	38 36	612 1377	5,000.00 7,500.00		Contract not awarded for building.
989	Montclair, N. J.	10	do	Mar. 4, 1913	37	875	Site and building	130,000.00	Aug. 1, 1914 July 1, 1916 June 12, 1917	35 39 40	612 267 109	30,000.00 5,000.00 75,000.00		
990	Monterey, Cal.	8	Customhouse											Contract not awarded for building.
991	Montevideo, Minn.	7	Post office	June 25, 1910 Mar. 4, 1913	36 37	630 871	Site Building	5,000.00 50,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917 July 29, 1914	36 38 39 39 40 38	1377 826 18 267 109 562	5,000.00 1,000.00 10,000.00 19,000.00 20,000.00 5,000.00		
992	Monte Vista, Colo.	2	do	do	37	877	Site	10,000.00						No provision for building.
993	Montgomery, Ala.	2	Courthouse, post office, etc.	May 26, 1880 Aug. 2, 1882 Mar. 3, 1883 July 7, 1884 Mar. 3, 1885 June 6, 1902	21 22 22 23 23 32	142 304 304 185 481 311	Site and building Limit increased Approaches Approaches, iron fence, etc. Tower clock Extension, etc.	125,000.00 15,000.00 15,000.00 5,000.00 4,000.00 65,000.00	May 26, 1880 Mar. 3, 1881 Aug. 2, 1882 Mar. 3, 1883 July 7, 1884 Mar. 3, 1885	21 22 22 23 23 32	142 304 304 185 481 311	40,000.00 60,000.00 60,000.00 15,000.00 5,000.00 5,000.00	1885	

No provision for building.

No provision for building.

Contract not awarded for building.

Acquired from Mexico; leased.

Contract not awarded for building.

No provision for building.

REPORT OF THE SUPERVISING ARCHITECT.

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Division A.—Statement of legislative authorizations and appropriations for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of the Interior, for the year 1918, by corresponding divisions of the Department of

Expenditures.

No.	Expenditures.				Outstanding obligations.			Remarks.	
	Buildings.				Sites.		Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.			Site.
993	\$152,571.29	\$101,938.17	\$56,600.28	\$310,939.74	\$13,065.00	Nov. 8, 1930			
994	\$144,670.61		19,983.00	164,653.61	15,178.76	Sept. 21, 1885			
995			10,000.00	10,000.00	15,000.00	Mar. 31, 1916			
996	\$60,918.83		1,178.59	62,097.41	4,936.00	Feb. 11, 1919			\$4,230.00
997	\$89,000.00		1,915.55	100,265.88	36,060.00	Mar. 10, 1939		893.75	
998	\$89,000.00		1,915.55	114,161.77	35,000.00	June 28, 1910			
999	112,955.55		1,753.92	114,161.77	5,000.00	July 28, 1919			
1000	\$63,620.80		1,160.57	64,686.37	12,574.44	Aug. 8, 1917			
1001	\$87,301.64		1,938.41	89,240.05	5,240.00	Oct. 8, 1914		25,950.77	2,279.75
1002	\$2,209.45			\$2,209.45					
									Surplus fund, June 30, 1918, \$11,920.40.
									Surplus fund, June 30, 1918, \$6,471.20.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

other pertinent features. (Associate with ...)

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Limit of cost.	Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.		Date of act.	Statutes.		Amount.		Year occupied.
					Vol.	Page.				Vol.	Page.			
1003	Mounts, W. Va.	1	Post office	June 25, 1910 Mar. 4, 1913	36 37	688 869	Site and building Limit increased	\$85,000.00 25,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	36 38 38	1377 11 612	\$14,000.00 10,000.00 50,000.00 10,000.00	1915	Site not selected. No provision for building. Contract not awarded for building.
1004	Mountain Grove, Mo.	16	do	do	37	878	Site	7,500.00	July 23, 1914	38	962	5,000.00		
1005	Mount Airy, N. C.	5	do	do	37	878	do	5,000.00	do	38	562	5,000.00		
1006	Mount Carmel, Ill.	23	do	do	37	874	Site and building	75,000.00	Aug. 1, 1914 July 1, 1916 June 12, 1917	38 38 38	612 267 100	20,000.00 5,000.00 50,000.00 15,000.00	1912	Site not selected. No provision for building. Contract not awarded for building.
1007	Mount Clemens, Mich.	7	do	May 30, 1908 Apr. 17, 1917	35 40	530 4	do Authority to pay Frank N. Vannatter \$4.50.	65,000.00	May 30, 1908 Mar. 4, 1911	35 35	453 954	50,000.00		
1008	Mount Olive, N. C.	3	do	Mar. 4, 1913	37	878	Site	5,000.00	July 29, 1914	38	562	2,000.00		
1009	Mount Pleasant, Mich.	11	do	do	37	875	Site and building	75,000.00	do	38	562	7,500.00		Site not selected. No provision for building. Contract not awarded for building. Do.
1010	Mount Pleasant, Tex.	1	do	do	37	876	do	55,000.00	June 12, 1917 July 29, 1914 Feb. 28, 1916	40 38 39	110 563 18	30,000.00 5,000.00 20,000.00	1913	
1011	Mount Sterling, Ky.	9	do	May 30, 1908	35	529	do	65,000.00	May 30, 1908 Mar. 4, 1911	35 35	485 1377	11,000.00 24,000.00 17,000.00	1916	
1012	Mount Vernon, Ill.	23	do	June 25, 1910 Mar. 4, 1913	36 37	688 868	do Limit increased	75,000.00 15,000.00	June 23, 1914 Aug. 1, 1914 Mar. 4, 1911	38 38 36	612 826 1377	30,000.00 35,000.00 8,000.00 7,500.00		No provision for building.
1012	Mount Vernon, Ind.	1	do	June 25, 1910	36	689	Site	7,500.00	Mar. 4, 1911	36	1377	35,000.00	1918	
1013	Mount Vernon, N. Y.	2	do	May 30, 1908 June 25, 1910	35 36	530 687	do Building	35,000.00 100,000.00	May 30, 1908 Aug. 24, 1912 June 23, 1913 Mar. 4, 1915	35 37 38 38	485 422 11 836	1,000.00 68,000.00 20,000.00 10,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

with notes as to surplus-fund deposits, etc.										
No.	Expenditures.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Buildings.			Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.							
1073	\$81,355.83		\$347.44	\$82,213.32	\$13,511.03	Oct. 13, 1911		\$1,030.00	\$14,133.12	Surplus fund, June 30, 1918, \$1,705.10.
1074					6,003.00	Oct. 12, 1916			5,071.03	
1075									54,935.03	
1076					21,001.03	Sept. 23, 1914			2,071.03	Surplus fund, June 30, 1916, \$761.21.
1077	*55,294.9		2,064.23	67,359.13	5,000.03	Jan. 13, 1919			21,251.00	
1078					6,430.00	Nov. 21, 1915			57,957.07	
1079					5,000.03	Dec. 29, 1916			8,123.29	
1080	131.0			133.00	11,751.03	Mar. 6, 1919			1,031.00	
1081	250.01		1,355.13	54,778.92	17,030.03	Apr. 25, 1911			10,945.73	
1082	53,423.79		1,071.09	64,917.33	7,511.00	Sept. 15, 1911			5,333.33	
1083	63,376.71			81,535.59	35,000.00	Mar. 29, 1910				
1084	83,753.89		1,084.73							
1014										
80023—18—13										

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1015	Muncie, Ind.	8	Post office.	June 6, 1902	32	318	Site and building	\$80,000.00	June 28, 1902	32	428	\$10,000.00	1907	Site partly donated.
									July 1, 1902	32	558	10,000.00		
									Mar. 3, 1903	32	1087	20,000.00		
									Apr. 28, 1904	33	455	20,000.00		
1016	Murfreesboro, Tenn.	5	do.	June 30, 1906	34	781	do.	30,000.00	June 30, 1906	34	698	20,000.00	1913	
									do.	34	794	10,000.00		
									Mar. 4, 1907	34	1301	20,000.00		
									May 30, 1908	35	482	10,000.00		
									Mar. 4, 1909	35	954	15,000.00		
1017	Murphysboro, Ill.	25	do.	May 30, 1908	35	520	Site and building	65,000.00	Mar. 4, 1911	36	1377	12,000.00	1912	No provision for building.
									Mar. 4, 1911	36	1377	20,000.00		
									Mar. 4, 1913	36	1377	20,000.00		
									July 1, 1916	37	237	4,500.00		
1018	Murray, Ky.	1	do.	Mar. 4, 1913	37	878	Site	5,000.00	June 28, 1902	32	429	15,000.00	1909	
1019	Muscataine, Iowa.	2	do.	June 6, 1902	32	320	do.	15,000.00	June 30, 1906	34	792	20,000.00		
									June 30, 1906	34	1301	40,000.00		
									Mar. 4, 1907	34	1301	15,000.00		
									May 27, 1908	35	317	15,000.00		
1020	Musteagon, Mich.	9	Post office and customhouse.	June 6, 1902	32	317	Site and building	70,000.00	June 28, 1902	32	425	10,000.00	1906	Site donated. Contract in force for extension.
									Mar. 3, 1903	32	1087	17,500.00		
									do.	33	1159	20,000.00		
									do.	33	1159	22,500.00		
									June 30, 1906	34	698	22,500.00		
									Aug. 1, 1914	38	612	10,000.00		
									Mar. 3, 1915	38	824	30,000.00		
									Feb. 28, 1916	39	18	15,000.00		
									July 1, 1916	39	267	20,000.00		
									Mar. 3, 1915	38	826	3,000.00		
1021	do.		Rent of building.	Mar. 3, 1915	38	826	Temporary quarters and moving expenses.	3,000.00	Oct. 6, 1917	40	348	3,000.00	1915	
									do.	40	348	50,000.00		
1022	Mustoge, Okla.	3	Post office and courthouse.	Oct. 6, 1917	40	348	Building on Government land.	200,000.00	Mar. 4, 1909	35	954	25,000.00		Contract not awarded for building.
									Mar. 4, 1911	36	1377	25,000.00		
									Mar. 4, 1912	36	1377	25,000.00		
									June 23, 1913	38	563	300,000.00		
									July 29, 1914	38	563	4,000.00		
1023	Mustie, Conn.	2	Post office.	Mar. 4, 1913	37	874	Site and building.	55,000.00	June 12, 1917	40	110	20,000.00		

Contract not awarded for building.

Contract in force for extension.

No provision for building.

Site partly donated.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

with notes as to surplus-fund deposits, and other

No.	Expenditures.						Balances.	Remarks.		
	Buildings.			Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.			Site.	Building.
1015	*\$64,965.33		\$3,874.98	\$73,839.71	\$15,634.67	Mar. 12, 1903				
1016	*\$39,972.04		4,194.67	64,129.96	7,023.33	Apr. 2, 1907				
1017	*68,971.63		2,691.63	71,665.23	16,001.03	May 2, 1909				
1018					4,016.43	May 3, 1917			\$4,366.55	
1019	*74,933.07		3,841.01	78,790.08	12,632.23	May 23, 1913		\$31,932.81	75.00	
1020	*67,123.24		4,163.04	109,986.88	18.08	Jan. 22, 1904				
1021	*67,925.01	\$38,630.63		5,925.07	65,000.00	Aug. 23, 1909				
1022	*194,969.23		16,773.23	511,742.45	4,000.00	Mar. 22, 1917			19,863.00	
1023				137.00						

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—(continued).

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
1024	Nacogdoches, Tex.	2	Post office.	May 30, 1908 Mar. 4, 1913	35 37	536 572	Site. Building.	\$5,000.00 55,000.00	May 30, 1908	35 38	489 826	\$5,000.00 20,000.00	1918	
1025	Nampa, Idaho	1	do.	do.	37	877	Site.	10,000.00	July 29, 1914	38	563	9,500.00		
1026	Napoleon, Ohio.	5	do.	do.	37	878	do.	7,500.00	do.	38	593	7,500.00		
1027	Naragansett Pier, R. I.	2	do.	June 25, 1910 Mar. 4, 1913	35 37	688 868	Site and building. Limit increased.	50,000.00 19,000.00	Aug. 1, 1914 Mar. 3, 1915	38 39	612 826	20,000.00 39,000.00	1916	
1028	Nashua, N. H.	2	do.	June 6, 1902	32	318	Site and building.	90,000.00	June 28, 1902	32	1088	25,000.00	1906	No provision for building. Do.
1029	Nashville, Tenn.	6	Post office and customhouse.	Aug. 18, 1886 do. do. Feb. 24, 1870 Jan. 24, 1873 Mar. 15, 1870	11 11 11 16 17 19	91 93 93 379 419 7	Site. Building. etc. Sa. or exchange of site. Building. Additional land, with limit, not to exceed \$18,500. Contribution.	20,000.00 95,000.00 9,500.00 150,000.00	Apr. 28, 1904 Aug. 13, 1886 Mar. 3, 1873 Mar. 3, 1877 June 20, 1878 June 3, 1879 June 16, 1880 Mar. 3, 1881 Mar. 7, 1882 June 3, 1883 June 23, 1902 Mar. 3, 1903 Apr. 28, 1905 Mar. 3, 1905 Feb. 27, 1906 June 30, 1906 Mar. 4, 1907 Mar. 3, 1915 July 1, 1916 June 12, 1917 July 1, 1916	33 33 17 19 20 21 21 21 22 22 32 32 33 33 34 34 34 35 36 36 39	455 137 523 377 351 377 377 437 397 425 1088 455 1159 40,000.00 5,000.00 2,000.00 100,000.00 160,000.00 400,000.00 3,500.00	20,000.00 124,500.00 1892		F. Manton Wake- field, architect.
														Contract in force for extension. Contract not entered for work.

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Remarks.
	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.			
1024	\$43,964.73			\$43,964.73	\$4,577.03	Aug. 17, 1915			\$7,777.32	\$3,257.95	Surplus fund, June 30, 1918, \$314.84.
1025					7,500.03	Jan. 15, 1917					
1026					19,011.00	Feb. 27, 1912					
1027	*49,635.16			51,176.92	17,031.11	Apr. 22, 1913					
1028	*72,829.05			76,733.02		Feb. 14, 1913					
1029	*404,684.44	\$453,532.70	64,597.64	922,864.73	33,500.00	Apr. 29, 1913			180,327.41	7,233.13	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1030	Nashville, Tenn.		Rent of buildings.	Mar. 3, 1915	38	826	Temporary quarters and moving expenses.	\$20,000.00	Mar. 3, 1900	38	826	\$20,000.00		
1031	Natchez, Miss.	7	Post office.	June 6, 1902	32	318	Site and building.	30,000.00	June 28, 1902	32	428	10,000.00	1906	
									Mar. 3, 1903	32	1035	12,500.00		
									Apr. 28, 1904	33	455	10,000.00		
									Mar. 3, 1905	33	1150	17,500.00		
1032	Natchitoches, La.	8	do.	do	32	321	Site.	5,000.00	June 28, 1902	32	423	5,000.00	1907	
				Mar. 3, 1903	32	1247	Building.	60,000.00	Mar. 3, 1903	32	1038	30,000.00		
				Mar. 3, 1905	33	959	Exchange of site without additional cost to United States.		Apr. 28, 1904	33	456	30,000.00		
1033	Naugatuck, Conn.	3	do.	May 30, 1908	35	533	Site.	15,000.00	May 30, 1908	35	487	15,000.00	1917	
				June 25, 1910	36	820	Limit increased.	15,000.00	Mar. 3, 1915	38	826	15,000.00		
				Mar. 4, 1913	37	871	Building.	80,000.00	Feb. 28, 1916	39	18	25,000.00		
									July 1, 1916	39	207	30,000.00		
									July 29, 1908	35	489	5,000.00	1917	
1034	Navasota, Tex.	8	do.	May 30, 1908	35	536	Site.	5,000.00	May 3, 1915	38	826	15,000.00		
				Mar. 4, 1913	37	872	Building.	50,000.00	Feb. 28, 1916	39	18	15,000.00		
									July 1, 1916	39	207	20,000.00		
									July 1, 1916	39	207	75,000.00	1889	
									Mar. 3, 1885	23	483	5,000.00		
1035	Nebraska City, Nebr.	1	Post office and courthouse.	Mar. 3, 1885	23	483	Site and building.	75,000.00	Aug. 4, 1884	23	483	5,000.00		
				Aug. 4, 1886	24	510	Approaches.	5,000.00	Mar. 3, 1887	24	510	31,000.00		
				Mar. 3, 1887	24	510	Completion of building.	31,000.00	June 30, 1906	34	786	5,000.00		
				June 30, 1906	34	775	Additional land, extension, etc.	8,000.00						
1036	Neenah, Wis.	6	Post office.	June 27, 1910	25	603	Site.	7,500.00	Mar. 4, 1911	26	1377	7,500.00	1918	
				Mar. 4, 1913	37	873	Building.	80,000.00	Mar. 3, 1915	38	826	1,000.00		
									Feb. 28, 1916	39	18	31,000.00		
									July 1, 1916	39	207	33,000.00		
									June 12, 1917	40	110	15,000.00		
									July 29, 1914	38	563	5,000.00		
													No provision for building.	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.			Total to June 30, 1918.	Cost.	Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.			Date of purchase.	Site.	Building.			
1030	\$19,856.22			\$19,856.22	\$7,553.31	Jan. 19, 1904			\$137.48	\$6.20	
1031	*42,318.01		\$3,257.08	45,575.04	4,971.39	Feb. 17, 1903					26,225.00
1032	*59,428.48		9,906.70	69,335.18	25,000.00	Aug. 10, 1910			1,512.00		2,915.60
1033	52,183.00		906.70	53,089.70	4,591.00	July 7, 1910			553.00		
1034	46,594.40		926.13	47,520.53	5,102.59	June 26, 1885					
					5,102.59	June 13, 1907					
					8,000.00	June 13, 1907					
					5,000.00	Sept. 20, 1911			2,686.97		15,032.77
1035	*105,652.57		18,973.28	124,625.85	5,000.00	Sept. 20, 1911					
	62,250.26		1,201.68	63,451.94	5,000.00	May 17, 1918					
1036											
1037											

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

other pertinent features.				Legislative authorizations.				Appropriations.				Remarks.		
No.	State and location.	Cong. dist.	Title of building.	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1038	Nevada, Mo.	15	Post office.	June 6, 1902 Mar. 3, 1905 June 30, 1906 May 30, 1908	32 33 34 35	318 1159 773 522	Site and building. Exchange site. Limit increased. do.	\$10,000.00 10,000.00 25,000.00 100,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 4, 1907 Mar. 4, 1909	32 32 33 34 35	428 1088 456 1301 954	\$10,000.00 10,000.00 10,000.00 25,000.00 100,000.00	1910	
1039	New Albany, Ind.	3	do.	Mar. 3, 1885 Mar. 3, 1887 June 25, 1910 Mar. 4, 1913	23 24 36 37	483 610 679 867	Site and building. Approaches. Extension, etc. Limit increased.	100,000.00 35,000.00 35,000.00 35,000.00	Mar. 3, 1885 Mar. 3, 1887 Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	23 24 36 37 38	510 1377 11 612 563	4,000.00 25,000.00 10,000.00 35,000.00 4,000.00	1888 1916	
1040	Newark, Del.	1	Post office.	Mar. 4, 1913 May 1, 1916	37 39	877 60	Site. New site to be exchanged.	5,000.00	July 29, 1914	38			No provision for building.	
1041	Newark, N. J.	10	Post office and customhouse.	Mar. 1, 1888 May 2, 1890	25 26	43 100	Additional land, extension, etc. Additional land and building, removal of old building.	350,000.00 300,000.00	Mar. 1, 1888 Mar. 2, 1891 Mar. 2, 1895 June 11, 1896 June 4, 1897	25 26 28 30 31	1888 1891 1895 1896 1897	350,000.00 100,000.00 26,912 150,000.00 68,000.00	1896	
1042	do.	10	Post office.	June 4, 1897 Mar. 3, 1901 June 28, 1902 July 1, 1916 Mar. 4, 1913	30 31 32 33 37	12 1135 421 267 883	Limit increased. Extension, etc. Completion. Mail-conveying machinery. Site and building (site, \$800,000; old building and site to be sold; proceeds for site and toward construction of new building).	66,000.00 85,000.00 15,000.00 10,000.00 1,800,000.00	Mar. 3, 1901 June 28, 1902 July 1, 1916	31 32 32 35 37	1135 421 267 267	85,000.00 15,000.00 10,000.00 10,000.00	1903	
				Aug. 11, 1913	38	109	Amends above and authorizes employment of technical service, etc. Proceeds of sale appropriated.						Contract not awarded for mail-conveying machinery.	

Contract not awarded for mail-conveying machinery.

No.	Expenditures.						Remarks.	
	Buildings			Total to June 30, 1915.	Outstanding obligations.			Balances.
	Extensions, alterations, etc.	Annual repairs, etc.	Cost.		Sites.	Building.		
1935	\$29,621.01	\$8,145.23	\$77,175.23	\$4,327.20	June 11, 1913			
1933	\$29,816.85	13,131.09	175,585.37	14,151.77	Sept. 24, 1898			
1940		\$77,399.72		4,001.01	Dec. 15, 1914			
				53,026.01	Dec. 31, 1895		\$10,033.00	
				61,137.75	Mar. 15, 1898			
1041	*434,523.62	190,000.00	635,125.15	251,923.25	Mar. 31, 1898			
1042								

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—(Continued).

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.		Statutes.		Amount.	Year occupied.
					Vol.	Page.					Vol.	Page.		
1043	Newark, N. Y.	36	Post office	May 30, 1908	35	530	Site and building	\$50,000.00	May 30, 1905	35	486	\$18,000.00 1913		
									Mar. 4, 1911	36	1377	20,000.00		
1044	Newark, Ohio	17	do	June 30, 1906	34	780	do	90,000.00	Aug. 24, 1912	37	422	12,000.00		
				June 25, 1910	30	678	Limit increased.	100,000.00	June 30, 1906	34	783	20,000.00		
				Aug. 22, 1911	37	31	To sell present site, and proceeds for the purchase of new one.		Mar. 4, 1909	35	954	40,000.00		
									June 25, 1910	36	705	15,000.00		
									Aug. 24, 1912	37	422	10,000.00		
									Mar. 3, 1915	38	826	50,000.00		
									June 12, 1917	40	110	50,000.00		
1045	New Bedford, Mass.	16	Customhouse and post office (old).	July 13, 1882	4	574	Site and building	15,000.00	July 13, 1882	4	574	15,000.00 1886		
				June 27, 1884	4	697	Additional.	8,200.00	June 27, 1884	4	697	8,200.00		
				May 9, 1886	5	24	Completion.	7,200.00	May 9, 1886	5	24	7,200.00		
				May 8, 1910	5	379	Repairs.	500.00	May 8, 1910	5	379	500.00		
				May 15, 1880	9	426	do	845.00	May 15, 1880	9	426	845.00		
1046	do	16	Customhouse and post office (new).	Feb. 20, 1885	23	308	Additional land.	20,000.00	Feb. 20, 1885	23	308	20,000.00 1893		
				Aug. 4, 1886	24	223	do	30,000.00	Aug. 4, 1886	24	223	30,000.00		
				Mar. 3, 1887	24	510	Building.	100,000.00	Mar. 3, 1887	24	510	100,000.00		
				Aug. 5, 1892	27	350	\$7,000 from site appropriation made available for building.							
1047	do	16	Post office	May 30, 1908	35	531	Site.	125,000.00	May 30, 1908	35	488	125,000.00 1915		
				June 25, 1910	36	695	Building.	350,000.00	Aug. 24, 1912	37	422	175,000.00		
									June 23, 1913	38	111	175,000.00		
1048	Newbern, N. C.	3	Post office, courthouse, and customhouse.	Mar. 2, 1899	25	864	Site and building.	75,000.00	Aug. 30, 1890	26	372	25,000.00 1897		
				June 30, 1906	34	774	Extension, etc.	5,000.00	Mar. 3, 1891	26	951	50,000.00		
				May 30, 1908	35	535	Limit increased.	15,000.00	June 30, 1906	34	790	5,000.00 1912		
									May 30, 1908	35	483	15,000.00		
1049	Newberry, S. C.	3	Post office.	do	35	531	Site and building.	50,000.00	do	35	486	15,000.00 1913		
				June 23, 1910	36	695	Limit increased.	10,000.00	Mar. 4, 1911	36	1377	35,000.00		
									June 23, 1913	38	111	10,000.00		
1050	New Britain, Conn.	5	do	May 20, 1908	35	532	Site.	7,500.00	May 30, 1908	35	489	7,500.00 1916		
				Mar. 4, 1923	37	577	Building.	50,000.00	Mar. 3, 1915	38	826	20,000.00		
									Feb. 28, 1916	39	18	20,000.00		
									July 1, 1916	39	267	10,000.00		

Contract in force for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Outstanding obligations.			Balances.	Remarks.
	Buildings.			Sites.							
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.					
1043	\$389,987.04		\$1,891.92	\$41,878.94	\$10,000.00	July 12, 1910					
1044	97,008.21		954.79	97,993.00	18,510.50	July 13, 1908			\$20,461.80	\$38,060.40	
1045	*25,500.00		16,237.47	41,737.47	16,001.00	Mar. 11, 1916					
1046	*106,115.50		21,493.61	126,609.11	43,991.00	Apr. 9, 1833					Surplus fund, June 30, 1918, \$20,514.69.
1047	*224,483.01		1,000.40	331,691.50	108,000.00	Feb. 7, 1889					
1048	*224,483.01		1,000.40	331,691.50	108,000.00	May 29, 1909					Surplus fund, June 30, 1916, \$1,444.79.
1049	*68,746.00	\$18,997.53	20,341.08	108,084.61	5,500.00	July 8, 1831			54.30		
1050	53,000.71			32,842.32	6,200.00	Aug. 9, 1909			550.00	4,409.50	
	45,040.20		\$84.43	43,894.63	6,200.00	June 22, 1910					

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued

No	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of est.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1051	New Brighton, Pa.	24	Post office	Mar. 3, 1899 June 6, 1902	30 32	1353 315	Site and building Limit increased	\$75,000.00 5,000.00	Mar. 3, 1899 June 6, 1902	30 31	1075 493	\$37,500.00 37,500.00	1902	
1052	New Britain, Conn	1	do.	June 30, 1906	34	778	Site and building	140,000.00	June 30, 1906	34	792	60,000.00	1910	
1053	New Brunswick, N. J.	3	do.	Mar. 1, 1899 June 6, 1902 May 30, 1908	30 32 33	968 312 523	do. Limit increased Extension, etc.	100,000.00 15,000.00 45,000.00	Mar. 1, 1899 June 6, 1902 May 30, 1908	30 31 35	1075 493 954	50,000.00 50,000.00 50,000.00	1903	
1054	Newburgh, N. Y.	26	do.	Jan. 12, 1891	26	714	Site and building	100,000.00	Mar. 3, 1891	30	1075	50,000.00	1903	
1055	Newburyport, Mass.	6	do.	June 25, 1910 Mar. 4, 1913	35 37	690 871	Site. Building	25,000.00 70,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	31 39 29	1377 28 207	25,000.00 28,000.00 28,000.00	1911	Contract not awarded for building.
1056	Newcastle, Ind.	6	do.	June 25, 1910 July 22, 1914	36 38	685 613	Site and building. Limit increased	75,000.00 15,000.00	June 12, 1917 June 4, 1911 June 22, 1913	40 110 38	110 1377 11	14,000.00 17,000.00 30,000.00	1917	
1057	New Castle, Pa.	24	do.	June 6, 1902	32	319	Site and building	125,000.00	June 28, 1902 Mar. 3, 1903 Mar. 3, 1905	38 38 32	896 1088 1139	15,000.00 25,000.00 30,000.00	1906	
1058	Newcastle, Wyo.	1	do.	Mar. 4, 1913	37	879	Site	5,000.00	June 30, 1905 July 29, 1914 May 7, 1916	31 38 26	693 893 1377	38,750.00 3,000.00 400,000.00		No provision for building.
1059	New Haven, Conn.	3	do.	June 25, 1910	36	694	Site and building (sale of old building proceeds to miscellaneous receipts).	1,200,000.00	Aug. 21, 1912 June 23, 1913	37 38	422 613	125,000.00 150,000.00		Contract in force for building. J. G. Rogers, architect.
				Mar. 4, 1913	37	880	Limit to be increased \$400,000 or so much there- of as taken from sale of old building	400,000.00	Aug. 1, 1911 Mar. 3, 1915	38 38	583 526	100,000.00 407,000.00		
				Aug. 1, 1914	38	613	Install mail-handling de- vices		July 1, 1916	39	267	100,000.00		
				Apr. 17, 1917	40	5	Limit decreased \$100,000.		Apr. 17, 1917	40	5	200,000.00		

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1051	\$84,921.36		\$5,093.49	\$70,014.85	\$15,073.64	Sept. 27, 1899				
1052	*101,475.05		4,703.79	106,178.84	30,551.98	Feb. 23, 1907				
1053	*85,206.64		6,393.67	121,725.08	29,793.36	Apr. 11, 1900				
1054	*63,323.13	\$31,773.37	11,402.81	74,725.91	36,676.57	June 29, 1892			\$63,421.83	
1055	*63,781.17		6.83	54,979.81	25,000.00	May 3, 1912		\$1,500.00	15,959.86	
1056	53,937.84		1,041.97	54,979.81	17,000.00	May 11, 1911		3,102.30		
1057	*85,947.95		5,588.87	91,536.83	24,997.72	Dec. 9, 1903				
1058					4,400.00	Dec. 22, 1910			151,129.63	
1059	983,487.03			983,487.03	350,000.00	Aug. 9, 1911			15,383.34	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.	Amount.	
					Page.						Year occupied.
1060	New Haven, Conn.	3	Post office and customhouse.	Aug. 4, 1884	10 571	Site and building.	\$118,300.00	Aug. 4, 1884	10 571	\$118,300.00	1880
				do.	10 571	Fee to architects.	8,800.00	do.	10 571	8,800.00	
				June 12, 1888	11 323	Completion.	60,000.00	June 12, 1888	11 323	60,000.00	
				do.	11 323	Fencing, grading, etc.	5,500.00	do.	11 323	5,500.00	
				June 23, 1874	18 228	Repairs, etc.	20,000.00	June 23, 1874	18 228	20,000.00	
				July 7, 1884	23 196	Extension, etc.	50,000.00	July 7, 1884	23 196	50,000.00	
				Aug. 4, 1886	24 223	Pay assessment for connection with city sewer.	210.00	Aug. 4, 1886	24 223	210.00	
				Aug. 30, 1890	26 372	Additional land.	25,000.00	Aug. 30, 1890	26 372	25,000.00	
				Mar. 3, 1891	26 951	Extension, etc.	40,000.00	Mar. 3, 1891	26 951	40,000.00	
				Mar. 2, 1895	28 847	Heating apparatus, etc.	3,000.00	Mar. 2, 1895	28 847	3,000.00	
1061	New Iberia, La.	3	Post office.	May 27, 1908	35 319	Extension, etc.	50,000.00	May 27, 1908	35 319	50,000.00	
				June 25, 1910	36 694	Site and building to be sold; miscellaneous receipts.		June 25, 1910	36 694		
				Mar. 4, 1913	37 880	Proceeds of sale to be applied to new building.		Mar. 4, 1913	37 880		
				Mar. 2, 1899	30 1005	Site and building.	50,000.00	Mar. 2, 1899	30 1075	25,000.00	1903
				July 13, 1892	4 574	do.	5,000.00	Mar. 3, 1901	31 1134	25,000.00	
				Mar. 2, 1893	4 628	Completion.	4,000.00	July 13, 1892	4 574	4,000.00	1895
				June 27, 1884	4 697	Repairs.	9,000.00	Mar. 2, 1893	4 628	9,000.00	
				May 8, 1880	5 379	do.	1,700.00	June 27, 1884	4 697	1,700.00	
				July 27, 1892	6 845	Contingent expenses.	1,677.27	May 8, 1880	5 379	1,677.27	
				Aug. 5, 1898	9 731	Material claim.	1,317.21	July 27, 1892	6 845	1,317.21	
1062	New London, Conn.	2	Customhouse and post office.	June 20, 1890	26 162	Site and building.	75,000.00	Aug. 3, 1898	26 731	25,000.00	1898
				June 30, 1906	31 782	Additional land.	6,500.00	Mar. 3, 1891	29 521	50,000.00	
				May 30, 1908	35 324	Extension, etc.	50,000.00	June 30, 1906	31 782	50,000.00	1911
				Mar. 4, 1909	35 324	do.		May 30, 1908	35 324	50,000.00	
				July 29, 1914	38 583	do.		Mar. 4, 1909	35 324	50,000.00	
1063	New Martinsville, W. Va.	1	do.	Mar. 4, 1913	37 879	Site.	12,500.00	July 29, 1914	38 583	12,500.00	
				June 30, 1906	31 782	do.	7,500.00	June 30, 1906	31 782	7,500.00	1911
1064	Newman, Ga.	4	do.	May 30, 1908	35 324	Building increased.	45,000.00	Mar. 30, 1908	35 324	45,000.00	
				June 25, 1910	36 694	Limit increased.	7,500.00	Mar. 4, 1911	36 1377	7,500.00	

No provision for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures.										Balances.	Remarks.
No.	Buildings.			Sites.		Outstanding obligations.					
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
1062	*\$153,143.50	\$145,135.52	\$70,513.80	\$372,762.82	{	\$25,500.00	June 1, 1855				
1061	*41,899.05	-----	5,730.74	47,629.79	{	23,032.22	Feb. 10, 1891				
1062	*14,600.00	-----	23,636.39	38,236.39	{	8,124.95	Dec. 14, 1900				
1063	*49,956.90	37,703.77	8,286.96	95,947.63	{	3,422.22	May 18, 1883				
1064	-----	-----	-----	-----	{	25,073.10	Mar. 27, 1893		\$255.00		
1065	-----	-----	-----	-----	{	6,481.78	May 20, 1907				
1064	*52,489.74	-----	3,331.21	55,820.95	{	12,250.00	June 20, 1916				
1065	-----	-----	-----	-----	{	7,490.25	July 9, 1907				
										Surplus fund, June 30, 1916, \$12,071.23.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
1056	New Orleans, La.	1	Customhouse.....	Mar. 3, 1845	5	761	Plans.....	\$500.00	Mar. 3, 1845	5	761	\$500.00 1890
				Mar. 3, 1847	9	164	Building.....	100,000.00	Mar. 3, 1847	9	164	100,000.00
				Aug. 12, 1848	9	236	Continuation.....	130,738.00	Aug. 12, 1848	9	236	130,738.00
				Mar. 3, 1849	9	364do.....	150,000.00	Mar. 3, 1849	9	364	150,000.00
				May 15, 1850	9	426do.....	100,000.00	May 15, 1850	9	426	100,000.00
				Sept. 30, 1850	9	539do.....	200,000.00	Sept. 30, 1850	9	539	200,000.00
				Mar. 3, 1851	9	609do.....	250,000.00	Mar. 3, 1851	9	609	250,000.00
				Aug. 31, 1852	10	87do.....	150,000.00	Aug. 31, 1852	10	87	150,000.00
				Mar. 3, 1853	10	202do.....	324,000.00	Mar. 3, 1853	10	202	324,000.00
				Aug. 4, 1854	10	560do.....	395,000.00	Aug. 4, 1854	10	560	395,000.00
				Mar. 3, 1855	10	658do.....	275,000.00	Mar. 3, 1855	10	658	275,000.00
				Aug. 18, 1856	11	84do.....	300,000.00	Aug. 18, 1856	11	84	300,000.00
				Mar. 3, 1857	11	221do.....	300,000.00	Mar. 3, 1857	11	221	300,000.00
				June 12, 1858	12	323do.....	250,000.00	June 12, 1858	12	323	250,000.00
				June 23, 1860	12	105	Preserve unfinished work.	5,000.00	June 23, 1860	12	105	5,000.00
			do.....	12	105	Pay for material delivered.	25,000.00do.....	12	105	25,000.00
			do.....	12	105	Space for post office.	20,000.00do.....	12	105	20,000.00
				July 23, 1866	14	109	Material, etc.	4,298.65	June 23, 1866	14	109	4,298.65
				Apr. 20, 1870	16	86	Repairs.....	25,000.00	Apr. 20, 1870	16	86	25,000.00
				July 15, 1870	16	235do.....	25,000.00	July 15, 1870	16	235	25,000.00
				Mar. 3, 1871	16	509	Continuation.....	150,000.00	Mar. 3, 1871	16	509	150,000.00
				June 10, 1872	17	352do.....	300,000.00	June 10, 1872	17	352	300,000.00
				Mar. 3, 1873	17	523	Completion.....	170,000.00	Mar. 3, 1873	17	523	170,000.00
				June 23, 1874	18	227do.....	191,000.00	June 23, 1874	18	227	191,000.00
			do.....	18	227	Granite work.	43,327.85do.....	18	227	43,327.85
				Mar. 3, 1875	18	334	Continuation.....	100,000.00	Mar. 3, 1875	18	334	100,000.00
				July 31, 1876	19	110	Completion.....	25,000.00	July 31, 1876	19	110	25,000.00
				Apr. 30, 1878	20	43	Continuation.....	10,000.00	Apr. 30, 1878	20	43	10,000.00
				June 20, 1878	20	210do.....	30,000.00	June 20, 1878	20	210	30,000.00
				Mar. 3, 1879	20	377do.....	40,000.00	Mar. 3, 1879	20	377	40,000.00
				June 16, 1880	21	259	Repairs, etc.	47,000.00	June 16, 1880	21	259	47,000.00
				Mar. 3, 1881	21	435	Complete entrance	40,000.00	Mar. 3, 1881	21	435	40,000.00
				Aug. 7, 1882	22	314	Repairs and elevator	60,000.00	Aug. 7, 1882	22	314	60,000.00
				Mar. 3, 1883	22	403	Complete approaches, etc.	25,000.00	Mar. 3, 1883	22	403	25,000.00
				July 7, 1884	23	136	Plumbing, etc.	25,000.00	July 7, 1884	23	136	25,000.00
				Mar. 3, 1885	23	481	Repairs, etc.	15,000.00	Mar. 3, 1885	23	481	15,000.00

Site ceded by city.
1846.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.			Sites.		Outstanding obligations.			Balances.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Sito.	Building.			
1038	\$1,221,884.40	\$55,604.05	\$275,823.02	\$5,057,341.47					\$126,783.72	\$4,123.75	Surplus fund, June 30, 1917, \$39.

80023—18—19

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	(Cong. dist.)	Title of building.	Legislative authorizations.			Appropriations.			Remarks.			
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.					Year occupied.		
1065	New Orleans, La. (continued).	1	Customhouse	Oct. 2, 1888	25	506	Alterations, etc.....	\$167,933.00	Oct. 2, 1888	25	506	\$167,933.00	Contract in force for extension.
				Mar. 3, 1901	31	1135	Heating apparatus, etc.....	60,000.00	Mar. 3, 1901	31	1135	60,000.00	
				Mar. 4, 1909	35	954	Lookout gallery.....	800.00	Mar. 4, 1909	35	954	800.00	
				Aug. 1, 1914	38	613	Remodeling, etc.....	350,000.00	Aug. 1, 1914	38	613	100,000.00	
				July 1, 1916	39	267	Lighting fixtures within limit.....		Mar. 3, 1915	38	826	250,000.00	
1067	do.....do.....	1	Marine hospital.....	Aug. 7, 1882	22	306	Site and building.....	100,000.00	7, 1882	22	306	100,000.00	1886
				Oct. 2, 1888	25	506	Approaches.....	20,000.00	Oct. 2, 1888	25	506	20,000.00	
				Aug. 30, 1890	26	373	Electric-light plant.....	3,000.00	Aug. 30, 1890	26	373	3,000.00	
				Mar. 3, 1891	26	951	Ward.....	10,000.00	Mar. 3, 1891	26	951	10,000.00	
				Aug. 2, 1892	27	350	New mains and cisterns.....	3,000.00	Aug. 2, 1892	27	350	3,000.00	
				Mar. 2, 1895	28	914	Laundry and attendants' building.....	5,000.00	Mar. 2, 1895	28	914	5,000.00	
				June 11, 1896	29	416	Laundry machinery, \$2,000; veranda, executive building, \$150.....	2,150.00	June 11, 1896	29	416	2,150.00	
				June 4, 1897	30	13	Protect water supply, etc.....	2,150.00	Mar. 3, 1899	20	1077	2,150.00	
				Mar. 4, 1897	34	1307	Operating room.....	3,000.00	Mar. 4, 1907	34	1307	3,000.00	
				Aug. 1, 1914	38	615	Improvements.....	4,000.00	Mar. 4, 1907	34	1307	4,000.00	
1068	do.....do.....	1	Mint.....	Mar. 28, 1918	40	457	Addition to surgeon's quarters.....	1,500.00	Mar. 28, 1918	40	457	162,000.00	Use of site granted by city 1885. Title vested in United States July 18, 1878.
				Mar. 2, 1885	1	774	Hospital ward units, remodeling certain buildings, etc.....	200,000.00	Mar. 2, 1885	1	774	200,000.00	
				Mar. 2, 1887	5	171	Site and building.....	112,000.00	Mar. 3, 1887	5	171	112,000.00	
				July 2, 1888	5	207	Completion.....	2,800.00	July 2, 1888	5	207	2,800.00	
				July 20, 1840	5	814	Machinery, etc.....	8,588.55	July 20, 1840	5	814	8,588.55	
				Aug. 10, 1846	9	689	Amount due contractor.....	4,000.00	Aug. 10, 1846	9	689	4,000.00	
				Mar. 3, 1847	9	91	Machinery and machinist.....	4,500.00	Mar. 3, 1847	9	91	4,500.00	
				Mar. 3, 1849	9	310	do.....	3,000.00	Mar. 3, 1849	9	310	3,000.00	
				Sept. 30, 1850	9	531	do.....	1,500.00	Sept. 30, 1850	9	531	1,500.00	
				Aug. 21, 1852	10	88	do.....	13,000.00	Aug. 21, 1852	10	88	13,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Remarks.
	Buildings.				Sites.		Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	
1957	\$54,409.79	\$19,341.14	\$92,591.89	\$206,342.82	\$18,000.00	Apr. 30, 1885			Expenditures for special repairs, etc., included in amount in third column.
1958	*327,548.55	29,688.92	389,244.16	746,781.63	17,095.00	Aug. 30, 1885			

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Date of act.	Vol.	Page.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.		Page.	Statutes.	Amount.
1068	New Orleans, La. (continued).	1	Mint.....	July 20, 1868	15	298	107	Care of building.....	\$2,000.00	July 20, 1868	15	107	107	\$3,000.00	
				Mar. 3, 1869	15	298	107	Repairs, etc.....	3,000.00	Mar. 3, 1869	15	298	107	3,000.00	
				June 19, 1878	20	192	192	do.....	75,000.00	June 19, 1878	20	192	192	75,000.00	
				June 21, 1879	21	27	27	do.....	5,000.00	June 21, 1879	21	27	27	5,000.00	
				June 15, 1880	21	224	224	do.....	5,000.00	June 15, 1880	21	224	224	5,000.00	
				Aug. 4, 1886	24	224	224	do.....	15,000.00	Aug. 4, 1886	24	224	224	15,000.00	
1069	do.	1	Post office and courthouse.	Mar. 2, 1889	25	955	35	Vaults.....	60,000.00	Mar. 2, 1889	25	955	35	60,000.00	
				May 27, 1908	35	317	317	Improvements, etc.....	30,000.00	May 27, 1908	35	317	317	30,000.00	
				June 6, 1892	32	322	322	Site.....	200,000.00	June 6, 1892	32	322	322	200,000.00	
				June 30, 1906	34	796	34	Building.....	1,300,000.00	June 30, 1906	34	796	34	200,000.00	
				June 25, 1910	36	678	36	Limit increased.....	137,000.00	June 25, 1910	36	678	36	200,000.00	
				Mar. 4, 1911	36	1377	36	do.....	25,000.00	Mar. 4, 1911	36	1377	36	200,000.00	
1070	do.	1	Quarantine ware- house.	Mar. 3, 1857	11	226	38	Mail-handling devices.....	50,000.00	Mar. 3, 1857	11	226	38	157,000.00	
				Aug. 1, 1914	38	615	38	Construction.....	12,000.00	Aug. 1, 1914	38	615	38	157,000.00	
				July 1, 1916	39	270	38	Wharf.....	4,000.00	July 1, 1916	38	615	38	157,000.00	
				do.....	39	270	39	Fire protection.....	1,200.00	June 19, 1906	34	239	39	5,200.00	
				June 19, 1906	34	239	40	Dynamo and engine, etc.....	616.50	June 12, 1917	40	113	40	5,000.00	
				June 12, 1917	40	113	40	"National Quarantine and Sanitation." Additional land.....	5,000.00						
1071	do.	1	Subtreasury.....	June 25, 1910	36	694	34	Laundry building and equipment.....	250,000.00						
				do.....				Site and building.....							
1072	do.	1	The "Jim p r" boarding sta- tion.	Mar. 4, 1913	37	878	34	Site.....	12,500.00	July 29, 1914	38	563	34	12,500.00	
				June 25, 1910	36	684	35	Site and building (\$4,500, transferred from Serrey, Ark.).	59,500.00	Mar. 4, 1911	38	1377	35	12,000.00	
1073	New Philadelphia, Ohio.	17	Post office.....							June 25, 1913	38	11	17,000.00		
1074	Newport, Ark.	2	do.....							Aug. 1, 1914	38	613	30,502.00		

Hale & Rogers,
architects.

Use of site granted
by State, 1827.
Transferred
by Public Health
Service Dec. 28,
1916.

Transferred
by Public Health
Service Sept. 12,
1916.

Title to land vested
in United States
May 3, 1883;
No provision for
building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1069*	\$31,656,988.90	\$22,153.50	\$21,532.81	\$1,700,700.21	\$199,808.12	Jan. 9, 1904		\$294.10	\$2,547.40	Surplus fund, June 30, 1918, \$397.05.
1070	*40,044.12	28,047.33	30,351.41	98,442.86	616.50	Oct. 3, 1916		4,947.00	1,253.00	
1071										Surplus fund, June 30, 1917, \$4,768.
				17,235.75						
					12,400.00	July 20, 1915				
					9,000.00	May 3, 1911		108.98		
1074	45,625.02		1,088.35	46,713.37						

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1075	Newport, Ky.....	6	Post office.....	Feb. 20, 1895	28	576	Site and building.....	\$75,000.00	Mar. 2, 1895	28	912	\$25,000.00	1901	
1076	Newport, R. I.....	1	Post office and cus- tomhouse.	May 24, 1898	4	227do.....	10,000.00	June 4, 1897	30	12	30,000.00	Contract in force for building.	
				July 13, 1892	4	373	Fence, etc.....	500.00	May 24, 1898	4	297	10,000.00		1899
				May 18, 1872	17	128	Roof and remodeling, etc.....	11,241.75	July 13, 1892	4	373	500.00		
				Mar. 3, 1875	18	408	Repair damage.....	7,419.43	May 18, 1872	17	127	11,241.75		
			do.....	18	408	Storage building.....	3,712.50	Mar. 3, 1875	18	408	7,419.43		
			do.....	31	1135	Alterations, etc.....	20,000.00do.....	18	408	3,712.50		
1077do.....	1do.....	Mar. 3, 1901	31	1135do.....	20,000.00	Mar. 3, 1901	31	1135	20,000.00	1903	
				June 30, 1906	34	775	Extension, etc.....	20,000.00	June 30, 1906	34	790	20,000.00		
				Mar. 4, 1913	37	870	Building (additional land adjoining present build- ing, \$100,000).	450,000.00	Mar. 4, 1913	38	613	100,000.00		
1078do.....		Rent of buildings.	Mar. 3, 1915	38	827	Temporary quarters and moving expenses.	12,000.00	July 1, 1916	39	267	40,000.00		
1079	Newport, Vt.....	2	Courthouse, post office, and cus- tomhouse.	July 1, 1916	39	267do.....	5,000.00	Mar. 2, 1899	20	1075	25,000.00	1904	
				Mar. 2, 1899	30	493	Site and building.....	50,000.00	June 6, 1902	31	590	25,000.00		
				Mar. 3, 1901	31	1058	Limit increased.	50,000.00	June 28, 1902	32	421	50,000.00		
				June 6, 1902	32	315do.....	25,000.00	Mar. 3, 1903	32	1083	35,000.00		
1080	Newport News, Va.	1	Customhouse and post office.	Feb. 21, 1899	33	839	Site and building.....	100,000.00	Mar. 3, 1899	33	1083	35,000.00	1901	
				Mar. 3, 1901	31	1098	Limit increased.	100,000.00	June 6, 1902	32	421	65,000.00		
1081	New Rochelle, N. Y.	25	Post office.....	June 6, 1902	32	314do.....	50,000.00	June 25, 1902	32	421	50,000.00		
				June 25, 1910	35	686	Site and building.....	125,000.00	Mar. 3, 1903	32	1098	100,000.00		
1082	Newton, Iowa.....	6do.....	Mar. 4, 1913	37	578	Site.....	10,000.00	Mar. 4, 1911	38	1377	55,000.00	1915	
			do.....	37	578	Site.....	10,000.00	June 25, 1913	38	112	25,000.00		
1083	Newton, Kans.....	8do.....	June 30, 1905	34	779	Site and building.....	60,000.00	Aug. 1, 1914	38	613	30,000.00		
			do.....	34	779	Site and building.....	60,000.00	Mar. 3, 1915	38	827	15,000.00		
1084	New Ulm, Minn.....	2do.....do.....	34	780do.....	30,000.00	July 20, 1911	38	563	10,000.00		
				May 30, 1908	35	522	Limit increased.	20,000.00	June 30, 1905	34	792	15,000.00	1910	
									Mar. 4, 1907	34	1301	45,000.00		
									June 30, 1903	34	793	20,000.00	1910	
									Mar. 4, 1907	34	1301	10,000.00		
									Mar. 4, 1909	35	854	20,000.00		

No provision for building.

Contract in force for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures.									
Buildings.				Sites.		Outstanding obligations.			Remarks.
Construction, alterations, etc.	Extensions, repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Site.	Building.	Balance.		
*\$84,331.71	\$13,412.55	\$97,744.26	\$10,000.00	Nov. 12, 1907					
*9,101.00	\$38,997.40	\$48,098.40	1,432.00	Apr. 16, 1909					
144,712.01		144,712.01	\$4,000.00	Nov. 16, 1914		\$129,815.39	244,712.61		
15,270.00		15,270.00					1,733.00		
*108,882.12	5,281.25	114,163.37	11,582.10	Sept. 27, 1909					
*206,153.43	10,115.00	216,268.43	12,500.00	July 13, 1901					
*68,028.04	1,202.45	69,230.49	10,000.00	Aug. 26, 1911					
*49,654.10		49,654.10	10,000.00	July 13, 1907					
*46,128.24	1,545.58	47,673.82	9,000.00	Apr. 12, 1907					
	3,610.79	3,610.79	4,731.45	Apr. 5, 1907					
Surplus fund, June 30, 1915. \$11,691.66.									

Surplus fund, June 30, 1915, \$11,691.66.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Conf. dis.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.		Amount.	Year occupied.
1085	New York, N. Y.	11	Appraisers' stores.	Sept. 14, 1888 Mar. 3, 1891	25 26	479 880	Site and building— Customhouse on land ad- joining appraisers' stores, and provides for sale of old customhouse for not less than \$1,000,000. Limit increased.....	\$1,155,022.48	Sept. 14, 1888 Mar. 2, 1895 June 8, 1896 June 11, 1896 June 4, 1897 July 1, 1897 June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 4, 1909 Aug. 24, 1912	25 26 27 28 29 30 31 32 33 34 35 36 37	479 880 881 882 883 884 885 886 887 888 889 890 891 892	\$1,155,022.48 293,000.00 125,000.00 500,000.00 300,000.00 50,000.00 15,000.00 30,000.00 12,000.00 175,000.00 75,000.00	1899	
1086	do.	11	Assay office.	Mar. 3, 1853	10	209	Transferred from— Annual repairs of cus- tomhouse. Salaries of officers and clerks in assay office, New York. Incidental and contin- gent expenses of as- say office, New York. Wages of workmen in assay office, New York. Incidental and contin- gent expenses of mint, Philadelphia.	100,000.00 10,402.55 2,916.14 5,000.00 7,500.00 20,000.00	Mar. 3, 1853	10	209	100,000.00 10,402.55 2,916.14 5,000.00 7,500.00 20,000.00	93	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

No.	Expenditures.							Remarks.	
	Buildings.			Total to June 30, 1918.	Cost.	Date of purchase.	Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.				Site.		Building.
1053	\$1,025,000.00	\$296,106.04	\$301,978.88	\$2,622,954.87	\$205,022.45	Mar. 9, 1931		Surplus fund, June 30, 1918, \$9,023.67.	
1056	*153,388.75	336,206.08	107,545.65	627,110.48	333,900.00	Aug. 14, 1884			
				627,110.48					

REPORT OF THE SUPERVISING ARCHITECT.

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Notes, the progress of the work, and
3 years, the progress of the work, and
3 years, the progress of the work, and

Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.			
1086	New York, N. Y. (continued).	11	Assay office.....	Aug. 4, 1884 Mar. 3, 1889 Mar. 3, 1877 June 30, 1906 Mar. 4, 1911 Aug. 26, 1912	10 11 19 34 36 37	561 428 306 774 1378 596	Lots and building for assay office. Payment of mortgage and interest on property. Repair machinery..... Extension etc..... Vanis (\$170,000 transferred from Subtreasury, New York). Previous legislation modified. Limit for Wall Street side, \$270,000; limit for vaults, \$322,000; unexpended balance, Pine Street side, \$13,793.92; total, \$605,793.92; made available for new buildings on Wall Street, including vaults, special services, etc.	\$500,318.90 11,000.00 25,000.00 380,000.00 270,000.00 322,000.00	Aug. 4, 1889 Mar. 3, 1889 Mar. 3, 1877 June 30, 1906 Mar. 4, 1907 June 25, 1910 Mar. 4, 1911 Aug. 24, 1912 Aug. 26, 1912	10 11 19 34 34 36 36 37 37	561 428 306 774 1378 596 700 1377 422 598	\$560,318.90 11,000.00 25,000.00 150,000.00 150,000.00 150,000.00 30,000.00 150,000.00 170,000.00		
1087	do.....	11	Assay office building.	Oct. 20, 1914	38	740	Reconstruct annex and pier in limit. Additional amount to provide landing piers and sails for this island for, etc., \$3,000, together with unexpended balance \$3,992.67, to be used in reconstruction of building.	605,793.92	Oct. 20, 1914 July 1, 1916 June 12, 1917	38 39 40	740 267 110	333,793.92 125,000.00 75,000.00	Contract not awarded for building.	
1088	do.....	11	Barge office.....	June 12, 1917 May 27, 1908 Mar. 4, 1911 Apr. 6, 1914	40 35 36 38	314 318 1378 314	Reconstruct annex and pier in limit. Additional amount to provide landing piers and sails for this island for, etc., \$3,000, together with unexpended balance \$3,992.67, to be used in reconstruction of building.	200,000.00 500,000.00 80,935.00	May 27, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Apr. 6, 1914	35 35 36 36 37 38 38	318 954 700 1378 422 598 315	100,000.00 100,000.00 100,000.00 100,000.00 75,000.00 25,000.00 80,935.00	Original building practically destroyed by fire, 1910. New building on old site.	

DIVISION B.—Statement of expenditures for building, construction and annual repairs, etc., and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures.

No.	Buildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		
1087	\$18,529.21			\$18,529.21				\$20,115.00	\$20,115.00
1088	\$71,721.55		\$10,007.25	\$81,728.80	\$81,728.80	May 29, 1907			Surplus fund, June 30, 1918, \$18,213.44.
					\$182.85	June 1, 1909			

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B. in memorandum.)

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

300

REPORT OF THE SUPERVISING ARCHITECT.

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
1039	New York, N. Y..	Courthouse and post office.	11	Aug. 13, 1856	11	94	\$500,000.00	Aug. 18, 1856	11	94	\$500,000.00	Cass Gilbert, archt. Lect.
				Jan. 22, 1857	14	564	500,000.00	Jan. 22, 1857	14	564	500,000.00	
				Mar. 3, 1859	15	305	200,000.00	Mar. 3, 1859	15	305	200,000.00	
				Apr. 20, 1870	16	83	3,000,000.00	Apr. 20, 1870	16	83	3,000,000.00	
				Mar. 3, 1871	16	508	394,897.00	Mar. 3, 1871	16	508	394,897.00	
				Feb. 5, 1873	17	422	300,000.00	Feb. 5, 1873	17	422	300,000.00	
				Mar. 3, 1873	17	523	1,900,000.00	Mar. 3, 1873	17	523	1,900,000.00	
				June 24, 1874	18	227	1,384,207.82	June 24, 1874	18	227	1,384,207.82	
				Mar. 3, 1875	18	395	388,160.08	Mar. 3, 1875	18	395	388,160.08	
				July 31, 1876	19	111	250,000.00	July 31, 1876	19	111	250,000.00	
				Aug. 14, 1876	19	132	227,566.78	Aug. 14, 1876	19	132	227,566.78	
				Apr. 30, 1878	20	44	10,000.00	Apr. 30, 1878	20	44	10,000.00	
				Mar. 3, 1879	20	384	42,464.28	Mar. 3, 1879	20	384	42,464.28	
				June 16, 1880	21	241	15,000.00	June 16, 1880	21	241	15,000.00	
				Mar. 3, 1881	21	435	15,000.00	Mar. 3, 1881	21	435	15,000.00	
				Aug. 5, 1892	27	350	65,000.00	Aug. 5, 1892	27	350	65,000.00	
				Aug. 18, 1894	28	373	90,000.00	Aug. 18, 1894	28	373	90,000.00	
1090	do.	Customhouse.	11	June 11, 1896	29	415	60,000.00	June 11, 1896	29	415	60,000.00	
				July 1, 1898	30	598	20,000.00	July 1, 1898	30	598	20,000.00	
				Mar. 3, 1899	30	1092	25,000.00	Mar. 3, 1899	30	1092	25,000.00	
				June 6, 1900	31	598	25,000.00	June 6, 1900	31	598	25,000.00	
				June 28, 1902	32	422	35,000.00	June 28, 1902	32	422	35,000.00	
				June 30, 1906	34	698	43,300.00	June 30, 1906	34	698	43,300.00	
				May 30, 1908	35	492	20,000.00	May 30, 1908	35	492	20,000.00	
				Apr. 6, 1914	38	314	200,000.00	Apr. 6, 1914	38	314	200,000.00	
				Sept. 14, 1888	25	479	1,491,977.52	Sept. 14, 1888	25	479	1,491,977.52	
				Mar. 3, 1891	26	850	750,000.00	Mar. 3, 1891	26	850	750,000.00	
				Mar. 2, 1899	30	942	1,000,000.00	Mar. 2, 1899	30	942	1,000,000.00	
			do.	30	942	1,000,000.00do.	30	942	1,000,000.00	
				June 30, 1912	32	312	1,000,000.00	June 30, 1912	32	312	1,000,000.00	
				June 30, 1912	32	312	1,000,000.00	June 30, 1912	32	312	1,000,000.00	
				June 30, 1912	32	312	1,000,000.00	June 30, 1912	32	312	1,000,000.00	
				June 30, 1912	32	312	1,000,000.00	June 30, 1912	32	312	1,000,000.00	

301

[illegible]

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	
					Vol.	Page.			Vol.	Page.	Year occupied.
1091	New York, N. Y.	11	Marine hospital (Stapleton, Staten Island.)	June 28, 1902 June 30, 1906 May 27, 1908 June 12, 1917 Mar. 28, 1918	32 34 35 40 40	423 701 320 112 467	Site and building. Improvement to fences, etc. Additional buildings. Laundry building and pavilion for consumptives. Remodeling old white house, etc.	June 28, 1902 June 30, 1906 May 27, 1908 Mar. 4, 1911 June 12, 1917 Mar. 28, 1918	32 34 35 36 40 40	\$250,000.00 7,800.00 250,000.00 25,000.00 236,500.00	1903 1903 1915 1915 1915 1915
1092	do.	11	No. 23 Pine Street								
1093	do.	15	Post office.	June 6, 1902 June 28, 1902 Apr. 28, 1904 June 30, 1906 Mar. 4, 1907 May 27, 1908 June 23, 1910 Apr. 6, 1914	32 32 33 34 34 35 36 38	323 429 434 786 1210 317 705 613	Commission to report to Congress. Appropriates under foregoing. Site to be purchased from Pennsylvania, New York & Long Island R. R. (cost of postal situation, and for expenses. Plans and foundations within limit. Building, \$3,500,000. Limit increased. Special fixtures. Additional mail-handling devices. Shelter over driveway.	June 28, 1902 Apr. 28, 1904 Mar. 4, 1907 May 27, 1908 Mar. 4, 1909 June 23, 1910 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Apr. 6, 1914 Aug. 1, 1914 June 12, 1917	32 33 34 35 35 36 37 38 38 38 40	25,000.00 1,700,000.00 5,000.00 100,000.00 3,400,000.00 1,000,000.00 50,000.00 150,000.00 5,000.00	1913 1913 1913 1913 1913 1913 1913 1913 1913 1913 1913
											Contract not awarded for laundry, etc. moved in 1875. Used in connection with assay office. McKim, Meade & White, architects.
											Contract not awarded for shelter over driveway.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures					Remarks.
	Buildings.	Sites.	Outstanding obligations.		Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Site Building.
1091	\$247,958.42	\$39,912.63	\$317,871.05	\$253,000.00	Mar. 6, 1913	
1092		4,440.24	4,440.24	19,333.40	Mar. 2, 1919	
1093	\$34,499,981.67	88,732.07	4,763,713.29	1,669,111.77	Jan. 16, 1916	Cost of site includes building.
						\$43,732.00 \$239,739.58
						32,970.45

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol.	Page.			Vol.	Page.		
1094	New York, N. Y.	11	Subtreasury	July 13, 1832	4	574	Transferred from custom-house and public ware-	\$70,000.00			1892	Site of old custom-house.
				Mar. 2, 1833	4	574	Building	200,000.00				
				May 9, 1836	5	24	do	300,000.00				
				Mar. 3, 1839	5	346	Continuation	300,000.00				
				May 8, 1840	5	379	Completion	150,000.00				
				Mar. 3, 1841	5	428	Payment of arrearages	118,743.00				
				May 18, 1842	5	485	Superintendence, etc.	34,321.21				
				Mar. 3, 1843	6	889	Painting and braming	28,200.00				
				Mar. 3, 1847	9	167	Material, etc.	3,515.50				
				Apr. 11, 1860	12	835	John Frazer as superintend-	2,885.00				
				July 11, 1862	12	835	ent	100,000.00				
				Mar. 3, 1863	12	534	Vaults, etc.	50,000.00				
				Mar. 14, 1864	13	749	Alterations	80,000.00				
				June 20, 1878	20	211	Claims	15,000.00				
				June 6, 1900	31	500	Secure safety of public	125,000.00				
				June 6, 1900	31	500	treasure	4,183.09				
				Mar. 4, 1909	35	825	Vaults	170,000.00				
				June 25, 1910	36	705	Claims	6,000.00				
				Mar. 2, 1867	14	460	Special repairs					
1095	Niagara Falls, N. Y.	40	Customhouse and	June 6, 1902	32	319	Site and building				1889	
1096	do	40	post office.	Mar. 3, 1903	32	1205	Limit increased	75,000.00			1908	
				June 30, 1906	34	1301	do	30,000.00				
				May 30, 1908	34	1301	Limit increased	30,250.00			1910	
1097	Niles, Mich.	4	do	June 30, 1906	34	787	Site and building	40,000.00				
				May 30, 1908	34	787	Limit increased	20,000.00				
1098	Niles, Ohio	19	do	June 25, 1910	36	954	Site	15,000.00				
1099	Noblesville, Ind.	9	do	Mar. 4, 1912	37	571	do	10,000.00				
												No provision for building. No provision for building.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Total to June 30, 1918.	Cost.	Date of purchase.	Outstanding obligations.		Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Sito.				Building.			
								Construction.		
1094	*\$939,301.75	\$96,331.30	\$367,274.19	\$1,402,907.24	\$270,000.00	Dec. 2, 1816 Dec. 8, 1832 Jan. 11, 1833 Dec. 6, 1846				Cost of site includes building.
1095			34,391.65	34,391.65	6,000.00	Aug. 15, 1867				
1096	*125,850.94		5,921.74	131,772.70	24,149.04	May 16, 1904				
1097	*19,680.70		1,675.57	51,356.27	6,559.70	Jan. 21, 1907				
1098					15,000.00	May 27, 1911				
1099					10,000.00	Dec. 11, 1917				

80923-18-20

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
11100	Nogales, Ariz.....	1	Bridge.....	July 1, 1916	39	278	Wagon and foot bridge.....	\$7,500.00	July 1, 1916	39	278	\$7,500.00	Constructed for customs purposes. Account closed. Site not selected.
11101	do.....	1	Customhouse.....	Mar. 4, 1913	37	873	Site and building.....	110,000.00	July 22, 1914 June 12, 1917	38 40	563 110	16,000.00 25,000.00	Transferred from War Department, Executive order, Apr. 16, 1933.
11102	do.....	1	Post office.....	do.	37	877	Site.....	10,000.00	War Dept. Noting, architects.
11103	Nome, Alaska.....	1	Customhouse (buildings).	Contract not awarded for mail-conveying machinery.
11104	Norfolk, Nebr.....	3	Post office.....	Mar. 2, 1899 June 6, 1902	30 32	970 316	Site. Building.....	10,000.00 100,000.00	Mar. 3, 1899 June 28, 1902 Mar. 3, 1903	30 32 32	1076 426 1088	10,000.00 15,000.00 \$1,000.00	1900
11105	Norfolk, Va.....	2	Post office and courthouse.	Jan. 2, 1891 June 4, 1897 June 6, 1902 Mar. 4, 1909 July 1, 1916	26 30 32 35 39	703 315 315 257	Site and building..... Limit increased. do. look-out gallery. Mail-conveying machinery.	150,000.00 100,000.00 8,000.00 1,200.00 6,000.00	Aug. 5, 1892 Mar. 2, 1895 June 4, 1897 June 28, 1902 Mar. 4, 1909 July 1, 1916	26 30 32 35 39 39	951 961 912 425 954 267	75,000.00 15,000.00 60,000.00 100,000.00 8,000.00 1,200.00 6,000.00
11106	do.....	2	Customhouse.....	Mar. 3, 1849 Sept. 30, 1850 July 21, 1852 Mar. 3, 1853 May 15, 1854 Aug. 18, 1856 June 12, 1858 Mar. 12, 1860 Apr. 12, 1861 Mar. 3, 1864	9 9 10 10 11 11 11 11 11 11	364 540 277 377 17 15 221 221 221 221	Site. Site and building. Completion. do. Grading, etc. Completion. Completion. Completion. Completion.	12,000.00 50,000.00 39,000.00 39,000.00 1,000.00 4,000.00 20,000.00 20,000.00 20,000.00 20,000.00	Mar. 3, 1849 Sept. 30, 1850 July 21, 1852 Mar. 3, 1853 May 15, 1854 Aug. 18, 1856 June 12, 1858 Mar. 12, 1860 Apr. 12, 1861 Mar. 3, 1864	9 9 10 10 11 11 11 11 11 11	364 540 277 377 17 15 221 221 221 221	12,000.00 50,000.00 39,000.00 39,000.00 1,000.00 4,000.00 20,000.00 20,000.00 20,000.00 20,000.00	1859

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.									Remarks.	
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.		
1100	*\$7,500.00			\$7,500.00					\$41,000.00	
1101										
1102										
1103	\$100,000.00		\$4,870.94	4,870.94	\$4,846.14	June 29, 1900				
1104			7,744.83	107,744.83	40,410.67	Jan. 23, 1892				6,000.00
1105	*212,589.33	\$1,050.00	47,618.08	261,257.41	5,030.00	Mar. 1, 1893				
1106	*236,993.75	20,000.00	100,337.30	324,241.05	13,500.00	Dec. 28, 1892				

DIVISION A.—Statement of legislative authorizations and appropriation, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	(Cong. dist.	Title of building.	Legislative authorizations.			Limit of cost.	Appropriations.			Remarks.		
				Date of act.	Statutes.			Project or object.	Date of act.	Statutes.		Amount.	
					Vol.	Page.				Vol.			Page.
1107	Norristown, Pa.	8	Post office.	June 6, 1902	32	319	Site and building.	\$75,000.00	June 28, 1902	32	428	\$20,000.00 1906	
									Mar. 3, 1903	32	1083	19,500.00	
									Apr. 28, 1904	33	456	20,000.00	
1108	North Adams, Mass.	1	do.	June 30, 1906	34	779	do.	115,000.00	Mar. 3, 1905	33	1159	18,500.00	
									June 30, 1906	34	783	40,000.00 1911	
									Mar. 4, 1907	34	1302	50,000.00	
									Mar. 4, 1911	36	1378	25,000.00	
1109	Northampton, Mass.	2	do.	June 6, 1902	32	318	do.	70,000.00	June 28, 1902	32	428	10,000.00 1905	
									Mar. 3, 1903	32	1088	17,500.00	
									Apr. 28, 1904	33	456	42,500.00	
1110	North Attleboro, Mass.	15	do.	June 25, 1910	36	685	do.	70,000.00	Mar. 4, 1911	36	1378	14,000.00 1917	
									Aug. 1, 1914	38	613	6,000.00	
1111	North Platte, Nebr.	6	Post office and courthouse.	May 30, 1905	25	559	do.	110,000.00	Mar. 3, 1915	38	827	30,000.00	
									May 29, 1908	33	485	15,000.00 1913	
									Mar. 4, 1909	33	953	60,000.00	
									Mar. 4, 1911	36	1378	35,000.00	
1112	North Tarrytown, N. Y.	40	Post office.	June 30, 1904	34	780	Site and building.	15,000.00	June 30, 1906	34	785	15,000.00 1914	
									Aug. 24, 1912	37	422	50,000.00	
									June 25, 1913	38	523	20,000.00	
1113	North Topeka, Kans.	1	Branch post office.	Mar. 4, 1913	37	874	Site and building.	71,000.00	June 25, 1914	38	523	11,000.00	Contract not awarded for building.
									June 12, 1917	40	110	45,000.00	
1114	North Vernon, Ind.	4	Post office.	do.	37	874	do.	60,000.00	July 25, 1914	38	523	12,500.00	
									June 12, 1917	40	110	10,000.00	
1115	North Yakima, Wash.	3	Post office and courthouse.	June 30, 1906	34	784	Site.	15,000.00	June 30, 1906	34	786	15,000.00 1912	
									May 30, 1908	33	454	25,000.00	
									Mar. 4, 1909	35	953	50,000.00	
									June 25, 1910	36	1208	10,000.00	
									Mar. 4, 1911	36	1378	75,000.00	
									Aug. 24, 1912	37	422	40,000.00	
1116	Norton, Va.	9	Post office.	Mar. 4, 1913	37	876	Site and building.	75,000.00	Aug. 3, 1914	38	613	50,000.00 1917	
									Mar. 2, 1909	36	1076	50,000.00 1906	
1117	Norwich, Conn.	2	do.	Mar. 2, 1909	34	1004	Limit increased (site, \$25,000).	100,000.00	Mar. 2, 1903	34	1126	25,000.00	
									Mar. 2, 1903	34	1076	10,000.00	

Contract not
included for
building.

Expenditures.

No.	Expenditures.				Buildings.		Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
1107	\$55,902.29		\$7,904.79	\$64,827.08	\$21,037.71	June 19, 1903						Surplus fund, June 30, 1916, \$5,126.02.
1108	78,807.37		4,144.98	82,952.35	30,792.04	Jan. 29, 1902			\$274.00			
1109	\$55,325.81		4,063.38	59,391.19	9,982.63	Nov. 5, 1903						
1110	\$1,109.77		1,030.65	56,213.45	1,030.65	Mar. 5, 1903						
1111	*50,933.10		5,961.14	106,894.26	9,910.00	June 1, 1902			1,819.00			Surplus fund, June 30, 1918, \$11.23.
1112	*73,67.50		2,959.13	82,952.36	13,520.01	June 1, 1907					\$46,632.50	
1113				67.50	0,300.00	Nov. 8, 1916					13,500.00	
1114	153,495.20		2,748.71	198,273.91	10,000.00	May 16, 1918					56.25	
1115	60,573.82		2,484.91	61,058.72	14,614.95	May 29, 1907					3,373.00	
1116					4,750.00	June 5, 1915						
1117	\$89,883.33		19,674.93	109,558.26	20,136.73	Apr. 9, 1902					6,303.18	Surplus fund, June 30, 1916, \$1,448.55.

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers).—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.		Amount.
1118	Nyack, N. Y.	25	Post office.	June 25, 1910	36	691	Site.	\$15,500.00	Mar. 4, 1911	36	1378	\$15,500.00	No provision for building.
1119	Oakland, Cal.	6	Post office and customhouse.	Mar. 2, 1899 June 30, 1906 Mar. 4, 1912	30 34 37	974 629 869	Site and building. Repair earthquake damage. Extension and additional land.	250,000.00 15,000.00 115,000.00	Mar. 3, 1899 June 6, 1901 Mar. 3, 1901	30 31 34	1075 590 1135	75,000.00 50,000.00 125,000.00	
1120	Oak Park, Ill.	6	Post office.	Mar. 3, 1915 June 6, 1902 Mar. 3, 1903	38 32 32	827 317 1206	Additional for land. Site and building. Limit increased.	51,750.00 35,000.00 10,000.00	Aug. 1, 1915 June 28, 1902 Mar. 3, 1903	38 32 32	827 428 1058	115,000.00 10,000.00 10,000.00	1906
1121	Ocala, Fla.	1	Post office and courthouse.	do. June 30, 1906 Mar. 4, 1907	32 24 34	1208 776 1236	Site. Building. Additional land within limit, \$5,000.	4,000.00 85,000.00	Mar. 3, 1905 June 30, 1906 Mar. 4, 1907	32 32 35	1039 1302 318	4,000.00 25,000.00 30,000.00	1909
1122	Oconto, Wis.	9	Post office.	May 30, 1908 Mar. 4, 1913	25 37	520 876	Limit increased. Site and building.	25,000.00 60,000.00	Mar. 4, 1909 July 29, 1914	35 38	563 563	25,000.00 30,000.00	Contract not awarded for building.
1123	Oelwein, Iowa.	4	do.	do.	37	878	Site.	8,000.00	July 29, 1914	38	562	8,000.00	No provision for building.
1124	Ogden, Utah.	1	Post office and courthouse.	June 6, 1902 June 30, 1906	32 34	316 778	Site and building (site, \$1). Limit increased.	200,000.00 120,000.00	June 28, 1902 Mar. 3, 1903	32 32	426 1488	10,000.00 50,000.00	1909
1125	Ogdensburg, N. Y.	31	Customhouse and post office.	Aug. 18, 1856 do. do. Mar. 2, 1857 do. July 24, 1858 Mar. 3, 1859	11 11 11 11 11 15	53 53 53 27 114 314	Site. Building. Fees to architects, etc. Furnishment. Fees to architects, etc. Completion.	8,000.00 60,000.00 50,000.00 5,000.00 5,000.00 22,500.00	Aug. 18, 1856 Mar. 3, 1857 July 20, 1899 Mar. 5, 1859 Apr. 7, 1859 Apr. 20, 1870	11 11 11 27 15 15	54 11 314 84 84 212	53,000.00 40,000.00 40,000.00 55,000.00 40,000.00 15,000.00	1859

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Outstanding obligations.			Balances.	Remarks.
	Buildings.			Total to June 30, 1918.	Sites.		Site.	Building.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.						
1118				\$15,500.07	Aug. 10, 1911							
1119	*192,594.82	\$14,638.00	\$16,732.46	53,050.98	Mar. 24, 1900							
1120	*39,932.19		5,244.51	166,750.00	May 27, 1915							
1121	*109,957.09		1,505.15	5,020.66	Mar. 6, 1903							
1122	224.00		2.00	2,540.66	Feb. 3, 1904							
1123			23.25	5,011.25	Nov. 22, 1907							
1124	*303,065.41		5,206.38	8,000.01	Dec. 8, 1916							
1125	*220,006.96		59,700.56	8,077.10	June 26, 1907							
				8,100.00	Dec. 14, 1857						\$225.00	Surplus fund, June 30, 1916, \$3,164.60.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1126	\$59,951.72	\$21,610.40	\$2,471.67	\$84,033.79	\$25,018.28	Apr. 25, 1904				
1127	*252,535.72	145,214.19	12,573.22	410,323.13	157,405.16	Jan. 9, 1908 May 29, 1911 July 14, 1911			\$100,565.69	\$1,220.12
1128	\$59,823.24		1,433.96	61,257.20	10,000.00	Jan. 1, 1910				
1129	*58,020.09		3,541.39	62,161.48	20,923.84	June 18, 1909				
1130	31,981.04			31,981.04	6,500.00	May 13, 1916				
1131	*129,858.41		2,215.00	132,073.41	15,500.00	Jan. 5, 1910			21,197.76	Deficiency, \$2,678.80.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.		
				Vol.	Page.					Vol.	Page.		
1132	Olyphant, Pa.	10	Post office.	Mar. 4, 1913	37	876	Site and building	\$65,000.00	July 29, 1914	38	553	\$13,500.00	Site not selected.
1133	Omaha, Nebr.	2	Post office, courthouse, and customhouse.	Jan. 21, 1889	25	652	Site and building (site, \$400,000.)	1,200,000.00	June 12, 1917	40	110	10,000.00	
				June 4, 1897	30	981	Limit increased	100,000.00	Aug. 15, 1882	25	350	600,000.00	1898
				Mar. 2, 1899	33	981	do.	500,000.00	Mar. 2, 1885	28	572	200,000.00	
				June 6, 1902	32	315	do.	500,000.00	Mar. 2, 1885	28	572	75,000.00	
				Mar. 3, 1903	32	170	do.	45,000.00	June 11, 1894	29	415	100,000.00	
				July 1, 1916	39	267	Lookouts.	3,700.00	June 4, 1887	30	12	125,000.00	
									Mar. 3, 1889	30	1076	150,000.00	Contract not awarded for lookouts.
									Mar. 3, 1901	31	1134	350,000.00	
									June 28, 1902	32	425	25,000.00	
									Mar. 3, 1903	32	198	20,000.00	
									Feb. 18, 1916	39	267	3,700.00	
1134	Oneida, N. Y.	32	Post office.	June 25, 1910	36	697	Report as to postal situation to be reported to Congress.		July 1, 1916	39	267	15,000.00	Report submitted. No provision for building.
1135	Onondaga, N. Y.	34	do.	Mar. 4, 1913	37	878	Site.	20,000.00	May 30, 1908	35	488	20,000.00	1915
				May 23, 1908	35	534	do.	20,000.00	Aug. 24, 1912	37	423	15,000.00	
				June 25, 1910	34	68	Building.	75,000.00	June 23, 1913	35	12	30,000.00	
				July 1, 1916	39	267	Retaining wall	8,000.00	Aug. 1, 1914	35	613	30,000.00	
									July 1, 1916	39	267	8,000.00	
1136	Opelika, Ala.	3	do.	May 30, 1908	35	532	Site.	7,500.00	May 30, 1908	35	487	7,500.00	1915
				June 25, 1910	36	690	Building.	55,000.00	Aug. 24, 1912	37	423	25,000.00	
				Mar. 4, 1913	37	876	Limit increased	50,000.00	June 23, 1913	35	12	25,000.00	
									Mar. 3, 1915	38	827	40,000.00	
									July 1, 1916	39	267	15,000.00	
									Oct. 2, 1888	25	507	50,000.00	1891
1137	Opelousas, La.	7	Courthouse and post office.	Aug. 1, 1888	25	358	Site and building	50,000.00	May 30, 1908	35	488	30,000.00	1916
1138	Orange, N. J.	9	Post office.	May 20, 1908	35	537	Site.	100,000.00	Aug. 24, 1912	37	423	10,000.00	
				June 25, 1910	36	682	Building.	100,000.00	Aug. 2, 1915	38	827	10,000.00	
									Mar. 3, 1915	38	827	10,000.00	
									Aug. 2, 1915	38	827	20,000.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1139	Orange, Tex.	2	Post office.	Mar. 4, 1913	37	876	Site and building.	\$80,000.00	July 20, 1914	38	563	\$5,000.00	Contract not awarded for building.	
1140	Orangeburg, S. C.		do.	May 30, 1908	3	531	do.	50,000.00	July 1, 1916	39	267	5,000.00		
				June 25, 1910	3	579	Limit increased.	10,000.00	June 12, 1917	40	110	40,000.00		
1141	Orlando, Fla.	2	do.	do.	35	689	Site.	5,000.00	Mar. 4, 1911	36	1378	15,000.00		
				Mar. 4, 1913	37	871	Building.	60,000.00	Aug. 24, 1912	37	42	10,000.00		
1142	Osage City, Kans.	4	do.	June 25, 1910	38	685	Site and building.	50,000.00	June 12, 1917	40	110	24,000.00		
				May 22, 1914	38	378	Limit increased.	7,000.00	Mar. 4, 1911	36	1378	10,000.00		
1143	Oshkosh, Wis.	6	Courthouse, post office, etc.	July 28, 1886	24	158	Site and building.	100,000.00	Aug. 1, 1914	38	613	15,000.00		
				Mar. 2, 1889	25	940	Substitute oak for white pine.	1,600.00	Mar. 3, 1915	38	827	12,000.00		
1144	Oskaloosa, Iowa.	6	Post office.	Apr. 4, 1890	26	36	Vault doors.	800.00	Mar. 2, 1899	25	940	1,600.00		
				Mar. 3, 1899	30	1094	Site and building.	50,000.00	Apr. 4, 1890	26	36	500.00		
				Mar. 3, 1901	31	1098	Limit increased.	16,000.00	Mar. 3, 1899	30	1075	25,000.00		
				June 6, 1902	32	315	do.	4,800.00	Mar. 3, 1901	31	1135	25,000.00		
1145	Oswego, N. Y.	32	do.	Aug. 4, 1854	10	571	Site.	12,000.00	June 28, 1902	32	422	16,000.00		
				do.	10	571	Building.	88,000.00	do.	32	425	4,000.00		
				do.	10	571	Fees to architects, etc.	8,800.00	Aug. 4, 1854	10	571	108,800.00		
				Aug. 18, 1856	11	84	Grading, paving, etc.	5,000.00	Aug. 18, 1856	11	84	5,000.00		
				June 12, 1858	11	323	Completion.	10,000.00	June 12, 1858	11	323	10,000.00		
				do.	11	324	Furnishings, etc.	7,300.00	do.	11	324	7,300.00		
1146	Ottawa, Ill.	12	do.	June 6, 1902	32	317	Site and building.	60,000.00	do.	11	324	7,300.00		
1147	Ottawa, Kans.	2	do.	May 30, 1908	35	633	Site.	7,500.00	June 28, 1902	32	428	10,000.00		
				June 28, 1910	36	631	Building.	65,000.00	Mar. 3, 1903	32	1088	15,000.00		
									Apr. 28, 1904	33	456	15,000.00		
									Mar. 3, 1905	33	1159	20,000.00		
									May 20, 1908	35	488	7,500.00	Site donated.	
									Apr. 24, 1912	37	423	35,000.00		
									June 22, 1913	38	12	30,000.00		

Contract not awarded for building.

Site donated.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.					Remarks.					
	Buildings.		Sites.	Outstanding obligations.							
	Construction.	Extensions, alterations, etc.		Annual repairs, etc.	Total to June 30, 1918.		Cost.	Date of purchase.	Site.	Building.	Balances.
1130	\$111.50		\$6.50	\$118.00	\$5,000.00	Apr. 10, 1915				\$44,888.50	Surplus fund, June 30, 1916, \$148.22.
1140	49,597.78		2,810.08	52,407.86	10,000.00	Oct. 10, 1909			\$244.00		
1140	51,570.89		1,043.44	52,794.33	5,000.00	Nov. 20, 1912			2,455.00	5,764.11	
1142	*47,695.30		1,354.69	49,050.99	9,200.00	July 25, 1911					
1143	*32,918.22		23,249.29	56,167.51	10,145.73	Nov. 23, 1900					
1144	*63,337.12		5,237.71	68,574.83	6,662.58	Sept. 13, 1884					
1145	*113,977.98		65,525.49	179,503.47	12,000.00	Dec. 19, 1884					
1146	*10,170.68		5,504.69	15,675.37	9,823.32	July 15, 1903					Surplus fund, June 30, 1918, \$3,414.84.
1147	61,510.66		1,321.35	62,832.01	7,450.00	Apr. 13, 1900				74.50	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Limit of cost.	Project or object.	Appropriations.			Remarks.		
				Date of act.	Vol.	Page.			Date of act.	Vol.	Page.		Amount.	Year occupied.
1148	Ottumwa, Iowa.....	6	Post office and courthouse	June 30, 1906 May 30, 1908	34 35	774 533	\$35,000.00 165,000.00	Extension, etc. Building, prior legislation modified.	June 30, 1906 Mar. 4, 1907 May 30, 1908 Mar. 4, 1909 June 25, 1910 Mar. 4, 1911 do. June 23, 1913 Aug. 1, 1914 July 29, 1914 July 1, 1916 June 12, 1917	34 34 35 35 36 36 36 38 38 38 39 40	790 1392 490 955 706 1379 12,000.00 22,000.00 613 563 267 110	\$20,000.00 15,000.00 20,000.00 25,000.00 25,000.00 75,000.00 12,000.00 22,000.00 15,000.00 50,000.00	Old post-office site.	1912
1149	Owatonna, Minn.....	1	Post office.....	June 25, 1910	36	686	58,000.00	Site and building.....	June 23, 1913 Aug. 1, 1914 July 29, 1914 July 1, 1916 June 12, 1917	38 38 38 39 40	12 613 563 267 110	22,000.00 22,000.00 15,000.00 50,000.00	Contract not awarded for building.	1915
1150	Owego, N. Y.....	37	do.....	Mar. 4, 1913 July 25, 1914	37 38	875 535	75,000.00	Disregard act requiring site to be bounded by 2 streets.	June 30, 1906 Mar. 4, 1907 June 25, 1910 Feb. 16, 1887	34 34 36 24	792 1302 706 403	25,000.00 75,000.00 75,000.00 50,000.00	Site donated. Sold, title transferred May, 1918.	1909
1151	Owensboro, Ky.....	2	Post office and courthouse.	June 30, 1906	34	779	175,000.00	Site and building.....	June 30, 1906 Mar. 4, 1907 June 25, 1910 Feb. 16, 1887	34 34 36 24	792 1302 706 403	25,000.00 75,000.00 75,000.00 50,000.00	Site donated. Sold, title transferred May, 1918.	1909
1152	do.....	2	do.....	Feb. 16, 1887 Mar. 4, 1911	24 36	403 1379	50,000.00	do.....	June 30, 1906 Mar. 4, 1907 June 25, 1910 Feb. 16, 1887	34 34 36 24	792 1302 706 403	25,000.00 75,000.00 75,000.00 50,000.00	Site donated. Sold, title transferred May, 1918.	1909
1153	Owosso, Mich.....	8	Post office.....	June 6, 1902 Mar. 3, 1903 June 30, 1906 Mar. 2, 1907 May 30, 1908	32 32 34 34 35	317 1212 773 1236 521	35,000.00 5,000.00 20,000.00 5,000.00	Site and building (site, \$1). Limit increased (site, \$5,000). Limit increased. Enlargement of site (\$500). Limit increased.	June 28, 1902 Mar. 3, 1903 Apr. 20, 1904 Mar. 3, 1905 Mar. 4, 1907 Mar. 4, 1909 Mar. 2, 1883 Mar. 2, 1883 Aug. 4, 1885 Aug. 4, 1888 Oct. 2, 1888 May 30, 1908 Aug. 24, 1912 June 23, 1913 Apr. 11, 1883 Mar. 7, 1882 Mar. 3, 1883	22 32 33 33 34 35 22 24 24 25 37 38 22 22 22	426 1088 436 1159 1302 955 604 213 223 507 488 423 12 305 601	10,000.00 8,750.00 10,000.00 11,250.00 20,000.00 5,000.00 50,000.00 11,712.86 5,000.00 400.00 7,500.00 25,000.00 100,000.00 25,000.00 8,500.00	Site donated. Sold, title transferred May, 1918.	1909
1154	Oxford, Miss.....	2	Courthouse, post office, etc.	July 12, 1882 Aug. 2, 1884 Aug. 4, 1884 Oct. 2, 1888 May 30, 1908 June 25, 1910	22 24 24 25 35 36	161 213 223 507 535 682	50,000.00 11,712.86 5,000.00 400.00 7,500.00 50,000.00	Site and building. Limit increased. Approaches. Complete approaches. Site. Building.	Mar. 2, 1883 Mar. 2, 1883 Aug. 4, 1885 Aug. 4, 1888 Oct. 2, 1888 May 30, 1908 Aug. 24, 1912 June 23, 1913 Apr. 11, 1883 Mar. 7, 1882 Mar. 3, 1883	22 24 24 25 37 38 22 22 22	426 1088 436 1159 1302 955 604 213 223 507 488 423 12 305 601	10,000.00 8,750.00 10,000.00 11,250.00 20,000.00 5,000.00 50,000.00 11,712.86 5,000.00 400.00 7,500.00 25,000.00 100,000.00 25,000.00 8,500.00	Site donated. Sold, title transferred May, 1918.	1909
1155	Oxford, N. C.....	5	Post office.....	Apr. 14, 1880 Aug. 2, 1882 Mar. 2, 1883 July 7, 1884 June 6, 1885	21 22 22 23 24	73 303 604 1236 521	100,000.00 8,500.00 8,500.00 70,000.00 12,000.00	Site and building. Approaches, etc. Completion. from office. Extension, etc.	Apr. 14, 1880 Aug. 2, 1882 Mar. 2, 1883 July 7, 1884 June 6, 1885	21 22 22 23 24	73 303 604 1236 521	100,000.00 25,000.00 8,500.00 2,000.00 12,000.00	Site donated. Sold, title transferred May, 1918.	1911
1156	Paducah, Ky.....	1	Post office and courthouse.	Apr. 14, 1880 Aug. 2, 1882 Mar. 2, 1883 July 7, 1884 June 6, 1885	21 22 22 23 24	73 303 604 1236 521	100,000.00 8,500.00 8,500.00 70,000.00 12,000.00	Site and building. Approaches, etc. Completion. from office. Extension, etc.	Apr. 14, 1880 Aug. 2, 1882 Mar. 2, 1883 July 7, 1884 June 6, 1885	21 22 22 23 24	73 303 604 1236 521	100,000.00 25,000.00 8,500.00 2,000.00 12,000.00	Site donated. Sold, title transferred May, 1918.	1911

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.		
1148	*\$199,991.02		\$3,871.02	\$203,862.04	\$213.94	Dec. 24, 1888				Surplus fund, June 30, 1918, \$1,768.54.
1149	*\$1,231.46		1,615.77	52,847.23	6,500.00	Jan. 6, 1904				
1150	1150		1.16	76.16	5,000.00	Apr. 12, 1911				
1151	155,371.28		1,466.64	156,837.92	14,875.00	Nov. 8, 1916				Surplus fund, June 30, 1916, \$3,313.37.
1152	*\$9,323.73		10,753.37	60,279.12	16,037.35	Dec. 5, 1907		\$278.00		
1153	*\$5,973.42		3,460.68	62,434.10	215.30	June 27, 1887				
1154	*\$9,610.94		27,075.03	87,685.97	5,023.58	Nov. 14, 1902				
1155	48,264.50		1,135.12	49,399.62	1,000.00	Sept. 6, 1907				
1156	*\$25,032.13	\$84,999.20	25,367.77	235,399.10	6,125.90	Feb. 18, 1884		75.00		Surplus fund, June 30, 1918, \$1,660.50.
					7,477.30	June 4, 1909				
					7,477.30	July 31, 1890				

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1157	Paintsville, Ky...	10	Post office.....	Mar. 4, 1913	37	878	Site.....	\$5,000.00	July 1, 1916	39	257	\$4,000.00	No provision for building.
1158	Palatka, Fla.....	2	do.....	June 25, 1910	36	684	Site and building.....	60,000.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915	36 38 38	1379 813 827	12,000.00 15,000.00 18,000.00	1916	
1159	Palestine, Tex....	7	do.....	June 30, 1906 May 30, 1908	34 35	784 525	Site..... Building.....	10,000.00 70,000.00	July 1, 1916 June 30, 1906 May 30, 1908	39 267 35	18 796 481	10,000.00 10,000.00 20,000.00	1912	
1160	Pana, Ill.....	21	do.....	do.....	35	829	Site and building.....	70,000.00	Mar. 4, 1909	35	955	50,000.00		
1161	Paragould, Ark...	1	do.....	do.....	35	528	do.....	50,000.00	Mar. 4, 1909 May 30, 1908	35 35	955 481	16,000.00 15,000.00	1912 1914	
1162	Paris, Ill.....	18	do.....	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 36	779 821 1293	do..... Limit increased..... Complete building.....	65,000.00 25,000.00 15,000.00	June 23, 1913 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	38 34 34 35	12 792 1302 955	5,000.00 20,000.00 30,000.00 15,000.00	1912	
1163	Paris, Ky.....	7	Post office and courthouse.	June 30, 1906 May 30, 1908	34 35	778 521	Site and building..... Limit increased.....	40,000.00 15,000.00	June 30, 1906 Mar. 4, 1907	34 34	782 1302	20,000.00 20,000.00	1911	
1164	Paris, Tenn.....	8	Post office.....	June 30, 1906	34	781	Site and building.....	40,000.00	Mar. 4, 1909	35	955	15,000.00	1909	
1165	Paris, Tex.....	1	do.....	July 9, 1890 Mar. 2, 1896 June 25, 1910	26 28 36	221 267 680	do..... Elevator..... Extension, etc.....	100,000.00 4,000.00 100,000.00	Mar. 4, 1907 Aug. 30, 1890 Mar. 3, 1891 Mar. 2, 1895 Mar. 4, 1911	26 373 28 28 36	1342 373 847 1579 1579	25,000.00 30,000.00 70,000.00 4,000.00 40,000.00	1895 1914	Site partly donated. Destroyed by fire.
1166	do.....	1	Post office and courthouse.	Mar. 4, 1917	38	1196	Building.....	170,000.00	June 21, 1912 June 22, 1913 June 12, 1917	37 37 40	423 12 110	20,000.00 20,000.00 100,000.00	Contract not awarded for building. Old site.
1167	do.....		Rent of buildings.....	Mar. 28, 1918	40		Temporary quarters and moving expenses.	5,000.00	Mar. 28, 1918	40	499	5,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1157	\$50,833.68		\$1,022.13	\$51,905.81	\$4,000.00	Aug. 10, 1917		\$57.00	Surplus fund, June 30, 1918, \$5,059.32.	
1158	*69,940.42		5,680.54	75,620.96	4,000.00	May 23, 1914				
1159	*61,383.08		1,481.83	62,864.91	9,934.53	Sept. 19, 1907				
1160	40,971.34		1,352.75	42,324.09	6,000.00	Mar. 10, 1909				
1161	85,933.02		1,373.63	87,306.65	6,750.00	Dec. 14, 1909				
1162	*43,246.95		1,275.63	44,522.58	11,034.83	Aug. 26, 1907		72.50		
1163	*30,124.85		1,829.18	31,954.03	7,328.75	Feb. 6, 1908		1,000.00	\$7,032.15	
1164	*102,833.15	\$99,883.40	4,023.89	207,740.44	9,346.61	Apr. 29, 1907				
1165				227,045.72	1,616.85	May 14, 1891			99,910.00	
1166				30.00					5,000.00	
1167										

80023-18-21

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1168	Park City, Utah.	1	Post office.	May 30, 1908 June 25, 1910	35 36	532 679	Site and building. Limit increased.	\$25,000.00 5,000.00	May 30, 1908 Mar. 4, 1911	35 36	486 1379	\$11,000.00 5,000.00	Contract not awarded for building.	
1169	Parkersburg, W. Va.	4	Post office and courthouse.	Mar. 3, 1873 Mar. 3, 1875 May 21, 1876 May 3, 1877 Mar. 3, 1878 June 20, 1878 May 30, 1908 June 25, 1910 May 30, 1908	17 18 19 19 20 210 35 36 35	611 363 111 351 43 210 536 692 529	Site and building. Continuation. Approaches, etc. Continuation. Grading, etc. Additional land. Site and building.	150,000.00 18,000.00 50,000.00 10,000.00 9,000.00 35,000.00 20,000.00 75,000.00	Aug. 1, 1914 Mar. 3, 1875 July 31, 1876 Mar. 3, 1877 Mar. 3, 1878 May 20, 1878 May 30, 1908 Mar. 4, 1911 May 30, 1908	38 11 18 19 20 210 36 35 35	613 1875 393 395 395 489 489 487	14,000.00 150,000.00 15,000.00 15,000.00 10,000.00 6,000.00 9,000.00 25,000.00 25,000.00	1878	
1170	Parsons, Kans.	3	Post office.	June 23, 1910	35	529	Site.	50,000.00	May 30, 1908	35	489	25,000.00	Site partly donated.	
1171	Pasadena, Cal.	9	do.	do.	35	529	Building.	200,000.00	May 30, 1908	35	487	50,000.00	1915	
1172	Pasco, Wash.	3	do.	Mar. 4, 1913	37	879	Site.	10,000.00	Aug. 1, 1914	38	613	135,000.00	No provision for building. Do.	
1173	Passaic, N. J.	7	do.	June 25, 1910	36	690	do.	25,000.00	Mar. 4, 1911	36	1379	25,000.00		
1174	Patterson, N. J.	7	do.	June 7, 1888 Feb. 20, 1895 June 12, 1917	23 28 40	175 912 110	Site and building. Limit increased. Repairs to roof.	80,000.00 120,000.00 8,500.00	June 7, 1888 Mar. 2, 1895 June 4, 1917	25 28 40	175 912 110	80,000.00 50,000.00 70,000.00	1899	
1175	Pawtucket, R. I.	2	do.	Jan. 12, 1891 May 30, 1908	26 35	710 525	Site and building. Extension, etc.	75,000.00 50,000.00	Mar. 3, 1891 May 30, 1908	26 35	951 483	75,000.00 20,000.00	1897	
1176	Patton, Ill.	17	do.	Mar. 4, 1913	37	874	Site and building.	50,000.00	Mar. 4, 1909	35	955	30,000.00	1911	
1177	Pearskill, N. Y.	25	do.	Mar. 30, 1908	35	539	do.	40,000.00	July 29, 1914	38	563	12,000.00	Site not selected.	
1178	Perkin, Ill.	16	do.	do.	35	539	Alteration.	5,000.00	June 12, 1917	40	110	10,000.00		
				June 6, 1902	32	316	Site and building.	70,000.00	May 30, 1908	35	490	45,000.00	1912	
				Mar. 3, 1903	32	124	Limit increased.	10,000.00	June 23, 1907	32	428	15,000.00	1905	
									May 3, 1908			17,500.00		
									Apr. 28, 1904			20,000.00		
									Mar. 5, 1906			27,500.00		

Contract not awarded for building.

Site partly donated.

No provision for building.
Do.

Site not selected.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

No.	Expenditures.						Remarks.	
	Buildings.			Sites.		Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1915.	Cost.			Date of purchase.
1165					\$7,030.00	Mar. 22, 1912	Surplus fund, June 30, 1916, \$446.54.	
1169	*\$223,059.03		\$7,193.09	\$53,252.12	11,841.49	June 23, 1873		
1170	59,525.16		1,527.35	61,072.71	15,000.00	Sept. 3, 1911		
1171	193,173.75		1,880.91	195,054.69	59,000.00	June 18, 1899		
1172					30,000.00	Mar. 24, 1910		
1173					25,000.00	July 12, 1916		
1174	*118,536.13	\$1,222.20	22,753.83	20,524.15	25,000.00	Apr. 25, 1913		
1175	*30,644.16	49,433.36	15,444.60	115,524.12	20,933.32	Apr. 25, 1913		
1176					24,355.84	Oct. 20, 1892		
1177					39,500.00	Sept. 20, 1910		
1178	*61,532.86	5,477.38	5,028.63	10,536.01	15,025.22	June 19, 1903		
							Cost of site includes building.	

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.			
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.		Pago.	Amount.	Year occupied.
1179	Pendleton, Oreg.	2	Post office.	May 30, 1908	35	531	Site and building.	\$70,000.00	May 30, 1908	35	486	\$22,000.00	1916
1180	Penn Yan, N. Y.	36	do.	July 17, 1914	38	513	Limit increased.	60,000.00	Mar. 4, 1911	36	1379	35,000.00	
				May 30, 1908	35	530	Site and building.	50,000.00	May 30, 1908	35	827	73,000.00	1913
1181	Pensacola, Fla.	3	Post office and courthouse.	June 10, 1882	22	99	Additional land and build- ing.	200,000.00	June 23, 1913	38	12	10,000.00	
				Mar. 3, 1883	22	604	New site if advisable, with- in limit.		June 10, 1882	22	99	5,000.00	1887
	do.	3	Quarantine station	Aug. 4, 1886	25	48	Approaches	5,000.00	Aug. 4, 1886	25	48	2,000.00	
				May 30, 1888	25	48	Completion	2,000.00	Mar. 4, 1911	36	1379	30,000.00	
	do.	3	Quarantine station	June 25, 1910	36	679	Extension, etc.	100,000.00	June 23, 1913	38	12	30,000.00	
				May 12, 1914	38	376	Limit increased.	30,000.00	Mar. 3, 1915	38	827	30,000.00	1914
1182	do.	3	Quarantine station	June 28, 1902	32	424	Improvements to station, etc.	2,500.00	June 28, 1902	32	424	2,500.00	
				Mar. 3, 1903	32	1091	do.	12,555.71	Mar. 3, 1903	32	1091	12,555.71	
1183	Peoria, Ill.	16	Post office and courthouse.	Mar. 4, 1907	24	1207	Reconstruction.	17,000.00	Mar. 4, 1907	34	1307	17,000.00	
				May 9, 1882	22	62	Site and building.	225,000.00	May 9, 1882	22	62	100,000.00	1889
	do.	16	Post office and courthouse.	June 30, 1886	24	105	Limit increased (additional land, \$16,000).	50,000.00	July 7, 1884	23	196	50,000.00	
				Aug. 4, 1886	24	223	Approaches	7,500.00	Mar. 3, 1885	23	431	75,000.00	
	do.	16	Post office and courthouse.	Oct. 2, 1888	25	507	Completion	12,000.00	June 30, 1886	24	105	50,000.00	
				Aug. 30, 1890	26	373	Elevator	10,000.00	Aug. 4, 1886	24	223	7,500.00	
	do.	16	Post office and courthouse.	June 30, 1906	34	775	Extension, etc.	200,000.00	Oct. 2, 1888	25	507	12,000.00	
				Mar. 4, 1907	34	1302	Additional land, within limit.		Aug. 30, 1890	26	373	10,000.00	1910
	do.	16	Post office and courthouse.	May 30, 1908	35	525	Limit increased	27,000.00	June 30, 1906	34	790	40,000.00	
				July 1, 1916	39	267	Lookouts.	1,000.00	Mar. 4, 1907	34	1302	100,000.00	
1184	Perry, Iowa.	7	Post office.	June 25, 1910	36	685	Lookouts.	1,000.00	May 27, 1908	35	318	25,000.00	
				Mar. 4, 1909	35	855	Site and building.	60,000.00	May 30, 1908	35	482	10,000.00	
1185	Perry, Okla.	1	do.	July 1, 1916	36	685	Repairs.	3,000.00	Mar. 4, 1909	35	855	52,000.00	
				Aug. 1, 1914	36	685	Repairs.	3,000.00	July 1, 1916	36	1379	1,000.00	
	do.	1	do.	Mar. 4, 1909	35	855	Repairs.	3,000.00	Mar. 4, 1909	35	855	52,000.00	
				Aug. 1, 1914	36	685	Repairs.	3,000.00	Aug. 1, 1914	36	685	52,000.00	
													Contract not awarded for lookouts.
													Building and ground acquired by act of Mar. 2, 1907.

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.	
	Buildings.			Sites.		Outstanding obligations.			
	Construction, alterations, etc.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.
1179	\$105,358.97		\$1,175.42	\$106,534.39	\$5,000.00	July 22, 1909			\$74.72
1180	*57,000.00		1,787.19	58,787.19	13,000.00	Feb. 1, 1910			
1181	*18,284.34		42,318.26	60,602.60	19,875.60	Mar. 12, 1883			
1182		\$129,075.85	32,933.24	64,839.18	37,442.60	Oct. 13, 1883			
1183	*251,833.90	218,473.51	33,424.88	508,734.29	13,000.00	Mar. 6, 1887			
1184	*51,678.23		926.22	52,604.45	8,800.00	Oct. 31, 1906			\$1,000.00
1185		2,959.15	10,835.41	13,794.56	7,000.00	May 16, 1911			
									Surplus fund, June 30, 1918, \$13,566.42

[illegible]

\$20,000 sent to surplus fund. To be sold.
Site donated.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.		
1186	*\$1,374.06			\$1,374.06	\$2,000.00	July 30, 1887				Surplus fund, June 30, 1918, \$1,960.95. Surplus fund, June 30, 1918, \$3,083.73.
1187	*66,929.83	\$2,804.75	\$5,138.08	75,872.68	24.30	Apr. 21, 1903				
1188	*73,039.03		1,877.46	74,916.51	14,991.00	Apr. 5, 1907				
1189	*84,064.88	68,299.11	36,915.75	189,279.74	15,000.00	Feb. 6, 1886				
1190	*39,906.27		925.11	60,831.38	10,000.00	July 28, 1909				
1191	*376,675.04		156,839.69	533,514.73	250,000.00	Mar. 2, 1887				

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.			
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
				Vol.	Page.				Vol.	Page.		Year occupied.	
1192	Philadelphia, Pa.	3	Customhouse, etc.	June 17, 1844	5	693	Site and building (sale of old building provided for).	\$275,000.00	June 17, 1844	5	693	\$256,987.82	1844
				Sept. 30, 1850	9	939	Repairs, etc.	7,500.00	Sept. 30, 1850	9	939	7,500.00	
				Mar. 3, 1863	12	752	Vaults, etc.	10,000.00	Mar. 3, 1863	12	752	10,000.00	
				July 2, 1864	13	352	do.	40,000.00	June 2, 1864	13	352	40,000.00	
				Apr. 7, 1866	14	17	Completion	30,000.00	Apr. 7, 1866	14	17	30,000.00	
1193	do.	3	Lazaretto.	do.	25		Alterations	5,142.00	do.	25		7,425.00	
				Mar. 3, 1887	24	511	Repair roof, etc.	5,140.00	Mar. 3, 1887	24	511	5,140.00	
				1892	9	294	Site and building	29,238.93	1892	9	294	29,238.93	
1194	do.	3	Marine hospital.	Aug. 12, 1848	16	297	Repairs	8,000.00	Aug. 12, 1848	16	297	8,000.00	
				July 15, 1870			do.		July 15, 1870				1877
1195	do.	2	Post office and courthouse.	June 8, 1872	17	342	Site and building	1,500,000.00	Mar. 3, 1873	17	523	500,000.00	1884
				Mar. 3, 1873	17	525	Limit increased	1,500,000.00	June 23, 1874	18	228	750,000.00	
				June 23, 1874	18	228	do.	1,000,000.00	Mar. 3, 1875	18	395	750,000.00	
				Mar. 3, 1881	21	425	do.	250,000.00	July 31, 1876	19	110	350,000.00	
				Aug. 7, 1882	22	305	Continuation	400,000.00	Mar. 3, 1877	19	351	400,000.00	
				Mar. 3, 1883	22	604	Completion	400,000.00	Apr. 30, 1878	20	43	100,000.00	
				May 1, 1884	23	16	do.	61,000.00	June 30, 1878	20	210	350,000.00	
				Mar. 2, 1889	25	96	To pay amount due contractors.	4,234.15	Mar. 3, 1879	20	379	350,000.00	
				Aug. 18, 1894	28	373	Additional land	65,000.00	June 16, 1880	21	259	350,000.00	
				Mar. 2, 1895	28	912	do.	16,000.00	Mar. 3, 1881	21	435	350,000.00	
				June 8, 1895	29	275	do.	10,000.00	Aug. 7, 1882	22	305	400,000.00	
				June 6, 1900	31	590	Renovate plumbing system, etc.	80,000.00	Mar. 3, 1883	22	604	400,000.00	
				do.			Repairs, etc.		May 1, 1884	23	16	61,000.00	
				June 25, 1910	36	774	Mail-conveying machinery	25,000.00	Mar. 1, 1889	25	936	4,234.15	
				July 1, 1916	39	537	Lookouts, incrimine floors, remodeling, etc.	50,000.00	Aug. 15, 1894	28	373	65,000.00	
				do.	39	537	do.	30,000.00	Mar. 2, 1895	29	912	16,000.00	
				do.	39	537	do.	30,000.00	June 8, 1895	29	275	10,000.00	
				do.	39	537	do.	30,000.00	June 6, 1900	31	590	80,000.00	
				do.	39	537	do.	30,000.00	June 25, 1910	36	774	25,000.00	
				do.	39	537	do.	30,000.00	July 1, 1916	39	537	50,000.00	
				do.	39	537	do.	30,000.00	do.	39	537	30,000.00	

Surgeon's office erected on customhouse lot, 1877.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
1192			\$221,366.50	\$221,366.50	\$225,000.00	Aug. 24, 1914				Cost of site includes building; amount expended for repairs, etc., included in third column.
1193			9,048.60	9,048.60	29,238.93	1902				Cost of site includes building; amount expended for repairs, etc., included in third column; rented.
1194	*\$1,000.00		2,122.98	3,122.98						
1195	*\$1,623,943.49	\$145,365.24	436,044.97	5,205,353.70	1,491,200.00 82,667.77	Apr. 4, 1873 Mar. 12, 1875 June 24, 1897			\$1,892.75	Surplus fund, June 30, 1918, \$16.43.
									\$33,243.80	

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.						Appropriations.				Remarks.
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.			
1196	Philadelphia, Pa.	2	United States Mint	Mar. 3, 1891	26	§38	Site and building; sale of old building.	\$2,000,000.00	Aug. 5, 1892	27	351	620,500.00	1901	
				Aug. 5, 1892	27	351	Unexpended balance of amount appropriated Oct. 2, 1888, for enlarging old building, made available under limit.		do.	27	351	178,124.91		
				June 6, 1902	32	315	Limit increased.	25,000.00	Mar. 3, 1893	27	572	250,000.00		
1197	Philippi, W. Va.	2	Post office and courthouse.	June 30, 1906	34	699	Coal bunkers.	20,000.00	Mar. 3, 1899	30	1075	600,000.00		
1198	Phoenix, Ariz.	1	do.	June 25, 1910	35	692	Site.	8,000.00	June 6, 1900	31	590	331,275.00		
1199	Phoenixville, Pa.	7	Post office.	May 30, 1903	35	528	Site and building.	140,000.00	June 28, 1902	32	425	25,000.00		No provision for building.
				June 23, 1910	35	677	Limit increased.	30,000.00	June 30, 1906	34	699	20,000.00		
				Mar. 4, 1913	37	875	Site and building.	80,000.00	Mar. 4, 1911	36	1379	8,000.00		No provision for building.
1200	Pierre, S. Dak.	2	Post office and courthouse.	June 6, 1902	32	320	Site.	5,000.00	May 30, 1905	35	484	30,000.00	1913	
				Mar. 3, 1903	32	1207	Building.	170,000.00	Aug. 24, 1912	37	1379	120,000.00		
							Reimbursement from Department of Agriculture.	392.00	Aug. 1, 1914	38	623	20,000.00		Site not selected.
									July 1, 1916	39	267	16,000.00		
									June 12, 1917	40	110	20,500.00		
									June 28, 1902	32	429	3,000.00	1906	
									Mar. 3, 1903	32	1083	20,000.00		
									Apr. 28, 1904	33	455	20,000.00		
									Mar. 3, 1905	33	1160	20,000.00		
									June 30, 1906	34	699	50,000.00		
1201	Pikeville, Ky.	10	do.	Mar. 4, 1913	37	873	Site.	7,500.00	July 1, 1916	39	267	7,000.00		No provision for building. Site not selected.
1202	Pine Bluff, Ark.	6	Post office.	Mar. 3, 1903	32	1208	do.	7,000.00	Mar. 3, 1903	32	1039	7,000.00	1909	
				June 30, 1906	34	776	Building.	75,000.00	June 30, 1906	34	791	25,000.00		
1203	Piqua, Ohio.	7	do.	June 25, 1910	36	887	Site and building.	100,000.00	Mar. 4, 1909	33	1302	25,000.00		
				Mar. 4, 1913	37	895	Limit increased.	75,000.00	Mar. 4, 1911	33	1379	15,000.00	1915	
1204	Pittsburg, Kans.	3	do.	June 30, 1906	34	779	Site and building.	75,000.00	June 23, 1913	38	12	20,000.00		
									June 30, 1906	34	613	110,000.00		
									Mar. 4, 1907	34	1302	25,000.00	1911	Site donated.
									Mar. 4, 1909	34	1302	25,000.00		
									Mar. 4, 1914	34	1302	25,000.00		
									Mar. 4, 1917	34	1302	25,000.00		
									Mar. 4, 1919	34	1302	25,000.00		
									Mar. 4, 1921	34	1302	25,000.00		
									Mar. 4, 1923	34	1302	25,000.00		
									Mar. 4, 1925	34	1302	25,000.00		
									Mar.					

DIVISION B.—Statement of expenditures for building (construction and annual repairs)

ஆதாரப் பகுதி

No.	Bldggs.	Expenses, alterations, etc.	Annual Repairs, c/c.	Total to June 30, 1915.	Cost.	Dates of pur- chase.	Site.	Building.	Balances.	Remarks
1196	\$1,035,061.29	\$115.47	\$73,193.25	\$1,785,959.95	\$329,338.71	Dec. 21, 1894				
1197			2.10	2.10	2,000.00	Sept. 13, 1914				
1198	*193,954.52		11,858.72	171,925.24	16,000.00	Mar. 13, 1919				
1199										
1200	*170,386.56		10,079.33	180,465.89	4,685.77	May 22, 1918			- \$39,500.00	
1201										
1202	*74,923.58		\$,016.51	\$2,940.09	4,576.00	Aug. 3, 1913			7,000.00	
1203	*128,496.56		1,112.21	129,608.77	\$3,000.00	June 17, 1911				
1204	*74,798.25		3,823.55	78,621.80	7,500.00	May 28, 1914				
1205	140.00			140.00	79.31	Sept. 4, 1907				
					5,000.00	Feb. 21, 1917			21,360.00	

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
1206	Pittsburgh, Pa.	Laboratories, Bureau of Mines.	31	Mar. 4, 1913	37	886	Buildings	\$500,000.00	Aug. 1, 1914 Mar. 3, 1915	88 88	612 827	\$150,000.00 350,000.00	Contract in force for buildings. Site transferred from War Department. Site partly donated.
1207	do	Post office and courthouse.	31	Mar. 3, 1873 May 24, 1880 Feb. 14, 1885 Sept. 30, 1890 Mar. 3, 1893 July 1, 1916 Mar. 4, 1917	17 21 21 26 27 39 39	621 142 303 507 650 267 1197	Site Building Limit increased Elevator, approaches, etc. For extra work. Mail-conveying machinery. Enlargement, extension, etc.	300,000.00 750,000.00 750,000.00 110,000.00 8,144.88 7,500.00 50,000.00	Mar. 3, 1873 May 12, 1880 Mar. 3, 1881 Mar. 7, 1882 Mar. 3, 1883 Mar. 4, 1888 Mar. 3, 1887 Oct. 2, 1888 Mar. 2, 1889 Aug. 3, 1890 Sept. 30, 1890 Mar. 3, 1893 July 1, 1916 June 12, 1917 June 28, 1902 Mar. 3, 1903 June 30, 1906 do	17 21 21 26 27 39 39	621 239 435 305 294 293 311 251 251 265 373 507 570 500 423 33 34 34	300,000.00 75,000.00 100,000.00 200,000.00 125,000.00 200,000.00 50,000.00 50,000.00 250,000.00 243,000.00 110,000.00 8,144.88 7,500.00 50,000.00 60,000.00 20,000.00 45,000.00 795,1,000,000.00	Contract not awarded for mail-conveying machinery; in force for extension.
1208	do	Marine hospital	31	Mar. 31, 1902 Mar. 3, 1903	32 32	93 1088	Site and building. Arsenal grounds to be transferred from War Department.	125,000.00	June 12, 1917 June 28, 1902 Mar. 3, 1903 June 30, 1906 do	40 32 33 34 34	110 423 1160 699 795	50,000.00 60,000.00 20,000.00 45,000.00 1,000,000.00	Site transferred by War Department. Part sold by city. No provision for building. Sold.
1209	do	Post office	31	June 30, 1906 Mar. 4, 1913	34 37	784 883	Site. Sale of site for not less than \$750,000, and deposited as miscellaneous receipts or applied toward purchase of another site.	1,000,000.00	do	34	795	1,000,000.00	
1210	Pittsfield, Mass.	do	1	June 30, 1906 June 12, 1917	34 40	776 110	Site and building. Additional land.	115,000.00 1,357.18	do Mar. 4, 1907 June 25, 1910 June 12, 1917 July 25, 1914 July 2, 1916 June 12, 1917	34 34 36 38 39 39 40	783 1302 1302 706 110 1,357.18 20,000.00 267 110	40,000.00 25,000.00 25,000.00 25,000.00 1,357.18 20,000.00 267 15,000.00	Site selected.
1211	Pittston, Pa.	do	11	Mar. 4, 1913	37	878	Site and building.		do	37	878		

ALL MONIES TO BE PAID FOR THE PURPOSES, AND UNDER THE PROVISIONS, OF THE ACT OF MARCH 3, 1879, (CHAPTER 322, ACTS OF THE SEVENTH CONGRESS.)—Continued.

No.	Expenditures.							Remarks.		
	Buildings.			Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.	Balances.
1208	\$445,556.95			\$445,556.95						\$1,355.00
1207	*1,610,462.15	\$17,624.00	\$154,658.33	1,812,814.53	\$301,125.00	Jan. 9, 1878			\$53,087.95	15,443.00
1208	*113,653.13		1,790.33	121,473.66	189.98				21,366.00	
1209			2,344.92	2,344.92	942,343.91	Apr. 10, 1907				
					28,847.14	May 20, 1907				
1210	*85,874.64		8,601.99	94,476.63	1,337.18	June 13, 1908				
						Apr. 12, 1915				
1211								\$20,000.00		15,300.00

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

and season D of corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.				
1212	Plainfield, N. J.	5	Post office.	May 30, 1908 Feb. 25, 1910	35 36	530 207	35 36	Site and building. Additional for site within limit, \$15,000.	\$100,000.00	May 30, 1908 Feb. 25, 1910	35 36	486 207	\$25,000.00 15,000.00	1917	
1212	Platteville, Wis.	3	do.	Mar. 4, 1913 June 30, 1906 May 30, 1908	37 34 35	867 781 524	37 34 35	Limit increased. Site and building. Limit increased.	50,000.00 40,000.00 25,000.00	Mar. 3, 1913 June 30, 1906 Mar. 4, 1907	38 34 34	872 784 1302	30,000.00 13,000.00 15,000.00	1911	
1214	Plattsburg, N. Y.	31	Customhouse and post office.	Mar. 3, 1885 do. do. June 12, 1888 do. June 30, 1906 May 30, 1908	10 10 10 11 34 35	672 672 323 783 527	10 10 11 34 35	Site. Building. Architects' fee, etc. Completion. Fencing, grading, etc. Site. Building.	5,000.00 50,000.00 5,000.00 10,000.00 9,900.00 50,000.00	Mar. 4, 1909 June 12, 1888 do. do. do. June 30, 1906 May 30, 1908	35 35 10 11 324 34 35	882 955 672 323 9,900.00 7,500.00 484	22,000.00 60,000.00 10,000.00 9,900.00	1888	
1215	Plattsburgh, N. Y.	1	Post office.	June 30, 1906 May 30, 1908	34 35	783 527	34 35	Site. Building.	7,500.00 50,000.00	June 30, 1906 May 30, 1908	34 35	795 484	7,500.00 15,000.00	1912	
1216	Plymouth, Ind.	13	do.	Mar. 4, 1913	37	877	37	Site.	10,000.00	July 29, 1914	38	563	10,000.00		Site not selected; no provision for building.
1217	Plymouth, Mass.	16	do.	June 30, 1906 May 30, 1908	34 35	782 325	34 35	do. Building (additional land, \$10,000).	12,000.00 75,000.00	June 30, 1906 May 30, 1908	34 35	795 483	12,000.00 25,000.00	1915	
1218	Pocatello, Idaho.	1	Post office and courthouse.	Mar. 4, 1909 June 25, 1910 May 27, 1912	35 36 37	955 678 117	35 36 37	Limit for site removed. Limit increased. Portion of site to be sold for \$100—Burns lot.	30,000.00	June 23, 1913 May 23, 1908 Aug. 1, 1914	33 33 38	12 457 613	45,000.00 35,000.00		
1219	Point Pleasant, W. Va.	5	Post office.	Mar. 30, 1908 June 25, 1910	35 36	533 681	35 36	Site. Building.	10,000.00 100,000.00	May 30, 1908 Aug. 24, 1912	35 37	487 423	10,000.00 50,000.00	1916	
1220	Ponce, P. R.		Customhouse.	May 30, 1908	35	532	35	Site and building.	75,000.00	June 23, 1913 May 23, 1908 Mar. 4, 1911 Aug. 21, 1912 June 24, 1913	35 35 37 37 38	423 457 1372 424 12	20,000.00 23,000.00 33,000.00 19,000.00 19,000.00	1913	President's purchase made of Juan M. del

Expenditures.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.	Date of purchase.	Site.	Building.		
1212	\$96,823.91		\$4,079.54	\$97,903.75	\$30,000.00	June 5, 1911		\$750.00	\$22,426.09	
1213	\$36,472.98		775.50	57,248.78	8,526.40	June 5, 1907				
1214	\$66,425.17		33,923.24	100,348.41	5,000.00	June 10, 1896				
1215	\$99,583.53		14,613.09	64,466.62	2,618.89	Aug. 23, 1907				
1216									10,000.00	
1217	\$3,957.68		1,135.41	85,103.10	29,620.19	Dec. 26, 1911			3,412.12	
1218	\$99,123.89		1,004.62	100,128.54	1.00	Mar. 25, 1909				
1219	\$62,345.91		1,697.27	63,353.18	7,500.00	June 12, 1909		1,000.00		
1220			3,153.50	3,153.50					4,154.09	Surplus fund, June 30, 1913, \$375.48.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued.

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	
					Vol.	Page.				Vol.			Page.
1221	Pontiac, Ill.	17	Post office.	May 30, 1908 June 25, 1910	35 36	523 677	Site and building. Limit increased.	\$65,000.00 25,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912	35 36 37	485 1379 423	\$20,000.00 1913 45,000.00 10,000.00	
1222	Pontiac, Mich.	6	do.	June 30, 1906 May 30, 1908 July 29, 1914	34 35 38	783 326 577	Site. Building. Deficiency appropriation.	15,000.00 70,000.00 .75	June 30, 1906 May 30, 1908 Mar. 4, 1911	34 35 38	785 433 577	15,000.00 1912 15,000.00 20,000.00 40,000.00 10,000.00	
1223	Poplar Bluff, Mo.	14	do.	May 30, 1908 June 25, 1910	25 36	534 632	Site. Building.	10,000.00 65,000.00	July 29, 1914 May 30, 1908 Aug. 24, 1912	38 35 37	577 488 423	10,000.00 1914 20,000.00 35,000.00 13,000.00 1912	
1224	Port Arthur, Tex.	2	Post office and customhouse.	May 30, 1908	35	532	Site and building.	125,000.00	Aug. 1, 1914 May 30, 1908 June 25, 1910	38 35 36	613 456 706	10,000.00 13,000.00 37,000.00	
1225	Port Huron, Mich.	7	Customhouse and post office.	June 10, 1873 June 30, 1908 Mar. 3, 1915	17 19 38	387 111 351	do. Completion. Fencing, grading, etc.	200,000.00 25,000.00 10,000.00	Mar. 3, 1873 June 30, 1908 Mar. 3, 1915	17 18 19	1579 823 395	37,000.00 100,000.00 1877 73,000.00 25,000.00 36,000.00	
1226	Port Jervis, N. Y.	25	Post office.	Mar. 3, 1915 June 25, 1910	36	636	Look-out gallery and remodeling first floor. Site and building.	3,500.00 80,000.00	Mar. 3, 1915 Mar. 4, 1911 Aug. 24, 1912	19 35 36	577 531 1379	3,500.00 10,000.00 16,000.00 1916	Contract not awarded for look-outs, etc.
1227	Portland, Ind.	8	do.	do.	36	635	do.	60,000.00	Aug. 1, 1914 Mar. 3, 1915 June 23, 1913	38 39 36	613 827 1379	25,000.00 10,000.00 12,000.00 1916	
1228	Portland, Me.	1	Courthouse.	Mar. 3, 1903 June 30, 1908 Mar. 4, 1908	37 38 35	1298 777 323	Site. Building. Limit increased.	60,000.00 200,000.00 80,000.00	Aug. 1, 1914 Mar. 3, 1903 Mar. 4, 1908	38 39 34	613 827 1379	30,000.00 18,000.00 25,000.00 100,000.00 20,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures					Outstanding obligations.	Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Buildings.	Sites.				
			Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.
1221	*\$73,567.32		\$1,262.16	\$75,123.48	\$16,119.00	Jan. 23, 1909		
1222	*\$9,907.54		\$,213.01	73,210.53	12,035.34	July 17, 1907		
1223	\$3,531.73		1,436.43	64,617.63	9,000.00	Oct. 23, 1909		\$250.00
1224	*115,448.34		5,856.15	121,434.52	9,553.00	Oct. 31, 1909		
1225	*240,733.84		41,846.71	281,920.03	5,250.00	Jan. 16, 1913		
1226	32,573.06		\$41.00	33,414.96	15,500.00	Aug. 23, 1911		\$3,500.00
1227	*47,721.00		\$41.74	48,567.74	9,000.00	Sept. 23, 1911		10,317.29
1228	*241,051.75		4,732.95	245,884.70	35,210.00	Sept. 23, 1913		
					41,032.22	Nov. 24, 1913		
						Mar. 8, 1910		
								Surplus fund, June 30, 1918, \$1,248.77.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.		Statutes.		Amount.
					Vol.	Page.					Vol.	Page.	
1229	Portland, Me.....	1	Post office and courthouse.	June 28, 1866 July 20, 1868 July 23, 1868 Mar. 3, 1869 Apr. 20, 1870 July 15, 1870 do..... Mar. 3, 1871 May 18, 1872 June 12, 1917	14 15 15 15 16 16 16 16 17 17 40	319 114 173 306 83 296 295 516 126 110	Building, on old site..... Construction..... do..... do..... Plastering, etc..... Furniture..... Completion..... do..... do..... Mail-conveying machinery.	\$150,000.00 50,000.00 50,000.00 25,000.00 20,000.00 10,000.00 25,000.00 56,816.64 15,398.00 1,500.00	June 28, 1866 July 20, 1868 July 23, 1868 Mar. 3, 1869 Apr. 20, 1870 July 15, 1870 do..... Mar. 3, 1871 May 18, 1872 June 12, 1917	14 15 15 15 16 16 16 16 17 40	319 114 173 306 83 296 295 516 126 110	\$150,000.00 50,000.00 50,000.00 25,000.00 20,000.00 10,000.00 25,000.00 56,816.64 15,398.00 1,500.00	Contract not awarded for mail-conveying machinery.
1230	do.....	1	Customhouse.....	July 2, 1864 Apr. 7, 1866 July 20, 1868 July 25, 1868 Apr. 10, 1869 Mar. 3, 1869 Apr. 20, 1870 July 15, 1870 do..... Mar. 3, 1871 May 18, 1872 Aug. 31, 1882 Aug. 4, 1884 Mar. 3, 1887 June 12, 1888 Apr. 7, 1886 Apr. 20, 1870	13 14 15 15 16 16 16 16 16 16 16 16 17 17 11 11 11 14	350 22 114 173 173 305 305 294 294 296 510 126 57 562 222 323 22	Building, on old site..... Building, \$35,000 for addi- tional land. Construction..... do..... do..... do..... Plastering, etc..... Completion, etc..... Furniture, etc..... Completion..... do..... Site and building..... Continuation..... Fencing, grading, etc..... Completion..... Securing right and building bridge across canal. Repairing damage done by storm.	50,000.00 75,000.00 100,000.00 50,000.00 70,000.00 60,000.00 30,000.00 30,000.00 15,000.00 42,833.99 10,851.00 30,000.00 50,000.00 16,000.00 3,000.00 3,000.00 10,000.00 2,000.00 2,000.00 2,000.00 1,000.00	July 2, 1864 Apr. 7, 1866 July 20, 1868 July 25, 1868 Apr. 10, 1869 Mar. 3, 1869 Apr. 20, 1870 July 15, 1870 do..... Mar. 3, 1871 May 18, 1872 Aug. 31, 1882 Aug. 4, 1884 Mar. 3, 1887 June 12, 1888 Apr. 7, 1886 Apr. 20, 1870	13 14 15 15 16 16 16 16 16 16 16 17 17 11 11 11 14	350 22 114 173 173 305 305 294 294 296 510 126 57 562 222 323 22	Contract not awarded for mail-conveying machinery.	
1231	do.....	1	Marine hospital.....	Oct. 2, 1885 Mar. 3, 1891 Mar. 3, 1892 July 23, 1892 Aug. 18, 1894	15 23 23 23 28	57 23 23 23 373	Furnishing water supply..... Electric-light plant..... Complete light plant..... Steam laundry.....	2,000.00 3,000.00 3,000.00 1,000.00	Oct. 2, 1885 Mar. 3, 1891 Mar. 3, 1892 July 23, 1892 Aug. 18, 1894	15 23 23 23 28	57 23 23 23 373	2,000.00 3,000.00 3,000.00 1,000.00	

Contract not awarded for mail-conveying machinery.

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.	
	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.			
1229	*\$82,214.64		\$104,538.35	\$456,753.02	\$5,500.00	July 5, 1899			\$1,500.00
1230	*424,931.63		33,103.91	554,681.53	40,500.00	Oct. 4, 1898 Dec. 31, 1896			
1231	*\$3,511.35	\$5,984.25	110,670.69	201,165.69	13,556.12	Mar. 23, 1892 Feb. 15, 1899			

REPORT OF THE SUPERVISING ARCHITECT.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Year occupied.	Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
1222	Portland, Me.	1	Quarantine station	Mar. 3, 1903	32	1091	Site and building.....	\$50,000.00	Mar. 3, 1903	32	1091	\$50,000.00	Contract in force for extension.	
				June 30, 1906	34	701	Quarantine property.....	2,000.00	June 30, 1906	34	701	2,000.00		
				Mar. 4, 1907	34	1307	Quarantine.....	2,183.00	Mar. 4, 1907	34	1307	2,183.00		
				Aug. 24, 1912	37	512	Quarantine facilities.....	43,880.00	Aug. 24, 1912	37	597	43,880.00		
				Apr. 2, 1914	38	312	Limit increased.....	23,620.00	Mar. 3, 1915	38	828	23,620.00		
				Jan. 24, 1891	26	727	Site and building.....	500,000.00	Mar. 3, 1891	26	951	250,000.00		
1223	Portland, Ore.	3	Customhouse	Mar. 3, 1893	27	573	Limit increased.....	250,000.00	Mar. 2, 1895	28	912	100,000.00	Old building.	
				June 6, 1902	32	314	do.....	10,000.00	June 4, 1897	30	1075	200,000.00		
									June 28, 1902	32	423	10,000.00		
				July 20, 1888	15	114	Site and building.....	100,000.00	July 20, 1888	15	114	50,000.00		
1234	do.	3	Post office and courthouse.	July 20, 1888	15	114	Continuation.....	40,000.00	Mar. 3, 1889	15	303	50,000.00	New building. Contract in force. Lewis P. Hobart, architect. A.D. appropriation title "Post office and courthouse."	
				Mar. 5, 1870	16	295	do.....	100,000.00	July 15, 1870	16	358	50,000.00		
				Mar. 3, 1871	16	509	do.....	75,500.00	Mar. 3, 1871	16	509	40,000.00		
				Mar. 3, 1872	17	524	Completion.....	75,500.00	Mar. 3, 1872	17	524	75,500.00		
				June 23, 1874	18	228	Grading, fencing, approaches.....	20,000.00	June 23, 1874	18	228	40,000.00	On Paris Island Port Royal Sound.	
				do.					Mar. 3, 1875	18	428	25,000.00		
									Mar. 3, 1875	18	428	25,000.00		
									June 28, 1902	32	423	10,000.00		
									Mar. 3, 1903	32	1089	175,000.00	Contract in force. Lewis P. Hobart, architect. A.D. appropriation title "Post office and courthouse."	
									Mar. 3, 1903	32	1089	175,000.00		
									Mar. 4, 1911	38	1380	100,000.00		
									Oct. 22, 1913	38	827	50,000.00		
1235	do.	3	Post office	June 25, 1910	36	691	Site.....	500,000.00	Mar. 3, 1915	38	827	50,000.00	On Paris Island Port Royal Sound.	
				Mar. 4, 1913	37	879	Building.....	1,000,000.00	July 1, 1916	38	967	425,000.00		
				Oct. 22, 1913	38	210	Unexpended balance of site appropriation made available for building.		June 12, 1917	40	110	365,000.00		
1236	Port Royal, S. C.	2	Quarantine station	Mar. 3, 1915	38	827	Installation of vacuum cleaning, etc., may be eliminated.						On Paris Island Port Royal Sound.	
1227	Portsmouth, N. H.	1	Customhouse and post office.	Aug. 18, 1856	11	92	Site.....	19,500.00	Aug. 18, 1856	11	92	116,300.00	On Paris Island Port Royal Sound.	
				do.	11	92	Building.....	83,000.00	June 12, 1858	11	323	50,000.00		
				do.	11	92	Architect's fee.....	8,800.00						
				June 17, 1858	11	323	Completion.....	50,000.00						

NOTE: NOTES ON THE FIRST PAGE OF THE REPORT.

No.	Expenditures.						Balances.	Remarks.		
	Buildings.			Sites.		Outstanding obligations				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.			Site.	Building.
1220	\$27,483.19	\$19,529.00	\$8,955.52	\$55,967.71	\$20,010.13	Apr. 14, 1904		\$15,074.00	\$2,537.00	
1221	\$99,594.20		\$3,296.50	\$102,890.70	160,405.80	Aug. 16, 1892				
1222	\$315,332.20		\$9,685.45	\$325,017.65	15,000.00	Apr. 6, 1898				
1223	670,872.80		16.00	670,888.80	\$40,000.00	July 14, 1911		315,808.97	13,318.17	
1224			2,571.31	2,571.31						
1225	\$145,116.01		\$3,897.65	\$149,013.66	19,500.00	June 8, 1887				
1226										
1227										

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.				Appropriations.				Remarks.					
No.	State and location.	Cong. dist.	Title of building.	Statutes.		Project or object.	Limit of cost.		Date of act.	Statutes.		Amount.	Year occupied.
				Vol.	Page.					Vol.	Page.		
1238	Portsmouth, Ohio.	10	Post office and courthouse.	Mar. 11, 1888 Feb. 13, 1891 Aug. 22, 1894 June 25, 1910	25 26 28 36	137 759 428 680	Site and building..... Limit increased..... To pay liabilities..... Extension, etc.....	\$50,000.00 15,000.00 15,000.00 65,000.00	Oct. 2, 1888 Feb. 13, 1891 Aug. 23, 1894 Mar. 4, 1911	25 26 28 36	507 728 428 1380	\$50,000.00 1892 15,000.00 15,000.00 40,000.00 1913	
1239	Portsmouth, Va.	2	Post office and customhouse.	June 6, 1902 June 30, 1906	32 34	320 777	Site..... Building and additional land.....	15,000.00 93,000.00	June 23, 1902 June 30, 1906 Mar. 30, 1907 Mar. 4, 1909	32 34 34 35	429 751 1302 956	15,000.00 1909 30,000.00 43,000.00 25,000.00	
1240	Port Townsend, Wash.	2	Customhouse and post office.	Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 Oct. 19, 1888 Aug. 23, 1894	23 24 25 25 28	347 223 48 568	Site and building..... Approaches, etc..... Completion..... do..... Elevators, etc.....	70,000.00 12,000.00 38,000.00 120,000.00 11,000.00	Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 Oct. 19, 1888 Aug. 23, 1894	23 24 25 25 28	347 223 48 568	70,000.00 1883 12,000.00 38,000.00 120,000.00 11,000.00	
1241	do.	2	Marine hospital.	Aug. 7, 1882 Mar. 3, 1893 June 11, 1896 July 1, 1898 June 12, 1917	22 27 29 30 40	428 305 416 593 112	Site and buildings..... New hospital, etc..... Heating apparatus..... Verandas..... Tent houses.....	18,000.00 30,000.00 6,000.00 1,500.00 1,000.00	Aug. 7, 1882 Mar. 3, 1893 June 11, 1896 July 1, 1898 June 12, 1917	22 27 29 30 40	428 305 416 599 112	18,000.00 1896 30,000.00 6,000.00 1,500.00 1,000.00	Contract not awarded for tent houses.
1242	do.	2	Quarantine station.	Aug. 1, 1888 Mar. 3, 1893 Mar. 3, 1905 June 25, 1910 Mar. 4, 1913	25 30 33 36 37	357 1078 1162 681 872	Site and buildings..... Improvements..... Isolation hospital..... Site..... Building.....	55,500.00 26,200.00 9,570.00 25,000.00 90,000.00	Aug. 1, 1888 Mar. 3, 1899 Mar. 3, 1905 Mar. 4, 1911 Feb. 28, 1916	25 30 33 36 39	357 1078 1162 1380 288	55,500.00 1903 26,200.00 9,570.00 25,000.00 1918 36,000.00	
1243	Pottstown, Pa.	8	Post office.	Mar. 4, 1913	37	872	Building.....	60,000.00	June 1, 1916 July 1, 1917 June 12, 1917 Mar. 2, 1895	39 40 40 30	288 110 912 12	36,000.00 18,000.00 20,000.00 1899 40,000.00	
1244	Pottsville, Pa.	12	do.	Feb. 20, 1895	28	605	Site and building.....	60,000.00	June 4, 1897 July 15, 1882 Mar. 3, 1885 Mar. 4, 1886	30 22 22 23	12 171 481 223	20,000.00 1886 75,000.00 30,000.00 3,000.00	
1245	Poughkeepsie, N.Y.	26	do.	July 15, 1882 Mar. 3, 1885 Mar. 4, 1886 Aug. 4, 1913	22 23 24 31	481 223 223 569	Limit increased..... Approaches..... Extension and additional land.....	30,000.00 68,000.00 68,000.00	July 15, 1882 Mar. 3, 1885 Mar. 4, 1886 Aug. 4, 1913	22 23 24 31	171 481 223 569	30,000.00 28,000.00 25,000.00 40,000.00	Contract not awarded for extension.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.		
	Buildings.			Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		Building.	Balances.
1238	*\$52,672.42	\$50,183.41	\$9,235.82	\$132,091.65	\$12,391.85	Mar. 16, 1889				
1239	*\$8,891.75		4,668.56	91,650.31	14,970.77	Mar. 29, 1904				
1240	*241,822.81		21,052.88	262,875.69	7,310.38	Dec. 11, 1898				
1241	*36,206.10		32,408.60	68,674.70	18,000.00	Oct. 11, 1882				\$1,000.00
1242	*52,000.00	35,795.72	29,725.53	115,521.25	3,500.00	Sept. 10, 1892				
1243	63,531.60		971.03	64,902.63	17,000.00	Apr. 1, 1912			12,517.94	13,550.46
1244	*41,324.30		16,671.54	57,995.90	18,675.64	Apr. 13, 1897				
1245	*72,801.40		35,228.68	108,030.08	37,540.17	Sept. 1, 1883				63,500.00
					4,500.00	May 25, 1916				
								\$93.75		
										Surplus fund, June 30, 1918. \$4,722.84.
										Cost of site includes building.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers).—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	Year occupied.	
					Vol. Page.				Vol. Page.			
1246	Poughkeepsie, N. Y.		Rent of buildings.	Mar. 3, 1915	38 827	Temporary quarters and moving expenses.	\$10,000.00	Mar. 3, 1915	38 827	\$10,000.00	Contract not awarded for building.
1247	Pratt, Kans.	7	Post office.	Mar. 4, 1913	37 874	Site and building.	60,000.00	July 29, 1914 June 12, 1917	38 553 40 110	7,400.00 40,000.00	No provision for building.
1248	Prescott, Ariz.	1	do.	do.	37 877	Site.	7,500.00	Aug. 1, 1914	38 613	7,500.00	Site donated.
1249	Prescott, Ark.	7	do.	do.	37 873	Site and building.	50,000.00	July 1, 1916 June 12, 1917	39 283 40 110	5,000.00 35,000.00	Contract not awarded for building.
1250	Prestonsburg, Ky.	10	do.	do.	37 878	Site.	5,000.00	July 29, 1914	38 553	5,000.00	No provision for building.
1251	Princeton, Ill.	16	do.	June 25, 1910	36 635	Site and building.	70,000.00	Mar. 4, 1911 Aug. 1, 1914	36 1380 38 613	14,000.00 6,000.00	1916	Site donated.
1252	Princeton, Ind.	1	do.	May 30, 1908	35 529	do.	65,000.00	Mar. 3, 1915 May 30, 1908	38 827 35 485	50,000.00 20,000.00	1913	Contract not awarded for building.
1253	Providence, R. I.	2	Customhouse and post office.	Mar. 3, 1853	10 202	Additional land to old customhouse.	16,000.00	Mar. 3, 1853	36 1380	45,000.00	Site donated.
	do.			do.	10 202	Building.	34,000.00	do.	10 202	16,000.00	1857	
	do.			Aug. 4, 1854	10 559	Building.	21,000.00	Aug. 4, 1854	10 559	221,000.00	
	do.			do.	10 559	Building.	200,000.00	Apr. 7, 1886	14 22	3,000.00	
1254	do.	2	Post office, courthouse, and customhouse.	Apr. 7, 1886 June 6, 1902	32 322	Repairs, etc. Building. Old building and site to be sold for not less than \$300,000 and deposited as miscellaneous receipts.	3,000.00 1,000,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	32 429 32 1039 33 456 33 1160 34 689 34 1302 35 956	25,000.00 125,000.00 50,000.00 800,000.00 250,000.00 250,000.00 5,000.00	1908	Site donated. Clarke & Howe, architects.
1255	Provincetown, Mass.	16	Post office and customhouse.	Mar. 4, 1913	37 878	Site.	5,000.00	July 29, 1914	35 553	8,000.00	No provision for building.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1255	Provo, Utah.....	1	Post office.....	June 30, 1906	34	781	Site and building.....	\$50,000.00	June 30, 1906	34	784	\$15,000.00	1909	Site donated.
1257	Pueblo, Colo.....	2	do.....	Feb. 7, 1891	26	733	do.....	225,000.00	Mar. 4, 1907	34	1302	45,000.00	1898	Do.
1258	Pulaski, Tenn.....	7	do.....	Mar. 3, 1891	26	951	Limit increased.....	75,000.00	Mar. 2, 1895	26	951	100,000.00	1898	
1259	Pulaski, Va.....	9	do.....	May 30, 1908	35	536	Site.....	7,500.00	June 4, 1897	30	12	150,000.00	1915	
1260	Punxsutawney, Pa.	27	do.....	June 25, 1910	36	683	Building.....	50,000.00	May 30, 1908	35	489	7,500.00	1915	
1261	Putnam, Conn.....	2	do.....	do.....	36	692	Site.....	5,000.00	June 23, 1913	38	13	25,000.00	1914	Contract in force for building.
1262	Quincy, Ill.....	15	Post office and courthouse.	May 9, 1882	22	62	do.....	175,000.00	Aug. 1, 1914	38	613	22,000.00	1887	Contract not awarded for building.
1263	Quincy, Mass.....	14	Post office and courthouse.	June 6, 1902	32	320	Site.....	12,000.00	Mar. 3, 1915	38	286	10,000.00	1909	Contract not awarded for lookouts.
				June 30, 1906	34	777	Building.....	80,000.00	Mar. 1, 1916	39	268	10,000.00	1909	Additional land donated in 1905.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.				Appropriations.				Remarks.						
No.	State and location.	Comp. dist.	Title of building.	Date of act.	Statutes.		Project or object.		Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.					Vol.	Page.		
1264	Quitman, Ga.	11	Post office.	June 25, 1910	36	684	Site and building.	\$50,000.00	Mar. 4, 1911	36	1380	\$10,000.00	1916	
							do.		Aug. 1, 1914	38	613	5,000.00		
							do.		Mar. 3, 1915	38	827	20,000.00		
							do.		Feb. 28, 1916	39	288	10,000.00		
							do.		July 1, 1916	39	288	5,000.00		
							do.		Mar. 3, 1911	26	915	100,000.00	1898	
1265	Racine, Wis.	1	Customhouse and post office.	Dec. 24, 1890	26	696	do.	100,000.00	Mar. 3, 1897	11	228	50,000.00	1878	
							do.		Mar. 3, 1897	11	228	100,000.00		
1266	Raleigh, N. C.	4	Post office and courthouse.	Mar. 3, 1872	17	390	Building.	100,000.00	June 10, 1872	17	390	100,000.00		
				June 10, 1872	17	390	Continuation.	50,000.00	Mar. 3, 1873	17	524	50,000.00		
				Mar. 3, 1875	18	395	do.	50,000.00	Mar. 3, 1875	18	395	50,000.00		
				July 31, 1876	19	110	Completion.	50,000.00	July 31, 1876	19	110	50,000.00		
				Mar. 3, 1877	19	351	Furniture.	5,000.00	Mar. 3, 1877	19	351	5,000.00		
				June 20, 1878	20	210	Approaches, grading, etc.	24,000.00	June 20, 1878	20	210	24,000.00		
				Mar. 3, 1879	20	377	Improvements to grounds.	5,000.00	Mar. 3, 1879	20	377	5,000.00		
				Mar. 2, 1881	21	636	For stone furnished.	7,190.63	Mar. 2, 1881	21	636	7,190.63		
				May 30, 1908	35	483	Elevator.	10,000.00	May 30, 1908	35	483	10,000.00	1915	
				June 25, 1910	36	693	Extension, etc.	225,000.00	Mar. 4, 1912	37	423	60,000.00		
									Aug. 24, 1912	38	13	125,000.00		
									June 23, 1913	38	13	7,500.00	1914	
1267	Rapid City, S. Dak.	3	Post office.	May 30, 1908	35	535	Site.	7,500.00	May 30, 1908	35	489	50,000.00		
				June 25, 1910	36	683	Building.	100,000.00	Aug. 23, 1912	37	423	50,000.00		
									June 23, 1913	38	563	7,200.00		
1268	Raton, N. Mex.	1	do.	Mar. 4, 1913	37	875	Site and building.	75,000.00	July 1, 1916	39	268	50,000.00		
									July 1, 1917	40	110	50,000.00		
1269	Rawlins, Wyo.	1	do.	June 30, 1908	34	781	do.	80,000.00	June 30, 1908	34	784	20,000.00	1910	
									Mar. 4, 1907	34	1302	40,000.00		
									Mar. 4, 1909	35	558	20,000.00	1915	
									Mar. 4, 1911	35	1380	10,000.00		
									Feb. 28, 1916	39	268	5,000.00		
1270	Reading, Mass.	5	do.	Mar. 4, 1913	37	871	Building.	\$5,000.00	July 1, 1916	40	110	40,500.00		
									June 12, 1917	40	110	40,500.00		

Contract in force
for building.
Site donated.

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Balances.	Remarks.	
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.	Date of purchase.	Site.	Building.	
1254	\$43,994.67		\$902.10	\$44,896.77	\$5,000.00	Apr. 28, 1912		\$57.00	Surplus fund, June 30, 1917, \$342.32.
1255	*74,783.41		14,530.05	89,313.46	23,214.56	Feb. 18, 1913			Surplus fund, June 30, 1918, \$1,735.89.
1256	*241,486.87		39,671.03	611,342.14	8,124.33	Aug. 7, 1909		72.00	Surp in fund, June 30, 1916, \$1,045.46
1257	98,583.61		2,225.86	101,182.17	5,500.00	Mar. 3, 1909		98.93	Deficiency, \$9,653.90.
1258	11,679.98		14.49	11,554.38	7,200.00	Mar. 13, 1915		47,973.92	
1259	*78,681.36		4,143.42	83,024.78	47.87	June 30, 1907			
1270	53,220.19		1,632.44	54,232.63	9,550.00	Sept. 16, 1913		1,735.00	\$21.81

DIVISION A.—*Statements of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

				Legislative authorizations.				Appropriations.				Remarks.		
No.	State and location.	Cong. dist.	Title of building.	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1271	Reading, Pa.	13	Post office.	Mar. 3, 1885 July 29, 1887 May 30, 1908 June 25, 1910	23 24 33 36	346 166 523 697	Site and building. Limit increased. Extension, etc. Additional land within limit.	\$80,000.00 100,000.00 65,000.00 70,000.00	Mar. 3, 1885 Mar. 3, 1887 May 30, 1908 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 Mar. 4, 1911	23 24 33 36 38 38 36	481 511 588 656 1839 927 1380	\$80,000.00 1889 100,000.00 25,000.00 1917 20,000.00 10,000.00 40,000.00 40,000.00 25,000.00		No provision for building. Contract not awarded for building.
1272	Red Bank, N. J.	3	do.	June 25, 1910	36	690	Site.	25,000.00	Mar. 4, 1911	36	1380	25,000.00		
1273	Red Bluff, Cal.	2	do.	Mar. 4, 1913	37	873	Site and building.	60,000.00	July 29, 1914 June 12, 1917 June 4, 1911	38 40 36	563 268 1380	12,000.00 50,000.00 10,000.00 1918		
1274	Redfield, S. Dak.	2	do.	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site. Building.	10,000.00 65,000.00	Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917 May 30, 1908 Aug. 24, 1912 June 23, 1913 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	38 39 40 41 42 43 44 45 46 47	563 568 110 1380 268 110 457 423 13 703 1302 34 956	1,000.00 25,000.00 25,000.00 10,000.00 1914 50,000.00 25,000.00 15,000.00 35,000.00 12,500.00 39,093.70		
1275	Red Oak, Iowa.	9	do.	May 30, 1908 June 25, 1910	35 36	523 681	Site. Building.	10,000.00 75,000.00	May 30, 1908 Aug. 24, 1912	35 37	457 423	50,000.00 25,000.00		
1276	Red Wing, Minn.	3	do.	June 30, 1906 Mar. 4, 1909	34 35	789 956	Site and building. Foundation work.	60,000.00 2,500.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	34 35 36	783 1302 956	25,000.00 15,000.00 39,093.70		Transferred from Public Health Service.
1277	Reedy Island, Delaware River, Del.	1	Quarantine station.	June 6, 1900 Mar. 3, 1901 Mar. 3, 1905 June 23, 1913 Oct. 6, 1917	31 31 32 34 40	591 135 162 18 47	Wharves, buildings, etc. Pier, etc. Additional quarters, etc. Isolation hospital, etc. Crematory, etc. Officers' quarters, etc.	29,093.70 8,000.00 12,000.00 10,500.00 33,500.00 25,000.00	June 6, 1900 Mar. 3, 1901 Mar. 3, 1905 June 23, 1913 Oct. 6, 1917	31 31 32 34 40	591 135 162 18 47	8,000.00 12,000.00 10,500.00 33,500.00 25,000.00		Contract not awarded for crematory, etc.
1278	Red Bank, N. C.	1	Post office and courthouse.	Jan. 7, 1891 June 25, 1910	24 36	701 681	Site and building. Extension, etc. (additional land, 11,000).	25,000.00 35,000.00	Mar. 3, 1891 Mar. 4, 1911 Aug. 24, 1913	25 26 27	1380 1380 624	25,000.00 1894 25,000.00 1913 10,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.				Outstanding obligations.			Balances.	Remarks.
	Buildings.		Total to June 30, 1915.	Cost.	Date of purchase.	Site.	Building.		
	Extensions, alterations, etc.	Annual repairs, etc.							
1271	\$182,578.15	\$100,000.00	\$247,145.17	\$7,412.55	Nov. 15, 1886				
1272				35,000.00	Jan. 19, 1912				
1273				25,000.00	June 3, 1911			\$22,600.00	
1274				9,500.00	Jan. 31, 1911			1,370.95	
1275				6,600.00	Aug. 19, 1901			\$8,582.25	
1276				8,501.00	Feb. 11, 1902				
1277				3,542.82	Jan. 25, 1907				
1278				4,037.84	Jan. 19, 1892				
				300.00	Oct. 5, 1911			270.00	
									Surplus fund, June 30, 1916, \$143.10.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

only permanent fixtures.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Project or object.	Limit of cost.	Appropriations.				Remarks.
				Date of act.	Statutes.		Date of act.			Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.			
1279	Reno, Nev.....	1	Post office.....	June 6, 1902 June 30, 1906 Feb. 25, 1910	32 34 36	320 773 207	Site and building..... Limit increased..... Approaches and retaining wall.	\$50,000.00 40,000.00 5,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 Mar. 4, 1907	32 32 33 34 34	428 1039 1039 1160 1202	\$15,000.00 15,000.00 15,000.00 40,000.00 5,000.00	1909	Contract not awarded for building. Contract in force for building.
1280	Rhineland, W. Va.....	11	do.....	Mar. 4, 1913	37	876	Site and building.....	91,000.00	Feb. 29, 1910 June 29, 1914 July 1, 1916 June 12, 1917 Mar. 4, 1911	38 38 39 40 39	553 553 110 1380 110	5,500.00 1,000.00 30,000.00 5,000.00 5,000.00		
1281	Richfield, Utah.....	1	do.....	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site..... Building.....	5,000.00 55,000.00	May 30, 1908 Mar. 4, 1909 Dec. 19, 1912	35 36 37	532 648	20,000.00 14,000.00	1914	
1282	Richford, Vt.....	1	Post office and customhouse.	May 30, 1908 Dec. 19, 1912	35 37	532 648	Site and building..... Limit increased.....	60,000.00 14,000.00	June 28, 1902 Mar. 3, 1903 Apr. 23, 1904 Mar. 3, 1905 Mar. 3, 1891 Mar. 2, 1895 June 28, 1902 May 30, 1903	32 33 33 33 33 33 33 33	428 428 456 456 26 28 425 425	20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 25,000.00 25,000.00 25,000.00	1905	
1283	Richmond, Ind.....	6	Post office.....	June 6, 1902	32	318	Site and building.....	80,000.00	do.....	do.....	do.....	do.....	do.....	
1284	Richmond, Ky.....	8	Post office and courthouse.	Feb. 24, 1891 Mar. 2, 1895 June 6, 1902 May 30, 1903 Aug. 31, 1902 Aug. 4, 1904	26 28 28 33 33 33	787 912 912 934 934 934	do..... Limit increased..... Alterations and repairs..... Elevator..... Site and building..... Completion.....	75,000.00 25,000.00 20,000.00 10,000.00 15,000.00 100,000.00	Mar. 3, 1903 Apr. 23, 1904 Mar. 3, 1905 Mar. 3, 1906 June 2, 1906 June 28, 1906 May 30, 1908 Aug. 31, 1902	33 33 33 33 33 33 33 33	1038 1038 1160 1202 1202 1202 1202 1202	20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00	1897	
1285	Richmond, Va.....	3	Post office, courthouse, and city hall.	do.....	do.....	do.....	Completed from customhouse, Providence, R. I., built by the U. S. Government, Richmond, Va., 1891.	4,753.32	Apr. 20, 1870 Feb. 20, 1885 Mar. 3, 1885 Mar. 23, 1888 Oct. 2, 1888 June 28, 1902 Mar. 4, 1903 June 30, 1903	10 10 10 10 10 10 10 10	560 321 321 481 481 481 481 481	4,753.32 25,000.00 25,000.00 25,000.00 25,000.00 25,000.00 25,000.00 25,000.00	1888	Portion of old building demolished. Additional land included in 1903 building thereon.

DIVISION B—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.		
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.		Site.	Building.
1279	*\$95,945.06		\$6,337.21	\$102,252.27	\$3,041.64	Oct. 24, 1903			
1280	135.00			135.00	6,000.00	Mar. 1, 1917		\$30,385.00	
1281	25,827.98			25,827.98	5,000.00	Apr. 18, 1912		2,443.65	
1282	*68,714.37			72,016.74	7,000.00	Jan. 23, 1909		\$26,726.39	
1283	*80,150.21			73,080.70	13,849.75	Mar. 3, 1903			
1284	*84,988.60	\$29,179.00		127,872.35	15,010.49	1 c', 10, 1892			
					61,000.00	June 23, 1883			
					232,349.45	Apr. 17, 1903			
1285	*193,757.35	982,927.06	110,297.01	1,286,831.42	450,000.00	Nov. 17, 1916		3,000.00	

80023-18-23

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

other pertinent features. (Associated with the building.)

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1285	Richmond, Va. (Continued.)	3	Post office, court- house, and cus- tomhouse.	June 6, 1902 Mar. 3, 1903 June 30, 1906	22 32 34	213 1201 788	Additional land do. Reconstruction and re- modeling.	\$75,000.00 137,350.00 800,000.00	Mar. 4, 1907 June 24, 1910 Mar. 4, 1916 July 1, 1917	34 35 36 39	1203 706 1380 263	\$250,000.00 150,000.00 350,000.00 450,000.00	1912	Contract not awarded for mail-conveying machinery.
				Aug. 8, 1914 June 12, 1917	38 40	688 110	Additional land Mail-conveying machinery.	450,000.00 3,000.00	June 12, 1917	40	110	3,000.00		
1286	Ridgway, Pa.	28	Post office.	May 30, 1908 Mar. 4, 1913	35 37	536 872	Site Building	10,000.00 80,000.00	May 30, 1908 Mar. 3, 1915 Feb. 28, 1916	35 38 39	489 827 18	10,000.00 25,000.00 20,000.00	1918	Site not selected.
1287	Ripon, Wis.	6	do.	do.	37	876	Site and building.	75,000.00	July 28, 1914	38	553	35,000.00		
1288	Riverside, Cal.	11	do.	May 30, 1908	35	528	do.	110,000.00	May 30, 1908	35	656	50,000.00	1914	
1289	Roanoke, Va.	6	Post office and courthouse.	Feb. 21, 1891 June 30, 1906 Mar. 4, 1907	26 34 34	790 776 1303	Site and building. Extension, etc. Additional land within limit.	75,000.00 75,000.00	Aug. 24, 1912 June 23, 1913 Mar. 3, 1891	37 38 26	424 562 791	5,000.00 25,000.00 30,000.00	1897 1911	
1290	Robinson, Ill.	23	Post office.	May 30, 1908 June 25, 1910	35 36	622 655	Limit increased. Site and building.	25,000.00 70,000.00	June 25, 1910 Mar. 4, 1911 Aug. 24, 1912	36 38 37	706 1380 424	25,000.00 14,000.00 6,000.00	1916	
1291	Rochelle, Ill.	13	do.	May 30, 1908 June 25, 1910	35 36	631 681	Site Building.	7,500.00 55,000.00	May 30, 1908 Aug. 24, 1912	35 38	457 613	7,500.00 45,000.00	1914	Site selected.
1292	Rochester, Ind.	13	do.	Mar. 4, 1913	37	874	Site and building.	70,000.00	July 28, 1913	38	563	40,000.00		
1293	Rochester, Minn.	1	do.	June 30, 1906 May 30, 1908	31 35	783 527	Site Building.	8,000.00 50,000.00	June 30, 1906 Mar. 4, 1909	34 35	795 956	8,000.00 15,000.00 35,000.00	1912	

DIVISION B.—Statement of expenditures for carrying on with notes as to surplus-fund deposits, and other features.

with notes as to surplus-and deposits, etc.

Expenditures.										Remarks.
No.	Buildings.			Total to June 30, 1915.	Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of pur- chase.	Site.	Building.		
1286	\$55,029.05		\$3.25	\$10,000.00	Oct. 6, 1911			\$1,911.00	\$23,059.35	
1287				12,500.00	Oct. 12, 1909				10,400.00	
1288	\$66,235.14		1,412.36	13,233.84	Jan. 23, 1907					
1889	\$61,766.20	\$89,339.31	12,019.52	104,625.03	Apr. 5, 1907			1,000.00	4,816.07	
1290	44,183.05			21,000.00	Sept. 18, 1912					
1291	\$74,473.03		1,634.10	57,656.73	Aug. 18, 1906			\$12,000.00	6,200.00	
1292										
1293	\$49,988.00		5,420.85	55,415.45	7,965.54	Jan. 15, 1908				

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Comp. dist.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1234	Rochester, N. H.	1 Post office	1	May 30, 1908 June 25, 1910	35 36	534 682	Site Building	\$15,000.00 75,000.00	May 30, 1908 Aug. 21, 1912	35 37	488 424	\$15,000.00 40,000.00	1915	
1235	Rochester, N. Y.	38 Courthouse, post office, etc.	38	May 25, 1882 May 3, 1886 Mar. 30, 1888 Oct. 2, 1888 Mar. 2, 1889 Mar. 3, 1891 June 6, 1902 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907	22 24 23 25 26 27 28 29 30 31 32	94 21 48 507 940 939 312 1205 773 1303	Site and building Limit increased Completion Heating apparatus, \$20,000; elevator, \$6,500. Approaches Mailing entrance, etc. Additional land Extension, etc. Limit increased Special repairs	300,000.00 200,000.00 50,000.00 26,500.00 11,000.00 2,000.00 40,000.00 60,000.00 40,000.00	Aug. 7, 1882 Mar. 3, 1886 do Aug. 4, 1886 Mar. 3, 1887 Mar. 30, 1888 Oct. 2, 1888 Mar. 3, 1891 June 28, 1902 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907 do Mar. 4, 1911	23 24 24 24 25 25 26 26 27 27 28 29 30 31	303 604 481 223 510 48 507 940 939 312 1033 789 1303 1303 1330	70,000.00 80,000.00 100,000.00 100,000.00 50,000.00 11,000.00 2,000.00 40,000.00 20,000.00 20,000.00 70,000.00 40,000.00 30,000.00	1891	
1236	Rochester, Pa.	24 Post office	24	June 25, 1910	36	691	Site	30,000.00	Mar. 4, 1911	36	1330	30,000.00		No provision for building.
1237	Rockford, Ill.	12 do	12	Feb. 9, 1891 June 30, 1906	26 34	739 773	Site and building Extension, etc.	100,000.00 25,000.00	Mar. 3, 1891 June 30, 1906	26 34	951 1303	100,000.00 10,000.00	1903	
1238	Rock Hill, S. C.	5 do	5	June 6, 1902 Mar. 3, 1903	32 32	318 1206	Site and building Limit increased	35,000.00 10,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	32 32 33 33	428 1029 456 1160	8,730.00 10,000.00 10,000.00 16,230.00	1906	
1239	Rockingham, N. C.	7 do	7	Mar. 4, 1913	37	578	Site	5,000.00	Mar. 3, 1905	33	1160	16,230.00		No provision for building.
1240	Rock Island, Ill.	14 do	14	Dec. 24, 1899 May 30, 1908 Mar. 4, 1909	26 35 35	696 524 556	Site and building Extension, etc. Additional land, \$5,000, within limit	75,000.00 25,000.00 50,000.00	Mar. 3, 1891 May 30, 1908 Mar. 4, 1911	26 35 35	951 482 956	75,000.00 25,000.00 55,000.00	1896 1912	
1241				June 25, 1910 June 12, 1917	36 40	677 111	Limit increased Mail-conveying machinery	45,000.00 3,000.00	June 12, 1917	40	111	5,000.00		Contract not awarded for mail-conveying machinery.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.					Outstanding obligations.			Balances.	Remarks.
	Buildings.			Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.							
1294	\$49,847.82		\$963.99	\$70,816.31	\$15,000.00	Mar. 25, 1909				
1295	\$13,440.41	\$159,889.06	42,824.00	716,154.07	{ 75,769.65	May 1, 1883				
1296					{ 33,988.50	Jan. 26, 1903				
1297	\$2,169.14	24,682.08	13,163.68	120,026.90	26,000.00	Aug. 4, 1911				
1298	\$3,469.02		8,756.70	48,253.73	17,830.80	Jan. 25, 1892				
1299					5,530.97	Apr. 7, 1903				
1300	\$5,650.04	119,399.01	28,023.78	213,072.88	{ 9,349.96	July 22, 1892				\$3,000.00
					{ 5,000.00	June 15, 1909				

Division A.—Statement of legislative authorizations and appropriations by corresponding divisions of the Department of the Interior. (Associated with Division B by corresponding divisions of the Department of the Interior.)

[illegible]

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

with notes as to surplus-juni ueposu, and

No.	Expenditures.										Remarks.
	Buildings.				Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Cost.		Date of purchase.	Site.	Building.			
1301	*\$132,628.11		\$49,457.45	\$182,285.56	\$12,000.00	Oct. 4, 1872				\$3,838.40	Surplus fund, June 30, 1918, \$5,801.10.
1302	*75,453.39		1,100.09	76,553.48	10,500.00	May 22, 1909			\$5,151.00		
1303	46,010.00		1,133.30	47,203.90	19,000.00	Sept. 20, 1911			785.00		
1304	68,413.90		1,108.19	69,522.09	11,000.00	Sept. 7, 1911			28,271.42	2,729.49	
1305	19,399.09			19,399.09	4,600.00	July 11, 1916					
1306					2,258.00	Dec. 30, 1909					
1307	47,401.80		1,070.69	48,472.49	2,340.00	June 1, 1909			297.00	2,236.20	
1308	*40,821.45	\$106,706.70	8,235.34	155,823.49	9,178.55	June 30, 1902					
1309	*53,255.39	6,893.12	5,739.49	67,835.00	7,993.21	Feb. 9, 1903					
					14,743.01	May 27, 1902					

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.					Outstanding obligations.			Balances.	Remarks.
	Buildings.			Sites.		Outstanding obligations.				
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
1310	\$90,990.25	\$1,056.11	\$92,046.36	\$10,000.00	Sept. 13, 1911		\$3,620.09	\$5,383.75		
1311				5,000.00	Apr. 3, 1909					
1312	*124,530.97	5,338.20	130,069.17	1.00	July 2, 1911		7,477.52	1,123.88		
1313	*121,398.60	1,200.95	52,599.55	10,000.00	Sept. 17, 1917			20,718.80		
1314	201.20		52,201.20	5,000.00	Feb. 17, 1907					
1315	*48,594.70	4,924.07	53,518.77	15.80	Sept. 21, 1907					
1316				4,000.00	July 21, 1917					
1317	*70,324.45	38,356.92	108,681.35	1,900.00	July 1, 1917					
1318				10,000.00	May 15, 1919		135.00	10,305.00		
					Sept. 12, 1917					

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.
				Date of act.	Statutes.	Limit of cost.	Date of act.	Statutes.	Amount.	
					Vol.			Page.		Year occupied.
1319	Sacramento, Cal.	3	Post office and courthouse.	Feb. 23, 1885 June 7, 1888 May 22, 1890 Aug. 21, 1894 May 30, 1906	22 335 25 173 28 118 28 429 35 524	\$100,000.00 150,000.00 150,000.00 10,000.00 120,000.00	Mar. 3, 1885 June 7, 1888 Mar. 3, 1890 Mar. 3, 1894 Mar. 3, 1906 June 23, 1910 Mar. 4, 1911	22 481 25 173 28 951 28 429 35 482 36 705 36 1381	\$100,000.00 1894 50,000.00 50,000.00 10,000.00 30,000.00 1911 45,000.00 30,000.00 15,000.00	
1320	Sag Harbor, N. Y.	1	Customhouse.							Transferred from War Department.
1321	Saginaw, Mich.	8	Post office.	Mar. 3, 1891 July 1, 1916	26 1094 39 268	100,000.00 2,500.00	Mar. 3, 1891 July 1, 1916	26 1094 39 268	100,000.00 1898 2,500.00	Site donated. Contract not awarded for lookouts.
1322	St. Albans, Vt.	1	Customhouse and post office.	Jan. 28, 1891 Mar. 3, 1893 June 11, 1896	26 730 27 513 29 415	60,000.00 25,000.00 70,000.00	Mar. 3, 1891 Mar. 3, 1893 June 1, 1896 Mar. 3, 1901	26 922 27 573 29 415 31 1015	60,000.00 1899 25,000.00 70,000.00 194.10	Old site; first building destroyed by fire in 1885.
1323	St. Augustine, Fla.	2	Post office and courthouse.	Mar. 2, 1891 June 28, 1892 1897-1897	31 1015 4 261	104.10 5,000.00 10,000.00	June 28, 1892 1897-1897	4 551	5,000.00 10,000.00	Acquired from Spain, 1821.
1324	St. Charles, Mo.	9	Post office.	July 1, 1916 June 30, 1906	37 783	1,000.00 60,000.00	July 1, 1916 June 30, 1906	37 783 31 702	1,000.00 15,000.00 1909	
1325	St. Cloud, Minn.	6	Post office.	Mar. 2, 1899 Mar. 1, 1901	33 1001 37 783	50,000.00 15,000.00	Mar. 2, 1899 Mar. 1, 1901 June 28, 1902 July 1, 1916	33 1001 37 783 37 783 37 783	50,000.00 1903 15,000.00 25,000.00 18,000.00 3,000.00	No provision for building. Site not selected. Contract not awarded for building.
1326	St. Paul, Minn.	2	Post office.	Mar. 4, 1911	37 783	5,000.00	Mar. 4, 1911	37 783	5,000.00	
1327	St. Paul, Minn.	2	Post office and building.	Mar. 4, 1911	37 783	100,000.00	Mar. 4, 1911	37 783	100,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Balances.	Remarks.
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.			
1319.	*\$254, 116.40	\$119, 706.85	\$27, 480.03	\$411, 303.28	\$40, 035.97	Apr. 30, 1887					
1320.			175.00	175.00						\$2, 500.00	
1321.	*99, 584.46		22, 933.37	122, 517.83	415.54	Feb. 27, 1892					
1322.	*146, 211.00		16, 113.00	162, 324.00	8, 788.40	May 20, 1892					
1323.	*14, 515.43	542.00	57, 034.43	72, 011.86							
1324.	*51, 277.31		2, 418.30	53, 695.70	7, 011.90	Feb. 25, 1907					
1325.	*62, 948.23		10, 322.28	73, 270.51	5, 051.77	Dec. 4, 1899				5, 000.00	
1326.										30, 325.00	
1327.				175.00	\$, 503.00	June 26, 1917					
										Surplus fund, June 30, 1918, \$458.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued

No.	State and location	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.				
				Vol.	Page.				Vol.	Page.					
1328	St. Joseph, Mo.....	4	Post office	Ang. July Mar. Mar. Mar.	5, 1882 7, 1884 3, 1885 3, 1885 30, 1888	299 223 233 243 251	196 481 481 223 511	Site and building..... Limit increased..... do..... Completion..... Expenditures due to set- tling of building.....	\$75,000.00 15,000.00 210,000.00 17,000.00 40,000.00	Aug. July Mar. Aug. Mar.	5, 1882 7, 1884 3, 1885 3, 1885 30, 1888	299 223 233 243 251	\$50,000.00 40,000.00 50,000.00 127,000.00 40,000.00	1891	
				Aug. Mar. June Mar. June May July	30, 1890 3, 1891 6, 1902 3, 1903 30, 1906 30, 1908 1, 1916	26 32 32 32 34 35 39	373 364 314 1206 773 522 258	Completion, etc..... Completion of clock..... Additional land..... Extension, etc..... Limit increased..... do..... Alterations to workroom.....	3,600.00 18,600.00 192,892.34 50,000.00 12,000.00 2,600.00	Aug. Mar. June Mar. Apr. June May	30, 1890 3, 1891 6, 1902 3, 1903 24, 1904 30, 1906 30, 1906	26 32 32 33 34 35 39	3,600.00 18,000.00 30,000.00 40,000.00 192,892.34 50,000.00 12,000.00	1908	
1329	St. Louis, Mo.....	12	Appraisers' stores	Sep. Mar. July Mar. Aug. June Feb. Mar. Oct. Nov.	30, 1850 3, 1851 21, 1852 4, 1853 1, 1854 12, 1855 8, 1861 3, 1887 2, 1888 30, 1890	9 8 10 202 11 123 12 511 307 373	540 600 92 202 539 359 325 511 307 373	Site and building..... Continuation..... do..... do..... Fencing, grading, etc..... Completion..... Repairs..... Repairs and alterations..... Heating apparatus, eleva- tors, etc.....	50,000.00 25,000.00 37,000.00 115,000.00 100,000.00 24,600.00 80,000.00 50,000.00 50,000.00	Sep. Mar. July Mar. Aug. June Feb. Mar. Oct. Aug.	30, 1850 3, 1851 21, 1852 4, 1853 1, 1854 12, 1855 8, 1861 3, 1887 2, 1888 30, 1890	9 8 10 202 11 123 12 511 307 373	50,000.00 25,000.00 37,000.00 115,000.00 100,000.00 24,600.00 80,000.00 50,000.00 50,000.00	1859	
1330	do.....	12	Customhouse.....	July Mar. Mar. Mar. Mar. Apr. June Mar. Mar. May Aug.	15, 1870 2, 1872 2, 1873 3, 1873 3, 1878 30, 1878 20, 1878 3, 1879 3, 1881 16, 1880 1, 1882	16 17 17 17 20 210 20 254 21 21 25	297 43 524 228 351 351 310 310 310 310 310	Built (site to be donated) Site and building..... Limit increased..... Continuation..... do..... Continuation..... do..... do..... do..... do..... Apparatus elevator, etc., completion..... Furnishing, etc.....	300,000.00 9,000.00 750,000.00 250,000.00 100,000.00 350,000.00 250,000.00 250,000.00 370,000.00 100,000.00 25,000.00 81,000.00	July Mar. Mar. Mar. Apr. June Mar. Mar. May Aug.	15, 1870 2, 1872 2, 1873 3, 1873 3, 1878 30, 1878 20, 1878 3, 1879 3, 1881 16, 1880 1, 1882	16 17 17 17 20 210 20 254 21 21 25	300,000.00 9,000.00 750,000.00 250,000.00 100,000.00 350,000.00 250,000.00 250,000.00 370,000.00 100,000.00 25,000.00 81,000.00	1884	

No.	State and location.	Title of buildings.	Comp. dist.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.			
				Vol.	Page.				Vol.	Page.			
1330	St. Louis, Mo. (Continued.)	12 Customhouse		31	590	Bollers, \$25,000; elevator equipment, \$23,000. Look-out gallery. Extension, etc.	\$48,000.00 9,000.00 100,000.00	Aug. 7, 1882 Mar. 3, 1883 May 1, 1884 Mar. 4, 1886 June 6, 1906 Mar. 3, 1903 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Aug. 29, 1882 Aug. 3, 1883 Mar. 3, 1884 Mar. 3, 1885 Aug. 31, 1882 Mar. 3, 1883 Aug. 4, 1884	22 23 23 24 31 32 33 37 38 9 9 9 10 10 10 10	305 604 16 263 590 1080 1331 424 546 289 367 699 87 802 562	\$180,000.00 100,000.00 25,700.00 61,688.38 48,000.00 9,000.00 40,000.00 20,000.00 7,468.00 10,000.00 20,000.00 22,806.00 2,000.00 20,000.00 10,000.00 1,482.00	1915	
1331	do.	10 Marine hospital		5	546	Site.	7,468.00	Aug. 29, 1882	38	13	40,000.00	1885	Site ceded by War Department.
				9	269	Building.	10,000.00	Aug. 3, 1883	5	546	10,000.00		
				9	267	Continuation.	20,000.00	Aug. 3, 1884	9	289	20,000.00		
				9	609	Completion.	22,806.00	Mar. 3, 1881	9	699	22,806.00		
				10	87	Drainage, heating, etc.	2,000.00	Aug. 31, 1882	10	87	2,000.00		
				10	802	Continuation.	20,000.00	Mar. 3, 1883	10	802	20,000.00		
				10	502	Completion.	10,000.00	Aug. 4, 1884	10	562	10,000.00		
						Transferred from custom-house, St. Louis, Mo.	1,482.00				1,482.00		
				11	84	Fencing and grading.	25,300.00	Aug. 18, 1886	11	84	25,300.00		
				18	531	To pay for work performed.	3,235.20	May 20, 1874	18	531	3,235.20		
				23	482	Laundry house, etc.	10,000.00	Mar. 3, 1885	23	482	10,000.00		
				29	416	Isolation ward and annex.	1,860.00	June 11, 1896	29	416	1,860.00		
				31	591	Isolation ward and annex.	1,000.00	June 6, 1900	31	591	1,000.00		
				32	322	Site and building (site, \$200,000).	550,000.00	June 6, 1902	32	322	550,000.00		
				32	1211	Limit increased (site limit removed).	150,000.00	Mar. 3, 1903	32	1211	150,000.00		
				34	776	Limit increased and additional land within limit.	400,000.00	June 30, 1906	34	776	400,000.00		
				35	327	Limit increased.	275,000.00	Mar. 4, 1911	35	327	275,000.00		
				37	809	Mechanical devices, etc.	100,000.00	Mar. 4, 1912	37	809	100,000.00		
				38	808	Mail lift, passenger elevator.	47,550.00	Mar. 4, 1915	38	808	47,550.00		
				38	808	Mail-carrier system to railroad station.	25,000.00	July 1, 1916	38	808	25,000.00		
				39	808	Act of Mar. 3, 1915, repealed.	2,000.00		39	808	2,000.00		
1332	do	12 Post office		32	429	Limit increased (site limit removed).	210,000.00	June 28, 1902	32	429	210,000.00	1911	
				32	1089	Limit increased.	137,500.00	Mar. 3, 1903	32	1089	137,500.00		
				34	791	Isolation ward and annex.	250,000.00	June 30, 1906	34	791	250,000.00		
				34	1303	Site and building (site, \$200,000).	500,000.00	Mar. 4, 1907	34				

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Balances.	Remarks.	
	Buildings.			Total to June 30, 1915.	Cost.	Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.			Date of purchase.	Site.	Building.			
1331	\$86,288.40	\$44,632.00	\$38,343.47	\$513,263.87			Mar. 7, 1850				
					\$167,047.89		Apr. 3, 1903				
					30,151.83		May 2, 1903				
1332	\$1,165,734.90	2,829.00	29,680.15	1 197,634.05	159,548.68		Mar. 18, 1907				
											Surplus fund, June 30, 1915, \$2,171.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.		Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.			Vol.	Page.			
1333	St. Louis, Mo.	12	Subtreasury	June 25, 1910	36	690	Site	\$300,000.00	Mar. 4, 1911	36	1381	\$300,000.00	
1334	St. Marys, Ohio	4	Post office	Mar. 4, 1913	37	886	Building	1,000,000.00	July 1, 1916	39	268	7,500.00	No provision for building.
1335	St. Paul, Minn.	4	Customhouse	July 28, 1886	14	316	Site and building	50,000.00	July 28, 1886	14	316	50,000.00	1873
				July 20, 1888	15	114	Continuation	50,000.00	July 20, 1888	15	114	50,000.00	
				Mar. 3, 1889	15	314	do.	25,000.00	Mar. 3, 1889	15	314	25,000.00	
				do.	15	305	do.	50,000.00	do.	15	305	50,000.00	
				Apr. 20, 1870	16	84	Limit of cost, \$300,000	125,000.00	Apr. 20, 1870	16	84	25,000.00	
				July 15, 1870	16	295	Completion	94,411.50	July 15, 1870	16	295	100,033.38	
				Mar. 1, 1871	16	509	do.	15,911.50	Mar. 1, 1871	16	509	94,411.50	
				May 18, 1872	17	533	Grading, paving, etc.	34,843.50	May 18, 1872	17	533	34,843.50	
				Mar. 3, 1873	17	533	Completion	50,000.00	Mar. 3, 1873	17	533	422	50,000.00
				June 28, 1902	32	422	Repairs and alterations	50,000.00	June 28, 1902	32	422	400,000.00	1910
1336	do.	4	Post office, courthouse, and customhouse.	Feb. 16, 1891	26	765	Building	500,000.00	Mar. 3, 1891	26	952	50,000.00	Site donated.
				July 1, 1898	30	598	Limit increased	250,000.00	Mar. 3, 1891	26	912	125,000.00	
				Mar. 3, 1901	31	1098	do.	100,000.00	June 11, 1896	29	415	125,000.00	
				June 30, 1906	34	773	do.	150,000.00	June 4, 1897	30	1073	250,000.00	Contract not awarded for mail-conveying machinery.
				July 1, 1916	39	268	Mall-conveying machinery	8,000.00	Mar. 3, 1899	30	1073	250,000.00	Contract in force for building
									Feb. 14, 1902	32	679	100,000.00	
									June 30, 1907	34	1363	150,000.00	
									Mar. 4, 1907	34	268	8,000.00	
									July 1, 1916	39	268	2,300.00	
1337	St. Peter, Minn.	3	Post office	Mar. 4, 1913	37	875	Site and building	60,000.00	July 1, 1916	39	268	2,300.00	
1338	St. Petersburg, Fla.	1	do.	May 30, 1908	35	573	Site	7,500.00	June 12, 1917	40	111	7,500.00	1918
				June 23, 1910	36	681	Building	55,000.00	May 30, 1908	35	487	30,000.00	
				Mar. 4, 1913	37	886	Limit increased	25,000.00	Aug. 24, 1912	37	424	30,000.00	
				Feb. 17, 1915	38	811	Limit increased (\$12,500 for additional land)	35,000.00	June 23, 1913	38	523	25,000.00	
									Mar. 3, 1912	38	523	35,000.00	
1339	Saltzman, N. Y.	43	do.	May 30, 1908	35	573	Site	10,000.00	May 30, 1908	35	488	10,000.00	1917
				Mar. 4, 1913	37	872	Building	75,000.00	Mar. 3, 1915	38	638	20,000.00	
									Feb. 28, 1916	39	19	25,000.00	
									Feb. 1, 1916	39	268	30,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Remarks.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
	Buildings.			Sites.	Outstanding obligations.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Total to June 30, 1918.	Cost.		Date of purchase.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
									Site.	Building.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
1340	Salem, Ind.	3	Post office.	Mar. 4, 1913	37	878	Site.	\$5,000.00	July 29, 1914	38	563	\$5,000.00	Site not selected.
1341	Salem, Mass.	6	Customhouse and post office.				Transferred from custom- houses and public ware- houses.	19,271.77				19,271.77	1819
1342	Salem, N. J.	1	Post office.	Mar. 4, 1913	37	878	Site.	10,000.00	July 29, 1914	38	563	9,500.00	
1343	Salem, Ohio	18	do.	June 25, 1910	36	687	Site and building.	85,000.00	Sept. 8, 1916	39	803	500.00	No provision for building.
1344	Salem, Ore.	1	do.	Mar. 2, 1899	30	1000	do.	100,000.00	Aug. 1, 1914	38	13	17,000.00	1915
				June 30, 1906	34	790	Improvements to ground.	15,000.00	June 23, 1913	38	613	30,000.00	
1345	Salem, Va.	6	do.	Mar. 4, 1913	37	876	Site and building.	65,000.00	Aug. 1, 1914	39	1076	50,000.00	1908
1346	Salina, Kans.	5	Post office and courthouse.	June 26, 1890	26	150	do.	75,000.00	June 3, 1901	31	1135	25,000.00	
				June 25, 1910	36	707	Additional land and exten- sion.	60,000.00	June 30, 1906	34	790	15,000.00	Contract not awarded for building.
1347	Salisbury, Md.	1	Post office.	Mar. 4, 1913	37	887	Limit increased.	10,000.00	Aug. 30, 1890	26	373	25,000.00	1896
1348	Salisbury, N. C.	8	do.	May 15, 1914	38	875	Site and building.	90,000.00	Mar. 3, 1891	26	951	50,000.00	1914
				June 30, 1906	34	780	Reduce fire limit.	75,000.00	June 25, 1910	36	707	60,000.00	
				May 30, 1908	35	522	Limit increased.	65,000.00	Aug. 1, 1914	38	613	10,000.00	Do.
1349	Salt Lake City, Utah.	1	Industrial Chris- tian Home.	Mar. 2, 1899	30	975	Sale of Industrial Christian Home; proceeds depos- ited as miscellaneous re- ceipts.	75,000.00	July 1, 1916	39	268	10,000.00	
								65,000.00	June 12, 1917	40	111	15,000.00	
									June 30, 1906	34	793	20,000.00	1911
									Mar. 4, 1907	34	1303	35,000.00	
									Mar. 4, 1909	35	956	20,000.00	
									June 25, 1910	36	707	50,000.00	
									Mar. 4, 1911	36	1381	15,000.00	
													Originally under Interior Department, and sold 1890 for \$22,500; par- tial payments bearing interest.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.	
	Buildings.			Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Balances.		
							Site.		Building.
1340					\$5,000.00	June 13, 1918		\$5,000.00	
1341	\$14,271.77		\$35,639.41	\$49,911.18	10,000.00	Mar. 2, 1917			
1342	66,212.32		917.81	67,130.13	17,000.00	June 26, 1911			
1343	*92,371.16	\$14,838.41	5,249.33	112,518.90	7,628.84	Jan. 11, 1900	\$97.50		
1344	225.00			225.00	9,100.00	Jan. 13, 1917			
1346	*62,934.92	61,388.78	13,656.63	138,010.33	12,065.08	July 18, 1891		20,925.00	
1347	300.00			300.00	8,500.00	Nov. 21, 1911			
1348	*120,133.01		4,880.00	125,013.01	10,500.00	Apr. 21, 1917		14,700.00	
1349			4,885.00	885.00	19,519.75	June 26, 1907			
					1.00	June 8, 1899			
								Surplus fund, June 30, 1917, \$1,690.18.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1350	Salt Lake City, Utah.	1	Post office and courthouse.	June 11, 1896 June 4, 1897	29 30	415 13	Site and building..... Amount heretofore appropriated made available for site.	\$75,000.00	June 11, 1896 Mar. 3, 1899	29 30	415 1075	\$75,000.00 75,000.00	1905	Site donated.
				Mar. 2, 1899	30	975	Site and building (limited to \$300,000).	225,000.00	June 28, 1902 Mar. 3, 1903	32 32	422 1089	50,000.00 225,000.00		
				Mar. 3, 1901	31	1098	Limit increased.	200,000.00	May 30, 1908	35	482	60,000.00		
				May 30, 1908	35	523	Additional land (\$40,000)	175,000.00	June 25, 1910	36	707	75,000.00		
				June 25, 1910	36	679	Limit increased.	30,000.00	Mar. 4, 1911	36	1381	60,000.00	1913	
				May 10, 1912	37	110	do.	20,000.00	Aug. 24, 1912	37	424	10,000.00		
1351	San Angelo, Tex.	16	do.	June 30, 1906 May 30, 1908	34 35	781 523	Site and building Limit increased	100,000.00 20,000.00	June 23, 1913	38	13	20,000.00		Site donated.
1352	San Antonio, Tex.	14	do.	Apr. 15, 1886 Apr. 4, 1890 June 30, 1906 May 30, 1908	24 26 34 35	10 36 773 523	Site and building Completion Extension, etc. Limit increased	200,000.00 10,000.00 45,000.00 100,000.00	June 30, 1906 Mar. 4, 1909 June 25, 1910 Apr. 15, 1886 Apr. 4, 1911 Apr. 15, 1886 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	34 35 36 36 36 36 36 36 35	794 1303 956 707 1381 10 200,000.00 1890 10,000.00 25,000.00 1910 1303 956 75,000.00 25,000.00		Site donated.	
1353	San Bernardino, Cal.	11	Post office.	June 25, 1910	36	680	Site.	20,000.00	June 25, 1910 Mar. 4, 1911	36 36	1381 1381	25,000.00 20,000.00		No provision for building.
1354	Sandersville, Ga.	10	do.	Mar. 4, 1913	37	877	do.	5,000.00	July 29, 1914	38	553	5,000.00		Do.
1355	San Diego, Cal.	11	Post office and customhouse.	June 30, 1906 May 30, 1908	34 35	778 539	Site and building Additional land (\$15,000) within limit.	150,000.00	June 30, 1906 Mar. 4, 1907 June 25, 1910 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913	34 34 36 36 36 36	732 1303 707 1381 424 13	40,000.00 60,000.00 25,000.00 80,000.00 10,000.00 20,000.00	1913	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features: (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Remarks.
	Buildings.			Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		
1350	*490,967.79	\$184,975.93	\$35,603.24	\$729,546.96	\$40,032.21	Feb. 3, 1909			
1351	*119,880.23		5,134.22	125,014.45	35.58	Oct. 30, 1907			
1352	*188,219.25		97,435.26	427,659.51	24,734.32	July 17, 1886			
1353	332.02			332.02	16,500.00	June 17, 1913			
1354					5,000.00	Aug. 12, 1915			\$39,657.96
1355	*219,701.48		5,848.79	225,549.27	15,207.30	Apr. 15, 1909			

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.	Vol.	Page.		Amount.	Year occupied.
1356	San Diego, Cal.....	11	Quarantine station	Aug. 1, 1888 Aug. 23, 1894	25 28	356 429	Establishment. To pay outstanding liabilities.	\$55,500.00 305.59	Aug. 1, 1888 Aug. 23, 1894	25 28	356 429	\$55,500.00 2,305.59	1894	
1357	Sand Point, Alaska		Customhouse.....	July 1, 1898 June 6, 1900 June 28, 1902 June 3, 1903 Mar. 4, 1907 June 23, 1913 Mar. 3, 1891	30 31 32 32 34 38 26	600 562 424 1091 1307 18 1087	New engine, etc. Wharf extension, etc. Steam launch Improvements, etc. Fences Steam boiler Building	2,600.00 23,750.00 7,500.00 6,000.00 1,850.00 1,500.00 7,500.00	July 1, 1898 June 6, 1900 June 28, 1902 June 3, 1903 Mar. 4, 1907 June 23, 1913 Mar. 3, 1891	30 31 32 32 34 38 26	592 424 1091 1307 18 1087	2,305.59 23,750.00 7,500.00 6,000.00 1,850.00 1,500.00 7,500.00		Government reservation. Site donated.
1358	Sandpoint, Idaho.	1	Post office.....	Mar. 4, 1913	37	874	Site and building.....	70,000.00	June 12, 1917	40	111	40,000.00		
1359	Sandusky, Ohio.....	13	Customhouse and post office.	Aug. 4, 1884 do. do. Aug. 18, 1886 do. Mar. 3, 1871 June 6, 1902 Feb. 26, 1916	10 10 10 11 11 32 32 39	571 571 571 93 93 313 14	Site Building Architect's fees, etc. Enlargement Architect's fees, etc. Repairs Additional land To be sold upon completion of new building for not less than \$70,000—Miscellaneous receipts.	11,000.00 40,000.00 4,000.00 19,500.00 1,950.00 10,000.00 20,000.00	Aug. 4, 1884 do. do. Aug. 18, 1886 do. Mar. 3, 1871 June 6, 1902 June 23, 1902	10 11 11 32 32 32 32	571 571 571 93 93 313 14	55,500.00 21,500.00 10,000.00 20,000.00	1887	
1360	do.....	13	Post office.....	Mar. 4, 1913 Feb. 26, 1916	37 39	872 14	Building on ground now owned by United States. Site and building previous legislation modified. Mar. 3, 1915, reapportioned \$12,000, appropriated Mar. 3, 1915, reapportioned and made available hereunder. Transferred from epidemic diseases.	120,000.00 \$5,000.00	Mar. 3, 1915 Feb. 26, 1916 June 12, 1917	38 39 40	828 14 111	80,000.00 12,000.00 20,000.00		Contract not awarded for building.
1361	Sandy Hook (Camp Law), N. J.	3	Quarantine station	Mar. 13, 1893 Apr. 8, 1893 May 19, 1893 July 5, 1893				4,000.00 4,000.00 4,000.00 4,000.00				4,000.00 4,000.00 4,000.00 4,000.00		Temporary provision during epidemic.

Expenditures.

No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.		
1355	\$30,299.58	\$46,909.02	\$32,600.99	\$129,809.59						
1357	7,445.42		618.22	8,063.64						
1358										
1359	\$63,987.16		35,274.22	99,261.48	\$11,000.00 19,352.03 53,000.00	Aug. 6 1915 Dec. 28 1954 Apr. 16 1906 Mar. 30 1917			\$58,905.00	
1361	95.00	16,444.51		16,444.51						

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1362	Sanford, Fla.	2	Post office.	Mar. 4, 1913	37	874	Site and building.	\$70,000.00	July 29, 1914	38	563	\$7,500.00	Contract in force for building.	
				Feb. 23, 1916	39	19		500.00				500.00		
1363	San Francisco, Cal.	4	Appraisers' stores.	June 12, 1917	40	111		405,000.00	1879					
				Mar. 3, 1873	17	524	Building.	408,000.00	Mar. 3, 1873	17	524	408,000.00		
				Mar. 3, 1875	18	395	Continuation.	100,000.00	Mar. 3, 1875	18	395	100,000.00		
				July 31, 1876	19	110	do.	80,000.00	July 31, 1876	19	110	80,000.00		
				Mar. 3, 1877	19	351	do.	75,000.00	Mar. 3, 1877	19	351	75,000.00		
				Mar. 3, 1877	19	351	do.	75,000.00	Mar. 3, 1877	19	351	75,000.00		
				Apr. 30, 1878	20	43	do.	40,000.00	Apr. 30, 1878	20	43	40,000.00		
				June 20, 1878	20	211	Completion.	102,000.00	June 20, 1878	22	11	102,000.00		
				June 16, 1880	21	259	Fencing, grading, etc.	35,000.00	June 16, 1880	21	259	35,000.00		
				Mar. 3, 1905	33	1160	To fit offices for customs officials.	12,000.00	Mar. 3, 1905	33	1160	12,000.00		
				June 30, 1906	34	639		9,660.00						
1364	do.	4	Customhouse.	June 30, 1906	34	639	Repairs made necessary by earthquake.	1,000,000.00	June 28, 1902	32	426	25,000.00	Site of old custom-house and appraisers' stores building. James & Young, architects.	
				June 6, 1902	32	316	Building.	500,000.00	Mar. 3, 1903	32	1089	125,000.00		
				Mar. 3, 1903	32	1203	Limit increased.		Apr. 23, 1904	33	456	100,000.00		
				June 30, 1906	34	699	Available for placing machinery, etc., in appraisers' stores.		Mar. 3, 1905	34	699	500,000.00		
				May 27, 1908	35	318	To reimburse Thos. Butler for losses sustained in earthquake.	250,000.00	June 30, 1907	34	1303	650,000.00		
1365	do.	4	Marine hospital.						May 27, 1908	35	318	250,000.00	Government reservation.	
				Jan. 28, 1873	17	490	Building.	58,780.56	Jan. 28, 1873	17	420	58,780.56		
				Mar. 3, 1875	18	395	Fencing, grading, etc.	15,900.00	Mar. 3, 1875	18	395	15,900.00		
				Aug. 30, 1890	26	373	New ward building.	10,000.00	Aug. 30, 1890	26	373	10,000.00		
				Mar. 3, 1891	26	351	Heating apparatus.	10,000.00	Mar. 3, 1891	26	351	10,000.00		
				Aug. 5, 1892	27	531	Laundry machinery.	10,000.00	Aug. 5, 1892	27	531	10,000.00		
				Mar. 3, 1893	27	572	Extension of wards.	10,000.00	Mar. 3, 1893	27	572	10,000.00		
				June 11, 1896	27	415	Attendants' quarters.	300.00	June 11, 1896	28	416	300.00		
				June 11, 1896	27	415	Surgeon's residence.	5,000.00	June 6, 1900	31	521	9,000.00		
				Apr. 28, 1904	31	591	Isolation ward and mortuary.	5,000.00	Apr. 28, 1904	33	438	9,000.00		
				Mar. 3, 1905	33	1162	Attendants' quarters.	5,000.00	Mar. 3, 1905	33	1162	6,000.00		
				Aug. 1, 1914	35	615		5,000.00						
				Mar. 28, 1916				210,000.00						

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.		
	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.			Building.
1362	\$45,171.18			\$45,171.18	\$7,500.00	Aug. 30, 1915		\$9,747.01	Deficiency, \$4,418.19.	
1363	*\$40,000.00	\$19,726.28	\$163,321.26	1,023,047.54						
1364	1,595,729.25		14,145.84	1,609,875.09	190,000.00	Sept. 5, 1894		1,394.00	Surplus fund, June 30, 1916, \$7,251.49.	
1365	*74,316.64	57,607.84	115,304.31	247,228.79						
									\$215,950.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.			Appropriations.			Remarks.			
				Date of act.	Vol.	Page.	Project or object.	Limit of cost.	Date of act.		Vol.	Page.	Amount.
1366	San Francisco, Cal.	Marine hospital	4	July 2, 1864	13	375	Site and building	\$500,000.00	July 2, 1864	13	375	\$500,000.00	Old site.
1367	do.	Mint building	4	Mar. 2, 1869	15	306	Continuation	150,000.00	Mar. 2, 1869	15	306	150,000.00	
				Apr. 2, 1870	16	83	do.	150,000.00	Apr. 2, 1870	16	83	150,000.00	
				July 15, 1870	16	286	do.	500,000.00	July 15, 1870	16	286	500,000.00	
				Mar. 3, 1871	16	509	do.	500,000.00	Mar. 3, 1871	16	509	500,000.00	
				June 10, 1872	17	253	Machinery	500,000.00	June 10, 1872	17	253	500,000.00	
				Mar. 3, 1873	17	524	do.	238,349.55	Mar. 3, 1873	17	524	238,349.55	
				June 23, 1874	18	228	do.	238,349.55	June 23, 1874	18	228	238,349.55	
				Mar. 6, 1882	22	8	Vault	10,000.00	Mar. 6, 1882	22	8	10,000.00	
				Mar. 3, 1889	30	1075	Repairs	45,000.00	Mar. 3, 1889	30	1075	45,000.00	
				Mar. 3, 1901	31	1017	Boilers and repairs	12,000.00	Mar. 3, 1901	31	1017	12,000.00	
				Feb. 14, 1902	32	9	Boiler plant, etc.	8,000.00	Feb. 14, 1902	32	9	8,000.00	
				June 30, 1906	34	639	Repairs made necessary by earthquake	65,000.00	June 30, 1906	34	639	65,000.00	
				May 27, 1908	35	318	Unexpended balance of \$65,000 made available to replace store fixtures, etc.		May 27, 1908	35	318		
				Mar. 4, 1909	35	957	Makes appropriation for building and refining bullion available for skylight, floors, foundation for machinery.	15,000.00	Mar. 4, 1909	35	957		
1368	do.	Post office, courthouse, etc.	4	Mar. 3, 1887	24	500	Site	350,000.00	Mar. 3, 1887	24	500	350,000.00	Contract not awarded for mailing platform, etc.
				Jan. 21, 1889	25	653	Limit increased	450,000.00	Jan. 21, 1889	25	653	450,000.00	
				Mar. 3, 1891	26	951	Additional for site and building	450,000.00	Mar. 3, 1891	26	951	450,000.00	
				Mar. 3, 1893	27	572	Building	2,305,055.04	Mar. 3, 1893	27	572	2,305,055.04	
				Mar. 2, 1895	28	912	Examination of subsoil, etc.		Mar. 2, 1895	28	912		
				June 30, 1906	34	639	Reconstruct or repair made necessary by earthquake	458,057.00	June 30, 1906	34	639	458,057.00	
				Aug. 1, 1914	38	617	Unexpended balance not exceeding \$10,000 available for extension of mailing platform and widening driveway		Aug. 1, 1914	38	617		

Contract not awarded for mailing platform, etc.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.	
No.	Buildings.			Sites.		Outstanding obligations.			Balances.
	Construction	Extensions, alterations, etc.	Annual repairs, &c.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.		
1386									
1387	\$2,130,512.15	\$170,819.19	\$64,790.52	\$2,365,121.85	\$100,000.00	Jan. 1, 1887			
1388	\$2,530,163.59	\$38,924.04	\$0,547.95	\$2,569,635.58	1,035,035.04	Dec. 15, 1891			\$10,000.00

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Conf. dist.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1369	San Francisco, Cal.	Quarantine station	4	Aug. 1, 1888 Aug. 5, 1892 Aug. 23, 1894 July 1, 1898 June 6, 1900	25 27 28 30 31	315 367 429 600 592	Buildings..... Completion..... To pay outstanding liabilities..... Steam disinfecting boiler, etc. Iron pier, \$100,000; electric light plant, \$10,000; accommodations for cabin passengers, \$20,000; water system, \$5,000; heating apparatus, \$2,000; extension of disinfecting and isolation buildings, \$3,500; laundry appliances, etc., \$1,200. Improvements, etc.....	\$103,000.00 18,500.00 157.00 3,700.00 131,700.00	Aug. 1, 1888 Aug. 5, 1892 Aug. 23, 1894 July 1, 1898 June 6, 1900 Mar. 3, 1905 June 30, 1906 Mar. 4, 1909 June 23, 1913 Aug. 1, 1914	25 27 28 30 31 33 34 35 38 38	315 367 429 600 592 1162 701 961 18 615	\$103,000.00 18,500.00 157.00 3,700.00 131,700.00 10,500.00 9,000.00 1,200.00 20,000.00 35,000.00		Contract not awarded for steorage barracks, etc., and wharf. Old building.
1370	do	Subtreasury	4	Aug. 1, 1914 Aug. 31, 1882 June 30, 1906	38 30 34	615 411 639	Reconstruction of wharf..... Steam and building..... Repairs to building damaged by earthquake.....	35,000.00 300,000.00 30,000.00	Aug. 31, 1882 June 30, 1906 do	10 34 639	11 639	300,000.00 30,000.00	1877	
1371	do	Subtreasury (new)	4	do	34	775	Additional land, extension, etc.	375,000.00	do	34	790	200,000.00	1915	J. Milton Dyer, architect.
				Mar. 4, 1907	34	303	Additional land, limited to \$125,000.		Mar. 4, 1907	34	1303	175,000.00		
				May 30, 1908	35	539	Site (prior legislation amended).		Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Aug. 1, 1914	35 37 38 38	1331 424 13 614	50,000.00 105,000.00 300,000.00 50,000.00		
				June 23, 1910	36	693	Building.....	500,000.00						

Expenditures.		Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
No.		Construction	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918	Cost.	Date of purchase.	Sic.	Building.		
1369.	\$140,133.54		\$81,317.45	\$81,253.61	\$305,704.93	\$885,929.11	Mar. 2, 1894			\$22,935.00	Cost of site includes building.
1370.	492,595.52		2,511.52	36,501.40	48,712.20	357,000.00	Sept. 27, 1909			30,401.45	
1371.				1,039.21	470,611.73						

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1372	San Jose, Cal.	8	Post office.	Apr. 28, 1890 June 30, 1906 May 30, 1908 do.	26 34 35 35	73 639 482 492	Site and building. Repair damages by earthquake. Extension, etc. Completion, etc. Lot and building.	\$200,000.00 34,000.00 2,000.00 5,000.00	Apr. 28, 1890 June 30, 1906 May 30, 1908 do.	26 34 35 35	73 639 482 492	\$200,000.00 1895 34,000.00 2,000.00 5,000.00	President's proclamation, June 30, 1903. Government land. On reserved ground.	
1373	San Juan, P. R.		Customhouse.											
1374	do.		Post office and courthouse.	June 30, 1906 June 25, 1910 Mar. 4, 1913	24 26 37	777 678 808	Building. Limit increased do.	300,000.00 125,000.00 32,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Aug. 24, 1912 Oct. 22, 1913 Apr. 28, 1904 Mar. 4, 1909	24 34 35 35 37 38 33 35	791 1303 937 1381 424 219 459 931	20,000.00 1914 130,000.00 50,000.00 175,000.00 50,000.00 32,000.00 23,500.00 26,200.00		
1375	do.		Quarantine station.	Apr. 28, 1904 Mar. 4, 1909	33 35	459 631	Lazaretto, executive building, laundry, etc. Additional for object stated, \$25,000; disinfecting building, \$1,200.	23,500.00 26,200.00						
1376	do.		Warehouse.	June 25, 1910 Aug. 1, 1914	36 38	710 615	Reappropriates (appropriation lapsed). Amends previous legislation.							Lot. President's proclamation, June 30, 1903. Contract not awarded for building. Site not selected.
1377	San Luis Obispo, Cal.	8	Post office.	Mar. 4, 1913	37	873	Site and building.	80,000.00	July 23, 1914 Mar. 3, 1915	38 38	553 838	9,000.00 71,000.00		
1378	San Marcos, Tex.	10	do.	June 30, 1906 May 30, 1908	34 35	784 528	Site. Building.	10,000.00 50,000.00	June 30, 1906 Mar. 4, 1909 July 1, 1916 June 12, 1917	34 35 37 40	796 451 561 111	10,000.00 1912 50,000.00 6,000.00 10,000.00		
1379	San Pedro, Cal.	10	Post office and customhouse.	Mar. 4, 1913	37	573	Site and building.	60,000.00						

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1330	Santa Barbara, Cal.	S.	Post office.....	May 30, 1905 Mar. 4, 1913	35 37	525 866	Site and building Limit increased.....	\$110,000.00 20,000.00	May 30, 1905 Mar. 4, 1911 Mar. 23, 1913 June 22, 1914	35 35 36 38	484 957 1351 614	\$20,000.00 50,000.00 30,000.00 10,000.00	1914	Site donated.
1331	Santa Cruz, Cal.	S.	do.....	June 30, 1905 May 30, 1908	34 35	782 526	Site. Building.....	15,000.00 90,000.00	Aug. 30, 1906 May 30, 1908 May 4, 1909 Mar. 25, 1910 Mar. 4, 1911	34 35 36 38 39	794 453 957 707 1351	15,000.00 20,000.00 40,000.00 10,000.00 20,000.00	1912	Additional land donated, 1912.
1332	Santa Fe, N. Mex.	1	Courthouse, etc.	Sept. 30, 1880 May 31, 1884 Feb. 9, 1887 Oct. 2, 1888 Mar. 3, 1891 Aug. 20, 1912 Mar. 4, 1913	9 10 24 25 26 37	532 295 335 567 931 576 575	do..... Completion..... do..... Approaches. Adjustment of liabilities. Additional vault facilities. Site and building.....	20,000.00 50,000.00 52,148.00 12,000.00 1,194.00 312.42 295,000.00	Sept. 30, 1880 May 31, 1884 Mar. 3, 1887 Oct. 2, 1888 Mar. 3, 1891 Aug. 20, 1912 July 1, 1916	9 10 24 25 26 37 39	532 295 335 567 931 576 575	20,000.00 50,000.00 52,148.00 12,000.00 1,194.00 312.42 295,000.00	1899	Site acquired from Mexico, 1848.
1333	do.....	1	Post office and courthouse.	June 30, 1906 May 30, 1908 Feb. 25, 1910	34 35 36	775 525 207	do..... Limit increased..... Constructing drain.....	70,000.00 5,000.00 1,563.19	June 30, 1906 Mar. 4, 1907 Mar. 4, 1910 Feb. 25, 1913 Mar. 1, 1916	34 35 36 37 39	782 333 957 207 268	30,500.00 35,000.00 20,000.00 1,000.00 25,000.00	1910	Site selected.
1334	Santa Rosa, Cal.	1	Post office.....	June 6, 1902 Mar. 3, 1903 do..... June 30, 1906	34 35 36 37	775 525 207 575	do..... Limit increased..... Constructing drain..... Site and building.....	90,000.00	June 6, 1902 Mar. 3, 1903 Mar. 3, 1905 Mar. 4, 1907 June 30, 1906	34 35 36 37 39	782 333 957 207 268	20,000.00 35,000.00 20,000.00 1,500.00 25,000.00	1910	Strip of land donated, 1910.
1335	Saratoga Lake, N. Y.	31	do.....	June 6, 1902 Mar. 3, 1903 do..... June 30, 1906	34 35 36 37	775 525 207 575	do..... Limit increased..... Constructing drain..... Site and building.....	15,000.00 70,000.00 35,000.00	June 6, 1902 Mar. 3, 1903 Mar. 3, 1905 Mar. 4, 1907 June 30, 1906	34 35 36 37 39	782 333 957 207 268	25,000.00 35,000.00 20,000.00 1,500.00 25,000.00	1911	Contract not awarded for building.
1336	Saratoga Springs, N. Y.	28	do.....	June 6, 1902 Mar. 3, 1903 do..... June 30, 1906	34 35 36 37	775 525 207 575	do..... Limit increased..... Constructing drain..... Site and building.....	15,000.00 70,000.00 35,000.00	June 6, 1902 Mar. 3, 1903 Mar. 3, 1905 Mar. 4, 1907 June 30, 1906	34 35 36 37 39	782 333 957 207 268	25,000.00 35,000.00 20,000.00 1,500.00 25,000.00	1910	Contract not awarded for building.
1337	South Ste. Marie, Mich.	12	do.....	do..... May 30, 1908	34 35	775 525	do..... Limit increased.....	100,000.00 50,000.00	do..... May 30, 1908	34 35	775 525	20,000.00 30,000.00	1910	Government land.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1330	\$128,197.18		\$1,378.85	\$129,576.03	\$1.00	June 28, 1909			\$1,688.82	
1331	*87,171.01		2,071.56	89,242.57	14,518.48	Sept. 18, 1907		\$115.00		
1332	*142,240.50		33,932.97	176,173.47	20,500.00	Dec. 12, 1917		200.00	19,800.00	
1333				68,340.54	12,525.23	Aug. 13, 1907				
1334	*63,725.92			68,340.54	18,500.00	Jan. 12, 1917			31,708.00	
1335	*83,292.00			83,292.00	36,418.11	Nov. 13, 1907				
1336	*86,131.63		2,008.25	88,139.88						
1337	*149,763.47		6,759.59	156,523.06						

80923-18-25

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.				Appropriations.				Remarks.						
No.	State and location.	Cong. dist.	Title of building.	Date of act.	Statutes.		Project or object.		Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.					Vol.	Page.		
1388	Savanna, Ill.	13	Post office.	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site. Building.	\$5,000.00 30,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 38 39 39 40	1381 828 19 268 111	\$5,000.00 1,000.00 10,000.00 10,000.00 20,000.00	1918	
1389	Savannah, Ga.	1	Customhouse, etc.	Mar. 3, 1845 Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1849 Sept. 30, 1850 Mar. 3, 1851 Mar. 31, 1902 May 30, 1908 Mar. 28, 1918	5 9 9 9 9 9 32 35 40	761 162 296 361 540 609 75 533 467	do do Site and building Continuation do do do Site and building Additional land Hospital ward building remodeling, etc.	30,000.00 30,000.00 30,000.00 35,000.00 15,000.00 33,000.00 150,000.00 13,500.00 126,000.00	Mar. 3, 1845 Mar. 3, 1847 Aug. 12, 1848 Mar. 3, 1849 Sept. 30, 1850 Mar. 3, 1851 June 28, 1902 Apr. 28, 1904 Mar. 3, 1905 Mar. 30, 1908 Mar. 28, 1918	6 8 9 9 9 9 32 33 33 33 40	162 162 296 361 540 609 424 424 118 125 467	30,000.00 30,000.00 30,000.00 35,000.00 15,000.00 33,000.00 50,000.00 20,000.00 80,000.00 126,000.00	1852	Site of old court-house, post office, etc.
1391	do.	1	Post office.	June 30, 1886 Jan. 21, 1891 Mar. 3, 1893	24 26 27	104 726 572	Site and building Limit increased Sale of present site and purchase of new one	200,000.00 200,000.00	Aug. 4, 1886 Oct. 2, 1888 Mar. 2, 1889	2 2 2	22 507 94	50,000.00 73,000.00 73,000.00	1889	
1392	do.	1	Quarantine station	June 11, 1896 Aug. 24, 1912 June 12, 1917	29 37 40	413 424 111	Limit increased Extending footpaths Mail-conveying machinery	100,000.00 2,500.00 2,500.00	June 11, 1896 June 4, 1897 Aug. 24, 1912 June 12, 1917	2 3 4 4	912 424 111	100,000.00 25,000.00 2,500.00		Contract not awarded for mail-conveying machinery.
1393	Bayre, Pa.	14	Post office.	Mar. 3, 1901 Apr. 28, 1904 Mar. 4, 1915 June 12, 1917 Oct. 6, 1917 Mar. 4, 1918	31 33 33 40 40 37	592 45 1146 353 353 876	Buildings, wards, etc., \$20,000; attendants' quarters, etc., \$10,000. New wharf, etc. Dredging, repairs, etc. Sewerage, artesian well, etc. Hospital and barracks buildings, etc. Site and building.	30,000.00 12,175.00 28,500.00 4,000.00 78,000.00 80,000.00	Mar. 3, 1901 Apr. 28, 1904 Mar. 4, 1915 June 12, 1917 Oct. 6, 1917 July 29, 1914 July 1, 1916 June 12, 1917	31 33 33 40 40 37 37 40	592 45 1146 353 353 876 258 111	30,000.00 12,175.00 28,500.00 4,000.00 78,000.00 8,000.00 7,500.00 25,000.00		Contract not awarded for sewerage, etc. Site not selected.

U

No.	Expenditures.										Remarks.	
	Buildings.				Total to June 30, 1918.	Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Cost.		Date of pur- chase.	Site.	Building.				
1388	\$42,459.96		\$884.78	\$43,324.74	\$5,000.00	Oct. 26, 1911			\$2,224.85	\$5,315.19		
1389	*149,879.56		68,983.21	218,262.77	20,725.00	Jan. 7, 1846 Dec. 23, 1888 May 3, 1889						
1390	*125,000.00		16,556.21	141,556.21	35,710.84	Feb. 3, 1889 May 3, 1889 Jan. 11, 1909					126,002.00	
1391	*388,853.08	\$983.61	48,784.59	438,637.28	55,782.04	Sept. 21, 1891					2,500.00	
1392		53,551.36	21,277.13	74,828.49							\$3,000.00	
1393											40,500.00	
											Surplus fund, June 30, 1918, \$912.65.	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1394	Schenectady, N. Y.	30	Post office	June 30, 1905 May 30, 1908	34 35	759 522	Site and building. Limit increased.	\$170,000.00 40,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1911 Aug. 24, 1912 June 28, 1913	34 34 36 37 38	783 1304 1381 424 14	\$70,000.00 60,000.00 50,000.00 10,000.00 27,000.00	1913	
1395	Scranton, Pa.	10	do	Jan. 27, 1883 Apr. 26, 1890 Aug. 23, 1894 June 6, 1902 June 12, 1917	22 26 28 32 40	177 72 429 320 111	Site and building. Limit increased. Elevator and approaches. Extension, etc. Mail-conveying machinery.	75,000.00 175,000.00 15,000.00 90,000.00 5,500.00	Aug. 7, 1882 Aug. 30, 1890 Mar. 3, 1891 Aug. 23, 1894 June 28, 1902 June 3, 1903 June 12, 1917 May 30, 1908 Aug. 24, 1912 June 23, 1913 Aug. 1, 1914	22 26 28 32 32 32 40 37 38 38	303 196 373 952 429 1069 111 424 14	\$7,500.00 37,500.00 15,000.00 160,000.00 20,000.00 70,000.00 5,500.00 6,000.00 1,000.00 34,000.00	1894	Contract not awarded for mail-conveying machinery. \$4,500 transferred to Newport, Ark.
1396	Searcy, Ark.	2	do	May 30, 1908 June 25, 1910	35 36	532 640	Site. Building	6,000.00 45,000.00	May 30, 1908 Aug. 24, 1912 June 23, 1913 Aug. 1, 1914	35 36 37 38	457 424 14	5,500.00 1,000.00 34,000.00	1915	
1397	Seattle, Wash.	1	Courthouse, customhouse, and post office.	Mar. 2, 1899 Mar. 3, 1901	30 31	973 1098	Site and building. Limit increased (site, \$200,000).	300,000.00 490,000.00	Mar. 3, 1899 Mar. 3, 1901 Mar. 28, 1902 Apr. 28, 1904 Mar. 3, 1905 Mar. 4, 1911	30 31 32 33 33 36	1075 1125 422 456 1160 1381	75,000.00 100,000.00 250,000.00 100,000.00 872,000.00 200,000.00	1909	
1398	do	1	Post office.	June 25, 1910	36	892	Site.	200,000.00	June 25, 1910	36	892	200,000.00		
1399	Sedalia, Mo.	7	do	Mar. 4, 1913	37	873	Building.	300,000.00	Mar. 4, 1913	37	873	300,000.00		
1400	Seguin, Tex.	15	do	Feb. 13, 1889 Mar. 4, 1913	25 37	669 879	Site and building. Site	50,000.00 7,500.00	Feb. 13, 1889 Mar. 4, 1913	25 37	669 879	50,000.00 7,500.00		
1401	Selma, Ala.	4	do	June 6, 1902 June 30, 1906	32 34	317 313	Site and building. Limit increased.	75,000.00 60,000.00	June 28, 1892 Mar. 3, 1903 Apr. 28, 1904 Mar. 4, 1909 Mar. 4, 1909 June 30, 1908 May 30, 1908 Mar. 4, 1909	32 32 32 32 32 32 33 33 33	428 1069 157 1304 957 783 484 927	15,000.00 15,000.00 11,000.00 40,000.00 20,000.00 15,000.00 20,000.00 40,000.00	1909	Site donated. No provision for building.
1402	Switzler, Pa.	27	do	May 30, 1908	38	748	Site. Building.	15,000.00 60,000.00	May 30, 1908 Mar. 4, 1909	38 38	927	20,000.00 40,000.00	1912	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.				Outstanding obligations.			Balances.	Remarks.
	Buildings.		Total to June 30, 1915.	Cost.	Date of purchase.	Site.	Building.		
	Extensions, alterations, etc.	Annual repairs, etc.							
1394	*\$134,357.16		\$138,235.12	\$75,060.02	Apr. 5, 1909			\$5,500.00	Surplus fund, June 30, 1915, \$1,355.25.
1395	*229,515.23		371,157.74	35,454.77	Apr. 14, 1909			\$75.50	
1396	43,559.25	\$90,000.00	44,588.37	1,500.00	Dec. 9, 1909				
1397	*724,583.50		760,370.59	175,390.77	Feb. 24, 1912			30,500.00	
1398	*49,551.83		66,634.72	169,500.00	June 11, 1912				
1399			17,033.39	115.53	June 22, 1889				
1400	*123,164.27		127,473.34	11,296.42	May 19, 1914				Surplus fund, June 30, 1916, \$2,600.08.
1401	57,027.42		59,245.19	14,983.85	Aug. 3, 1903				
1402					May 31, 1907		372.50		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1403	Seymour, Conn.	3	Post office	June 25, 1910 Mar. 4, 1913	36 37	689 571	Site. Building.	\$15,000.00 60,000.00	Mar. 4, 1911 Mar. 3, 1913 Feb. 28, 1916 July 4, 1911	36 38 39 36	1381 828 268 1381	\$15,000.00 10,000.00 25,000.00 12,000.00	1915 1915 1915 1915	
1404	Seymour, Ind.	4	do.	June 25, 1910 Feb. 24, 1915	36 38	685 812	Site and building. Limit increased.	60,000.00 15,000.00	Mar. 23, 1913 Aug. 1, 1914 Mar. 1, 1916	38 38 39	614 828 268	10,000.00 28,000.00 15,000.00	1915 1915 1912	
1405	Shamokin, Pa.	16	do.	June 30, 1905 May 30, 1908	34 35	784 527	Site. Building.	15,000.00 75,000.00	July 30, 1908 May 30, 1908 Mar. 4, 1909	34 35 36	795 957 1381	20,000.00 40,000.00 15,000.00	1910 1910 1910	
1406	Sharon, Pa.	28	do.	June 30, 1906	34	780	Site and building.	80,000.00	Mar. 20, 1906	34	793	30,000.00	1910	
1407	Shawnee, Okla.	5	do.	Mar. 4, 1913	37	875	do.	125,000.00	Mar. 4, 1909 Mar. 1, 1909 July 29, 1914 July 1, 1916	35 35 38 39	957 957 564 268	20,000.00 20,000.00 21,000.00 500.00	1910 1910 1910 1910	Contract not awarded for building.
1408	Sheboygan, Wis.	2	Post office and customhouse.	Dec. 27, 1899 Mar. 3, 1903 June 30, 1906	26 27 34	697 573 775	Site and building Additional story Extension, etc.	50,000.00 5,000.00 30,000.00	Mar. 3, 1903 Mar. 3, 1903 June 30, 1907 Mar. 4, 1911	26 27 34 36	652 573 1304 1381	5,000.00 20,000.00 10,000.00 10,000.00	1905 1905 1905 1918	
1409	Selby, N. C.	9	Post office.	June 25, 1910 Mar. 4, 1913	36 37	691 872	Site. Building.	10,000.00 50,000.00	Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 17, 1916	36 39 39 40	828 19 268 111	1,000.00 24,000.00 20,000.00 10,000.00	1918 1918 1918 1918	
1410	Shelbyville, Ind.	6	do.	do.	37	874	Site and building.	90,000.00	June 12, 1917	46	111	45,000.00	1918	Contract not awarded for building.
1411	Shelbyville, Ky.	2	do.	June 25, 1910 Mar. 4, 1913	36 37	691 872	Site. Building.	10,000.00 50,000.00	Mar. 4, 1911 Mar. 3, 1913 Feb. 28, 1916 July 1, 1916	36 37 38 39	1381 828 268 1381	10,000.00 10,000.00 20,000.00 20,000.00	1915 1915 1915 1915	Do.

Contract not
awarded for
building.

Contract not
awarded for
building.
Do.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.			Total to June 30, 1918.	Cost.	Sites.		Outstanding obligations.			Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.			Date of purchase.	Site.	Building.			
1403	\$64,858.76		\$864.46	\$65,723.22	\$12,000.00	July 6, 1911			\$1,700.00	\$3,441.24	
1404	48,716.54		748.86	49,465.40	12,000.00	Nov. 14, 1911			8,041.40	6,242.06	
1405	*72,841.97		1,466.96	73,808.93	14,384.25	July 15, 1907					
1406	*63,945.42		3,665.93	67,611.35	16,019.06	Apr. 9, 1907					
1407	145.00			145.00	8,000.00	Dec. 8, 1916				73,355.00	
1408	*44,692.33	\$28,355.92	7,092.92	80,141.17	10,307.57	Jan. 25, 1892					
1409	45,125.88		7,898.11	46,023.99	8,000.00	Aug. 5, 1911			7,653.76	2,215.38	
1410				150.00	16,500.00	Aug. 16, 1916				45,353.00	
1411	203.75			203.75	10,000.00	June 10, 1911				34,796.25	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1412	Shelbyville, Tenn.	5	Post office.	May 30, 1908 June 25, 1910 Mar. 4, 1913 Aug. 20, 1914	35 36 37 38	536 683 868 699	Site. Building. Limit increased. do.	\$5,000.00 50,000.00 5,000.00 5,000.00	May 30, 1908 Aug. 23, 1912 June 23, 1913 Aug. 1, 1914	25 37 38 38	489 424 14 614	\$5,000.00 1,000.00 40,000.00 14,000.00	1916	
1413	Sherandoah, Iowa.	8	do.	June 30, 1906 May 30, 1908	34 35	782 526	Site. Building.	5,000.00 50,000.00	June 30, 1906 May 30, 1908	34 35	794 483	5,000.00 33,000.00	1911	
1414	Sheridan, Wyo.	1	Post office and courthouse	June 30, 1906 June 25, 1910	34 36	781 705	Site and building. Limit increased.	150,000.00 7,000.00	June 30, 1906 Mar. 4, 1907	34 35	794 1361	60,000.00 20,000.00	1910	
1415	Sherman, Tex.	4	do.	June 6, 1902 Mar. 3, 1903 Mar. 4, 1913	32 32 37	1206 1206 889	Site and building. Limit increased. Additional land.	125,000.00 20,000.00 5,000.00	June 28, 1902 Mar. 3, 1903 June 30, 1906	32 32 34	1381 1089 699	7,000.00 30,000.00 31,250.00	1907	
1416	Shreveport, La.	4	do.	May 30, 1908	35	541	Building.	200,000.00	May 30, 1908	35	490	25,000.00	1912	
1417	Sidney, Ohio.	4	Post office.	June 25, 1910 Mar. 4, 1913	36 37	691 872	Site. Building.	20,000.00 70,000.00	Mar. 4, 1911 Mar. 3, 1915	36 38	1382 828	50,000.00 20,000.00	1917	
1418	Silverton, Mo.	14	do.	Mar. 4, 1913	37	878	Site.	7,500.00	July 1, 1916	38	564	7,500.00	No provision for building.	
1419	Sioux City, Iowa.	11	Courthouse, post office, and courthouse.	Jan. 13, 1891 Aug. 13, 1894 June 6, 1909 Aug. 1, 1914	28 28 31 28	717 717 288 614	Site and building. Limit increased. Tower clock within limit. Kitchen.	250,000.00 25,000.00 50,000.00 1,500.00	Mar. 3, 1891 Aug. 5, 1892 Mar. 2, 1894 June 11, 1894	28 28 28 28	922 351 913 413	125,000.00 40,000.00 50,000.00 60,000.00	1897	

Old site. Former building removed.

No provision for building.

Expenditures.

No.	Expenditures.					Balances.			
	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.	
1412	\$56,004.81		\$721.75	\$56,726.56	\$4,600.00	Jan. 17, 1910		\$1,122.25	\$2,872.94
1413	\$49,446.76		5,324.80	54,771.56	4,995.69	July 23, 1908			
1414	\$147,921.57		4,934.02	152,855.59	9,632.73	Apr. 23, 1907			
					11,985.29	June 11, 1904			
1415	\$132,416.39		17,645.16	150,061.55	5,000.00	May 23, 1915			
					10,027.15	Apr. 12, 1884			
1416	\$199,946.80		5,281.00	205,227.80	20,000.00	May 2, 1911		2,835.00	11,223.19
1417	\$5,935.81		1,023.22	6,959.03	7,500.00	June 16, 1917			
1418					21,464.53	Sept. 22, 1892			
1419	\$237,657.71	\$1,398.00	58,869.20	297,944.91					

[illegible]

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.				Page.
1434	Shoreham, Me.	3	Post office.	June 25, 1910 Mar. 4, 1913	36 37	690 871	Site. Building.	\$20,000.00 65,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916	33 39 39	1332 19 269	\$20,000.00 1918 15,000.00 25,000.00		
1435	Smyrna, Del.	1	do.	June 25, 1910 Mar. 4, 1911 July 17, 1914	36 36 38	684 1382 512	Site and building. Fire limitations waived. Limit increased.	25,000.00 10,000.00	June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	33 33 33	1332 14 828	5,000.00 1917 15,000.00 10,000.00		
1436	Somerset, Ky.	11	do.	May 30, 1908	35	522	Site and building.	65,000.00	May 30, 1908 Aug. 24, 1912 June 23, 1913	33 33 33	1332 14 171	15,000.00 1913 30,000.00 10,000.00		
1437	Somersworth, N. H.	1	do.	Mar. 4, 1913	37	878	Site.	7,500.00	June 1, 1913 July 1, 1916	33 39	269	10,000.00 7,500.00	No provision for building. Site not selected.	
1438	South Atlantic (Inverness), Ga.	1	Quarantine station	Aug. 1, 1888 Mar. 3, 1891 Aug. 5, 1892 June 11, 1896	25 26 27 29	336 969 367 416	Establishment. Wharf buildings, etc. Coal house, etc. Ballast wharf, dredging, \$750.	38,500.00 20,000.00 6,000.00 15,750.00	Aug. 1, 1888 Mar. 3, 1891 Aug. 5, 1892 June 11, 1896	25 26 27 30	356 969 367 415	38,500.00 1892 20,000.00 6,000.00 15,730.00		
1439	South Bend, Ind.	13	Post office.	June 4, 1897 July 1, 1898 June 6, 1900 June 28, 1902 Jan. 2, 1891 June 30, 1906	30 30 31 32 26 34	14 600 592 423 706 775	Hospital, boathouse, etc. Disinfecting apparatus, etc. Crematory, etc. Ballast gangway, etc. Site and building. Additional land extension, etc.	9,425.00 3,100.00 3,100.00 75,000.00 100,000.00	June 1, 1898 July 1, 1898 June 6, 1900 June 28, 1902 Mar. 3, 1891 June 30, 1906	30 30 31 32 26 34	600 592 423 706 775	3,100.00 3,100.00 2,500.00 75,000.00 100,000.00		
1440	South Bethlehem, Pa.	26	do.	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site. Building.	20,000.00 100,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1917	34 34 38 38	1304 1382 369 401	40,000.00 1908 60,000.00 20,000.00 1,000.00		
1441	South Boston, Va.	5	do.	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site. Building.	5,000.00 50,000.00	Mar. 4, 1911 Feb. 28, 1916 July 1, 1916 June 12, 1917	34 39 39 40	1332 369 401 401	5,000.00 1918 20,000.00 20,000.00 10,000.00		

No provision for building. Site not selected.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1442	Southbridge, Mass.	3	Post office	Mar. 4, 1913	37	875	Site and building	\$80,000.00	Mar. 4, 1915 July 1, 1917	38 39	1140 269	\$18,000.00 61,500.00	Contract not awarded for building.	
1443	South Chicago, Ill.	2	do	June 30, 1906 May 30, 1908 June 25, 1910	34 33 36	782 533 681	Site. Limit increased. Building.	25,000.00 25,000.00 150,000.00	June 30, 1906 May 30, 1908 Aug. 24, 1912 Aug. 24, 1913 July 23, 1914	34 35 37 38 38	784 533 424 564	25,000.00 25,000.00 75,000.00 75,000.00 20,000.00	1914	
1444	South Framingham, Mass.	13	do	Mar. 4, 1913	37	878	Site	25,000.00	July 23, 1914	38	564	20,000.00	No provision for building.	
1445	South Omaha, Nebr.	2	do	Feb. 20, 1895	28	684	Site and building	100,000.00	Mar. 2, 1895 June 4, 1897	28 30	914 12	25,000.00 75,000.00	1898	
1446	Spanish Fork, Utah.	1	do	Mar. 4, 1913	37	876	do	50,000.00	July 1, 1915 June 12, 1917	39 40	269 111	5,500.00 15,000.00		
1447	Sparta, Wis.	7	do	June 25, 1910	36	688	do	60,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914	36 38 38	1382 14 614	12,000.00 10,000.00 15,000.00	1915	
1448	Spartanburg, S. C.	4	do	June 6, 1902	32	319	do	60,000.00	Mar. 3, 1915 June 28, 1902 Mar. 3, 1903	38 32 33	828 428 1039	23,000.00 15,000.00 15,000.00	1907	
1449	Spokane, Wash.	3	Post office, courthouse, and customhouse.	do Mar. 3, 1903 June 30, 1906	32 32 34	320 120 774	Site. Building. Limit increased.	100,000.00 400,000.00 100,000.00	June 30, 1906 June 23, 1902 Mar. 3, 1903 Apr. 23, 1904 Mar. 4, 1907 May 27, 1908 Mar. 4, 1909	34 32 33 33 34 35 35	699 1038 457 1304 318 857	30,000.00 30,000.00 120,000.00 200,000.00 75,000.00 75,000.00	1909	
1450	Springfield, Ill.	21	Courthouse and post office.	Aug. 18, 1886 July 23, 1886	11 14	83 310	Site \$5,000; building \$50,000; architect's fee, \$5,000. Completion. Transferred from courthouse and post office, Baltimore, Md.	51,000.00 50,000.00 53,511.00	Aug. 18, 1886 July 23, 1886 July 23, 1889 Mar. 4, 1889	11 14 15 15	93 310 173 306	61,000.00 50,000.00 23,871.00 30,000.00	1889	
				July 23, 1886 July 23, 1889 Mar. 4, 1889	15 15 15	173 306 312	Completion. Competition. Competition.	20,000.00 20,000.00 25,000.00	do do do	15 16 16	312 84 84	25,000.00 25,000.00 13,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.						Balances.	Remarks.		
	Buildings.		Total to June 30, 1918.	Sites.		Outstanding obligations.				
	Construction.	Extensions, alterations, etc.		Annual repairs, etc.	Cost.	Date of purchase.			Site.	Building.
1442	\$185.00			\$185.00		Nov. 11, 1915			\$61,815.00	Warrant mailed May 28, 1918.
1443	*144,438.49		\$1,102.98	145,591.47		May 24, 1909				
1444						Dec. 19, 1916				
1445	*84,756.37			103,735.33		Mar. 2, 1897				
1446				18,978.96						
1447	48,545.24			49,268.27		Jan. 8, 1912				
1448	*50,917.63			56,973.10		Mar. 16, 1903				
1449	*499,783.20			526,124.93		Mar. 30, 1903				
				26,331.73		Mar. 21, 1887				
1450	*257,803.87	\$152,559.20		331,102.72	90,739.66	Mar. 10, 1885				
									15,500.00	
									1,454.76	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
1450	Springfield, Ill. (continued).	21	Courthouse and post office.	Mar. 3, 1889do.....do..... July 15, 1870 Feb. 10, 1885 June 6, 1902 Feb. 27, 1906	15 16 16 16 23 32 34	313 84 86 312 238 315 31	Construction..... Paving, grading, etc..... Furniture..... Additional land..... Additional land (\$25,000)..... Improving lot (\$1,000)..... Extension, etc..... Amount due painting con- tractor.	\$25,000.00 12,000.00 15,000.00 3,000.00 27,000.00 150,000.00 2,539.20	July 17, 1870 Feb. 10, 1885 June 28, 1902 Mar. 3, 1903 Feb. 27, 1906	16 312 23 238 32 426 32 1089 34 31	\$3,000.00 27,000.00 25,000.00 125,000.00 2,539.20	1905		
1451	Springfield, Mass.	2	Post office and customhouse.	Jan. 3, 1887 Mar. 2, 1899 June 30, 1906 May 30, 1908	24 30 34 35	354 88 775 521	Site and building..... Limit increased..... Extension, additional land, etc. Limit increased.....	150,000.00 20,000.00 90,000.00 15,000.00	Mar. 3, 1887 Oct. 2, 1888 Mar. 3, 1899 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911	24 511 25 507 30 1076 34 790 34 1304 35 957 25 507 28 932 36 1352 37 424	50,000.00 100,000.00 20,000.00 45,000.00 25,000.00 50,000.00 10,000.00 5,000.00	1901 1910 1894 1915		
1452	Springfield, Mo.	7	Post office and courthouse.	Mar. 29, 1888 July 3, 1890 Mar. 2, 1895 June 25, 1910	25 26 28 36	46 214 847 679	Site and building..... Limit increased..... Elevator..... Extension, etc.....	100,000.00 50,000.00 5,000.00 100,000.00	Mar. 2, 1888 Mar. 3, 1891 Mar. 2, 1895 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Mar. 3, 1885 Mar. 4, 1886 Mar. 30, 1888 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 July 1, 1915	38 14 23 464 24 224 25 48 34 791 34 1304 35 957 36 269	30,000.00 40,000.00 30,000.00 40,000.00 30,000.00 100,000.00 100,000.00 10,000.00 24,224 38,000.00 20,000.00 10,000.00 12,000.00 2,500.00	1890 1890 1890 1915		
1453	Springfield, Ohio.	7	Post office.	Mar. 3, 1885 Aug. 4, 1886	23 24	484 224	Site and building..... Approaches and heating apparatus.	100,000.00 10,000.00	Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 July 1, 1915	38 14 23 464 24 224 25 48 34 791 34 1304 35 957 36 269	100,000.00 10,000.00 38,000.00 20,000.00 10,000.00 12,000.00 2,500.00	1890 1890 1890 1890 1890 1890 1890		
1454	Springfield, Tenn.	6	do.	May 30, 1905 July 1, 1915	15 26	527 268	Limit increased..... Levee.....	12,000.00 2,500.00	May 30, 1905 July 1, 1915	15 26	527 268	12,000.00 2,500.00	1915	Contract not awarded for Levee.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1451	*\$130,860.66	\$86,635.75	\$32,317.84	\$259,014.25	\$55,850.62	June 23, 1908				Surplus fund, June 30, 1916, \$75.71. \$2,500.00
1452	*134,661.10	99,424.29	10,092.45	244,177.84	20,338.90	Nov. 29, 1889				
1453	*124,659.59	38,836.67	22,873.92	186,370.08	19,850.00	Nov. 13, 1885				
1454	*44,978.78		1,270.00	46,248.87	3,115.81	Apr. 15, 1907				
					5,000.00	Aug. 31, 1909				
									\$500.00	

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Under permanent fund.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1455	Springvalley, Ill.	16	Post office	Mar. 4, 1913	37	877	Site	\$10,000.00	July 29, 1914	38	564	\$5,000.00	Site selected. No provision for building. Site donated.	
1456	Stamford, Conn.	4	do	June 25, 1910	36	684	Site and building	150,000.00	Mar. 4, 1911 Aug. 21, 1912 Aug. 1, 1914 Mar. 3, 1915	36 37 38 38	1382 425 614 828	30,000.00 15,000.00 5,000.00 100,000.00	1916	
1457	Stamford, Tex.	16	do	do	36	692	Site	10,000.00	Mar. 4, 1911	36	1382	10,000.00	1918	
				Mar. 4, 1913	37	872	Building	50,000.00	Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917 June 29, 1914	38 39 40 111 28	1382 19 269 111 554	1,000.00 10,000.00 20,000.00 20,000.00 15,000.00		
1458	State College, Pa.	21	do	do	37	876	Site and building	75,000.00	July 1, 1916 June 12, 1917 June 4, 1911	39 40 36	269 111 1382	45,000.00 7,500.00 7,500.00	Contract not awarded for building. Contract in force for building.	
1459	Statesboro, Ga.	1	do	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site Building	7,500.00 50,000.00	Feb. 28, 1916 July 1, 1916 June 12, 1917 June 12, 1917	36 39 40 23	19 269 111 507	10,000.00 39,500.00 75,000.00 75,000.00	1891	
1460	Statesville, N. C.	8	Courthouse and post office.	Aug. 8, 1888 July 25, 1892	25 26	389 294	Site and building Heating apparatus	75,000.00 2,500.00	Oct. 2, 1888 July 25, 1892	25 26	284 932	2,500.00 75,000.00	1894	
1461	Staunton, Va.	10	Post office.	Jan. 28, 1891	26	730	Site and building	75,000.00	Mar. 23, 1891	26	486	40,000.00	1913	
1462	Stockton, Pa.	18	do	May 30, 1908	35	531	do	75,000.00	Mar. 24, 1911 Aug. 24, 1912 June 27, 1913 July 29, 1914	36 37 38 38	1382 425 564 564	15,000.00 10,000.00 10,000.00 15,000.00	No provision for building.	
1463	Stirling, Colo.	1	Post office and land office.	Mar. 4, 1913	37	877	Site	15,000.00	July 29, 1914	38	564	5,000.00	1905	
1464	Stirling, Ill.	13	Post office.	June 6, 1913 Mar. 2, 1908 May 20, 1908	37 38 38	877 1206 1206	do Building Additional land	5,000.00 40,000.00 5,000.00	June 28, 1902 Mar. 2, 1903 Apr. 28, 1904 Mar. 2, 1906 May 20, 1908	37 38 38 38 38	429 1038 457 1160 457	5,000.00 20,000.00 10,000.00 10,000.00 5,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.										Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.					
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.				
1455				\$134,267.75		Oct. 10, 1912	\$5,000.00	\$850.00		\$15,000.58		
1456	\$133,040.42		\$1,227.33	41,165.00	\$10,000.00	Oct. 6, 1911		7,951.42		1,518.23		
1457	40,232.35		1,011.85	23,714.26	14,400.00	Feb. 9, 1916				27,244.20		
1458	165.00			165.00	7,500.00	Aug. 7, 1912		22,400.19		3,885.55		
1459	23,714.26			23,714.26	4,165.52	May 4, 1899						
1460	*72,972.27		22,150.10	95,122.37	12,557.04	Feb. 11, 1892						
1461	*62,412.96		19,890.07	82,303.03	18,300.00	Nov. 24, 1909						
1462	*56,530.37		1,262.86	57,793.23	15,000.00	July 31, 1917						
1463					5,024.83	Mar. 24, 1903						
1464	*49,011.12		7,950.23	47,061.35	5,000.00	Oct. 25, 1908						

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.				Page.
1465	Steubenville, Ohio.	16	Post office	May 30, 1908 June 25, 1910	35 36	535 637	Site Site and building, \$120,000.	\$20,000.00 100,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912 June 24, 1913 Aug. 1, 1914 Mar. 3, 1915	35 36 37 38 38 38	489 1352 425 614 828 828	\$20,000.00 10,000.00 5,000.00 10,000.00 20,000.00 20,000.00	1912	Contract not awarded for building.
1466	Stevens Point, Wis.	8	do	May 30, 1908	35	532	Site and building	65,000.00	May 30, 1908	35	487	45,000.00	1912	
1467	Stillwater, Minn.	4	do	June 6, 1902	32	317	do	60,000.00	June 28, 1903 Apr. 28, 1904 Mar. 3, 1891 Mar. 3, 1899 Mar. 3, 1901 July 1, 1916	32 33 26 30 31 39	428 1089 457 1076 1133 269	15,000.00 15,000.00 30,000.00 40,950.00 40,950.00 1,000.00	1904	
1468	Stockton, Cal.	3	do	Jan. 12, 1891 Mar. 3, 1899 do	26 30 30	711 1354 1354	do Limit increased. Additional land, \$10,000 within limit. Lookouts.	75,000.00 81,400.00 1,000.00	Mar. 3, 1891 Mar. 3, 1899 Mar. 3, 1901 July 1, 1916	26 30 31 39	952 457 1133 269	75,000.00 40,950.00 40,950.00 1,000.00	1902	Contract not awarded for lookouts.
1469	Streator, Ill.	12	do	Mar. 2, 1899	30	996	Site and building	30,000.00	Mar. 2, 1899 June 5, 1900 July 29, 1914	30 31 38	1075 590 564	25,000.00 25,000.00 4,000.00	1902	Site selected. No provision for building.
1470	Stuttgart, Ark.	6	do	Mar. 4, 1913	37	877	Site	5,000.00	Mar. 4, 1913	37	564	4,000.00		
1471	Suffolk, Va.	2	do	May 30, 1908 June 25, 1910	35 36	532 679	Site and building. Limit increased.	60,000.00 27,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912	35 36 37	487 679 425	25,000.00 45,000.00 17,000.00	1913	
1472	Sulphur Springs, Tex.	1	do	May 30, 1908	35	532	Site and building	50,000.00	May 30, 1908	35	457	13,000.00	1914	
1473	Sumter, S. C.	7	do	June 30, 1906 May 30, 1908	34 35	781 523	do Limit increased.	50,000.00 20,000.00	June 4, 1909 Mar. 4, 1907 Mar. 4, 1909	35 34 35	957 736 957	37,000.00 15,000.00 35,000.00	1910	
1474	Sunbury, Pa.	16	do	do June 25, 1910	35 36	536 633	Site. Building.	25,000.00 100,000.00	May 30, 1908 Aug. 1, 1914 Mar. 3, 1915	35 36 38	489 425 828	25,000.00 25,000.00 40,000.00		Contract not awarded for building.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Years occupied.
					Vol.	Page.				Vol.	Page.			
1475	Superior, Wis.	11	Post office, court-house, and customhouse.	June 6, 1902 Mar. 3, 1903 Mar. 4, 1915	32 32 38	319 1205 1538	Site and building..... Limit increased..... Taxes due and unpaid at time of acquisition.	\$225,000.00 75,000.00 75,732.51	June 28, 1902 Mar. 3, 1903 Apr. 28, 1901 Mar. 3, 1903 June 30, 1906 Mar. 4, 1907 Mar. 4, 1915 Aug. 1, 1914	32 32 32 33 33 34 38 38	428 1082 457 1160 699 1304 1588 614	\$35,000.00 56,250.00 50,000.00 40,000.00 75,000.00 45,732.51 6,500.00	1908	Barber & Barber, architects.
1476	Sweetwater, Tex.	16	Post office.	Mar. 4, 1913	37	379	Site.....	7,500.00	Mar. 4, 1911	36	1392	12,000.00	1915	No provision for building.
1477	Sycamore, Ill.	12	do.	June 25, 1910	36	685	Site and building.....	60,000.00	June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	38 38 38	74 614 828	10,000.00 23,000.00 15,000.00		
1478	Sylacauga, Ala.	4	do.	Mar. 4, 1913	37	877	Site.....	5,000.00	Aug. 1, 1914	38	614	5,000.00		Do.
1479	Syracuse, N. Y.	35	do.	June 30, 1906 May 30, 1908 June 25, 1910 Mar. 4, 1913	34 35 36 37	783 535 691 872	do..... Limit increased..... do..... Building.....	150,000.00 75,000.00 100,000.00 550,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 July 1, 1916 June 12, 1917	34 35 36 38 38 39 40	795 488 1382 614 828 269 111	150,000.00 75,000.00 100,000.00 10,000.00 180,000.00 170,000.00 190,000.00		Contract not awarded for building.
1480	do.	35	Post office, court-house, etc.	May 25, 1882 July 7, 1884 Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 Mar. 2, 1889 Aug. 30, 1890 Aug. 23, 1894 do.	22 23 23 24 25 25 28 28 28	95 106 482 224 48 940 373 429 429	Site and building..... Continuation..... Completion..... Approaches..... Granite work approaches and extend building. Elevator..... Repairs, etc..... To pay amount found due..... To pay outstanding liabilities.	200,000.00 45,000.00 58,000.00 5,000.00 65,000.00 3,000.00 25,000.00 25,70.10 283.50	Aug. 7, 1882 Mar. 3, 1883 July 7, 1884 Mar. 3, 1885 Aug. 4, 1886 Mar. 30, 1888 Mar. 2, 1889 Aug. 30, 1890 Aug. 23, 1894 do.	22 23 23 24 25 25 26 26 26	303 604 196 482 224 48 940 373 429	100,000.00 70,000.00 75,000.00 58,000.00 5,000.00 65,000.00 3,000.00 25,000.00 25,70.10 283.50	1889	

Expenditures.

Expenditures.										Remarks.
No.	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1913.	Cost.	Date of pur- chase.	Site.	Building.		
1475	*\$264, 198.83		\$11, 441.96	\$275, 640.69	\$33, 832.08	Apr. 28, 1903				
1476			29.90	29.20	6, 500.00	Nov. 19, 1914				
1477	*49, 012.17		1, 096.73	50, 108.90	10, 000.00	Sept. 21, 1911				
1478					5, 000.00	Sept. 10, 1914				
1479	250.00			250.00	324, 999.17	Apr. 23, 1911				
						Oct. 6, 1911				
					70, 276.61	May 21, 1883				
	*330, 793.94		71, 572.01	402, 365.95					\$549, 750.00	
1480										

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		Year occupied.	
									Vol.	Page.				
1481	Tecoma, Wash.....	2	Post office, court-house, and cus-tomhouse.	June 6, 1902 Mar. 3, 1903 Mar. 30, 1906 July 1, 1916	32 32 34 39	320 1207 774 289	Site..... Building..... Limit increased..... Mail-conveying machinery.....	\$100,000.00 400,000.00 100,000.00 2,200.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 Mar. 4, 1907 Feb. 25, 1910 July 1, 1916	32 32 33 33 34 36 39	429 1038 457 1160 1304 207 269	\$100,000.00 30,000.00 40,000.00 75,000.00 205,000.00 150,000.00 2,200.00	1910.....	Contract not awarded for mail-conveying machinery.
1482	Talladega, Ala.....	4	Post office.....	May 30, 1908 June 25, 1910	35 36	528 677	Site and building..... Limit increased.....	65,000.00 15,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912	35 36 37	428 425	20,000.00 30,000.00 15,000.00	1913.....	
1483	Tallahassee, Fla.....	3	Courthouse and post office.....	June 7, 1888 Aug. 25, 1894 Mar. 2, 1895 Mar. 4, 1913	25 28 28 37	174 429 876 876	Site and building..... Completion..... Sewer, etc..... Site and building.....	75,000.00 6,000.00 4,000.00 75,000.00	June 7, 1888 Aug. 23, 1894 Mar. 2, 1895 Mar. 3, 1915 June 12, 1917	33 28 28 38 40	174 429 847 825 111	75,000.00 6,000.00 4,000.00 27,000.00 100,000.00	1895.....	Site select(d).
1484	Tamaqua, Pa.....	12	Post office.....	Mar. 3, 1889 Mar. 3, 1901 June 6, 1902	30 31 32	1361 1098 111	do..... Limit increased..... do.....	250,000.00 40,000.00 75,000.00	Mar. 3, 1889 June 6, 1901 Mar. 3, 1901 Mar. 3, 1902	30 31 31 32	1075 590 1135 1083	100,000.00 100,000.00 115,000.00 125,000.00	1905.....	Originally known as Key West and Mullet Key.
1486	Tampa Bay, Fla.....	1	Quarantine station	June 6, 1900 Oct. 22, 1913 Apr. 17, 1917 June 25, 1910 Mar. 4, 1913	31 38 210 36 37	592 210 5 687 868	Establishment..... Attendants' quarters, etc..... Removal of dock..... Site and building..... Limit increased(site \$4,000)	125,000.00 65,000.00 416.00 60,000.00 15,000.00	June 6, 1900 Oct. 22, 1913 Apr. 17, 1917 June 23, 1913 Aug. 1, 1915 Mar. 3, 1911 Mar. 3, 1915 Feb. 28, 1916	31 38 210 38 38 38 39	592 210 6 1382 828 828 828	125,000.00 65,000.00 416.00 12,000.00 15,000.00 25,000.00 20,000.00	1915.....	Contract not awarded for building.
1487	Tarboro, N. C.....	2	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	692 872	Site..... Building.....	20,000.00 60,000.00	June 25, 1910 Mar. 4, 1913	36 37	692 872	1,000.00 35,000.00	1897.....	Site donated. No provision for building.
1488	Tarentum, Pa.....	29	do.....	Jan. 2, 1891 Mar. 4, 1913	28 37	704 879	Site and building..... Site.....	75,000.00 5,000.00	Jan. 2, 1891 Mar. 4, 1913	28 37	652 314	75,000.00 5,000.00	1897.....	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1481	\$399,565.81		\$19,610.02	\$519,175.83	\$96,035.47	{ July 13, 1903 July 27, 1903 Aug. 5, 1903			\$2,200.00	
1482	*64,778.20		692.35	65,470.55	15,000.00	Mar. 18, 1910				
1483	*80,883.60		12,647.87	93,531.47	4,116.40	Jan. 17, 1891			10,000.00	
1484									\$27,000.00	
1485	*335,928.99	\$70,641.85	35,949.64	374,578.63	29,071.01	Nov. 18, 1899				
1486	*62,968.83		17,634.37	151,245.05						
1487	57,696.59		911.04	58,607.63	8,000.00	Sept. 7, 1911			\$185.50	5,117.91
1488			2.00	2.00	4,000.00	Sept. 13, 1913				50,000.00
1489	*74,756.14		10,383.52	85,145.66	20,000.00	July 28, 1911				
1490					243.86	June 24, 1892				
					5,000.00	Mar. 31, 1915				
										Surplus fund, June 30, 1918, \$10,540.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Limit of cost.	Appropriations.			Remarks.		
				Date of act.	Statutes.			Project or object.	Date of act.	Statutes.		Amount.	
					Vol.	Page.				Vol.			Page.
1491	Taylorville, Ill....	21	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	689 871	Site..... Building.....	\$15,000.00 80,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 1382 38 828 39 19 39 269 40 111	\$15,000.00 1918 10,000.00 15,000.00 25,000.00		
1492	Temple, Tex.....	11	do.....	June 30, 1906 May 30, 1908	34 35	784 528	Site..... Building.....	10,000.00 70,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1909 Mar. 7, 1882 July 4, 1912 Mar. 3, 1915 Aug. 4, 1916 July 1, 1916	34 796 35 424 35 937 35 937 35 937 35 937 35 937 35 937	10,000.00 1912 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00		
1493	Terre Haute, Ind.,	5	Post office, etc....	July 7, 1882 Aug. 4, 1886 Mar. 30, 1888 July 1, 1916	22 24 24 39	152 224 48 269	Site and building..... Approaches..... Completion..... Lookouts.....	150,000.00 3,000.00 32,000.00 4,000.00	Mar. 4, 1909 July 4, 1912 Mar. 3, 1915 Aug. 4, 1916 July 1, 1916	35 937 35 937 35 937 35 937 35 937	20,000.00 1889 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00	Contract not awarded for lookouts.	
1494	Terrell, Tex.....	3	Post office.....	May 30, 1908	35	532	Site and building.....	50,000.00	May 30, 1908	35 486	15,000.00 1913		
1495	Texarkana, Ark...	4	Courthouse and post office.	Apr. 19, 1888 Sept. 30, 1890	25 26	87 507	do..... Completion.....	100,000.00 10,000.00	Mar. 4, 1909 Oct. 2, 1888 Mar. 2, 1889 Sept. 30, 1890	35 957 35 507 35 940 36 507	25,000.00 1892 50,000.00 50,000.00 10,000.00		
1496	Texarkana, Tex...	1	Courthouse.....	June 30, 1906 May 30, 1908	34 35	781 523	Site and building..... Limit increased.....	100,000.00 20,000.00	June 30, 1906 Mar. 4, 1907 June 23, 1910	34 794 34 1304 35 707	25,000.00 1911 50,000.00 45,000.00		
1497	do.....	1	Courthouse and post office.									See Texarkana, Ark.	
1498	The Dalles, Oreg..	2	Post office.....	June 25, 1910 Mar. 4, 1913	36 37	687 868	Site and building..... Limit increased.....	80,000.00 24,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1915 July 29, 1914	36 1370 38 7 38 614 38 828 38 828	15,000.00 1916 5,000.00 23,000.00 60,000.00 5,000.00		
1499	Thibodaux, La....	3	do.....	do.....	37	874	Site and building.....	50,000.00	June 23, 1914 July 12, 1917 June 12, 1917	38 564 40 111 40 111	5,000.00 15,000.00 15,000.00		
1500	Thomasville, Ga...	2	do.....	June 25, 1910 July 31, 1914	36 38	684 582	do..... Authorizes acceptance of certain land as addition to site.	70,000.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915	36 1382 38 614 38 828	14,000.00 1915 10,000.00 46,000.00		
1501	Thomasville, N. C.	7	do.....	Mar. 4, 1913	37	875	Site and building.....	\$5,000.00	July 29, 1914 July 1, 1916 June 12, 1917	38 564 39 269 40 111	8,000.00 2,500.00 10,000.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing obligations and annual repairs, etc. (Associated with Division A by corresponding line numbers).—Continued.

Expenditures.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1931.	Cost.	Date of purchase.	Site.	Building.		
1491	\$49,130.00		\$855.62	\$50,085.62	\$12,000.00	June 29, 1911		\$1,583.20	\$9,266.80	Surplus fund, June 30, 1916, \$247.89.
1492	*69,688.36		1,968.43	71,656.79	9,835.09	Apr. 14, 1908		63.75	4,000.00	Surplus fund, June 30, 1916, \$1,019.25.
1493	*14,966.41		46,050.54	211,505.08	20,172.33	Sept. 14, 1883		77.00		
1494	*46,403.74		5,103.32	136,367.04	2,500.00	Mar. 20, 1909				
1495	*107,453.95		34,913.08	136,367.04	8,175.89	Mar. 31, 1889				See Texasiana, Ark.
1496	*110,316.61		6,003.09	116,319.70	9,397.25	Sept. 10, 1907				Surplus fund, June 30, 1917, \$5,611.73.
1497			1,867.98	85,876.25	14,000.00	Dec. 22, 1911		380.00	14,715.00	Surplus fund, June 30, 1917, \$2,610.48.
1498	84,008.27		1,344.47	59,671.99	5,000.00	Mar. 15, 1918		285.00		
1499	58,327.52			59,31.50	9,000.00	Mar. 21, 1912		62.00		
1501					8,000.00	Sept. 13, 1917			12,468.50	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1502	Thomson, Ga.	10	Post office.	Mar. 4, 1913	37	877	Site.	\$5,000.00	July 29, 1914	38	564	\$5,000.00	----	
1503	Three Rivers, Mich.	4	do.	June 25, 1910	36	686	Site and building.	60,000.00	Mar. 4, 1911 June 23, 1912 Aug. 1, 1914	36 38 38	1382 14 14	12,000.00 15,000.00 23,000.00	1915	
1504	Tiffin, Ohio.	13	do.	May 30, 1908 June 25, 1910	35 36	535 687	Site Site and building, \$97,500.	12,500.00 85,000.00	Mar. 3, 1915 May 30, 1908 Mar. 4, 1911 Aug. 1, 1914	35 36 38 38	828 48 1383 614	10,000.00 12,500.00 5,000.00 7,000.00	1916	
1505	Tifton, Ga.	2	do.	May 30, 1908 June 25, 1910	35 36	533 681	Site Building.	7,500.00 50,000.00	Mar. 3, 1915 May 30, 1908 June 24, 1912	35 36 37	828 48 425	7,000.00 30,000.00	1914	
1506	Tinsville, Pa.	25	do.	May 30, 1908 Mar. 4, 1911 Mar. 4, 1913	35 36 37	536 1383 872	Site Limit increased Building.	20,000.00 5,000.00 75,000.00	May 30, 1908 Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916	35 36 38 39	489 1383 828 19	20,000.00 5,000.00 15,000.00 45,000.00	1917	
1507	Toccoa, Ga.	9	do.	do.	37	877	Site.	5,000.00	July 1, 1916	39	269	5,000.00	----	
1508	Toledo, Ohio.	9	Customhouse and courthouse.	Aug. 4, 1854 do. do. do.	10 10 10 11	571 571 571 88	Building Architect fees Architect fees Additional story	12,000.00 4,000.00 19,000.00 2,500.00	Aug. 1, 1914 Aug. 4, 1854 Aug. 18, 1856	38 38 38 11	614 614 58 88	5,000.00 5,000.00 21,450.00	1888	
				July 28, 1886 June 16, 1880	14 21	310 282	Transferred from customhouse, Petersburg, Va. \$2,000; Galena, Ill., \$500.	10,000.00 75,000.00	July 23, 1886 June 16, 1880 Mar. 3, 1881 Aug. 7, 1882 July 7, 1884 Mar. 3, 1885 Aug. 4, 1886	14 21 21 22 23 23 24	310 282 436 305 196 482 224	10,000.00 75,000.00 100,000.00 100,000.00 50,000.00 72,467.42 5,000.00	1917	
				Mar. 3, 1881 Aug. 4, 1886 Mar. 30, 1888 Oct. 2, 1888 June 30, 1906 Mar. 4, 1913	21 24 25 25 34 37	436 224 48 207 775 870	Limit increased Approaches. Completion. Elevator and main lift. Extension, etc.	325,000.00 5,000.00 17,000.00 7,000.00 10,000.00 25,000.00	Mar. 3, 1881 Aug. 4, 1886 Mar. 30, 1888 Oct. 2, 1888 June 30, 1906 Apr. 6, 1914	21 24 25 25 34 38	436 224 48 207 775 314	5,000.00 17,000.00 7,000.00 10,000.00 25,000.00	1917	

Remarks.

Surplus fund, June 30, 1918, \$819.24.
Surplus fund, June 30, 1918, \$589.33.

B5

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	Year occupied.	No provision for building.
				Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.			
				Vol.	Page.				Vol.	Page.				
1514	Trenton, Mo.	2	Post office.	May 30, 1908	35	534	Site.	\$10,000.00	May 30, 1908	35	488	\$10,000.00	---	No provision for building.
1515	Trenton, N. J.	4	Post office and courthouse.	Mar. 2, 1871 Mar. 18, 1872 Mar. 3, 1873 July 31, 1870 Mar. 3, 1877 Apr. 30, 1878 June 30, 1893 May 30, 1908	16 17 18 19 20 21 22 23	587 588 365 110 353 353 760 318	Site and building. Site and building. Completion. Furnishing, etc. Grading, fencing, etc. Completion. Approaches, etc. Extension, etc. Limit increased.	100,000.00 150,000.00 100,000.00 30,000.00 14,000.00 10,000.00 125,000.00 50,000.00	Mar. 2, 1871 Mar. 18, 1872 Mar. 3, 1873 July 31, 1870 Mar. 3, 1877 Apr. 30, 1878 June 30, 1893 May 30, 1908	16 17 18 19 20 21 22 23	587 588 365 110 353 353 760 318	100,000.00 150,000.00 100,000.00 30,000.00 14,000.00 10,000.00 125,000.00 50,000.00	1877	
1516	Trinidad, Colo.	2	Post office.	June 30, 1906 May 30, 1908	34 35	778 520	Site and building. Limit increased.	60,000.00 15,000.00	June 30, 1906 May 30, 1908	34 35	792 958	25,000.00 35,000.00	1910	Site donated.
1517	Troy, Ala.	2	do.	June 30, 1906 May 30, 1908	34 35	782 526	Site. Building.	5,000.00 20,000.00	June 30, 1906 May 30, 1908	34 35	782 958	5,000.00 20,000.00	1912	
1518	Troy, N. Y.	29	Post office, courthouse, etc.	Feb. 14, 1885 Feb. 25, 1887 Apr. 26, 1890 Mar. 2, 1895 do.	23 24 25 26 28	304 422 71 847 913	Site and building. Limit increased. do. Elevator. Completion, etc.	200,000.00 100,000.00 250,000.00 6,000.00 22,500.00	Mar. 25, 1887 Mar. 3, 1887 Mar. 3, 1891 Aug. 5, 1892 Mar. 3, 1893 Mar. 2, 1895 Mar. do	23 24 25 26 27 28 29	422 511 952 331 272 847 913	100,000.00 100,000.00 100,000.00 50,000.00 50,000.00 22,500.00 15,000.00	1894	
1519	Tucson, Ariz.	1	Post office and courthouse.	June 25, 1910	36	688	Site.	15,000.00	Mar. 4, 1911	36	1353	15,000.00	---	No provision for building.
1520	Tullahoma, Tenn.	5	Post office.	Mar. 4, 1913	37	876	Site and building.	50,000.00	July 29, 1914	39	564	7,000.00	---	Site selected.
1521	Tulsa, Okla.	3	Post office and courthouse.	May 30, 1906 June 22, 1910 Mar. 4, 1913	35 36 37	535 683 888	Site. Building. Limit increased.	20,000.00 135,000.00 175,000.00	June 30, 1908 Apr. 23, 1912 June 3, 1915 July 1, 1916 June 12, 1917	35 37 38 39 40	488 425 888 209 111	20,000.00 50,000.00 45,000.00 85,000.00 45,000.00	1917	

DIVISION B.—Statement of expenditures for *contingencies*, and other features:
with notes as to surplus-fund deposits, and other features.

[illegible]

No.	State and location.	Conf. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	
					Vol.	Page.				Vol.	Page.			
1522	Tupelo, Miss.	1	Post office.	June 25, 1910 Mar. 4, 1913	36 37	686 867	Site and building. Limit increased.	\$50,000.00 10,000.00	Mar. 4, 1911 Aug. 3, 1915	36 38	1333 614	\$10,000.00 10,000.00	1915	
1523	Tuscaloosa, Ala.	6	Post office and courthouse.	Mar. 3, 1903 June 30, 1906	32 34	1207 776	Site. Building.	7,500.00 150,000.00	Mar. 3, 1903 June 30, 1906	32 34	1038 791	7,500.00 30,000.00	1910	
1524	Twin Falls, Idaho.	1	Post office.	June 25, 1910 Mar. 4, 1913	26 37	689 871	Site. Building.	10,000.00 85,000.00	Mar. 4, 1907 Mar. 4, 1911	34 36	1304 1383	80,000.00 15,000.00		Contract in force for building.
1525	Tyler, Tex.	3	Post office and courthouse.	Feb. 14, 1885 Aug. 4, 1886 Oct. 2, 1888 Mar. 2, 1889 June 30, 1906 May 30, 1908	23 24 25 25 34 35	305 224 507 908 775 533	Site and building. Approaches. Fence. Completion. Extension, etc. Limit increased.	50,000.00 5,000.00 1,000.00 2,000.00 40,000.00 15,000.00	Mar. 3, 1885 Aug. 4, 1886 Oct. 2, 1888 Mar. 2, 1889 June 30, 1906 Mar. 4, 1907	23 24 25 25 34 34	482 482 507 908 790 1304	50,000.00 5,000.00 1,000.00 2,000.00 20,000.00 20,000.00	1889	
526	Tyrone, Pa.	19	Post office.	Mar. 4, 1913	37	878	Site.	25,000.00	Mar. 30, 1908 May 28, 1914 June 12, 1917	35 38 40	482 534 111	15,000.00 24,000.00 1,000.00		Site selected.
527	Unalaksa, Alaska.		Customhouse.											Acquired from Russia, 1897.
528	Union, S. C.	4	Post office.	May 30, 1908 June 25, 1910	35 36	531 679	Site and building. Limit increased.	50,000.00 10,000.00	May 30, 1908 Mar. 4, 1911	35 36	483 1383	20,000.00 25,000.00	1913	
529	Union City, Tenn.	9	do.	May 30, 1908	35	531	Site and building.	50,000.00	May 23, 1908 Mar. 4, 1911	35 36	483 1383	15,000.00 13,000.00	1913	
530	Union Springs, Ala.	3	do.	Mar. 4, 1913	37	877	Site.	5,000.00	June 23, 1913 Aug. 1, 1914	38 38	1382 614	27,000.00 4,500.00		No provision for building. Do.
531	Unionville, Mo.	1	do.	do.	37	878	do.	7,500.00	July 29, 1914 July 1, 1916	39 39	564 294	5,000.00 2,500.00		
532	Urbana, Ill.	19	do.	June 25, 1910	36	685	Site and building.	80,000.00	Mar. 4, 1911 June 23, 1913 Aug. 1, 1914 Mar. 3, 1915	36 38 38 38	1383 14 614 838	16,000.00 21,000.00 33,000.00 10,000.00	1915	

No provision for building.
Do.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.			Remarks.				
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.		Statutes.			
					Vol.	Page.					Vol.	Page.	Amount.	Year occupied.
1533	Urbana, Ohio.....	8	Post office.....	June 25, 1910.....	36	691	Site.....	\$15,000.00	Mar. 4, 1911	36	1383	\$15,000.00	No provision for building. Do.
1534	Utica, N. Y.....	33	Post office, cus- tomhouse, and courthouse.	do.....	36	691	do.....	100,000.00	do.....	36	1383	100,000.00	
1535	do.....	33	do.....	May 31, 1872.....	17	194	Site and building.....	200,000.00	May 31, 1872	17	194	200,000.00	1882	
				Mar. 3, 1877.....	19	331	Continuation.....	50,000.00	Mar. 3, 1877	19	331	50,000.00		
				June 20, 1878.....	20	210	do.....	50,000.00	June 20, 1878	20	210	50,000.00		
				Mar. 3, 1879.....	20	378	do.....	25,000.00	Mar. 3, 1879	20	378	25,000.00		
				June 16, 1880.....	21	259	Completion.....	61,000.00	June 16, 1880	21	259	61,000.00		
				Mar. 3, 1881.....	21	435	Approaches, etc.....	20,000.00	Mar. 3, 1881	21	435	20,000.00		
				Mar. 3, 1882.....	22	305	do.....	7,500.00	Aug. 7, 1882	22	305	7,500.00		
				July 7, 1884.....	23	196	To pay outstanding liabil- ities.....	7,719.17	July 7, 1884	23	196	7,500.00		
				Mar. 4, 1913.....	37	888	Additional land, \$40,000; extension, etc., \$305,000.	405,000.00	Aug. 1, 1914	38	828	35,000.00	Contract not awarded for ex- tension.
1536	do.....		Rent of buildings.....	Mar. 3, 1915.....	38	828	Temporary quarters and moving expenses.....	15,000.00	do.....	38	828	15,000.00		
1537	Uvalde, Tex.....	15	Post office.....	June 25, 1910.....	36	688	Site and building.....	50,000.00	Mar. 4, 1911	36	1383	1,000.00	1916	Site partly do- nated.
				Mar. 4, 1915.....	38	1140	Limit increased.....	10,000.00	Aug. 7, 1914	38	828	14,000.00		
									Mar. 3, 1915	38	828	25,000.00		
1538	Valdosta, Ga.....	11	Post office and courthouse.	Mar. 3, 1903.....	32	1208	Site.....	8,000.00	Mar. 4, 1915	38	1140	8,000.00	1910	
				June 30, 1906.....	34	776	Building.....	125,000.00	Mar. 3, 1903	32	1039	30,000.00		
									Mar. 4, 1907	34	791	30,000.00		
									Mar. 4, 1909	35	953	25,000.00		
1539	Valley City, N. Dak.	2	Post office.....	June 25, 1910.....	36	691	Site.....	10,000.00	Mar. 4, 1911	39	1383	10,000.00	1918	
				Mar. 4, 1913.....	37	872	Building.....	75,000.00	Mar. 3, 1915	38	828	15,000.00		
				do.....					July 1, 1916	39	269	60,000.00		
1540	Valparaiso, Ind.....	10	do.....	do.....	37	874	Site and building.....	95,000.00	July 29, 1914	38	564	8,200.00		Contract in force for building.
									Mar. 3, 1915	38	828	5,300.00		
									June 12, 1917	40	111	40,000.00	1884	
1541	Vaneboro, Me.....	3	Customhouse.....											Land leased from M. & A. Central R. R. Building constructed from customs appro- priations. Cost, \$4,942.39.

REVENUE									
No.	Payroll		No.		Classification		Remarks		Payroll
	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	
1000	1000.00	1.00	1000	1.00	1000.00	1.00	1000.00	1.00	1000.00
1001	1001.00	1.01	1001	1.01	1001.00	1.01	1001.00	1.01	1001.00
1002	1002.00	1.02	1002	1.02	1002.00	1.02	1002.00	1.02	1002.00
1003	1003.00	1.03	1003	1.03	1003.00	1.03	1003.00	1.03	1003.00
1004	1004.00	1.04	1004	1.04	1004.00	1.04	1004.00	1.04	1004.00
1005	1005.00	1.05	1005	1.05	1005.00	1.05	1005.00	1.05	1005.00
1006	1006.00	1.06	1006	1.06	1006.00	1.06	1006.00	1.06	1006.00
1007	1007.00	1.07	1007	1.07	1007.00	1.07	1007.00	1.07	1007.00
1008	1008.00	1.08	1008	1.08	1008.00	1.08	1008.00	1.08	1008.00
1009	1009.00	1.09	1009	1.09	1009.00	1.09	1009.00	1.09	1009.00
1010	1010.00	1.10	1010	1.10	1010.00	1.10	1010.00	1.10	1010.00
1011	1011.00	1.11	1011	1.11	1011.00	1.11	1011.00	1.11	1011.00
1012	1012.00	1.12	1012	1.12	1012.00	1.12	1012.00	1.12	1012.00
1013	1013.00	1.13	1013	1.13	1013.00	1.13	1013.00	1.13	1013.00
1014	1014.00	1.14	1014	1.14	1014.00	1.14	1014.00	1.14	1014.00
1015	1015.00	1.15	1015	1.15	1015.00	1.15	1015.00	1.15	1015.00
1016	1016.00	1.16	1016	1.16	1016.00	1.16	1016.00	1.16	1016.00
1017	1017.00	1.17	1017	1.17	1017.00	1.17	1017.00	1.17	1017.00
1018	1018.00	1.18	1018	1.18	1018.00	1.18	1018.00	1.18	1018.00
1019	1019.00	1.19	1019	1.19	1019.00	1.19	1019.00	1.19	1019.00
1020	1020.00	1.20	1020	1.20	1020.00	1.20	1020.00	1.20	1020.00
1021	1021.00	1.21	1021	1.21	1021.00	1.21	1021.00	1.21	1021.00
1022	1022.00	1.22	1022	1.22	1022.00	1.22	1022.00	1.22	1022.00
1023	1023.00	1.23	1023	1.23	1023.00	1.23	1023.00	1.23	1023.00
1024	1024.00	1.24	1024	1.24	1024.00	1.24	1024.00	1.24	1024.00
1025	1025.00	1.25	1025	1.25	1025.00	1.25	1025.00	1.25	1025.00
1026	1026.00	1.26	1026	1.26	1026.00	1.26	1026.00	1.26	1026.00
1027	1027.00	1.27	1027	1.27	1027.00	1.27	1027.00	1.27	1027.00
1028	1028.00	1.28	1028	1.28	1028.00	1.28	1028.00	1.28	1028.00
1029	1029.00	1.29	1029	1.29	1029.00	1.29	1029.00	1.29	1029.00
1030	1030.00	1.30	1030	1.30	1030.00	1.30	1030.00	1.30	1030.00
1031	1031.00	1.31	1031	1.31	1031.00	1.31	1031.00	1.31	1031.00
1032	1032.00	1.32	1032	1.32	1032.00	1.32	1032.00	1.32	1032.00
1033	1033.00	1.33	1033	1.33	1033.00	1.33	1033.00	1.33	1033.00
1034	1034.00	1.34	1034	1.34	1034.00	1.34	1034.00	1.34	1034.00
1035	1035.00	1.35	1035	1.35	1035.00	1.35	1035.00	1.35	1035.00
1036	1036.00	1.36	1036	1.36	1036.00	1.36	1036.00	1.36	1036.00
1037	1037.00	1.37	1037	1.37	1037.00	1.37	1037.00	1.37	1037.00
1038	1038.00	1.38	1038	1.38	1038.00	1.38	1038.00	1.38	1038.00
1039	1039.00	1.39	1039	1.39	1039.00	1.39	1039.00	1.39	1039.00
1040	1040.00	1.40	1040	1.40	1040.00	1.40	1040.00	1.40	1040.00
1041	1041.00	1.41	1041	1.41	1041.00	1.41	1041.00	1.41	1041.00
1042	1042.00	1.42	1042	1.42	1042.00	1.42	1042.00	1.42	1042.00
1043	1043.00	1.43	1043	1.43	1043.00	1.43	1043.00	1.43	1043.00
1044	1044.00	1.44	1044	1.44	1044.00	1.44	1044.00	1.44	1044.00
1045	1045.00	1.45	1045	1.45	1045.00	1.45	1045.00	1.45	1045.00
1046	1046.00	1.46	1046	1.46	1046.00	1.46	1046.00	1.46	1046.00
1047	1047.00	1.47	1047	1.47	1047.00	1.47	1047.00	1.47	1047.00
1048	1048.00	1.48	1048	1.48	1048.00	1.48	1048.00	1.48	1048.00
1049	1049.00	1.49	1049	1.49	1049.00	1.49	1049.00	1.49	1049.00
1050	1050.00	1.50	1050	1.50	1050.00	1.50	1050.00	1.50	1050.00
1051	1051.00	1.51	1051	1.51	1051.00	1.51	1051.00	1.51	1051.00
1052	1052.00	1.52	1052	1.52	1052.00	1.52	1052.00	1.52	1052.00
1053	1053.00	1.53	1053	1.53	1053.00	1.53	1053.00	1.53	1053.00
1054	1054.00	1.54	1054	1.54	1054.00	1.54	1054.00	1.54	1054.00
1055	1055.00	1.55	1055	1.55	1055.00	1.55	1055.00	1.55	1055.00
1056	1056.00	1.56	1056	1.56	1056.00	1.56	1056.00	1.56	1056.00
1057	1057.00	1.57	1057	1.57	1057.00	1.57	1057.00	1.57	1057.00
1058	1058.00	1.58	1058	1.58	1058.00	1.58	1058.00	1.58	1058.00
1059	1059.00	1.59	1059	1.59	1059.00	1.59	1059.00	1.59	1059.00
1060	1060.00	1.60	1060	1.60	1060.00	1.60	1060.00	1.60	1060.00
1061	1061.00	1.61	1061	1.61	1061.00	1.61	1061.00	1.61	1061.00
1062	1062.00	1.62	1062	1.62	1062.00	1.62	1062.00	1.62	1062.00
1063	1063.00	1.63	1063	1.63	1063.00	1.63	1063.00	1.63	1063.00
1064	1064.00	1.64	1064	1.64	1064.00	1.64	1064.00	1.64	1064.00
1065	1065.00	1.65	1065	1.65	1065.00	1.65	1065.00	1.65	1065.00
1066	1066.00	1.66	1066	1.66	1066.00	1.66	1066.00	1.66	1066.00
1067	1067.00	1.67	1067	1.67	1067.00	1.67	1067.00	1.67	1067.00
1068	1068.00	1.68	1068	1.68	1068.00	1.68	1068.00	1.68	1068.00
1069	1069.00	1.69	1069	1.69	1069.00	1.69	1069.00	1.69	1069.00
1070	1070.00	1.70	1070	1.70	1070.00	1.70	1070.00	1.70	1070.00
1071	1071.00	1.71	1071	1.71	1071.00	1.71	1071.00	1.71	1071.00
1072	1072.00	1.72	1072	1.72	1072.00	1.72	1072.00	1.72	1072.00
1073	1073.00	1.73	1073	1.73	1073.00	1.73	1073.00	1.73	1073.00
1074	1074.00	1.74	1074	1.74	1074.00	1.74	1074.00	1.74	1074.00
1075	1075.00	1.75	1075	1.75	1075.00	1.75	1075.00	1.75	1075.00
1076	1076.00	1.76	1076	1.76	1076.00	1.76	1076.00	1.76	1076.00
1077	1077.00	1.77	1077	1.77	1077.00	1.77	1077.00	1.77	1077.00
1078	1078.00	1.78	1078	1.78	1078.00	1.78	1078.00	1.78	1078.00
1079	1079.00	1.79	1079	1.79	1079.00	1.79	1079.00	1.79	1079.00
1080	1080.00	1.80	1080	1.80	1080.00	1.80	1080.00	1.80	1080.00
1081	1081.00	1.81	1081	1.81	1081.00	1.81	1081.00	1.81	1081.00
1082	1082.00	1.82	1082	1.82	1082.00	1.82	1082.00	1.82	1082.00
1083	1083.00	1.83	1083	1.83	1083.00	1.83	1083.00	1.83	1083.00
1084	1084.00	1.84	1084	1.84	1084.00	1.84	1084.00	1.84	1084.00
1085	1085.00	1.85	1085	1.85	1085.00	1.85	1085.00	1.85	1085.00
1086	1086.00	1.86	1086	1.86	1086.00	1.86	1086.00	1.86	1086.00
1087	1087.00	1.87	1087	1.87	1087.00	1.87	1087.00	1.87	1087.00
1088	1088.00	1.88	1088	1.88	1088.00	1.88	1088.00	1.88	1088.00
1089	1089.00	1.89	1089	1.89	1089.00	1.89	1089.00	1.89	1089.00
1090	1090.00	1.90	1090	1.90	1090.00	1.90	1090.00	1.90	1090.00
1091	1091.00	1.91	1091	1.91	1091.00	1.91	1091.00	1.91	1091.00
1092	1092.00	1.92	1092	1.92	1092.00	1.92	1092.00	1.92	1092.00
1093	1093.00	1.93	1093	1.93	1093.00	1.93	1093.00	1.93	1093.00
1094	1094.00	1.94	1094	1.94	1094.00	1.94	1094.00	1.94	1094.00
1095	1095.00	1.95	1095	1.95	1095.00	1.95	1095.00	1.95	1095.00
1096	1096.00	1.96	1096	1.96	1096.00	1.96	1096.00	1.96	1096.00
1097	1097.00	1.97	1097	1.97	1097.00	1.97	1097.00	1.97	1097.00
1098	1098.00	1.98	1098	1.98	1098.00	1.98	1098.00	1.98	1098.00
1099	1099.00	1.99	1099	1.99	1099.00	1.99	1099.00	1.99	1099.00
1100	1100.00	2.00	1100	2.00	1100.00	2.00	1100.00	2.00	1100.00
1101	1101.00	2.01	1101	2.01	1101.00	2.01	1101.00	2.01	1101.00
1102	1102.00	2.02	1102	2.02	1102.00	2.02	1102.00	2.02	1102.00
1103	1103.00	2.03	1103	2.03	1103.00	2.03	1103.00	2.03	1103.00
1104	1104.00	2.04	1104	2.04	1104.00	2.04	1104.00	2.04	1104.00
1105	1105.00	2.05	1105	2.05	1105.00	2.05	1105.00	2.05	1105.00
1106	1106.00	2.06	1106	2.06	1106.00	2.06	1106.00	2.06	1106.00
1107	1107.00	2.07	1107	2.07	1107.00	2.07	1107.00	2.07	1107.00
1108	1108.00	2.08	1108	2.08	1108.00	2.08	1108.00	2.08	1108.00
1109	1109.00	2.09	1109	2.09	1109.00	2.09	1109.00	2.09	1109.00
1110	1110.00	2.10	1110	2.10	1110.00	2.10	1110.00		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.			Appropriations.				Remarks.
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.	
					Vol.	Page.			Vol.	Page.	Year occupied.
1542	Vancouver, Wash.	Post office.	2	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site. Building.	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	35 38 39 39 40	1383 829 19 269 111	1918
1543	Van Wert, Ohio.	do.	5	May 30, 1908 Mar. 4, 1913	35 37	535 572	Site. Building.	May 30, 1908 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916	35 38 39 40	489 826 269 269	1918
1544	Vermillion, S. Dak.	do.	1	do.	37	379	Site.	July 1, 1916	38	269	No provision for building.
1545	Vernal, Utah.	do.	1	do.	37	876	Site and building.	July 1, 1916	39	564	
1546	Vernon, Tex.	do.	13	do.	37	876	do.	July 29, 1917	40	111	
1547	Versailles, Ky.	do.	7	June 30, 1906 May 30, 1908	34 35	779 921	do. Limit increased.	Aug. 1, 1914 June 12, 1917	38 40	614 111	Contract in force for building. Site donated.
1548	Vicksburg, Miss.	Post office and courthouse.	8	June 6, 1888 Mar. 2, 1892 July 28, 1892 May 30, 1908 June 25, 1910	25 26 27 35 36	169 822 284 534 679	Site and building. Approaches, etc. Heating apparatus. Additional land. Extension, etc.	Mar. 4, 1909 Oct. 2, 1888 Mar. 2, 1889 Mar. 3, 1891 July 28, 1892 May 30, 1908 Mar. 4, 1911	34 35 35 26 27 35 36	792 1304 958 507 952 284 488	1910 1891
1549	Victoria, Tex.	do.	9	May 30, 1908	35	532	Site and building.	Aug. 24, 1912	37	425	
1550	Vincennes, Ind.	Post office.	2	June 6, 1902	32	318	do.	June 23, 1913 Mar. 4, 1911 June 28, 1902 Mar. 4, 1903 Apr. 3, 1905 July 29, 1914 July 1, 1916 June 12, 1917	38 35 36 32 33 33 39 40 41	486 1383 428 428 457 1160 564 299 111	1913 1907
1551	Vinceland, N. J.	do.	2	Mar. 4, 1912 Mar. 4, 1915	37 38	875 1185	do. Disregard acquiring site to be bounded on two sides by streets.	Mar. 4, 1911 June 12, 1917	37 40	425 111	Contract not awarded for building.

Expenditures.

Deficiency, \$6,820.35.	1917, \$2,486.01.
Surplus fund, June 30,	1918, \$1,051.56.
Surplus fund, June 30,	1919, \$1,530.17.



DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Vol.	Pages.		Amount.	Year occupied.
1552	Vineyard Haven, Mass.	16	Marine hospital...	Mar. 2, 1889	25	940	Additional land.....	\$1,250.00	Mar. 2, 1889	25	940	\$1,250.00	Transferred from Light-house Board.
				Mar. 3, 1891	26	932	Alterations, etc.....	20,000.00	Mar. 3, 1891	26	932	20,000.00	
				June 11, 1896	29	416	Fencing, grading, etc.....	1,500.00	June 11, 1896	29	416	1,500.00	
				July 1, 1898	30	599	Fire escapes.....	600.00	July 1, 1898	30	599	600.00	
1553	Vinton, Iowa.....	5	Post office.....	July 7, 1898	30	690	Sewer.....	172.00	July 7, 1898	30	690	172.00	Contract not awarded for building.
				Mar. 4, 1913	37	874	Site and building.....	70,000.00	July 29, 1914	38	564	9,000.00	
								June 12, 1917	40	111	10,000.00		
1554	Virginia, Minn.....	8	do.....do.....	May 30, 1908	35	530	do.....do.....	60,000.00	May 30, 1908	35	485	20,000.00	1913
1555	Wabash, Ind.....	11	do.....do.....	do.....do.....	35	529	do.....do.....	65,000.00	Mar. 4, 1909	35	958	40,000.00	1912
1556	Waco, Tex.....	11	Courthouse, post office, etc.	June 25, 1910	36	627	Limit increased.....	15,000.00	May 30, 1908	35	485	20,000.00	Contract not awarded for building.
				Jan. 13, 1885	23	282	Site and building.....	200,000.00	Mar. 4, 1911	36	1383	60,000.00	
				Aug. 4, 1886	24	224	Approaches, etc.....	5,000.00	Jan. 13, 1885	23	282	100,000.00	
				Oct. 19, 1888	25	568	Materials.....	2,873.38	Aug. 4, 1886	24	224	5,000.00	
1557	Wadesboro, N. C.....	7	Post office.....	Mar. 2, 1889	25	908	Completion.....	1,000.00	Oct. 19, 1888	25	568	2,873.38	Contract not awarded for building.
				June 6, 1902	32	315	Extension, etc.....	100,000.00	Mar. 2, 1889	25	908	1,000.00	
				Mar. 4, 1913	37	878	Site.....	5,000.00	June 28, 1902	32	426	25,000.00	
				June 25, 1910	36	690	do.....do.....	50,000.00	Mar. 3, 1903	32	1090	75,000.00	
1558	Wahoo, Nebr.....	4	do.....do.....	Mar. 4, 1913	37	872	Building.....	50,000.00	Mar. 4, 1911	36	1383	6,000.00	1918
								Feb. 28, 1916	39	19	500.00		
1559	Wahpeton, N. Dak.	1	do.....do.....	June 25, 1910	36	687	Site and building.....	50,000.00	July 1, 1916	39	209	10,000.00	1916
1560	Walden, N. Y.....	26	do.....do.....	Mar. 4, 1913	37	875	do.....do.....	65,000.00	June 12, 1917	40	111	32,500.00	Contract not awarded for building.
								Mar. 4, 1911	36	1383	10,000.00		
								June 23, 1913	38	13	25,000.00		
1561	Waldoboro, Me.....	2	Post office and customhouse.	Aug. 31, 1852	10	88	do.....do.....	12,000.00	Aug. 1, 1914	38	614	15,000.00	Contract not awarded for building.
				Aug. 4, 1851	10	561	Completion.....	12,000.00	July 1, 1916	39	209	5,000.00	
				June 30, 1906	34	774	Extension, etc.....	5,000.00	June 12, 1917	40	111	40,000.00	
1562	Walla Walla, Wash.	3	Post office and courthouse.	May 30, 1908	35	532	Site and building.....	140,000.00	Aug. 31, 1852	10	88	12,000.00	1857
								June 30, 1906	34	774	Extension, etc.....	5,000.00	June 12, 1917
				May 30, 1908	35	487	Site and building.....	140,000.00	June 30, 1906	34	774	5,000.00	1908
				Mar. 4, 1911	36	1383	do.....do.....	50,000.00	May 30, 1908	35	487	35,000.00	1914
				Aug. 24, 1912	37	425	do.....do.....	20,000.00	Mar. 4, 1911	36	1383	50,000.00	1914
				June 23, 1913	38	15	do.....do.....	35,000.00	Aug. 24, 1912	37	425	35,000.00	1914

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

B5

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers).—Continued.

Continued from page 2 by corresponding line numbers.—Continued.

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1553	Wallingford, Conn.	3 Post office.....	3	May 30, 1908	35	529	Site and building.....	\$80,000.00	May 30, 1908	35	485	\$15,000.00	1913	Contract not awarded for building.
1564	Waltham, Mass.	13 do.....	13	June 25, 1910	36	677	Limit increased.....	35,000.00	Mar. 4, 1911	36	1333	80,000.00		
				do.	36	686	Site and building.....	115,000.00	Aug. 24, 1912	37	425	23,000.00		
1565	Warren, Ohio	19 do.....	19	June 6, 1902	32	319	do.....	45,000.00	June 23, 1913	33	15	10,000.00		Contract in force for building.
				June 30, 1906	34	775	Limit increased.....	30,000.00	Aug. 1, 1914	38	614	28,948.80		
				Mar. 4, 1913	37	878	Site.....	10,000.00	Mar. 3, 1915	38	829	20,000.00	1910	
1566	Warren, R. I.	1 do.....	1	Mar. 4, 1913	37	878	Site.....	10,000.00	Mar. 3, 1905	33	1160	18,750.00		No provision for building.
1567	Warrensburg, Mo.	6 do.....	6	June 30, 1906	34	783	do.....	7,500.00	Mar. 4, 1907	34	1304	30,000.00		
				May 30, 1908	35	527	Building.....	65,000.00	July 29, 1914	38	564	10,000.00		
1568	Warrenton, Va.	8 do.....	8	June 23, 1910	36	692	Site.....	12,000.00	June 30, 1906	34	795	7,500.00	1913	Contract in force for building.
				Mar. 4, 1913	37	873	Building.....	50,000.00	May 30, 1908	35	484	20,000.00		
				do.	37	877	Site.....	10,000.00	Mar. 4, 1909	35	958	45,000.00		
1569	Warsaw, Ind.	13 do.....	13	do.	37	877	Site.....	10,000.00	Feb. 28, 1916	39	19	10,000.00		Site selected. No provision for building. Funds transferred from appropriation "National security and defense" by Executive order Mar. 27, 1913.
				do.	37	877	Site.....	10,000.00	July 1, 1916	39	219	20,000.00		
				do.	37	877	Site.....	10,000.00	June 12, 1917	40	112	20,000.00		
1570	Washington, D. C.	Arlington building					Site and building.....	4,200,000.00	July 29, 1914	38	564	10,000.00		Funds transferred from appropriation "National security and defense" by Executive order Mar. 27, 1913.
							Site and building.....	4,200,000.00				4,200,000.00		
							Site and building.....	4,200,000.00				4,200,000.00		
1571	do.	Building for Supervising Architect (drafting room).		Aug. 30, 1890	26	373	Building.....	25,000.00	Aug. 30, 1890	26	373	25,000.00		In south court-yard, Treasury Building.
				Feb. 13, 1904	33	22	Enlargement.....	12,000.00	Feb. 13, 1904	33	22	12,000.00		
1572	do.	Bureau of Engraving and Printing (Auditor's Building).		June 20, 1878	22	11	Site and building.....	327,536.56	June 20, 1878	22	11	327,536.56	1880	
				June 16, 1880	22	260	Additional land.....	15,732.76	June 16, 1880	22	260	15,732.76		Contract in force for building.
				do.	21	260	Fencing, grading, approaches.....	20,000.00	do.	21	260	20,000.00		
				Mar. 3, 1881	21	436	Outbuildings for wagon house.....	5,000.00	Mar. 3, 1881	21	436	5,000.00		
				Aug. 5, 1882	22	275			Aug. 5, 1882	22	275	4,385.00		
				Aug. 7, 1882	22	311			Aug. 7, 1882	22	311	4,385.00		

DIVISION B.—Statements of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

EXPENDITURE.									
No.	Receipts			Date	Disbursements			Balance	Remarks
	Current Fund C.F.	Amort. Fund A.F.	Transf. Fund T.F.		Current Fund C.F.	Amort. Fund A.F.	Transf. Fund T.F.		
123	\$5,000.00			1914				\$5,000.00	Surplus fund, June 30, 1914, \$1,571.92
124				1914					
125				1914					
126				1914					
127				1914					Surplus fund, June 30, 1915, \$3,085.02
128				1914					
129				1914					
130				1914					
131				1914					
132				1914					
133				1914					
134				1914					
135				1914					
136				1914					
137				1914					
138				1914					
139				1914					
140				1914					
141				1914					
142				1914					
143				1914					
144				1914					
145				1914					
146				1914					
147				1914					
148				1914					
149				1914					
150				1914					
151				1914					
152				1914					
153				1914					
154				1914					
155				1914					
156				1914					
157				1914					
158				1914					
159				1914					
160				1914					
161				1914					
162				1914					
163				1914					
164				1914					
165				1914					
166				1914					
167				1914					
168				1914					
169				1914					
170				1914					
171				1914					
172				1914					
173				1914					
174				1914					
175				1914					
176				1914					
177				1914					
178				1914					
179				1914					
180				1914					
181				1914					
182				1914					
183				1914					
184				1914					
185				1914					
186				1914					
187				1914					
188				1914					
189				1914					
190				1914					
191				1914					
192				1914					
193				1914					
194				1914					
195				1914					
196				1914					
197				1914					
198				1914					
199				1914					
200				1914					
201				1914					
202				1914					
203				1914					
204				1914					
205				1914					
206				1914					
207				1914					
208				1914					
209				1914					
210				1914					
211				1914					
212				1914					
213				1914					
214				1914					
215				1914					
216				1914					
217				1914					
218				1914					
219				1914					
220				1914					
221				1914					
222				1914					
223				1914					
224				1914					
225				1914					
226				1914					
227				1914					
228				1914					
229				1914					
230				1914					
231				1914					
232				1914					
233				1914					
234				1914					
235				1914					
236				1914					
237				1914					
238				1914					
239				1914					
240				1914					
241				1914					
242				1914					
243				1914					
244				1914					
245				1914					
246				1914					
247				1914					
248				1914					
249				1914					
250				1914					
251				1914					
252				1914					
253				1914					
254				1914					
255				1914					
256				1914					
257				1914					
258				1914					
259				1914					
260				1914					
261				1914					
262				1914					
263				1914					
264				1914					
265				1914					
266				1914					
267				1914					
268				1914					
269				1914					
270				1914					
271				1914					
272				1914					
273				1914					
274				1914					
275				1914					
276				1914					
277				1914					
278				1914					
279				1914					
280				1914					
281				1914					
282				1914					
283				1914					
284				1914					
285				1914					
286				1914					
287				1914					
288				1914					
289				1914					
290				1914					
291				1914					
292				1914					
293				1914					
294				1914					
295				1914					
296				1914					
297				1914					
298				1914					
299				1914					
300				1914					
301				1914					
302				1914					
303				1914					
304				1914					
305				1914					
306				1914					
307				1914					
308				1914					
309				1914					
310				1914					
311				1914					
312				1914					
313				1914					
314				1914					
315				1914					
316				1914					
317				1914					
318				1914					
319				1914					
320				1914					
321				1914					
322				1914					
323				1914					
324				1914					
325				1914					
326				1914					
327				1914					
328				1914					
329				1914					
330				1914					
331				1914					
332				1914					
333				1914					
334				1914					
335				1914					
336				1914					
337				1914					
338				1914					
339				1914					
340				1914					
341				1914					
342				1914					
343				1914					
344				1914					
345				1914					
346				1914					
347				1914					
348				1914					
349				1914					
350				1914					
351				1914					
352									

7
10
7E
4
3
3
0
i
6
8
0
4
4

No.	State and location.	Comp. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	Year occupied.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.				Amount.
					Vol.	Page.				Vol.	Page.			
1573	Washington, D. C. (continued).	---	Bureau of Engineering and Printing (Auditors Building).	Aug. 5, 1882 Oct. 7, 1882 Aug. 30, 1890 Mar. 3, 1891 Aug. 5, 1892 Mar. 3, 1893 Aug. 18, 1894 Mar. 2, 1895 June 6, 1900	22 23 26 26 25 29 29 28 31	275 314 511 374 511 577 933 210 1039	Paving..... Re claims for change in brick..... Additional land..... Wing at west end of building..... Complete purchase of site addition..... Preservation and repair..... New boiler plant..... Two additional stories on boiler house..... Third story on boiler house..... West wing and outbuildings..... Additional vault facilities..... Additional land and building for laundry and stable..... Complete vaults..... Plans and specifications..... Enlargement of power plant..... Repairs, etc..... do..... Site and building..... Limit increased..... Construction of vaults, etc..... Limit increased..... Extra excavation..... Repairs to laundry.....	\$898.00 4,595.00 7,175.00 80,000.00 4,000.00 5,000.00 25,000.00 38,000.00 12,000.00 215,000.00 50,000.00 215,000.00 16,000.00 5,000.00 50,000.00 40,000.00 29,500.00 2,150,000.00 150,000.00 280,000.00 2,311.50 20,000.00	Oct. 2, 1888 Aug. 30, 1890 Mar. 3, 1891 Aug. 5, 1892 Mar. 3, 1893 Aug. 18, 1894 Mar. 2, 1895 June 6, 1900 June 6, 1902 Apr. 18, 1904 Mar. 3, 1905 Mar. 4, 1907 Aug. 23, 1912 Oct. 22, 1913 May 25, 1914	25 26 26 27 27 31 33 33 33 33 34 37 38 38 38 39	511 374 933 355 577 1039 210 1039 422 22 457 1361 1306 425 211 379	\$7,175.00 80,000.00 4,000.00 25,000.00 38,000.00 12,000.00 215,000.00 50,000.00 215,000.00 16,000.00 5,000.00 50,000.00 40,000.00 29,500.00		
573	do.	---	Building Bureau of Engineering and Printing (new).	Oct. 22, 1913 May 23, 1914 May 24, 1908 Aug. 24, 1911 Aug. 24, 1912 Mar. 4, 1913 Mar. 3, 1916 Sept. 8, 1916	38 38 35 37 37 38 38 39	211 379 319 34 423 369 368 506	Repairs to laundry..... do..... Site and building..... Limit increased..... Construction of vaults, etc..... Limit increased..... Extra excavation..... Repairs to laundry.....	20,000.00 29,500.00 2,150,000.00 150,000.00 280,000.00 2,311.50 20,000.00	Oct. 22, 1913 May 23, 1914 May 24, 1908 Feb. 9, 1909 Mar. 4, 1909 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913 Oct. 22, 1913 Mar. 4, 1915 Sept. 8, 1916 Aug. 1, 1914	35 35 35 35 36 36 38 38 38 39 39 38	319 314 933 959 1383 423 15 210 280 1140 803 275 614	250,000.00 146,304.40 500,000.00 500,000.00 233,685.60 375,000.00 75,000.00 280,000.00 2,311.50 20,000.00 275,000.00 7,000.00		1914
574	do.	---	Butler Building...	Mar. 3, 1891 Aug. 1, 1914 June 12, 1917	38 40	614 112	Site and building..... Elevator and stairway..... Renovating toilet.....	275,000.00 7,000.00 2,500.00	Sept. 8, 1916 Mar. 3, 1891 June 12, 1917	39 40	803 275 112	20,000.00 275,000.00 2,500.00	In part occupied by Public Health Service.	

In part occupied by
Public Health
Service.

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.		
				Date of act.	Statutes.	Project or object.	Limit of cost.	Date of act.	Statutes.	Amount.			
				Vol.	Page.				Vol.	Page.		Year occupied.	
1575	Washington, D. C.		Central heating, lighting, and power plant for public buildings.	June 23, 1913 Feb. 28, 1916 June 12, 1917	38 39 40	25 19 112	Building or buildings. Limit increased. do.	\$1,494,104.00 173,000.00 68,000.00	June 23, 1913 Feb. 28, 1916 June 12, 1917	38 39 40	25 19 112	\$150,000.00 600,000.00 987,104.00	Government land fronting on Water Street. Contract in force for buildings.
1576	do.		Customhouse.	Aug. 18, 1856 June 30, 1906	11 34	93 775	Site and building. Extension, etc.	50,000.00 8,000.00	Aug. 18, 1856 June 30, 1906	11 34	93 790	50,000.00 8,000.00	
1577	do.		Departments of State, Justice, Commerce, and Labor.	May 30, 1908 June 23, 1910 Oct. 6, 1917	35 36 38	545 698 698	Site. Designs and estimates for buildings. Extension and repairs to buildings on squares 226 and 228.	2,500,000.00 200,000.00 100,000.00	May 30, 1908 June 23, 1910 Oct. 6, 1917	35 36 38	4912 780 1384	500,000.00 30,000.00 130,000.00	Special architects.
1578	do.		Hygienic Laboratory.	Mar. 23, 1918 Mar. 3, 1901 Mar. 3, 1903 Mar. 4, 1907			Above authorization made available for square 227 also. Laboratory. Additional. Additional building and grading.	35,000.00 1,000.00 1,000.00 75,000.00	Mar. 3, 1901 Mar. 3, 1903 Mar. 4, 1907 June 23, 1910	31 32 33 34	1137 1037 1037 1307	35,000.00 1,000.00 1,000.00 75,000.00	
				June 25, 1910 June 23, 1913 July 1, 1916	36 38 39	717 15 270	Grading and retaining wall. Additional building for research work. Unexpended balance heretofore appropriated reapportioned and made available for buildings, fittings, and grounds.	15,000.00 25,000.00	June 23, 1910 June 23, 1913 July 1, 1916	36 38 39	717 15 269	15,000.00 25,000.00	
1579	do.		Interior Department offices.	Mar. 3, 1903 do. June 25, 1910	32 32 36	1212 1039 699	Site. Plans. Building (unexpended balance of appropriation for site, Hall of Records, may be used in connection with this building).	400,000.00 5,000.00 2,596,000.00	Mar. 3, 1903 do. June 25, 1910	32 32 36	1039 1039 614	400,000.00 5,000.00 1,500,000.00	Site originally acquired for Hall of Records.
1580	do.		National Archives Building.	Mar. 4, 1913 do. do.	37 37 37	880 884 884	Building on square 143, etc. Designs and estimates for building costing \$1,500,000.	5,000.00	Mar. 4, 1914	38	614	5,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

DIVISION B.—*Statements of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).—Continued.*

No.	Expenditures.							Remarks.	
	Buildings.			Total to June 30, 1918.	Cost.	Sites.			Outstanding obligations.
	Extensions, alterations, etc.	Annual repairs, etc.	Date of purchase.			Site.	Building.		
1577	\$413,824.68			\$413,824.68	\$5,500.00	Oct. 23, 1915		\$1,289,792.55	\$33,456.76
1578	*53,368.15	\$7,550.80	\$34,412.13	97,531.08		Oct. 17, 1910			
1577	\$1,077.96	\$1,541.67	32,501.33	202,120.99	2,459,831.08	May 3, 1911		139,696.51	7,683.88
1576	*35,925.00	113,555.01	7,639.41	157,119.42					1,337.24
1575	2,505,736.94		277.44	2,506,014.38	393,493.80	Sept. 23, 1903		48,224.48	56,506.23
1572						July 24, 1906			42,033.58
1580	2,026.30			2,026.30					2,973.70
									Deficiency, \$40,000.
									Balance \$56,506.20, amount remaining on account of Hall of Records site.

Deficiency, \$40,000.

Balance \$56,506.20, amount remaining on account of Hall of Records site.

167

Y, 10

Its
for
the
ings.

\$8.75

32.44

24.87

4.37

86.00

24.18

30.55

58.86

2.00

22.00

10.00

15

3.00

54.61

66.40

80.05

08.10

4.50

11.05

82.30

23.00

50.00

15.00

05.05

12.10

6.00

0.90

.33

17.90

77.80

80.50

07.00

10.00

18.00

15.80

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Cong. dist.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.		
1581	Washington, D. C.	Patent Office Building.	Mar. 14, 1913	37	883	Technical engineering services for preparation of plans and estimates.	\$5,000.00					
1582	do.	Post office (annex).	Mar. 3, 1903	32	1211	Additional land.	400,000.00	Mar. 3, 1905	33	1161	\$400,000.00	
1583	do.	Post office.	May 30, 1908 Mar. 4, 1909	35 35	533 1069	Site. Unexpended balance of site appropriation may be used in preparing plans for building.	500,000.00	May 30, 1908 June 23, 1910 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913	35 36 36 37 38	487 780 1384 425 15	500,000.00 30,000.00 500,000.00 500,000.00 953,000.00	1914
1584	do.	Treasury Building.	June 25, 1910 June 23, 1913	36 38	697 15	Building. Limit reduced to \$3,485,000.	3,000,000.00					
				June 6, 1900 Mar. 2, 1901 Mar. 3, 1903 Feb. 18, 1904 Mar. 4, 1907	31 31 32 32 34	391 1072 1069 22 1205	Cost to 1899. Boilers, plumbing, etc. Plumbing, etc. Ventilating apparatus. Sewers. Repairs (including Butler and Winder Buildings).	6,127,465.32 152,000.00 5,000.00 175,000.00 24,000.00 18,000.00	June 6, 1900 Mar. 2, 1901 Mar. 3, 1903 Feb. 18, 1904 Mar. 4, 1907	21 21 22 22 24	591 1012 1090 1090 1305	\$,127,465.32 152,000.00 5,000.00 175,000.00 24,000.00 18,000.00	
				do. Aug. 5, 1900 Feb. 25, 1910 June 25, 1910 do. Mar. 4, 1911 Aug. 24, 1912	34 36 36 36 36 36 37	1305 121 204 707 1205 1205 425	Repair of east front. Repairs, alterations, etc. Ice plant. Fire-alarm system. Special repairs. To pay amount found due in connection with special repairs.	300,000.00 40,000.00 5,500.00 2,256.00 180,000.00 48,468.00 907.25	do. Aug. 5, 1900 Feb. 25, 1910 June 25, 1910 do. Mar. 4, 1911 Aug. 24, 1912	34 36 36 36 36 36 37	1305 121 204 707 1205 1205 425	300,000.00 40,000.00 5,500.00 2,256.00 180,000.00 48,468.00 907.25	
				June 12, 1917	40	112	New roof and remodeling fourth floor.	45,000.00	June 12, 1917	40	112	55,000.00	
1585	do.	Treasury Building annex.	do. Sept. 27, 1917	40 40	112 235	Building on Government land northeast corner Pennsylvania Avenue and Madison Place.	10,000.00 1,250,000.00	Mar. 28, 1918	40	406	500,000.00	
													Contract in force for annex. Cass Gilbert, architect.

Government reservation. An effort will be made later to obtain the legislative references prior to 1889.

Contract not awarded for new roof, etc.,

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
No.	Buildings.			Sites.		Outstanding obligations.			Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1581										
1582			\$3,579.18	\$3,579.18	\$395,000.00	Sept. 28, 1906				
1583	\$2,034,530.82			3,034,530.82	450,189.00	{ Apr. 4, 1907 Jan. 15, 1909				
1584	\$6,470,090.88	\$757,733.28	1,173,754.68	\$8,401,638.84						
1585	\$6,110,914.74			110,914.74					\$1,120,148.50	\$67,000.00
										Surplus fund, June 30, 1918, \$280.18. Deficiency, \$731,061.24.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Title of building.	Comp. dist.	Legislative authorizations.			Appropriations.			Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.		Statutes.		Amount.
					Vol.	Page.					Vol.	Page.	
1586	Washington, D. C.	Winder Building.		Aug. 4, 1914 July 1, 1915	39	299	New roof and skylights.	July 1, 1915	39	299	\$3,500.00	Transferred from War Department. Occupied by Auditor of Treasury for War Department.	
1587	Washington, Ga.	S. Post office.		Mar. 4, 1915	37	574	Site and building.	Mar. 3, 1915	38	529	6,500.00	Contract in force for building.	
1588	Washington, Ind.	2.do.		June 25, 1910 Mar. 4, 1913	36	689	Site.	June 12, 1917	39	112	40,000.00		
					37	571	Building.	Mar. 3, 1915	35	529	10,000.00		
								Feb. 28, 1916	39	19	24,000.00		
								July 1, 1916	39	299	25,000.00		
1589	Washington, Iowa	1.do.		June 25, 1910 Mar. 4, 1913	37	689	Site.	June 12, 1917	40	112	10,000.00		
					37	571	Building.	Mar. 3, 1915	35	529	10,000.00		
								Feb. 28, 1916	39	19	25,000.00		
								July 1, 1916	39	299	30,000.00		
1590	Washington, Mo.	9. Post office.		do.	37	571	Site and building.	June 12, 1917	40	112	6,500.00		
1591	Washington, N. C.	1. Post office and courthouse.		June 30, 1910 Mar. 30, 1913 June 25, 1910	34	780	do.	June 30, 1916	34	780	18,000.00		
					35	820	Limit increased.	Mar. 4, 1917	34	1704	25,000.00		
					36	675	do.	Aug. 2, 1912	36	1254	50,000.00		
1592	Washington, Pa.	24. Post office.		June 5, 1912 Mar. 3, 1915	37	715	Site and building.	June 28, 1912	32	478	15,000.00		
					37	715	Limit increased.	Mar. 3, 1917	32	1060	15,000.00		
								Mar. 3, 1914	31	457	10,000.00		
								Mar. 3, 1915	31	1140	20,000.00		
								June 20, 1906	34	699	20,000.00		
1593	Washington Court House, Ohio.	7.do.		Mar. 4, 1915	37	571	Site and building.	July 29, 1914	35	564	15,000.00	Contract not awarded for building.	
								July 1, 1914	39	299	5,000.00		
1594	Waterbury, Conn.	3.do.		June 6, 1912	32	317	do.	June 12, 1917	40	112	57,000.00		
								June 28, 1912	32	478	45,000.00		
								Mar. 3, 1913	32	1060	33,750.00		
								Apr. 28, 1914	33	457	50,250.00		
1595	Waterloo, Iowa	3. Post office and courthouse.		June 8, 1913	32	315	do.	June 28, 1917	32	478	35,000.00		
								Mar. 28, 1914	33	1050	37,500.00		
								Apr. 28, 1914	33	457	15,000.00		
								Mar. 3, 1915	33	1160	52,500.00		

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.	
No.	Buildings.			Total to June 30, 1918.	Sites.		Outstanding obligations.				Balances.
	Construction.	Extensions, alterations etc.	Annual repairs, etc.		Cost.	Date of purchase.	Site.	Building.			
1586		\$925.00	\$16,173.80	\$17,038.80	\$1,000.00	Aug. 3, 1915		\$29,937.86			
1587	\$14,419.00			14,419.00	3,600.00	Nov. 16, 1911		7,930.16		\$5,123.87	
1588	46,842.97		910.34	47,855.31	5,360.00	June 29, 1911		7,800.00		28,121.10	
1589	51,075.00		835.46	51,914.36	16,000.00	Dec. 5, 1917				20,925.00	
1590	51,75.00			52.00	16,020.83	Apr. 1, 1909					
1591	*124,905.66		3,770.56	128,675.22	18,660.00	Nov. 6, 1903					
1592	*30,097.21		5,744.37	35,841.58	15,000.00	Feb. 6, 1915				64,785.50	
1593	*214.50			214.50	40,025.14	Jan. 9, 1903					
1594	*34,974.86			35,319.72	18,578.61	Dec. 17, 1902					
1595	*131,431.39		10,454.52	141,935.91							
										Surplus fund, June 30, 1918, \$2,575. Deficiency, \$1,416.86.	

B5

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1596	Watertown, N. Y.	36	Post office.	May 30, 1908 June 25, 1910	35 36	525 707	Site. Unexpended balance at Watertown, N. Y., made available hereunder.	\$10,000.00 9,000.00	May 30, 1908 June 25, 1910 Mar. 3, 1915	35 36 38	488 707 829	\$10,000.00 9,000.00 20,000.00	Contract not awarded for building.	
1597	Watertown, N. Y.	32	do.	Mar. 4, 1913 June 30, 1906	36 37 38	691 872 785	Limit increased. Building. Building, etc.; sale of old material and proceeds applied to new building.	11,000.00 55,000.00 77,000.00	July 1, 1916	39	269	25,000.00		
1598	Watertown, N. Y.	2	do.	May 30, 1908 June 30, 1906	35 34	522 781	Site. Limit increased. Site and building.	788.35 23,000.00 90,000.00	June 30, 1906 Mar. 4, 1907	34 34	795 1305	10,000.00 50,000.00	Old post-office site.	
1599	Watertown, Wis.	2	do.	do.	34 35	784 528	Site. Building.	8,000.00 65,000.00	June 30, 1906 May 30, 1908	34 35	796 484	25,000.00		
1600	Watertown, Wis.	4	do.	Mar. 4, 1913	37	875	Site and building.	50,000.00	Mar. 4, 1909 July 29, 1914 Feb. 25, 1916	35 39 39	958 564 19	45,000.00 7,000.00 500.00	Contract not awarded for building.	
1601	Waterville, Me.	3	do.	May 30, 1908 Feb. 25, 1910	35 36	530 207	do. Additional land within limit, \$9,600.	120,000.00	June 12, 1917 May 30, 1908 Feb. 23, 1910	40 39 36	112 485 207	35,000.00 25,000.00 9,600.00		
1602	Waukegan, Ill.	10	do.	June 30, 1906 May 30, 1908	34 35	779 521	Site and building. Limit increased.	75,000.00 20,000.00	Aug. 24, 1912 June 30, 1906 Mar. 4, 1907	37 38 34	425 15 792	5,000.00 10,400.00 25,000.00	Wyatt & Nolting, architects.	
1603	Waukesha, Wis.	1	do.	June 30, 1906 May 30, 1908 June 25, 1910	34 35 36	784 537 684	Site. Limit increased. Building.	10,000.00 15,000.00 75,000.00	Aug. 24, 1912 June 25, 1913 May 30, 1908	37 38 35	426 15 486	5,000.00 25,000.00 10,000.00		
1604	Waupun, Wis.	6	do.	do.	36	693	Site.	5,000.00	Mar. 4, 1911	36	1384	5,000.00	No provision for building.	

No.	Expenditures				Balance		Total		Carrying Balance		Remarks
	Contract	Approved	Actual	Unexpended	Contract	Actual	Contract	Actual	Contract	Actual	
1884	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1885	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1886	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1887	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1888	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1889	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1890	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1891	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1892	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1893	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1894	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1895	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1896	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1897	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1898	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1899	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1900	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1901	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1902	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1903	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	
1904	121.3	121.3	121.3	121.3	121.3	121.3	121.3	121.3	

Surplus fund, Jan. 30, 1907, \$1,100.00.
Surplus fund, Jan. 30, 1915, \$1,100.00.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
1605	Wausau, Wis.	8	Post office	June 6, 1902 Mar. 3, 1903 June 30, 1906	32 33 34	319 1206 774	Site and building Limit increaseddo.....	\$50,000.00 7,000.00 30,000.00	June 28, 1902 Mar. 28, 1903 Mar. 28, 1906	322 323 323	428 1090 457	\$10,000.00 1905 12,500.00 15,000.00	
1606	Waxahachie, Tex.	5do.....	May 30, 1908	35	532	Site and building	60,000.00	May 29, 1908	33	1305	20,000.00	
1607	Waycross, Ga.	11do.....	June 30, 1906 May 30, 1908	34 35	782 526	Site Building (additional land within limit, \$6,000).	7,500.00 75,000.00	June 30, 1906 May 30, 1908	34 35	794 453	7,500.00 1913 13,000.00	
1608	Waynesboro, Ga.	1do.....	Mar. 4, 1913	37	877	Site	5,000.00	Mar. 4, 1911	33	1384	50,000.00	
1609	Waynesboro, Va.	10do.....	June 25, 1910 Mar. 4, 1913	36 37	892 873do..... Building (additional for site, \$2,500).	5,000.00 52,500.00	Mar. 4, 1911 Oct. 22, 1913	36 38	1384 210	5,000.00 5,000.00	No provision for building. Contract in force for building.
1610	Waynesburg, Pa.	23do.....do.....	37	876	Site and building	75,000.00	June 12, 1917	40	112	40,000.00	
1611	Waynesville, N. C.	10do.....	June 25, 1910 Mar. 4, 1913	36 37	891 872	Site Building	7,500.00 65,000.00	June 12, 1917 Mar. 4, 1911	38 38	1384 829	10,000.00 7,500.00 1917	
1612	Weatherford, Tex.	12do.....	May 30, 1908 June 25, 1910	35 36	536 683	Site Building	7,500.00 65,000.00	June 12, 1917 May 30, 1908	39 35	19 489	21,000.00 7,500.00 1914	
1613	Webb City, Mo.	15do.....do.....	36	686	Site and building	70,000.00	June 23, 1913	37	425	35,000.00	
1614	Webster, Mass.	3do.....	June 30, 1906 May 30, 1908	34 35	782 526	Site Building	10,000.00 60,000.00	Aug. 1, 1911 Feb. 28, 1916	38 39	1384 829	14,000.00 1916 20,000.00	
									Mar. 4, 1909	35	958	15,000.00	
										35		45,000.00	

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.							Remarks.			
	Buildings.			Sites.	Outstanding obligations.		Balances.				
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.		Total to June 30, 1915.	Cost.			Date of purchase.	Site.	Building.
1605	\$77,616.49		\$4,933.51	\$82,610.00	\$9,073.43	Oct. 6, 1902				Surplus fund, June 30, 1916, \$331.19.	
1606	56,598.95		1,036.64	57,635.60	3,000.00	Feb. 22, 1909			\$63.85		
1607	*68,228.40		2,033.11	70,321.51	6,228.48	Apr. 18, 1908					
					6,250.00	June 7, 1909					
1608	2,596.11			2,865.11	4,032.75	Apr. 13, 1915					
					7,500.00	Aug. 12, 1916			33,758.62		
1609					2,943.00	Aug. 3, 1911			\$8,375.27		
1610	55,628.11		879.70	56,507.81	7,500.00	May 19, 1909			2,000.00		
1611	62,990.85		935.63	63,926.48	2,500.00	Oct. 28, 1912			2,149.00		
1612	56,274.79		932.70	57,238.49	9,914.11	May 23, 1908			313.60		
1613	*38,369.40		862.91	59,232.31					62.50		
1614											Surplus fund, June 30, 1917, \$1,695.45.
											Surplus fund, June 30, 1917, \$6,162.71.

B5

10

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

... corresponding the numbers) - Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1615	Webster City, Iowa	10	Post office.....	Mar. 3, 1903 June 30, 1906	32 34	1206 777	Site. Building.....	\$8,000.00 70,000.00	Mar. 3, 1903 June 30, 1906	32 34	1039 791	\$8,000.00 1909 34,791 00,000.00		
1616	Wellington, Kans.	8	do.....	May 30, 1908	35	529	Site and building.....	65,000.00	May 30, 1908	35	485	10,000.00 35,485 15,000.00 1912		
1617	Wellsburg, W. Va.	1	do.....	June 25, 1910	36	688	do.....	60,000.00	Mar. 4, 1909 Mar. 4, 1911 Aug. 1, 1914	35 36 38	958 1384 614	50,000.00 14,000.00 1916 1,000.00		
1618	Wenatchee, Wash.	3	do.....	do.....	36	692	Site.....	10,000.00	Mar. 3, 1915	38	829	30,000.00		
1619	West Chester, Pa.	7	do.....	Mar. 4, 1913	37	873	Building.....	85,000.00	Feb. 28, 1916 July 1, 1916 Mar. 4, 1911 Mar. 3, 1913	39 39 38 38	269 1384 829 829	5,000.00 10,000.00 1918 1,000.00 44,000.00		
1620	Westbury, R. I.	2	do.....	June 6, 1902 June 30, 1906	32 34	319 773	Site and building..... Limit increased.....	60,000.00 20,000.00	July 12, 1917 June 28, 1902 Mar. 3, 1903	40 32 32	112 428 1090	40,000.00 20,000.00 1907 15,000.00		
1621	Westfield, Mass.	1	do.....	May 30, 1908	35	531	Site and building.....	100,000.00	Mar. 3, 1905 June 30, 1908 May 30, 1908 Mar. 4, 1911	33 33 35 36	457 1611 486 1384	10,000.00 15,000.00 25,000.00 1914 30,000.00		
1622	Westphalia, Mo.	14	do.....	do.....	35	530	do.....	75,000.00	Aug. 24, 1912 June 23, 1913	37 38	425 15	15,000.00 30,000.00		
1623	West Point, Ga.	4	do.....	Feb. 25, 1910	36	207	Additional for site within limit, \$7,500.		May 30, 1908 Feb. 25, 1910 Mar. 4, 1911 June 23, 1913	35 36 36 38	485 207 1384 15	7,500.00 10,000.00 1914 40,000.00 17,500.00		
1624	West Point, Miss.	4	do.....	Mar. 4, 1913	37	878	Site.....	7,500.00	Aug. 1, 1914	38	615	5,000.00	No provision for building. See Lanett, Ala. Contract not awarded for building.	
				do.....	37	873	Site and building. (On State line dividing West Point, Ga., and Lanett, Ala.)	50,000.00	July 28, 1916 Feb. 28, 1916 June 12, 1917	38 39 40	564 19 112	10,000.00 500.00 30,000.00		
				June 30, 1906 May 30, 1908 Aug. 3, 1909	34 35 36	783 827 121	Site Building Site, \$2,500, within limit.....	5,000.00 50,000.00	June 30, 1906 Mar. 4, 1911 Aug. 2, 1912 June 23, 1913	34 35 36 38	785 1384 121 15	5,000.00 1913 30,000.00 10,000.00 10,000.00		

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.	
					Vol.	Page.				Vol.	Page.				
1625	Westpoint, Va.	3	Post office.	Mar. 4, 1913	37	879	Site.	\$5,000.00	Aug. 1, 1914	38	615	\$5,000.00	No provision for building. Marsh & Peters, architects. Contract not awarded for lookouts.	
1626	Wheeling, W. Va.	1	Post office, courthouse, and customhouse.	June 6, 1902 May 30, 1905 do July 1, 1916	32 33 35 39	323 323 491 269	Site and building. Limit increased. Lookouts.	400,000.00 20,000.00 62.20 2,500.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906 Mar. 4, 1907 May 30, 1908	32 32 33 33 34 34 35	426 426 457 1161 699 1365 482	125,000.00 100,000.00 25,000.00 30,000.00 90,000.00 30,000.00 20,000.00	1907		
1627	Wichita, Kans.	8	Post office and courthouse.	Mar. 3, 1885 May 24, 1886 July 9, 1888 Aug. 30, 1890 June 30, 1905 May 27, 1908	23 24 26 26 34 35	347 69 216 373 774 318	Site and building. Limit increased. do Completion. Extension, etc. Limit increased.	50,000.00 50,000.00 100,000.00 3,000.00 50,000.00 6,000.00	July 1, 1916 Mar. 3, 1885 May 24, 1886 July 9, 1888 Aug. 30, 1890 June 30, 1905 Mar. 27, 1908	33 23 23 26 26 34 35	39 209 482 216 373 790 1305	2,500.00 50,000.00 50,000.00 100,000.00 8,000.00 15,000.00 35,000.00 1890 1910		
1628	Wichita Falls, Tex.	13	Post office.	May 30, 1908 June 25, 1910	35 36	332 679	Site and building. Limit increased.	50,000.00 25,000.00	May 30, 1908 Mar. 4, 1911	35 36	318 958	5,000.00 20,000.00	1912		Contract not awarded for building.
1629	Wilkes-Barre, Pa.	11	do.	Mar. 2, 1889 Mar. 3, 1901	30 31	968 1098	Site and building. Limit increased.	125,000.00 25,000.00	Mar. 4, 1911 Mar. 3, 1901	36 37	1381 1135	25,000.00 50,000.00	1904		
1630	Wilkesboro, N. C.	7	Post office and courthouse.	June 25, 1910	36	637	Site and building.	60,000.00	Mar. 3, 1903 Mar. 4, 1911 June 23, 1913 Mar. 3, 1915	32 33 38 38	1090 1381 15 829	25,000.00 12,000.00 10,000.00 30,000.00	1917		
1631	Williamson, W. Va.	5	Post office.	do.	36	692	Site.	7,500.00	July 1, 1916 Mar. 4, 1911	39 36	269 1384	8,000.00 7,500.00		
1632	Williamsport, Pa.	15	Courthouse, post office, etc.	Aug. 3, 1892 July 10, 1886	22 21	217 14	Site and building. Limit increased.	100,000.00 125,000.00	Aug. 7, 1892 July 7, 1884	22 23	1882 186	50,000.00 25,000.00	1891		
1633	Willimantic, Conn.	2	Post office.	June 30, 1905 May 30, 1908	34 35	738 929	Site and building. Limit increased.	50,000.00 25,000.00	Mar. 3, 1887 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909	24 24 31 35	711 721 1387 958	25,000.00 30,000.00 30,000.00 25,000.00	1911		

DIVISION B.—Statement of expenditures for building construction and annual repairs, etc., and sites, showing outstanding obligations and balances.

DIVISION B.—Statement of expenditures for building, construction, and annual repairs, etc., and also, showing outstanding obligations and balances, with notes as to savings and deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures					Remarks
	Building	Construction	Annual Repairs, etc.	Outstanding Obligations	Balance	
	Expenditures	Expenditures	Expenditures	Expenditures	Expenditures	
1201	100.00	100.00	100.00	100.00	100.00	
1202	100.00	100.00	100.00	100.00	100.00	
1203	100.00	100.00	100.00	100.00	100.00	
1204	100.00	100.00	100.00	100.00	100.00	
1205	100.00	100.00	100.00	100.00	100.00	
1206	100.00	100.00	100.00	100.00	100.00	
1207	100.00	100.00	100.00	100.00	100.00	
1208	100.00	100.00	100.00	100.00	100.00	
1209	100.00	100.00	100.00	100.00	100.00	
1210	100.00	100.00	100.00	100.00	100.00	
1211	100.00	100.00	100.00	100.00	100.00	
1212	100.00	100.00	100.00	100.00	100.00	
1213	100.00	100.00	100.00	100.00	100.00	
1214	100.00	100.00	100.00	100.00	100.00	
1215	100.00	100.00	100.00	100.00	100.00	
1216	100.00	100.00	100.00	100.00	100.00	
1217	100.00	100.00	100.00	100.00	100.00	
1218	100.00	100.00	100.00	100.00	100.00	
1219	100.00	100.00	100.00	100.00	100.00	
1220	100.00	100.00	100.00	100.00	100.00	
1221	100.00	100.00	100.00	100.00	100.00	
1222	100.00	100.00	100.00	100.00	100.00	
1223	100.00	100.00	100.00	100.00	100.00	
1224	100.00	100.00	100.00	100.00	100.00	
1225	100.00	100.00	100.00	100.00	100.00	
1226	100.00	100.00	100.00	100.00	100.00	
1227	100.00	100.00	100.00	100.00	100.00	
1228	100.00	100.00	100.00	100.00	100.00	
1229	100.00	100.00	100.00	100.00	100.00	
1230	100.00	100.00	100.00	100.00	100.00	
1231	100.00	100.00	100.00	100.00	100.00	
1232	100.00	100.00	100.00	100.00	100.00	
1233	100.00	100.00	100.00	100.00	100.00	
1234	100.00	100.00	100.00	100.00	100.00	
1235	100.00	100.00	100.00	100.00	100.00	
1236	100.00	100.00	100.00	100.00	100.00	
1237	100.00	100.00	100.00	100.00	100.00	
1238	100.00	100.00	100.00	100.00	100.00	
1239	100.00	100.00	100.00	100.00	100.00	
1240	100.00	100.00	100.00	100.00	100.00	
1241	100.00	100.00	100.00	100.00	100.00	
1242	100.00	100.00	100.00	100.00	100.00	
1243	100.00	100.00	100.00	100.00	100.00	
1244	100.00	100.00	100.00	100.00	100.00	
1245	100.00	100.00	100.00	100.00	100.00	
1246	100.00	100.00	100.00	100.00	100.00	
1247	100.00	100.00	100.00	100.00	100.00	
1248	100.00	100.00	100.00	100.00	100.00	
1249	100.00	100.00	100.00	100.00	100.00	
1250	100.00	100.00	100.00	100.00	100.00	
1251	100.00	100.00	100.00	100.00	100.00	
1252	100.00	100.00	100.00	100.00	100.00	
1253	100.00	100.00	100.00	100.00	100.00	
1254	100.00	100.00	100.00	100.00	100.00	
1255	100.00	100.00	100.00	100.00	100.00	
1256	100.00	100.00	100.00	100.00	100.00	
1257	100.00	100.00	100.00	100.00	100.00	
1258	100.00	100.00	100.00	100.00	100.00	
1259	100.00	100.00	100.00	100.00	100.00	
1260	100.00	100.00	100.00	100.00	100.00	
1261	100.00	100.00	100.00	100.00	100.00	
1262	100.00	100.00	100.00	100.00	100.00	
1263	100.00	100.00	100.00	100.00	100.00	
1264	100.00	100.00	100.00	100.00	100.00	
1265	100.00	100.00	100.00	100.00	100.00	
1266	100.00	100.00	100.00	100.00	100.00	
1267	100.00	100.00	100.00	100.00	100.00	
1268	100.00	100.00	100.00	100.00	100.00	
1269	100.00	100.00	100.00	100.00	100.00	
1270	100.00	100.00	100.00	100.00	100.00	
1271	100.00	100.00	100.00	100.00	100.00	
1272	100.00	100.00	100.00	100.00	100.00	
1273	100.00	100.00	100.00	100.00	100.00	
1274	100.00	100.00	100.00	100.00	100.00	
1275	100.00	100.00	100.00	100.00	100.00	
1276	100.00	100.00	100.00	100.00	100.00	
1277	100.00	100.00	100.00	100.00	100.00	
1278	100.00	100.00	100.00	100.00	100.00	
1279	100.00	100.00	100.00	100.00	100.00	
1280	100.00	100.00	100.00	100.00	100.00	
1281	100.00	100.00	100.00	100.00	100.00	
1282	100.00	100.00	100.00	100.00	100.00	
1283	100.00	100.00	100.00	100.00	100.00	
1284	100.00	100.00	100.00	100.00	100.00	
1285	100.00	100.00	100.00	100.00	100.00	
1286	100.00	100.00	100.00	100.00	100.00	
1287	100.00	100.00	100.00	100.00	100.00	
1288	100.00	100.00	100.00	100.00	100.00	
1289	100.00	100.00	100.00	100.00	100.00	
1290	100.00	100.00	100.00	100.00	100.00	
1291	100.00	100.00	100.00	100.00	100.00	
1292	100.00	100.00	100.00	100.00	100.00	
1293	100.00	100.00	100.00	100.00	100.00	
1294	100.00	100.00	100.00	100.00	100.00	
1295	100.00	100.00	100.00	100.00	100.00	
1296	100.00	100.00	100.00	100.00	100.00	
1297	100.00	100.00	100.00	100.00	100.00	
1298	100.00	100.00	100.00	100.00	100.00	
1299	100.00	100.00	100.00	100.00	100.00	
1300	100.00	100.00	100.00	100.00	100.00	

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Continued.

No.	State and location.	Comm. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.		
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.	Year occupied.
					Vol.	Page.				Vol.	Page.			
1634	Williston, N. Dak.	3	Post office	June 25, 1910	36	687	Site and building	\$100,000.00	Mar. 4, 1911	36	1384	\$20,000.00	1915	
1635	Willmar, Minn.	7	do.	May 30, 1908	35	539	do.	50,000.00	Aug. 1, 1914	38	615	45,000.00		
1636	Willow, Cal.	1	do.	Mar. 4, 1913	37	873	do.	75,000.00	Mar. 3, 1915	38	658	17,000.00	1912	
1637	Wilmington, Del.	1	Customhouse, etc.	Aug. 31, 1892	10	87	do.	25,000.00	Mar. 3, 1893	10	87	25,000.00		Site donated. Contract in force for building. Bliss & Faville, architects.
1638	do.	1	Post office and courthouse.	Mar. 3, 1893	10	202	Continuation	3,500.00	Mar. 3, 1893	10	87	25,000.00	1897	
				Mar. 4, 1894	10	559	Completion	12,000.00	Aug. 4, 1894	10	559	12,000.00		
				Mar. 3, 1895	11	221	Iron shutters, etc.	1,000.00	Mar. 3, 1895	11	221	1,000.00		
				May 3, 1895	23	483	Site and building	150,000.00	Mar. 7, 1896	24	221	150,000.00	1897	
				Mar. 3, 1896	25	109	Limit increased	100,000.00	Mar. 3, 1896	26	952	100,000.00		
				Mar. 2, 1895	28	817	do.	50,000.00	Mar. 3, 1896	26	952	50,000.00		
				May 30, 1908	35	524	Extension, etc.	120,000.00	Mar. 2, 1895	28	817	100,000.00		
				Mar. 4, 1909	35	958	Additional land, \$25,000; within limit.		May 30, 1908	35	482	40,000.00	1912	
1639	Wilmington, N. C.	6	Customhouse and appraisers' stores.	June 25, 1910	36	707	Additional for land, \$1,500; within limit.	300,000.00	May 30, 1908	35	958	80,000.00		Buildings on old customs house site. Contract in force for building.
				do.	35	542	Buildings and additional land.	300,000.00	Mar. 4, 1909	35	490	80,000.00		Contract not awarded for medical officers' quarters.
				Mar. 4, 1913	37	881	Limit increased		Mar. 3, 1915	38	658	100,000.00		
1640	do.	6	Marine hospital	Mar. 3, 1885	10	670	Buildings	40,000.00	Mar. 3, 1885	10	670	50,500.00	1881	
				do.	10	670	Architects' fees	4,000.00	July 1, 1916	39	209	200,000.00		
				do.	10	670	Site	6,500.00	June 12, 1917	40	123	85,000.00		
				Mar. 3, 1881	21	417	Transferred from marine hospital, Galena, Ill.	2,050.00	Mar. 3, 1881	21	417	824.00		
				Mar. 2, 1895	27	573	To protect title	2,000.00	Mar. 2, 1895	27	573	2,000.00		
				Mar. 2, 1895	28	914	Sewer, etc.	2,000.00	June 11, 1896	28	914	7,000.00		
				June 11, 1896	29	416	New yard	7,000.00	Mar. 3, 1899	30	13	1,200.00		
				Mar. 3, 1899	30	13	Isolation ward	1,200.00	June 22, 1913	38	18	2,000.00		
				June 22, 1913	38	18	Laundry building, etc.	2,000.00				5,000.00		
				June 27, 1913	38	18	Medical officers' quarters	5,000.00						

Site donated. Contract in force for building. Bids & Paville, architects.

Buildings on old customhouse site. Contract in force for building. Contract not awarded for medical officers' quarters.

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.									
No.	Buildings.				Sites.		Outstanding obligations.		Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	
1634	*\$39,862.95		\$1,497.10	\$91,333.03	\$10,000.00	June 29, 1911			
1635	*41,800.64		1,353.32	43,153.96	7,500.00	June 6, 1909			
1636	45,050.40			48,050.40		Oct. 28, 1912		\$33,408.31	\$3,541.23
1637	*37,596.00		39,191.54	76,787.54	3,500.00	May 29, 1893			
1638	*293,352.65	\$33,452.86	22,997.70	336,803.21	57,160.33	July 20, 1910			
					14,000.00	Apr. 16, 1819			
					1,000.00	Nov. 17, 1845			
1639	317,790.50			317,790.50	14,250.00	Jan. 20, 1903		121,103.08	\$7,355.42
					67,750.00	July 4, 1910			
					6,000.00	May 2, 1910			
1640	*37,397.44	10,809.42	29,338.35	77,575.21	6,500.00	May 17, 1837			5,000.00
									Surplus fund, June 30, 1918, \$127.05.

Surplus fund, June 30, 1918, \$137.05.

Division A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.	Year occupied.	
					Vol.	Page.				Vol.				Page.
1641	Wilmington, N. C.	6	Post office and courthouse.	Feb. 4, 1887 July 1, 1916	24 39	378 269	Site and building. Lookouts.	\$200,000.00 2,500.00	24 25 39	511 508 269	\$50,000.00 1891 150,000.00 2,500.00	Contract not awarded for lookouts.		
1642	do.		Rent of buildings.	Mar. 3, 1915	38	829	Temporary quarters and moving expenses.	2,500.00	38	829	2,500.00			
1643	do.	6	Wharf and warehouse.	July 1, 1916	39	270	do.	1,200.00	39	270	1,200.00			
1644	Wilmington, Ohio.	6	Post office.	Mar. 4, 1913	37	875	Site and building.	75,000.00	38	564	12,500.00	Used by Coast Guard and Customs Services. Site not selected.		
1645	Wilson, N. C.	2	do.	May 30, 1908	35	531	do.	60,000.00	39	510	1,500.00			
1646	Winchester, Ky.	7	do.	June 30, 1906 May 30, 1908 Mar. 4, 1913	34 35 37	779 521 869	do. Limit increased. do.	45,000.00 25,000.00 30,000.00	38 39 38	826 792 1384	15,000.00 20,000.00 55,000.00	Contract not awarded for building.		
1647	do.		Rent of buildings.	Mar. 3, 1915	38	829	Additional story, etc.	30,000.00	38	829	20,000.00	Contract not awarded for additional story.		
1648	Winchester, Mass.	6	Post office.	Mar. 4, 1913	37	875	Temporary quarters and moving expenses.	2,000.00	38	829	2,000.00			
1649	Winchester, Tenn.	3	do.	June 25, 1910 Mar. 4, 1913	36 37	688 808	do. Limit increased (site).	75,000.00 55,000.00	38 39	564 615	20,000.00 11,000.00	Contract not awarded for building.		
1650	Winchester, Va.	7	do.	June 30, 1906 May 30, 1908	34 35	781 523	Site and building. Limit increased.	60,000.00 5,000.00	38 39	829 1384	15,000.00 20,000.00			
1651	Windsor, Vt.	2	Courthouse and post office.	Aug. 18, 1856 do. Mar. 3, 1887 do. July 2, 1864	11 11 11 11 13	83 83 227 227 346	Site. Building. Architects' fees. Completion. Architects' fees.	7,500.00 25,000.00 2,500.00 40,000.00 4,000.00	35 35 11 11 13	958 958 227 227 346	20,000.00 35,000.00 44,000.00 10,000.00			

EXPENDITURES									
No.	Amount		Date	Particulars of Expenditure		Balance		Remarks	
	Previous	Current		Com.	Transf.	Sur.	Transf.		
141	141.00	141.00	1915	141.00	141.00				
142	142.00	142.00	1915	142.00	142.00				
143	143.00	143.00	1915	143.00	143.00				
144	144.00	144.00	1915	144.00	144.00				
145	145.00	145.00	1915	145.00	145.00				
146	146.00	146.00	1915	146.00	146.00				
147	147.00	147.00	1915	147.00	147.00				
148	148.00	148.00	1915	148.00	148.00				
149	149.00	149.00	1915	149.00	149.00				
150	150.00	150.00	1915	150.00	150.00				
151	151.00	151.00	1915	151.00	151.00				
152	152.00	152.00	1915	152.00	152.00				
153	153.00	153.00	1915	153.00	153.00				
154	154.00	154.00	1915	154.00	154.00				
155	155.00	155.00	1915	155.00	155.00				
156	156.00	156.00	1915	156.00	156.00				
157	157.00	157.00	1915	157.00	157.00				
158	158.00	158.00	1915	158.00	158.00				
159	159.00	159.00	1915	159.00	159.00				
160	160.00	160.00	1915	160.00	160.00				
161	161.00	161.00	1915	161.00	161.00				
162	162.00	162.00	1915	162.00	162.00				
163	163.00	163.00	1915	163.00	163.00				
164	164.00	164.00	1915	164.00	164.00				
165	165.00	165.00	1915	165.00	165.00				
166	166.00	166.00	1915	166.00	166.00				
167	167.00	167.00	1915	167.00	167.00				
168	168.00	168.00	1915	168.00	168.00				
169	169.00	169.00	1915	169.00	169.00				
170	170.00	170.00	1915	170.00	170.00				
171	171.00	171.00	1915	171.00	171.00				
172	172.00	172.00	1915	172.00	172.00				
173	173.00	173.00	1915	173.00	173.00				
174	174.00	174.00	1915	174.00	174.00				
175	175.00	175.00	1915	175.00	175.00				
176	176.00	176.00	1915	176.00	176.00				
177	177.00	177.00	1915	177.00	177.00				
178	178.00	178.00	1915	178.00	178.00				
179	179.00	179.00	1915	179.00	179.00				
180	180.00	180.00	1915	180.00	180.00				
181	181.00	181.00	1915	181.00	181.00				
182	182.00	182.00	1915	182.00	182.00				
183	183.00	183.00	1915	183.00	183.00				
184	184.00	184.00	1915	184.00	184.00				
185	185.00	185.00	1915	185.00	185.00				
186	186.00	186.00	1915	186.00	186.00				
187	187.00	187.00	1915	187.00	187.00				
188	188.00	188.00	1915	188.00	188.00				
189	189.00	189.00	1915	189.00	189.00				
190	190.00	190.00	1915	190.00	190.00				
191	191.00	191.00	1915	191.00	191.00				
192	192.00	192.00	1915	192.00	192.00				
193	193.00	193.00	1915	193.00	193.00				
194	194.00	194.00	1915	194.00	194.00				
195	195.00	195.00	1915	195.00	195.00				
196	196.00	196.00	1915	196.00	196.00				
197	197.00	197.00	1915	197.00	197.00				
198	198.00	198.00	1915	198.00	198.00				
199	199.00	199.00	1915	199.00	199.00				
200	200.00	200.00	1915	200.00	200.00				
201	201.00	201.00	1915	201.00	201.00				
202	202.00	202.00	1915	202.00	202.00				
203	203.00	203.00	1915	203.00	203.00				
204	204.00	204.00	1915	204.00	204.00				
205	205.00	205.00	1915	205.00	205.00				
206	206.00	206.00	1915	206.00	206.00				
207	207.00	207.00	1915	207.00	207.00				
208	208.00	208.00	1915	208.00	208.00				
209	209.00	209.00	1915	209.00	209.00				
210	210.00	210.00	1915	210.00	210.00				
211	211.00	211.00	1915	211.00	211.00				
212	212.00	212.00	1915	212.00	212.00				
213	213.00	213.00	1915	213.00	213.00				
214	214.00	214.00	1915	214.00	214.00				
215	215.00	215.00	1915	215.00	215.00				
216	216.00	216.00	1915	216.00	216.00				
217	217.00	217.00	1915	217.00	217.00				
218	218.00	218.00	1915	218.00	218.00				
219	219.00	219.00	1915	219.00	219.00				
220	220.00	220.00	1915	220.00	220.00				
221	221.00	221.00	1915	221.00	221.00				
222	222.00	222.00	1915	222.00	222.00				
223	223.00	223.00	1915	223.00	223.00				
224	224.00	224.00	1915	224.00	224.00				
225	225.00	225.00	1915	225.00	225.00				
226	226.00	226.00	1915	226.00	226.00				
227	227.00	227.00	1915	227.00	227.00				
228	228.00	228.00	1915	228.00	228.00				
229	229.00	229.00	1915	229.00	229.00				
230	230.00	230.00	1915	230.00	230.00				
231	231.00	231.00	1915	231.00	231.00				
232	232.00	232.00	1915	232.00	232.00				
233	233.00	233.00	1915	233.00	233.00				
234	234.00	234.00	1915	234.00	234.00				
235	235.00	235.00	1915	235.00	235.00				
236	236.00	236.00	1915	236.00	236.00				
237	237.00	237.00	1915	237.00	237.00				
238	238.00	238.00	1915	238.00	238.00				
239	239.00	239.00	1915	239.00	239.00				
240	240.00	240.00	1915	240.00	240.00				
241	241.00	241.00	1915	241.00	241.00				
242	242.00	242.00	1915	242.00	242.00				
243	243.00	243.00	1915	243.00	243.00				
244	244.00	244.00	1915	244.00	244.00				
245	245.00	245.00	1915	245.00	245.00				
246	246.00	246.00	1915	246.00	246.00				
247	247.00	247.00	1915	247.00	247.00				
248	248.00	248.00	1915	248.00	248.00				
249	249.00	249.00	1915	249.00	249.00				
250	250.00	250.00	1915	250.00	250.00				
251	251.00	251.00	1915	251.00	251.00				
252	252.00	252.00	1915	252.00	252.00				
253	253.00	253.00	1915	253.00	253.00				
254	254.00	254.00	1915	254.00	254.00				
255	255.00	255.00	1915	255.00	255.00				
256	256.00	256.00	1915	256.00	256.00				
257	257.00	257.00	1915	257.00	257.00				
258	258.00	258.00	1915	258.00	258.00				
259	259.00	259.00	1915	259.00	259.00				
260	260.00	260.00	1915	260.00	260.00				
261	261.00	261.00	1915	261.00	261.00				
262	262.00	262.00	1915	262.00	262.00				
263	263.00	263.00	1915	263.00	263.00				
264	264.00	264.00	1915	264.00	264.00				
265	265.00	265.00	1915	265.00	265.00				
266	266.00	266.00	1915	266.00	266.00				
267	267.00	267.00	1915	267.00	267.00				
268	268.00	268.00	1915	268.00	268.00				
269	269.00	269.00	1915	269.00	269.00				
270	270.00	270.00	1915	270.00	270.00				
271	271.00	271.00	1915	271.00	271.00				
272	272.00	272.00	1915	272.00	272.00				
273	273.00	273.00	1915	273.00	273.00				
274	274.00	274.00	1915	274.00	274.00				
275	275.00	275.00	1915	275.00	275.00				
276	276.00	276.00	1915	276.00	276.00				
277	277.00	277.00	1915	277.00	277.00				
278	278.00	278.00	1915	278.00	278.00				
279	279.00	279.00	1915	279.00	279.00				
280	280.00	280.00	1915	280.00	280.00				
281	281.00	281.00	1915	281.00	281.00				
282	282.00	282.00	1915	282.00	282.00				
283	283.00	283.00	1915	283.00	283.00				
284	284.00	284.00	1915	284.00	284.00				

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.			Appropriations.				Remarks.			
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
					Vol.	Page.				Vol.			Page.	
652	Winfield, Kans.	3	Post office.	June 23, 1910	36	685	Site and building.	\$75,000.00	Mar. 4, 1911	36	1385	\$15,000.00	1910	Contract in force for building.
653	Winnebago, Nev.	1	do.	Mar. 4, 1913	37	875	do.	60,000.00	Aug. 1, 1914	38	615	16,000.00		
654	Winona, Minn.	1	Courthouse and post office.	Mar. 3, 1885	23	482	Site and building.	100,000.00	Mar. 3, 1915	39	829	44,000.00		
655	Winston - Salem, N. C.	5	Post office.	Mar. 2, 1889	25	853	Limit increased.	50,000.00	July 1, 1916	39	270	5,000.00		
656	Wiscasset, Me.	2	Customhouse and post office.	Mar. 3, 1901	31	1098	do.	10,000.00	June 12, 1917	40	112	45,000.00		
657	Woburn, Mass.	5	Post office.	June 20, 1886	34	773	Extension and additional land.	250,000.00	Mar. 3, 1885	23	485	20,000.00	1891	Contract not awarded for building.
658	Woodbury, N. J.	1	do.	June 30, 1908	35	328	Building.	60,000.00	Aug. 4, 1911	37	426	80,000.00		
659	Woodstock, Ill.	11	do.	June 25, 1910	38	680	Site.	15,000.00	Mar. 4, 1909	35	958	45,000.00		
660	Woodstock, Va.	7	do.	Mar. 4, 1913	37	872	Building.	55,000.00	Mar. 4, 1911	36	1385	15,000.00		
661	Woodward, Okla.	2	Post office and courthouse.	do.	37	877	Site.	17,000.00	Feb. 28, 1916	39	19	10,000.00		
			do.	do.	37	879	do.	5,000.00	July 1, 1916	40	112	20,000.00		
			do.	do.	37	879	do.	110,000.00	July 1, 1917	39	270	10,000.00		
			do.	do.	37	879	do.	5,000.00	Apr. 17, 1917	40	5	4,250.00		
			do.	do.	37	879	do.	110,000.00	July 29, 1914	38	564	8,000.00		
			do.	do.	37	879	do.	110,000.00	do.	38	564	8,000.00		
			do.	do.	37	879	do.	110,000.00	July 1, 1916	39	270	2,500.00		
			do.	do.	37	879	do.	110,000.00	July 12, 1917	40	112	35,000.00		

80923-18-20

[illegible]

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.			Amount.
					Vol.	Page.				Vol.	Page.		
1662	Woonsocket, R. I.	3	Post office.....	Mar. 3, 1903 June 30, 1906 May 30, 1908 June 25, 1910	32 24 35 36	1298 781 523 678	Site Site and building, \$80,000... Limit increaseddo.....	\$15,000.00 75,000.00 10,000.00 20,000.00	Mar. 3, 1903 June 30, 1906 Mar. 4, 1907 June 25, 1910	32 24 35 36	1039 783 1305 707	\$15,000.00 1912 40,000.00 20,000.00 20,000.00	
1663	Wooster, Ohio.....	17	do.....	May 30, 1908 June 25, 1910	35 36	535 682	Site Building.....	10,000.00 65,000.00	May 30, 1908 Aug. 24, 1912	35 37	489 426	10,000.00 1914 30,000.00	
1664	Worcester, Mass.....	4	do.....	Jan. 29, 1887 Feb. 16, 1891 June 4, 1897 July 1, 1916	24 26 30 39	370 764 13 270	Site and building... Limit increased... Transfer stamp lobby, etc. Mail-conveying machinery	250,000.00 150,000.00 3,000.00 1,400.00	Mar. 3, 1887 Oct. 2, 1888 Mar. 2, 1889 Mar. 3, 1891 Aug. 18, 1894 Mar. 2, 1895 June 4, 1897 July 1, 1916	24 25 25 26 28 28 30 39	19 511 940 933 913 13 270	75,000.00 1897 100,000.00 100,000.00 50,000.00 50,000.00 50,000.00 3,000.00 1,400.00	Contract not awarded for mail-conveying machinery. Site acquired from Russia, 1867. Do. Site not selected.
1665	Wrangell, Alaska.....		Customhouse.....										
1666	do.....		Post office.....	Mar. 4, 1913	37	875	Site and building.....	75,000.00	July 29, 1914	38	564	15,950.00	
1667	Wyandotte, Mich.....	2	do.....	May 30, 1908 June 25, 1910	35 36	536 683	Site Building.....	5,000.00 60,000.00	May 30, 1908 June 23, 1913	35 35	489 15	5,000.00 1915 35,000.00	
1668	Wytheville, Va.....	9	do.....	May 30, 1908 June 25, 1910	35 36	535 682	Site Building.....	10,000.00 65,000.00	May 30, 1908 June 23, 1913	35 38	489 15	25,000.00 46,000.00	1914
1669	Xenia, Ohio.....	6	do.....	June 6, 1902 Mar. 3, 1903 June 30, 1906	32 32 34	329 1207 774	Site Building... Limit increased.....	7,000.00 80,000.00 1,500.00	Aug. 1, 1914 June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	38 32 33 33 34	615 429 1038 457 1161	19,000.00 7,000.00 1905 30,000.00 20,000.00 30,000.00	
1670	Yankton, S. Dak...	1	do.....	do.....	34	779	Site and building.....	40,000.00	June 30, 1906	34	789	1,500.00	
1671	Yazoo City, Miss...	8	do.....	May 30, 1908	35	822	Limit increased.....	20,000.00	Mar. 4, 1907 Mar. 4, 1909	34 35	789 959	20,000.00 1910 20,000.00	

Division B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

[illegible]

REPORT OF THE SUPERVISING ARCHITECT.

DIVISION A.—Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.				Appropriations.				Remarks.	
				Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
				Vol.	Page.				Vol.	Page.			
1672	Yoakum, Tex.	9	Post office.	June 25, 1910 Mar. 4, 1913	36 37	692 873	Site. Building.	\$5,000.00 65,000.00	Mar. 4, 1907 Feb. 23, 1916 July 1, 1916 June 12, 1917	34 39 39 40	1385 16 19 270	\$5,000.00 1918 15,000.00 25,000.00 25,000.00	Site donated.
1673	Yonkers, N. Y.	24	do.	June 30, 1906 May 30, 1908 June 25, 1910 Mar. 4, 1913	34 35 36 37	780 822 878 867	Site and building. Limit increased. do. Site \$250,000; prior legisla- tion amended.	170,000.00 45,000.00 35,000.00	June 30, 1906 June 30, 1906 Mar. 4, 1907 Mar. 4, 1911 Aug. 1, 1914 Aug. 1, 1915	34 34 36 38 38 38	735 735 1385 1385 1385 1385	50,000.00 75,000.00 25,000.00 100,000.00 250,000.00	Contract not awarded for building.
1674	York, Nebr.	4	do.	do. Mar. 3, 1903 June 30, 1906	37 38 34	867 1208 777	Building. Site. Building.	250,000.00 10,000.00 70,000.00	Mar. 3, 1903 June 30, 1906 Mar. 4, 1907 Mar. 4, 1909 Mar. 3, 1901 Mar. 3, 1901 Aug. 30, 1890 Mar. 3, 1901 Aug. 23, 1894 July 19, 1897 June 30, 1906 May 30, 1908	32 34 34 35 35 35 28 28 30 34 35	1039 791 1305 959 374 953 429 112 795 454 959 1385 953 426 790 1305 706 1355 615 829 270	10,000.00 1909 20,000.00 35,000.00 15,000.00 25,000.00 1895 5,000.00 1,000.00 75,000.00 1913 50,000.00 200,000.00 75,000.00 1898	1909
1675	York, Pa.	20	Post office (old).	May 24, 1890 Aug. 23, 1894 July 19, 1897	26 28 30	119 429 112	Site and building. Completion. do.	80,000.00 5,000.00 1,000.00	Mar. 4, 1907 Mar. 4, 1909 Mar. 3, 1901 Mar. 3, 1901 Aug. 30, 1890 Mar. 3, 1901 Aug. 23, 1894 July 19, 1897 June 30, 1906 May 30, 1908	34 35 35 35 28 28 30 34 35	791 1305 959 374 953 429 112 795 454 959 1385 953 426 790 1305 706 1355 615 829 270	20,000.00 35,000.00 15,000.00 25,000.00 1895 5,000.00 1,000.00 75,000.00 1913 50,000.00 200,000.00 75,000.00 1898	
1676	do.	20	Post office (new).	June 30, 1906 May 30, 1908	34 35	784 528	Site. Building (additional land, \$35,000).	75,000.00 300,000.00	Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Mar. 3, 1901 June 28, 1902 June 30, 1906 Mar. 4, 1907 June 25, 1910 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 July 1, 1915	34 35 35 35 32 34 34 36 36 38 38 39	1,000.00 75,000.00 200,000.00 75,000.00 14,000.00 100,000.00 3,500.00 75,000.00 15,000.00 1918 5,000.00 35,000.00 20,000.00	1913	
1677	Youngstown, Ohio	18	Post office.	Jan. 21, 1891 June 6, 1902 June 30, 1906 June 25, 1910	26 32 34 36	722 315 775 686	Site and building. Additional land. Extension, etc. Completion.	75,000.00 14,000.00 100,000.00 3,500.00	Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Mar. 3, 1901 June 28, 1902 June 30, 1906 Mar. 4, 1907 June 25, 1910 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 July 1, 1915	34 35 35 35 32 34 34 36 36 38 38 39	1,000.00 75,000.00 200,000.00 75,000.00 14,000.00 100,000.00 3,500.00 75,000.00 15,000.00 1918 5,000.00 35,000.00 20,000.00		
1678	Ypsilanti, Mich.	2	do.	do.	36	686	Site and building.	75,000.00	Mar. 4, 1907 Mar. 4, 1909 Mar. 4, 1911 Mar. 3, 1901 June 28, 1902 June 30, 1906 Mar. 4, 1907 June 25, 1910 Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915 July 1, 1915	34 35 35 35 32 34 34 36 36 38 38 39	1,000.00 75,000.00 200,000.00 75,000.00 14,000.00 100,000.00 3,500.00 75,000.00 15,000.00 1918 5,000.00 35,000.00 20,000.00		
1679	Yuma, Ariz.	1	Customhouse.	June 6, 1902	32	319	Site and building.	110,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	32 32 33 33	425 1090 457 1161	25,000.00 1906 27,500.00 25,000.00 32,500.00	1906
1680	Zanesville, Ohio.	15	Post office.	June 6, 1902	32	319	Site and building.	110,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	32 32 33 33	425 1090 457 1161	25,000.00 1906 27,500.00 25,000.00 32,500.00	1906

Executive order,
Apr. 29, 1892.
Gen. F. Hammond,
architect.

Executive order,
Apr. 29, 1932,
Geo. F. Hammond,
architect.

DIVISION B.—Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
Buildings.				Sites.		Outstanding obligations.				
Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.		
1672	\$45,796.46	\$1,228.05	\$48,025.11	\$1.00	June 19, 1912		\$2,430.00	\$15,773.54		
1673	446.91	332.90	779.90	221,603.56	June 22, 1917			277,949.59		
1674	*69,376.41	2,959.35	72,335.76	9,094.39	Nov. 24, 1903					
1675	*61,974.80	11,000.15	72,974.95	24,025.20	June 24, 1891					
1676	*286,909.69	3,722.80	270,632.55	74,944.92	Dec. 6, 1907					
1677	*61,796.08	\$103,150.49	8,056.60	173,003.17	Sept. 27, 1909					
1678	47,728.27		892.11	13,203.92	Feb. 19, 1882					
1679			1,999.16	13,999.81	May 25, 1903			6,158.71	13,415.02	
1680	*96,352.47		14,786.95	7,700.00	Mar. 5, 1916					
				13,619.58	Mar. 27, 1903					
				55,837,557.89			\$211,625.00	10,640,720.83	15,896,730.37	
228,584,378.95	24,908,252.33	24,177,418.79	277,670,050.07							

Statement showing classification of buildings, by titles, with expenditures in gross for each class of buildings under several captions.

Location.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost of sites.	Outstanding.		Balances.
						Sites.	Buildings.	
Post office, courthouse, customhouse buildings, etc.	\$99,604,236.64	\$14,169,717.02	\$11,813,894.79	\$23,587,818.45	\$19,846,140.02	\$4,225.00	\$1,240,126.07	\$2,621,912.19
Customhouse buildings.....	23,349,441.60	39,457.43	32,637.47	471,536.56	108,334.69	2,510.00	133,332.51
Marine-hospital buildings.....	23,110,847.60	3,085,649.96	1,632,894.46	27,860,638.02	3,783,322.33	161,810.52	43,333.07
Post-office buildings.....	1,991,161.02	691,738.16	1,983,521.41	4,439,770.59	573,736.96	48,901.50	1,149,198.97
Quarantine station buildings.....	75,001,182.90	3,491,434.03	4,129,250.46	82,631,847.91	22,584,939.85	207,400.00	3,679,221.23	10,897,884.80
Miscellaneous buildings.....	1,008,209.20	635,989.80	794,759.58	24,481,968.58	200,271.60	182,719.70	337,143.60
Total.....	27,519,299.99	2,770,225.85	3,873,934.12	34,163,423.96	8,740,812.44	5,325,431.73	717,650.14
	228,584,378.95	24,908,252.33	24,177,418.79	277,670,050.07	55,837,657.89	211,025.00	10,640,720.83	15,896,730.37

EXHIBIT B.

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Abbeville, S. C.	Post office.	\$53.00	\$5.40	
Aberdeen, Miss.	Courthouse, post office, etc.		148.00	\$37.20
Aberdeen, S. Dak.	Post office.	50.50	517.73	30.74
Aberdeen, Wash.	do.			1,115.87
Abilene, Kans.	do.	300.88	23.10	
Abilene, Tex.	Post office and courthouse.	147.75	16.50	
Abingdon, Va.	Courthouse, post office, etc.	1,735.42	115.50	
Adrian, Mich.	Post office.	1.04	1.83	
Albany, N. C.	do.		57.75	
Akron, Ohio.	Old post office.	837.72	219.97	
do.	New post office.	0.20		
Alameda, Cal.	Post office.	103.15	60.05	
Albany, N. Y.	Customhouse and post office.	2,435.04	4,292.64	5.00
Albany, Oreg.	Post office.	0.14	17.60	.75
Albert Lea, Minn.	do.	29.00	11.00	
Albion, Mich.	do.	119.30	22.35	19.89
Albuquerque, N. Mex.	do.	449.40	42.95	
Alexandria, La.	Post office and courthouse.	1.27	12.75	
Alexandria, Va.	Customhouse and post office.	261.00	319.18	2.00
Allegheny, Pa.	Post office.	44.05	1,290.24	
Allentown, Pa.	do.	173.53	51.63	
Allamore, Nebr.	do.	.40		907.09
Alpena, Mich.	do.	11.10	17.63	
Alton, Ill.	do.	19.50	7.50	
Altoona, Pa.	Courthouse and post office.	250.02	56.04	
Amarillo, Tex.	Post office and courthouse.		77.35	
Americus, Ga.	Post office.	0.50	9.62	
Ames, Iowa.	do.	2.45	90.70	
Amesbury, Mass.	do.	4.14	8.50	
Amsterdam, N. Y.	do.	86.42	110.00	
Anderson, Ind.	do.	1,235.35	2,513.00	
Anderson, S. C.	Post office and courthouse.	0.00	13.00	
Annapolis, Md.	Post office.	1,942.80		
Ann Arbor, Mich.	do.	8.25	30.43	
Anniston, Ala.	do.	232.25	174.07	10.75
Antigo, Wis.	do.	5.24		993.09
Appleton, Wis.	do.	443.00		
Ardmore, Okla.	Post office and courthouse.	46.50	633.85	15.00
Arkadelphia, Ark.	Post office.		43.20	525.62
Arkansas City, Ark.	do.	17.11	10.70	.66
Asbury Park, N. J.	do.	277.62	205.28	.75
Ashville, N. C.	Post office and courthouse.	14.36	24.51	
Ashland, Ky.	Post office.	0.60	15.00	1.00
Ashland, Ohio.	do.			736.00
Ashland, Wis.	do.	413.50	0.10	
Ashtabula, Ohio.	do.	347.58	1.28	
Astoria, Oreg.	Customhouse, etc.	481.80	36.45	1.00
Atchison, Kans.	Post office.	1,230.35	35.13	
Athens, Ga.	Post office and courthouse.	334.75	293.50	
Athol, Mass.	Post office.	25.75	14.58	
Atlanta, Ga.	Post office and courthouse.	2,307.30	2,414.46	907.67
Atlantic, Iowa.	Post office.		14.90	
Atlantic City, N. J.	do.	228.53	142.36	244.17
Attleboro, Mass.	do.		26.00	663.00
Auburn, Me.	do.		8.05	
Auburn, N. Y.	Post office and courthouse.	23.54	17.79	
Augusta, Ga.	do.	0.50		
do.	Post office and courthouse (new).	101.65	156.25	144.70
Augusta, Mo.	Post office, courthouse, etc.	456.36	21.29	12.00
Aurora, Ill.	Post office.	244.05	68.45	
Aurora, Nebr.	do.			647.85
Austin, Minn.	do.	40.05	14.00	
Austin, Tex.	Courthouse, etc.	118.05	46.20	67.50
do.	Post office.	138.60	121.29	112.50
Bainbridge, Ga.	do.		7.80	
Baker City, Oreg.	do.	304.25	34.90	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Baltimore, Md.	Appraisers' stores.	\$707.05	\$2.52	
Do.	Customhouse.	5,131.84	1,049.78	\$18.00
Do.	Marine hospital.	1,015.25	1,080.85	
Do.	Post office, courthouse, etc.	6,079.65	3,781.42	28.20
Bangor, Me.	Post office.	78.10	42.08	3.00
Baraboo, Wis.	do.	3.25	20.38	
Hardstown, Ky.	do.	3.00		
Bar Harbor, Me.	do.	84.05	128.25	
Barnesville, Ga.	do.			1,020.44
Barnstable, Mass.	Customhouse and post office.	161.04	11.50	
Barre, Vt.	Post office.	821.42	1.50	
Batesville, Ark.	Post office and courthouse.	2.20	100.40	3.00
Bath, Me.	Post office and customhouse.	458.50	167.85	
Baton Rouge, La.	Post office.	96.80	445.60	136.60
Battle Creek, Mich.	do.	1,150.20	111.00	
Bay City, Mich.	Post office, courthouse, and customhouse.	66.56	33.20	
Bay City, Tex.	Post office.			620.03
Beardstown, Ill.	do.	30.40	24.80	
Beatrice, Nebr.	do.	410.60	41.00	
Beaumont, Tex.	Post office and courthouse.	4,778.80	1,680.85	6.15
Beaver Falls, Pa.	Post office.	11.30	2,780.25	
Bedford, Ind.	do.		31.25	
Bedford, Pa.	do.	207.60	24.80	6.00
Bedford City, Pa.	do.	15.00	142.30	
Beaville, Tex.	do.			1,030.65
Belfast, Me.	Post office and customhouse.	10.66	15.65	20.00
Bellaire, Ohio.	Post office.	7.00	5.11	
Bellefontaine, Ohio.	do.	4.00	28.10	
Bellefonte, Pa.	do.	436.50	9.50	
Bellingham, Wash.	Post office and courthouse.	442.36	271.04	
Beloit, Kans.	Post office.	72.00	2.80	
Beloit, Wis.	do.	1,090.13	70.30	.40
Belton, Tex.	do.			980.17
Belvidere, Ill.	do.	1.50	8.40	
Bennettsville, S. C.	do.	105.00	68.60	
Bennington, Vt.	do.	327.00	7.70	
Berkley, Cal.	do.	146.00	348.00	
Bessener, Ala.	do.	6.00	66.90	
Beverly, Mass.	do.	369.25	21.60	
Big Rapids, Mich.	do.	90.75	10.55	
Billings, Mont.	do.	2,740.71	247.05	
Blount, Miss.	Post office, courthouse and customhouse.	14.85	98.43	
Binghamton, N. Y.	Post office, courthouse, etc. (old).	148.77	390.15	
Birmingham, Ala.	Post office and courthouse.	540.04	144.87	23.50
Bismarck, N. Dak.	do.	70.00	141.88	.06
Blackwell, Okla.	Post office.	8.80	68.04	
Blair, Nebr.	do.		16.00	
Bloomington, Ill.	do.	302.15	73.00	
Bloomington, Ind.	do.	8.50	12.50	
Bluefield, W. Va.	Post office and courthouse.	15.04	50.16	
Blue Island, Ill.	Post office.		26.55	
Boise, Idaho.	Assay office.	114.00	1,348.97	
Do.	Post office.	54.83	76.80	135.70
Bonham, Tex.	do.	332.15	5.00	
Bonne Terre, Mo.	do.			774.00
Boone, Iowa.	do.	454.30	70.80	
Boonville, Mo.	do.	17.00	31.80	
Boston, Mass.	do.	900.44	4,317.85	
Do.	Marine hospital.	477.41	387.68	
Do.	Post office and subtreasury.	0,122.87	9,093.60	61.75
Do.	Quarantine station.	1,871.79	800.51	
Boulder, Colo.	Post office.	471.00	6.84	11.00
Bowling Green, Ky.	Post office and courthouse.	18.48	8.50	
Bowling Green, Ohio.	Post office.	188.50	34.55	
Bozeman, Mont.	do.	37.00	107.20	2.25
Bradock, Pa.	do.	750.60	17.75	
Bradford, Pa.	do.	35.00		
Brainerd, Minn.	do.	50.47		
Brantford, Conn.	do.	75		
Brattleboro, Vt.	Post office and courthouse.	43.83		
Brazil, Ind.	Post office.	903.00	10.50	
Brenham, Tex.	do.	36.15	42.75	
Bridgeport, Conn.	do.	31.00	16.00	4.75
Bridgeport, N. J.	do.	26.25	47.60	23.10
Brigham City, Utah.	do.	18.35		1.00

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Bristol, Conn.	Post office	\$205.00	\$0.71	
Bristol, Pa.	do.	69.60		
Bristol, R. I.	Post office and customhouse	3,783.87	51.90	\$259.25
Bristol, Tenn.	Post office and courthouse	24.56	42.25	
Brocton, Mass.	Post office	2,680.78	147.72	24.35
Bronx (N. Y.), N. Y.	do.	93.69	212.55	
Brookfield, Mo.	do.	104.50		
Brookhaven, Miss.	do.	107.50	9.00	
Brookings, S. Dak.	do.	11.25		
Brooklyn, N. Y.	do.	10,193.67	2,869.33	400.70
Brownsville, Tex.	Courthouse, customhouse, and post office	487.00	69.40	
Brownwood, Tex.	Post office		157.65	
Brunswick, Ga.	Customhouse and post office	65.00	149.75	
Do.	Quarantine station	202.20	68.74	
Bryan, Tex.	Post office	4.50		
Buckhannon, W. Va.	do.			766.00
Buffalo, N. Y.	Customhouse and post office	275.28	69.45	
Do.	Marine hospital	2,119.44	445.31	
Do.	Post office	5,728.32	5,331.69	3.00
Burlington, Iowa	do.	1,352.30	21.35	
Burlington, N. J.	do.	620.90	18.55	
Burlington, Vt.	Post office and customhouse	19.09	913.75	
Butler, Pa.	Post office	317.98	164.49	
Butte, Mont.	do.	702.61	254.97	
Cadillac, Mich.	do.	9.25	1.50	
Cañero, Ill.	Post office and customhouse	2,432.77	112.10	1,445.62
Do.	Marine hospital	1,119.70	390.54	
Calais, Me.	Post office and customhouse	3.55	406.00	
Cambridge, Ohio	Post office	5.00	407.25	
Camden, Ark.	do.	177.00	30.20	6.00
Camden, Me.	do.	7.33	12.55	
Camden, N. J.	Post office and customhouse	363.45	331.97	
Camden, S. C.	Post office	35.10	1.40	
Cameron, Tex.	do.			672.00
Camdenburg, N. Y.	Courthouse and post office	9.25	10.35	
Do.	Post office	27.72	16.50	
Canon, Ill.	do.		70.05	
Canon, Miss.	do.		3.40	
Canon, Ohio	do.	2,153.25	1,911.03	
Cape Charles, Va. (Fisher-men's Island)	Quarantine station	10.50		
Do.	do.		50.80	
Cape Fear (Southport), N. C.	Post office and courthouse	372.37	235.22	
Cape Girardeau, Mo.	Post office	17.30		
Carbondale, Pa.	do.	8.00	235.03	
Carlisle, Pa.	do.	17.10	4.35	8.50
Carnegie, Pa.	do.	1.00		
Carroll, Iowa	do.		43.67	
Carrollton, Ga.	do.	21.00	11.52	
Carrollton, Ky.	do.		18.15	
Carrollton, Mo.	do.	1,070.00	66.15	
Carson City, Nev.	Branch mint	3,531.00	410.75	
Do.	Post office, courthouse, etc.	9.34	70	
Cartersville, Ga.	Post office	1.25		
Cartlidge, Mo.	do.		18.85	
Casper, Wyo.	do.	610.00	423.00	
Castine, Mo.	Customhouse and post office		35.00	
Catlettsburg, Ky.	Post office and courthouse		366.13	
Cedar Rapids, Iowa	Post office	1,232.80		
Cedar town, Ga.	do.	50.00		
Centerville, Iowa	do.	45.00		
Centerville, Iowa	do.	50.85	407.07	
Centralia, Ill.	do.	2,007.27	1,152.20	
Champaign, Ill.	do.	1.25	7.25	
Chamato, Kans.	do.	1.50		
Chapel Hill, N. C.	do.		33.32	
Charleroi, Pa.	do.			918.82
Charles City, Iowa	do.	4,433.30	173.00	
Charleston, S. C.	Customhouse	407.50	551.55	73.00
Do.	Post office, courthouse, etc.	3,624.40	204.48	
Do.	Quarantine station	514.50	204.20	20.50
Do.	Post office and courthouse		205.25	
Charleston, W. Va.	Assay office	2.10		
Charlotte, N. C.	Post office and courthouse	10.11	9.78	
Do.	do.	387.10	304.20	277.80
Charlottesville, Va.	do.		.56	
Chattanooga, Tenn.	Post office	128.00	71.44	.50
Chelsea, Mass.	do.	153.25	102.35	
Chester, Pa.	do.			
Chester, S. C.	do.			

REPORT OF THE SUPERVISING ARCHITECT.

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Cheyenne, Wyo.	Public building.	\$906.17	\$510.40	
Chicago, Ill.	Appraisers' stores.	6,660.45	503.81	
Do.	Marine hospital.	1,798.80	1,790.92	
Do.	Post office, courthouse, etc.	11,642.93	9,511.70	\$27.00
Chicago Heights, Ill.	Post office.	707.00	317.48	
Chickasha, Okla.	Post office and courthouse.	14.70	33.80	
Chico, Cal.	Post office.	5.45	31.46	
Chillicothe, Mo.	do.		65.50	
Chillicothe, Ohio.	do.	225.00	20.25	
Chippewa Falls, Wis.	do.		16.30	
Cincinnati, Ohio.	Courthouse and post office.	7,800.13	8,852.77	67.50
Do.	Marine hospital.	159.10	8.01	
Clarinda, Iowa.	Post office.	1,134.75	5.90	
Clarksburg, W. Va.	Courthouse, post office, etc.	112.96	30.51	
Clarksdale, Miss.	Post office.	62.25	25.06	2.48
Clarksville, Tenn.	do.	1,139.00	50.42	125.00
Clarksville, Tex.	do.	6.07		
Clay Center, Kans.	do.	4.40		
Claburn, Tex.	do.	5.50	8.35	
Cleveland, Ohio.	Lake front dock property.	484.06	1.50	
Do.	Marine hospital.	4,071.40	1,800.02	
Do.	Post office, customhouse, and courthouse.		1,492.04	11.70
Cleveland, Tenn.	Post office.	27.00	27.85	
Clinton, Iowa.	do.	70.00	98.25	
Clinton, Mo.	do.	44.03	4.40	
Coffeyville, Kans.	do.	312.50	43.38	1.00
Coldwater, Mich.	do.	325.00		
Collinsville, Ill.	do.	2.81	3.50	
Colorado Springs, Colo.	Post office and courthouse.	2,152.15		43.50
Columbia, Mo.	Post office.	221.10	1,041.10	
Columbia, S. C.	Courthouse and post office.	20.00	149.75	.75
Columbia, Tenn.	Post office.	2.00		
Columbia River (Astoria), Oreg.	Quarantine station.	131.93	23.50	
Columbus, Ga.	Post office.	28.50	15.00	
Columbus, Ind.	do.	10	15.00	
Columbus, Miss.	do.	21.00	51.00	
Columbus, Nebr.	do.	215.50	11.85	
Columbus, Ohio.	Post office and courthouse.	940.40	854.40	10.00
Concord, N. H.	do.	106.50		
Concord, N. C.	do.	3.25	1.20	
Concordia, Kans.	do.	6.40		
Connellsville, Pa.	do.	7.21	12.00	
Connersville, Ind.	do.		1.15	
Cordale, Ga.	do.	403.00	38.85	175.20
Corduth, Miss.	do.	35.00	21.31	
Corning, N. Y.	do.		20.20	
Corpus Christi, Tex.	Post office and customhouse.	6.87		904.97
Corry, Pa.	Post office.	77.48	1.15	
Corsicana, Tex.	do.	1,294.50	17.00	
Cortland, N. Y.	do.	31.44	47.20	
Council Bluffs, Iowa.	Post office and courthouse.	993.85	160.75	
Covington, Ky.	Courthouse and post office.	15.45	361.60	
Covington, Tenn.	Post office.	44.05	67.50	
Covington, Va.	do.	1.00	14.00	
Crawfordsville, Ind.	do.	46.00	105.36	
Creston, Iowa.	do.	770.00	593.40	16.19
Crookston, Minn.	do.	31.03	5.65	
Crowley, La.	do.	5.03	35.55	
Cumberland, Md.	Courthouse and post office.	560.75	871.17	
Cynthiana, Ky.	Post office.	21.00	1.55	
Dallas, Tex.	Courthouse, post office, etc.	1,021.02	106.82	4.00
Dalton, Ga.	Post office.	61.00	2.55	
Danbury, Conn.	do.	1.05	227.81	.33
Danville, Ill.	Post office and courthouse.	343.65	63.95	
Danville, Ky.	Post office.	46.00	10.09	
Danville, Va.	Post office and courthouse.	22.00	21.00	
Darlington, S. C.	Post office.		121.39	
Davenport, Iowa.	Post office and courthouse.	1,022.00	353.16	43.00
Dayton, Ohio.	do.	1,631.04	158.52	18.00
Deadwood, S. Dak.	do.	210.15	112.05	
Decatur, Ill.	Post office.	26.75	177.23	
Decatur, Iowa.	do.	2.65	1.25	
Defiance, Ohio.	do.	155.00	4.25	
DeKalb, Ill.	do.	95.00	70.18	
De Land, Fla.	do.			879.81

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Delavan, Wis.	Post office	\$4.13	\$50.02	
Delaware, Ohio.	do.	632.20	11.43	
Delaware Breakwater (Lewes), Del.	Quarantine station	150.15		
Del Rio, Tex.	Post office and courthouse	538.20	214.40	
Denton, Iowa.	Post office	2.00	2.35	
Denton, Tex.	do.	58.64	378.40	
Denver, Colo.	Mint building	235.15	525.56	\$45.00
Do.	Post office	489.32	2,100.00	430.72
Do.	Customhouse, etc.	205.25	838.44	199.00
Des Moines, Iowa.	Post office	1,190.36	508.19	
Do.	Post office and courthouse	447.30	830.85	
De Soto, Mo.	Post office		2.60	
Detroit, Mich.	Customhouse	990.36	2,113.07	
Do.	Marine hospital	220.84	1,581.74	
Do.	Post office and courthouse	8,895.70	4,703.63	411.25
Devils Lake, N. Dak.	do.	185.75	113.10	
Dixon, Ill.	Post office	709.60	24.40	
Dothan, Ala.	do.	2,101.95	20.10	
Douglas, Ariz.	Post office and customhouse	28.25	12.67	1,207.04
Douglas, Wyo.	Post office	40.30	2.50	
Dover, Del.	do.	465.00	80.00	
Dover, N. H.	do.	23.00	2.33	
Dublin, Ga.	do.	779.90	2.19	.78
Dubuque, Iowa.	Customhouse and post office	1,409.21	239.33	15.00
Duluth, Minn.	Post office, courthouse and customhouse (new).	204.97	133.91	2.50
Do.	Post office, courthouse and customhouse (old).	573.25	308.56	
Duquoin, Ill.	Post office	2.46	8.67	10.45
Durham, N. C.	do.	1,042.35	48.00	625.26
Dyersburg, Tenn.	do.	10.46	153.80	
Eagle Pass, Tex.	Post office and customhouse	120.15	75.20	
East Liverpool, Ohio.	Post office	235.10		
Easton, Pa.	do.	20.25	27.40	1.00
East Orange, N. J.	do.	21.60		
East Pittsburgh, Pa.	do.		8.25	890.05
Eastport, Me.	Customhouse and post office	34.90	9.99	
East St. Louis, Ill.	Post office and courthouse		44.60	
Eau Claire, Wis.	Post office	185.60	20.40	
Edenton, N. C.	do.	2.00		
Edwardsville, Ill.	do.	178.40		
Elberton, Ga.	do.	33.75	10.00	
Elgin, Ill.	do.	7.00	5.00	
Elizabeth, N. J.	do.	1,182.40	200.04	
Elizabeth City, N. C.	Courthouse and post office	372.02	72.01	
Elkhart, Ind.	Post office	893.69	238.60	902.01
Elkins, W. Va.	do.		22.43	5.00
Ellensburg, Wash.	do.	3.92		222.40
Ellsworth, Me.	Post office and customhouse	41.70	31.42	
Elmira, N. Y.	Post office and courthouse	878.30	450.02	85
El Paso, Tex.	Customhouse and post office	355.60	521.71	.00
El Reno, Okla.	Post office	12.00	133.25	0.75
Elwood, Ind.	do.	08.89	3.60	
Elmira, Ohio.	do.	.30		19.64
Emporia, Kans.	do.	1,403.70	268.10	
Enid, Okla.	Post office and courthouse		010.00	
Ennis, Tex.	Post office	4.50	134.05	
Enslay, Ala.	do.	674.23	228.55	
Erle, Pa.	Post office and courthouse	1,805.86	227.83	54.20
Escanaba, Mich.	Post office		0.00	
Estherville, Iowa.	do.	404.50	431.00	
Eufaula, Ala.	do.	163.34	67.22	
Eugene, Oreg.	do.	.75	21.93	.70
Eureka, Cal.	Post office and customhouse	2.00	18.08	
Eureka Springs, Ark.	Post office			615.67
Evanston, Ill.	do.	2,287.35	224.10	
Evansville, Ind.	Marine hospital	3,770.00	708.05	
Everett, Wash.	Post office	0.25	305.19	
Excelsior Springs, Mo.	do.	18.80	2.95	35.00
Fairbury, Nebr.	do.	4,172.10	2.70	
Fairmont, W. Va.	do.	20.85	50.07	2.50
Fall River, Mass.	Customhouse and post office	1,475.25	143.50	4.95
Falls City, Nebr.	Post office	2.50		411.20
Fargo, N. Dak.	Post office and courthouse	4,555.81	564.46	1.00
Farmville, Minn.	Post office	275.50	0.75	
Fayetteville, Ark.	do.	170.40	22.60	

REPORT OF THE SUPERVISING ARCHITECT.

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Fayetteville, N. C.	Post office	\$5.00	\$64.75	\$248.79
Fayetteville, Tenn.	do.		21.10	1.20
Fergus Falls, Minn.	Courthouse and post office	320.80	85.51	
Fernandina, Fla.	Post office, customhouse and courthouse.	70.90	873.25	.50
Findlay, Ohio	Post office			
Fitchburg, Mass.	do.	933.70	92.20	
Flint, Mich.	do.	50.90	2.55	
Florence, Ala.	Post office and courthouse	1,202.35	454.50	1.00
Florence, S. C.	do.	40.18	61.75	.30
Fort Dodge, Iowa	Post office		13.00	18.00
Fort Madison, Iowa	do.	22.35	1.60	
Fort Morgan, Colo.	do.	30.40	8.10	
Fort Scott, Kans.	Courthouse and post office			1,020.26
Fort Smith, Ark.	Courthouse, post office, etc.	1,759.20	364.86	38.83
Fort Stanton, N. Mex.	Sanitarium	18.75	55.17	
Fort Wayne, Ind.	Post office and courthouse	4,355.10	4,208.72	
Fort Worth, Tex.	do.	90.50	167.53	
Frankfort, Ind.	Post office	800.05	305.94	4.15
Frankfort, Ky.	Post office and courthouse	9.61	31.00	
Franklin, La.	Post office	25.75	47.10	2.50
Franklin, Tenn.	do.	1.85	5.70	
Franklin, Va.	do.	23.70		
Fredericksburg, Va.	do.			913.00
Freeport, Ill.	do.	85.76	14.20	
Freemont, Nebr.	do.	34.69	283.95	
Fresno, Cal.	do.	11.45	41.60	
Front Royal, Va.	do.	2,083.07	402.03	47.60
Fulton, Md.	do.	2.50		
Fulton, Ky.	do.	55.00		
Fulton, Mo.	do.		10.50	
Fulton, N. Y.	do.	9.00	36.47	.33
Gadsden, Ala.	do.	10.50	13.50	
Gaffney, S. C.	do.	10.48		1.98
Gainesville, Fla.	do.	5.48	4.55	
Gainesville, Ga.	do.	14.76	8.65	
Gainesville, Tex.	do.	28.25	122.40	.01
Galena, Ill.	Customhouse and post office	440.00	316.20	
Galesburg, Ill.	Post office	73.00		73.00
Galveston, Tex.	Appraisers' stores	215.10	264.10	
do.	Post office and customhouse	3,330.20	14.04	
Garden City, Kans.	Quarantine station	3,133.85	3,028.84	40.11
Gardiner, Me.	Post office	2,703.56	100.13	
Garv. Ind.	do.	57.18	36.81	
Gastonia, N. C.	do.	30.10	2.05	388.85
Genova, N. Y.	do.	1.10	35.50	
Georgetown, Ky.	do.	22.10	119.95	
Georgetown, S. C.	do.	54.83	6.45	
do.	Post office and customhouse	18.00	42.80	
Georgetown, Tex.	Quarantine station	6.00	20.00	54.49
Gethysburg, Pa.	Post office	3,800.00		
Glasgow, Ky.	do.	3.00		
Glens Falls, N. Y.	do.	27.50	4.12	
Gloucester, Mass.	do.	2.00		
Groversville, N. Y.	Customhouse and post office	63.75	7.53	
Goldsboro, N. C.	Post office	578.33	68.72	4.75
Gonzales, Tex.	do.	53.31	202.24	
Goshen, Ind.	do.		103.50	
Gouverneur, N. Y.	do.	12.95	4.25	
Grafton, W. Va.	do.	62.33	1.00	
Grand Forks, N. Dak.	do.	4.00		1.35
Grand Haven, Mich.	Post office and courthouse		37.04	1.65
Grand Island, Nebr.	Post office and customhouse	734.65	235.85	
Grand Junction, Colo.	Post office and courthouse	223.10	1.20	
Grand Rapids, Mich.	Post office	193.80	37.26	
Granite City, Ill.	Post office and courthouse			1,204.74
Grass Valley, Cal.	Post office	1,041.35	1,190.11	
Great Bend, Kans.	do.	2.60	2.00	
Great Falls, Mont.	do.	11.50	155.75	
Green Bay, Wis.	Post office and courthouse	80.35	15.45	2.75
Greencastle, Ind.	Post office	82.00	1,252.25	
Greeneville, Tenn.	Post office and courthouse	10.60	76.76	
Greenfield, Mass.	Post office	47.00	237.87	
Greensboro, N. C.	Post office and courthouse	2.25	2.75	
Greensburg, Pa.	Post office	58.00	267.80	
do.	Courthouse, post office, etc.	1.00	47.50	
do.	Post office	4,817.56	272.50	
do.		21.68	22.88	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Greenville, Ill.	Post office.		\$9.10	
Greenville, Miss.	do.	\$12.00	3.05	
Greenville, N. C.	do.	79.20	44.23	
Greenville, Ohio	do.	239.14	30.65	\$1.00
Greenville, S. C.	Post office and courthouse.	4,281.05	531.48	343.90
Greenville, Tex.	Post office.	175.25	6.75	18.66
Greenwich, Conn.	do.		12.00	527.00
Greenwood, Miss.	do.	.06	21.20	
Greenwood, S. C.	do.	754.60	89.25	507.15
Griffin, Ga.	do.	430.00	12.15	
Grinnell, Iowa	do.	1.20		963.10
Guthrie, Miss.	Post office and customhouse.	277.00	162.63	
Guthrie, Okla.	Post office and courthouse.	5.30	142.65	
Hackensack, N. J.	Post office.	59.48	78.84	927.36
Hagerstown, Md.	do.	127.64	13.60	20.00
Hamilton, Ohio.	do.	17.05	22.23	
Hammond, Ind.	Post office and courthouse.	83.30	2,025.70	14.50
Hammond, La.	Post office.			838.54
Hampton, Va.	do.	0.02	9.00	
Hanford, Cal.	do.	16.35	191.33	
Hannibal, Mo.	do.	1,139.43	27.05	1.00
Hanover, Pa.	do.	10.57	13.65	
Harrison, Tenn.	do.	71.00	2.35	491.55
Harrisburg, Ill.	do.	18.70	12.05	
Harrisburg, Pa.	Post office and courthouse.			35.73
Harrison, Ark.	do.	2.50	85.00	
Harrisonburg, Va.	Courthouse, post office, etc.	30.00	281.32	
Hartford, Conn.	Post office and customhouse.	8,202.13	1,248.27	46.99
Hastings, Neb.	Post office.	1,587.80	165.55	
Hattiesburg, Miss.	do.	21.73	105.22	
Hazelton, Pa.	do.	74.94	17.00	
Haverhill, Mass.	do.	888.90	155.91	.29
Helena, Ark.	Courthouse and post office.	288.55	139.61	4.62
Helena, Mont.	Assay office.	4,245.85	225.00	9.00
Do.	Public building.	3.00	207.20	
Henderson, Ky.	Post office.	41.80	591.60	1.50
Henderson, N. C.	do.	117.06	10.60	.29
Hendersonville, N. C.	do.		8.75	.30
Hewatha, Kans.	do.			1,054.06
Hickory, N. C.	do.	2.65	23.10	
Highpoint, N. C.	do.	401.00	8.45	
Hillboro, Tex.	do.	27.50	6.05	
Hillsdale, Mich.	do.	1,231.50	3.85	1.50
Hilo, Hawaii.	Customhouse.		20.40	
Do.	Post office, customhouse, and court- house.		20.40	
Hobart, Okla.	Post office.	5.10		
Hoboken, N. J.	do.	308.65	131.25	
Holdrege, Neb.	do.	2.00	110.20	
Holland, Mich.	do.	39.64		
Holyoke, Mass.	do.	19.34	180.50	
Homestead, Pa.	do.	102.20	292.00	
Honolulu, Hawaii.	Customhouse.	732.75	25.00	
Do.	Post office.	2,402.65	1,339.75	655.80
Do.	Quarantine station.	1,788.70	483.63	
Hoosick Falls, N. Y.	Post office.	5.08		
Hope, Ark.	do.		3.15	
Hopkinsville, Ky.	do.	24.10		897.00
Hornell, N. Y.	do.	150.50	70.17	
Hot Springs, Ark.	do.	149.37	179.12	
Houlton, Me.	Customhouse and post office.	73.38	209.97	
Houston, Tex.	Post office and courthouse.	147.10	11.88	
Hudson, N. Y.	Post office.	7.85	51.25	470.00
Humboldt, Tenn.	do.		5.00	
Huntingdon, Pa.	do.	7.15		692.32
Huntington, Ind.	do.	20.00	2.78	
Huntington, W. Va.	Post office and courthouse.	18.35	232.80	
Huntsville, Ala.	do.	24.85	182.47	
Huron, S. Dak.	Post office.	19.75	375.89	
Hutchinson, Kans.	do.	1.60	1.25	
Idaho Falls, Idaho.	do.	28.05	3.00	.25
Independence, Kans.	do.	44.75	.75	
Independence, Mo.	do.	2,824.63	1,852.96	377.73
Indianapolis, Ind.	Post office and courthouse.	11.50	16.00	11.00
Iola, Kans.	Post office.		3.80	
Ionia, Mich.	do.	222.41	56.45	130.75
Iowa City, Iowa.	do.			

67

40

75

44

17

B5

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Iowa Falls, Iowa.....	Post office.....	\$1,510.15	\$126.30	
Ironton, Ohio.....	do.....	174.45	2.35	
Ishpeming, Mich.....	do.....	7.05		
Ithaca, N. Y.....	do.....	608.00	160.70	\$5.15
Jackson, Ky.....	Post office and courthouse.....	3.50	18.03	
Jackson, Mich.....	do.....	1,835.23	231.85	16.50
Jackson, Miss.....	Post office.....	4,982.52	507.50	981.03
Jackson, Tenn.....	Post office and courthouse.....	13.18	138.81	
Jacksonville, Fla.....	do.....	5,250.96	141.00	269.85
Jacksonville, Ill.....	Post office.....	941.70	63.00	
Jamestown, N. Y.....	do.....	1,115.85	69.73	
Jamestown, Wis.....	do.....	136.60	42.34	7.10
Jefferson, Tex.....	Courthouse and post office.....		5.30	
Jefferson City, Mo.....	do.....	947.38	630.40	
Jeffersonville, Ind.....	Post office.....	305.00	2.00	
Jennings, La.....	do.....		19.95	
Jersey City, N. J.....	do.....	348.03	704.84	
Johnson City, Tenn.....	do.....		4.50	
Johnstown, N. Y.....	do.....	51.29	20.10	
Johnstown, Pa.....	do.....	50.70	5.15	
Joliet, Ill.....	do.....	820.59	95.29	3.00
Jonesboro, Ark.....	do.....	385.00	2.77	
Joplin, Mo.....	do.....	30.20	3.80	28.04
Kalamazoo, Mich.....	do.....	577.75	226.00	
Kallispell, Mont.....	do.....	0.95		1,290.10
Kankakee, Ill.....	do.....	127.50	122.15	
Kansas City, Kans.....	do.....	180.20	334.78	2.50
Kansas City, Mo.....	Post office and courthouse.....	7,832.59	13,927.70	300.39
Kearney, Nebr.....	Post office.....	1,237.05	27.55	
Keene, N. H.....	do.....	37.10	107.40	
Kenosha, Wis.....	do.....	31.00	338.35	5.10
Keokuk, Iowa.....	Post office, courthouse, etc.....	1,015.05	301.00	325.00
Kewanee, Ill.....	Post office.....	605.00	6.15	6.00
Key West, Fla.....	Courthouse, post office, etc.....	301.50	52.70	
do.....	Marine hospital.....	1,080.52	1,126.65	
Kingfisher, Okla.....	Post office.....	18.25	2.70	
Kingston, N. Y.....	do.....	1.00	40.10	5.00
Kinston, N. C.....	do.....		0.30	
Kirkville, Mo.....	do.....			2.00
Knoxville, Tenn.....	Post office and courthouse.....	1,437.74	316.70	80.05
Kokomo, Ind.....	Post office.....		5.25	
La Crosse, Wis.....	Post office and courthouse.....	1,131.20	8,502.17	21.00
Lafayette, Ind.....	Post office.....	1.10	28.70	.50
Lafayette, La.....	do.....	.75	3.85	
La Grande, Oreg.....	do.....	2,023.65	88.83	
Lagrange, Ga.....	do.....	131.20	33.00	
La Junta, Colo.....	Post office and courthouse.....	18.00	5.50	
Lake Charles, La.....	do.....	2,046.20	23.52	
Lake City, Minn.....	Post office.....		5.00	
Lamar, Mo.....	do.....	3.60		
Lancaster, Ohio.....	do.....	12.70	42.45	
Lancaster, Pa.....	do.....	421.78	66.16	20.60
Lander, Wyo.....	do.....	953.45	90.00	1.20
Lansing, Mich.....	do.....	252.25	8.20	
La Porte, Ind.....	do.....	1,198.00		0.30
Laramie, Wyo.....	do.....		107.05	
Laredo, Tex.....	Post office, courthouse, and custom-house.....	47.40	847.03	3.50
La Salle, Ill.....	do.....		12.75	
Laurel, Miss.....	Post office.....	1.00	8.74	
Lawrence, Kans.....	do.....	637.00	108.10	
Lawrence, Mass.....	do.....	73.50	8.05	
Lawrenceburg, Ky.....	do.....	92.00	8.00	.50
Lawton, Okla.....	Post office and courthouse.....		15.00	
Leadville, Colo.....	Post office.....	21.18	34.00	
Leavenworth, Kans.....	Courthouse, post office, etc.....	10.23	57.02	
Lebanon, Ky.....	Post office.....	3.00	2.05	
Lebanon, Pa.....	do.....	382.70	22.65	
Lebanon, Tenn.....	do.....	8.01	20.20	
Le Mars, Iowa.....	do.....	10.80	.85	
Lewes, Del.....	do.....	250.52	17.40	
Lewiston, Idaho.....	do.....	3.20	41.70	
Lewiston, Me.....	do.....	307.60	147.93	280.40
Lewiston, Pa.....	do.....	3.50		
Lexington, Ky.....	do.....	52.80	44.75	
Lexington, Mo.....	do.....	853.35	4.70	
Lexington, N. C.....	do.....	2.00		

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Lexington, Va.	Post office	\$52.25		
Lima, Ohio	do.	60	\$21.58	
Lincoln, Ill.	do.	130.25	111.75	
Lincoln, Nebr.	Post office and courthouse	84.00	454.65	
Litchfield, Ill.	Post office	23.40	10.75	
Little Falls, Minn.	do.			\$1,008.88
Little Falls, N. Y.	do.	237.50	108.38	
Little Rock, Ark.	Post office and courthouse	973.75	520.10	120.00
Live Oak, Fla.	Post office	6.69	21.55	
Livingston, Mont.	do.		5.50	
Lockport, N. Y.	do.	2,635.05	49.15	
Logan, Ohio	do.	5.84		
Logan, Utah	do.	56.15	70.92	
Logansport, Ind.	do.	16.50		
London, Ky.	Post office and courthouse	56.15	270.78	
Long Branch, N. J.	Post office	13.75	8.96	
Longview, Tex.	do.	120.00	27.35	.73
Lorain, Ohio	do.	98.95	18.55	
Los Angeles, Cal.	Post office and courthouse	1,911.40	650.76	16.30
Louisiana, Mo.	Post office	51.00	8.05	
Louisville, Ky.	do.	5,084.58	1,888.48	70.25
Do.	Marine hospital	467.64	623.51	
Lowell, Mass.	Post office	241.25	554.51	
Lynchburg, Va.	Post office and courthouse	14.80	345.93	
Lynn, Mass.	Post office	383.81	40.83	
Maclias, Mo.	Customhouse and post office	206.10		
Macomb, Ill.	Post office	20.30	28.50	
Macou, Ga.	Post office, courthouse, etc.	1,858.85	566.30	.80
Macon, Mo.	Post office		33.05	
Madison, Ind.	do.	2,056.34	235.01	
Madison, S. Dak.	do.			1,040.67
Madison, Wis.	do.	517.75	183.64	
Malone, N. Y.	do.	254.00	31.55	
Manchester, N. H.	Post office and courthouse	88.45	95.69	
Manchester, Va.	Post office	500.00	123.00	
Mandan, N. Dak.	do.	11.07	30.35	.30
Manhattan, Kans.	do.	23.00	65.00	
Maunitee, Mich.	do.	1,319.10	251.84	
Manitowoc, Wis.	do.	21.98		.52
Mankato, Minn.	Courthouse and post office	181.25	623.60	3.00
Mansfield, Ohio	Post office	99.85	23.75	
Marblehead, Mass.	do.	32.56		737.00
Marango, Iowa	do.	5.00		
Marietta, Ga.	do.		58.60	
Marietta, Ohio	do.	183.35	21.80	2.60
Marquette, Wis.	do.	14.00	2.50	
Marion, Ind.	do.	248.25	21.95	
Marion, Ohio	do.		44.63	
Marlboro, Mass.	do.	4.75	13.12	
Marlin, Tex.	do.	10.75	20.76	
Marquette, Mich.	do.	535.20	253.75	
Marshall, Mo.	do.	176.45	49.90	
Marshall, Tex.	do.	4,532.23	148.86	17.00
Marshalltown, Iowa	do.		1,519.28	
Martinsburg, W. Va.	do.	109.18	183.60	20.45
Martinsville, Va.	do.	492.82		
Maryville, Mo.	do.	24.75	18.50	
Maryville, Tenn.	do.	.50		
Mason City, Iowa	do.	11.50	59.22	
Massillon, Ohio	do.	49.00	.35	
Mattoon, Ill.	do.	15.00		
Mayfield, Ky.	do.	2.00	9.60	
Maysville, Ky.	do.	30.00	10.10	
McAlester, Okla.	Post office and courthouse	100.00	27.25	
McCook, Nebr.	do.	175.39	17.93	
McKeesport, Pa.	Post office	141.63	32.60	23.25
McKinney, Tex.	do.	13.80	61.15	
McPherson, Kans.	do.	106.05	11.45	
Meadville, Pa.	do.	82.05	304.30	
Meadford, Oreg.	Post office and courthouse		4.75	
Memphis, Tenn.	Customhouse, courthouse, and post office	1,677.01	891.24	7.39
Do.	Marine hospital	201.67	287.24	
Menominee, Mich.	Post office	975.70	341.82	2.26
Menomonie, Wis.	do.	129.15	25.70	
Meriden, Conn.	do.	521.20	1,779.72	.25
Meridian, Miss.	Post office and courthouse	2,285.81	97.85	11.88

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Mexico, Mo.	Post office.	\$227.33	\$27.01	
Miami, Fla.	Post office, courthouse, and customhouse.	2,602.10	895.54	\$1,798.13
Milwaukee City, Ind.	Post office.	5.24	20.00	
Middlesboro, Ky.	do.	24.00		
Middletown, Conn.	Customhouse and post office.	8.92		
Do.	Post office.	7.07	45.00	1,298.85
Middletown, N. Y.	do.	23.19	77.00	
Middletown, Ohio.	do.		17.35	15.75
Miles City, Mont.	do.	98.70	198.87	1.32
Milford, Del.	do.	129.45	45.50	
Milford, Mass.	do.	189.35	17.19	
Milledgeville, Ga.	do.	83.50		
Milwaukee, Wis.	Appraisers' stores.	8.45	62.07	
Do.	Post office, courthouse, and customhouse.	5,124.69	5,868.42	273.00
Minden, La.	Post office.	.25		1,030.05
Mineral Wells, Tex.	do.	6.60	161.73	
Minneapolis, Minn.	do.	8,135.08	2,240.30	
Do.	Federal office building and customhouse.	3,345.00	209.69	
Minot, N. Dak.	Post office and courthouse.	53.60	199.65	
Missoula, Mont.	do.	333.85	283.62	
Mitchell, S. Dak.	Post office.	50.75	8.70	
Moberly, Mo.	do.		6.60	
Mobile, Ala.	do.	7.00	37.25	
Do.	Marine hospital.	3,235.00	37.00	
Do.	Post office and customhouse.	203.15	174.55	287.02
Do.	Quarantine station.	242.50	080.33	
Molokai, Hawaii.	Leprosy hospital.	620.79		
Moline, Ill.	Post office.	175.13	100.20	
Monmouth, Ill.	do.	33.75	9.48	
Monroe, La.	Courthouse and post office.	21.65	203.11	69.12
Monroe, Mich.	Post office.		4.00	
Montgomery, Ala.	Post office, courthouse, etc.	3,254.37	190.51	409.00
Montpelier, Vt.	do.	1,466.41	11.61	
Moorhead, Minn.	Post office.	98.60	51.61	.50
Morgantown, W. Va.	do.	170.65	33.25	
Morrisstown, N. J.	do.	69.30	195.21	
Morrisstown, Tenn.	do.	1.57	25.50	
Moundsville, W. Va.	do.	7.27	0.18	
Mount Clemens, Mich.	do.	31.50	34.44	
Mount Sterling, Ky.	do.		41.70	
Mount Vernon, Ill.	do.	18.40	.75	
Mount Vernon, N. Y.	do.	4.70	32.25	
Muncie, Ind.	do.	732.75	30.60	
Murfreesboro, Tenn.	do.	1,080.25	107.50	1.00
Murphysboro, Ill.	do.	722.95	2.17	
Muscatine, Iowa.	do.	14.13	109.84	
Muskogee, Mich.	Post office and customhouse.			481.00
Muskogee, Okla.	Post office and courthouse.	7,408.71	287.74	
Narragansett Pier, R. I.	Post office.	2.50		
Nashua, N. H.	do.	30.70	73.85	
Nashville, Tenn.	Post office and customhouse.	279.50	231.35	
Natchez, Miss.	Post office.	67.10		50.00
Natchitoches, La.	do.	0.00	840.85	
Naugatuck, Conn.	do.	28.02	5.05	
Nevada, Tex.	do.		100.00	
Nebraska City, Nebr.	Post office and courthouse.	22.25	42.93	
Neenah, Wis.	Post office.			1,201.68
Nevada, Mo.	do.	23.25	34.40	
New Albany, Ind.	do.	70.32	32.80	
Newark, N. J.	Post office and customhouse.	3,072.58	7,478.51	10.00
Newark, N. Y.	Post office.	202.71	80.42	
Newark, Ohio.	do.			081.70
New Bedford, Mass.	Customhouse and post office.	95.37	9.77	
Do.	Customhouse and post office (new).	42.84	82.80	
Do.	Post office (old).	132.03	7.70	
Newbern, N. C.	Post office, courthouse, and customhouse.	35.69	2,598.70	
Newberry, S. O.	Post office.		7.25	
New Braunfels, Tex.	do.	22.04	18.55	
New Brighton, Pa.	do.	15.50	75.20	
New Britain, Conn.	do.	13.25	20.40	
New Brunswick, N. J.	do.	708.85	125.20	467.29
Newburgh, N. Y.	do.	11.60	3,310.00	
Newcastle, Ind.	do.	6.00	18.40	
New Castle, Pa.	do.	1,457.00	97.55	10.50

REPORT OF THE SUPERVISING ARCHITECT.

465

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
New Haven, Conn.	Post office and customhouse.	\$304.32	\$820.83	\$10.33
New Iberia, La.	Post office.	203.15	16.50	
New London, Conn.	Customhouse and post office.	166.70	1.40	
Do.	Post office.	278.85	12.60	14.64
Newnan, Ga.	do.	1,566.25	12.25	
New Orleans, La.	Customhouse.	103.31	362.31	116.25
Do.	Marine hospital.	5,154.20	2,427.03	
Do.	Mint.			7.50
Do.	Post office and courthouse.	2,895.31	2,537.75	120.50
Do.	Quarantine warehouse.	764.50	551.14	
Newport, Ark.	Post office.	26.85	54.40	
Newport, Ky.	do.	1,042.00	1.44	
Newport, Vt.	Courthouse, post office, and customhouse.	107.50	12.80	
Newport News, Va.	Customhouse and post office.	3.87	50.48	
New Rochelle, N. Y.	Post office.	121.15	48.50	1.20
Newton, Kans.	do.	18.15	107.25	4.80
New Ulm, Minn.	do.	16.50	35.45	
New York, N. Y.	Appraisers.	14,147.85	28,508.35	35.40
Do.	Assay office.	2,591.65	2,845.40	27.00
Do.	Barge office.	3,114.39	633.57	237.00
Do.	Courthouse and post office.	8,608.00	4,845.90	43.00
Do.	Customhouse.	12,374.06	11,330.94	1,080.10
Do.	Marine hospital, Stapleton.	18,780.78	5,500.01	
Do.	Post office.	14,784.00	6,262.10	418.08
Do.	Subtreasury.	4,452.48	656.03	1,018.15
Niagara Falls, N. Y.	Post office.	114.57	121.00	
Niles, Mich.	do.	7.05	11.48	
Nome, Alaska.	Customhouse buildings.	8.50	3.82	
Norfolk, Nehr.	Post office.	410.75	63.50	
Norfolk, Va.	Post office and courthouse.	1,518.47	511.55	147.24
Do.	Customhouse.	1,084.33	1,358.67	048.42
Norristown, Pa.	Post office.	1,408.43	10.75	
North Adams, Mass.	do.	1,830.00	174.85	60.00
Northampton, Mass.	do.	50.75	136.53	
North Attleboro, Mass.	do.	7.30	.60	
North Platte, Nebr.	Post office and courthouse.	53.30	100.30	6.75
North Tonawanda, N. Y.	Post office.	1,010.20	18.00	2.30
North Yakima, Wash.	Post office and courthouse.	3.25	270.15	
Norton, Va.	Post office.		62.00	
Norwich, Conn.	do.	2,601.12	737.62	107.00
Oakland, Cal.	Post office and customhouse.	463.45	1,804.90	305.25
Oak Park, Ill.	Post office.	751.84	53.05	37.50
Ocala, Fla.	Post office and courthouse.	30.00	0.50	
Oconto, Wis.	Post office.	2.00		
Oelwein, Iowa.	do.	16.25		
Ogden, Utah.	Post office and courthouse.	253.00	230.20	
Ogdensburg, N. Y.	Customhouse and post office.	497.31	102.00	
Oil City, Pa.	Post office.	35.30		80.00
Oklahoma City, Okla.	Post office and courthouse.	62.04	320.40	
Oldtown, Me.	Post office.	314.70	3.00	
Olean, N. Y.	do.	14.50	1,361.50	
Olympia, Wash.	do.	676.00	248.10	
Omaha, Nebr.	Post office, courthouse, and customhouse.	874.18	4,487.05	104.00
Oneonta, N. Y.	Post office.	100.14	10.00	
Opelika, Ala.	do.	10.00		592.28
Opelousas, La.	Courthouse and post office.	3,608.25	2,077.00	770.30
Orange, N. J.	Post office.	65.70	133.99	
Orangeburg, S. C.	do.	3.20	30.00	.60
Orlando, Fla.	do.			1,043.44
Osage City, Kans.	do.	27.00	7.50	
Oshkosh, Wis.	Courthouse, post office, etc.	1,617.64	208.25	
Oswego, N. Y.	Post office.	3,380.01	265.82	
Ottawa, Ill.	do.	7.25	20.85	2.00
Ottawa, Kans.	do.	30.75	108.11	
Ottumwa, Iowa.	Post office and courthouse.	80.60	303.82	
Owatonna, Minn.	Post office.		555.80	
Owensboro, Ky.	Post office and courthouse.	70.45	200.15	120.06
Owosso, Mich.	Post office.	190.25	491.38	
Oxford, Miss.	Courthouse and postoffice.	5.85		
Oxford, N. C.	Post office.	107.00	26.82	
Paducah, Ky.	do.	34.35		
Palatka, Fla.	do.	20.00	62.25	
Palatine, Tex.	do.	16.50	32.98	
Pana, Ill.	do.	105.60	1.45	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Paragould, Ark.	Post office	\$7.00	\$7.50	
Paris, Ill.	do.	65.00	2.50	
Paris, Ky.	Post office and courthouse	2.43		
Paris, Tenn.	Post office	16.21	116.16	
Paris, Tex.	Post office and courthouse	2.64	59.05	
Parkersburg, W. Va.	do.		1,223.26	
Parsons, Kans.	Post office	2.42	12.84	
Pasadena, Cal.	do.	31.85	25.02	\$385.10
Paterson, N. J.	do.	705.38	72.95	6.03
Pawtucket, R. I.	do.	357.03	115.80	
Peekskill, N. Y.	do.	371.50	64.01	2.39
Pekin, Ill.	do.	117.25	31.50	190.75
Pendleton, Oreg.	do.	7.90	123.12	
Penn Yan, N. Y.	do.	40.24		
Pensacola, Fla.	Post office and courthouse	1,852.65	154.01	.20
Do.	Quarantine station	4,855.15	283.60	
Peoria, Ill.	Post office and courthouse	1,240.40	110.25	177.00
Perry, Iowa.	Post office	20.45	20.60	
Perry, Okla.	do.	10.20	13.10	
Perth Amboy, N. J.	Post office and customhouse	22.37	69.80	
Peru, Ind.	Post office	23.25	40.50	50.03
Petersburg, Va.	Post office and customhouse	324.03	56.00	8.35
Petoskey, Mich.	Post office	34.80		
Philadelphia, Pa.	Appraisers' stores	1,180.51	1,304.84	
Do.	Customhouse	90.02	312.45	02.50
Do.	Marine hospital	7.85	39.80	
Do.	Post office and courthouse	3,637.20	5,801.29	490.05
Do.	United States mint	70.88	235.26	72.00
Phoenix, Ariz.	Post office and courthouse	350.67	371.11	
Pierre, S. Dak.	do.	23.90	1,010.40	
Pine Bluff, Ark.	Post office	15.80	331.05	
Piqua, Ohio.	do.	10.10	48.37	2.20
Pittsburg, Kans.	do.	5.15	343.57	
Pittsburgh, Pa.	Post office and courthouse	5,415.53	407.46	53.39
Do.	Marine hospital	3,420.30	82.88	
Pittsfield, Mass.	Post office	1,466.52	15.12	485.05
Plainfield, N. J.	do.	6.05	25.75	
Plattsburg, N. Y.	Customhouse and post office	2,036.82	52.00	10.50
Plattsburgh, N. Y.	Post office	250.15	3.35	
Plymouth, Mass.	do.	5.00	10.75	1.33
Pocatello, Idaho.	Post office and courthouse	70.00	1.75	
Point Pleasant, W. Va.	Post office	11.50		
Pontiac, Ill.	do.	100.14	43.78	
Pontiac, Mich.	do.	58.00	60.32	
Poplar Bluff, Mo.	do.		35.40	
Port Huron, Mich.	Customhouse and post office		174.25	
Port Jervis, N. Y.	Post office	15.77	23.55	
Portland, Ind.	do.	.00	35.05	
Portland, Me.	Courthouse	288.70	1,505.73	
Do.	Post office and courthouse	1,018.28	451.05	392.40
Do.	Customhouse	20.00	60.34	
Do.	Marine hospital	4,136.00	11,010.01	
Do.	Quarantine station		1.75	
Portland, Oreg.	Customhouse	154.80	702.28	
Do.	Post office and courthouse (old)	2,510.05	380.16	28.50
Portsmouth, N. H.	Customhouse and post office	814.87	414.30	12.50
Portsmouth, Ohio.	Post office and courthouse		70.75	.93
Portsmouth, Va.	Post office and customhouse	410.44	537.11	
Port Townsend, Wash.	Customhouse and post office	15.05	66.95	.20
Do.	Marine hospital	5,195.45	1,747.80	
Do.	Quarantine station	2.00		
Pottstown, Pa.	Post office			971.03
Pottsville, Pa.	do.	715.25	275.57	40.25
Poughkeepsie, N. Y.	do.		335.80	
Prescott, Ark.	do.	7.50		
Princeton, Ill.	do.		7.15	
Princeton, Ind.	do.	80.00	.73	
Providence, R. I.	Customhouse and post office	803.00	187.00	2.42
Do.	Post office, courthouse, and customhouse	2,646.46	1,402.68	480.23
Provo, Utah.	Post office	124.35	141.20	
Pueblo, Colo.	do.	4,045.70	136.00	.25
Pulaski, Tenn.	do.			.33
Punxsutawney, Pa.	do.	2.12		
Quincy, Ill.	Post office and court house	870.83	41.05	
Quincy, Mass.	Post office and customhouse	135.00	14.00	
Quilman, Ga.	Post office		.25	
Racine, Wis.	Customhouse and post office	23.05	1,051.20	

REPORT OF THE SUPERVISING ARCHITECT.

467

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Raleigh, N. C.	Post office and courthouse.	\$20.00	\$180.00	\$3.75
Rapid City, S. Dak.	Post office.	330.05		
Raton, N. Mex.	do.	14.40		
Rawlins, Wyo.	do.	114.05	270.00	
Reading, Mass.	do.			1,032.44
Reading, Pa.	do.	11.82	5.45	
Red Oak, S. Dak.	do.			924.37
Red Oak, Iowa.	do.	20.25	33.65	
Red Wing, Minn.	do.	825.00	8.77	
Reedy Island, Delaware River, Del.	Quarantine station.	8,736.80	1,811.82	
Reno, Nev.	Post office.	35.65	470.30	
Richford, Vt.	Post office and customhouse.	2,251.00		
Richmond, Ind.	Post office.	1,123.20	27.18	
Richmond, Ky.	Post office and courthouse.	640.75	450.20	4.37
Richmond, Va.	Post office, courthouse, and customhouse.	8,001.61	1,546.21	285.00
Ridgway, Pa.	Post office.	3.25		
Riverside, Cal.	do.	14.05	2.40	
Roanoke, Va.	Post office and courthouse.	147.50	31.90	
Robinson, Ill.	Post office.	21.03	.93	224.18
Rochelle, Ill.	do.	130.80	5.75	
Rochester, Minn.	do.	20.00		
Rochester, N. H.	do.	88.01	18.82	
Rochester, N. Y.	Courthouse, post office, etc.	586.41	534.03	30.55
Rockford, Ill.	Post office.	511.45	448.24	
Rock Hill, S. Dak.	do.	428.08	7.63	388.86
Rock Island, Ill.	do.	1,302.18	1,322.10	2.00
Rockland, Mo.	Customhouse and post office.	4,350.05	1,500.07	22.00
Rock Springs, Wyo.	Post office.	34.87		
Rockville, Conn.	do.		34.80	1,146.00
Rock Mount, N. C.	do.	71.82	12.50	
Rolla, Mo.	do.	21.00	12.55	.15
Rome, Ga.	do.	11.68	273.20	3.00
Rome, N. Y.	do.	211.00	8.48	
Roseburg, Oreg.	do.		1.50	1,054.41
Roswell, N. Mex.	Post office and courthouse.	358.50	20.80	306.40
Rumford, Me.	Post office.			1,280.05
Ruston, La.	do.		4.00	
Rutland, Vt.	Courthouse and post office.	42.50	13.06	
Sacramento, Cal.	Post office and courthouse.	438.70	1,010.05	203.10
Saginaw, Mich.	Post office.	1,031.95	003.42	4.50
St. Albans, Vt.	Customhouse and post office.	2,333.77	237.30	211.95
St. Augustine, Fla.	Post office and courthouse.	6,833.00	040.62	982.30
St. Charles, Mo.	Post office.	90.42	106.40	
St. Cloud, Minn.	do.	300.00	180.23	
St. Joseph, Mo.	do.	345.03	141.61	
St. Louis, Mo.	Appraisers' stores.	15.00	21.37	
do.	Customhouse.	11,372.82	3,272.71	23.00
do.	Marine hospital.	1,481.79	1,054.00	
do.	Post office.	2,870.32	1,035.88	
St. Paul, Minn.	Customhouse.	398.54	205.50	60.00
do.	Post office, courthouse, and customhouse.	3,450.77	7,333.00	115.66
St. Petersburg, Fla.	do.		200.45	905.05
Salern, Mass.	Customhouse and post office.	30.05	30.40	
Salern, Ohio.	Post office.	1.78	7.23	12.10
Salern, Oreg.	do.	164.34	16.80	
Salina, Kans.	Post office and courthouse.	255.50	353.50	5.00
Salisbury, N. C.	Post office.	10.50	115.50	6.90
Salt Lake City, Utah.	Post office and courthouse.	2,160.30	3,359.10	
San Angelo, Tex.	do.	32.20	73.00	.33
San Antonio, Tex.	do.	17,174.88	3,134.27	617.06
San Diego, Cal.	Post office and customhouse.	138.06	146.05	
do.	Quarantine station.	4,130.01	496.04	
Sandusky, Ohio.	Customhouse and post office.	100.15	35.00	277.50
San Francisco, Cal.	Appraisers' stores.	2,282.24	2,370.82	
do.	Customhouse.	1,713.05	1,253.55	386.50
do.	Marine hospital.	723.00	3,789.27	
do.	Mint.		501.30	307.60
do.	Post office, courthouse, etc.	2,760.77	1,480.98	10.60
do.	Quarantine station.	1,089.99	479.88	
do.	Subtreasury (new).	81.77	434.58	48.60
San Jose, Cal.	Post office.	71.50	323.35	
San Juan, P. R.	Post office and courthouse.	2,042.03	132.78	135.50
do.	Quarantine station.	7,157.24	198.05	
San Marcos, Tex.	Post office.	106.00	6.25	
Santa Barbara, Cal.	do.	18.10	82.95	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Santa Cruz, Cal.	Post office.	\$4.50	\$39.05	\$0.00
Santa Fe, N. Mex.	Courthouse, etc.	407.35	45.89	
Santa Rosa, Cal.	Post office.	1.75	40.50	
Santiago Springs, N. Y.	do.	446.75	47.38	131.63
Sault Ste. Marie, Mich.	do.	38.93	126.60	12.00
Savannah, Ill.	do.			861.78
Savannah, Ga.	Customhouse.	6,280.30	449.13	15.00
Do.	Marine hospital.	148.26	32.40	
Do.	Post office.	3,706.68	746.78	1,635.05
Do.	Quarantine station.	1,416.30	207.06	
Schenectady, N. Y.	Post office.	85.15	97.87	3.00
Scranton, Pa.	do.	411.55	204.22	49.04
Searcy, Ark.	do.		10.12	
Seattle, Wash.	Courthouse, customhouse, and post office.	801.54	642.04	39.00
Sedalia, Mo.	Post office.	100.00	32.05	
Seguin, Tex.	do.	2.75		
Selma, Ala.	do.	278.35	20.70	22.00
Sewickley, Pa.	do.	17.50	5.72	
Seymour, Conn.	do.	3.75		387.00
Seymour, Ind.	do.			746.36
Shamokin, Pa.	do.	511.32	72.72	
Sharon, Pa.	do.	67.05	278.10	
Shohoygan, Wis.	Post office and customhouse.	104.41	326.05	11.00
Shelby, N. C.	Post office.			808.11
Shenandoah, Iowa	do.	220.15	64.40	
Sheridan, Wyo.	Post office and courthouse.	111.55	79.10	
Sherman, Tex.	do.	286.50	1,339.08	
Shreveport, La.	do.	90.14	263.00	3.50
Sidney, Ohio.	Post office.	.75	5.10	
Sioux City, Iowa.	Courthouse, post office, and customhouse.	2,075.31	394.00	1.25
Sioux Falls, S. Dak.	Post office and courthouse.	4,354.40	601.91	
Sistersville, W. Va.	Post office.		3.00	
Skowhegan, Me.	do.			1,298.00
Somerset, Ky.	do.	11.50		
South Bend, Ind.	do.	435.91	1,355.61	20.00
South Boston, Va.	do.	3.25		905.47
South Chicago, Ill.	do.	5.75	65.00	42.00
South Omaha, Nebr.	do.	408.40	201.00	
Sparta, Wis.	do.	9.50	7.55	
Spartanburg, S. C.	do.	41.95	32.20	.28
Spokane, Wash.	Post office, courthouse, and customhouse.	271.37	247.85	164.54
Springfield, Ill.	Courthouse and post office.	1,732.75	588.07	4.80
Springfield, Mass.	Post office and customhouse.	381.61	233.63	5.89
Springfield, Mo.	Post office and courthouse.	340.70	41.15	
Springfield, Ohio.	Post office.	677.20	231.27	16.50
Springfield, Tenn.	do.	43.10	48.00	7.49
Stamford, Conn.	do.	15.75	1.55	
Stamford, Tex.	do.			1,011.85
Statesville, N. C.	Courthouse and post office.	217.30	5,934.85	56.63
Staunton, Va.	Post office.	67.61	67.00	10.02
Steelton, Pa.	do.		17.00	
Sterling, Ill.	do.	530.60	235.60	
Stevens Point, Wis.	do.	0.80	137.81	2.52
Stillwater, Minn.	do.		35.00	
Stockton, Cal.	do.	9.95	56.50	
Streator, Ill.	do.		215.05	
Suffolk, Va.	do.	83.15	8.00	.33
Sulphur Springs, Tex.	do.	108.00	104.50	
Superior, Wis.	Post office, courthouse, and customhouse.	81.27	35.02	
Sweetwater, Tex.	Post office.	6.00		
Sycamore, Ill.	do.	20.75		1.50
Syracuse, N. Y.	Post office, courthouse, etc.	92.60	761.81	180.07
Tacoma, Wash.	Post office, courthouse, and customhouse.	1,427.32	502.07	
Talladega, Ala.	Post office.		41.35	
Tallahassee, Fla.	Courthouse and post office.	387.93	47.30	2.00
Tampa, Fla.	Courthouse, post office, and customhouse.	1,589.09	970.34	1,383.35
Tampa Bay, Fla.	Quarantine station.	74.10	2.50	
Tarboro, N. C.	Post office.	55.40	52.44	
Taunton, Mass.	do.	125.02	286.50	
Taylorville, Ill.	do.	1.00		852.02
Temple, Tex.	do.	62.60	5.50	1.50
Terre Haute, Ind.	Post office, etc.	2,875.75	230.70	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Terrell, Tex.	Post office.		\$7.00	
Texarkana, Ark.	Courthouse and post office.	\$29.80	119.69	\$45.00
Texarkana, Tex.	Courthouse.	1.24	1.00	
The Dalles, Oreg.	Post office.			930.20
Thomasville, Ga.	do.	209.02	8.70	
Tiffin, Ohio.	do.	24.12	32.35	
Tifton, Ga.	do.		6.40	
Titusville, Pa.	do.	5.18		528.00
Toledo, Ohio.	Customhouse and courthouse.	1,749.60	52.04	120.15
Do.	Post office (new).	2,802.31	507.78	
Topeka, Kans.	Post office and courthouse.	1,337.14	3,520.82	
Torrington, Conn.	Post office.	1,805.78	10.52	
Traverse City, Mich.	Post office and customhouse.	8.05	5.15	
Trenton, N. J.	Post office and courthouse.	740.19	614.07	21.00
Trinidad, Colo.	Post office.	1.00	10.00	1.25
Troy, Ala.	do.		7.10	
Troy, N. Y.	Post office, courthouse, etc.	459.20	1,224.56	.50
Tulsa, Okla.	Post office and courthouse.	14.19	9.85	.99
Tupelo, Miss.	Post office.	43.41	60.65	1.42
Tuscaloosa, Ala.	Post office and courthouse.	74.07	1,201.56	.85
Tyler, Tex.	do.	1,869.00	13.90	
Union City, Tenn.	Post office.	20.00	286.00	306.00
Utica, N. Y.	do.	2,193.98	68.00	
Do.	Post office, customhouse, and courthouse.	30.00	235.59	
Uvalde, Tex.	Post office.	35.00		
Valdosta, Ga.	Post office and courthouse.	2.14	406.65	
Vanceboro, Mo.	Customhouse.	15.22	1.00	
Vanconver, Wash.	Post office.	16.00		1,180.93
Versailles, Ky.	do.	31.75	41.80	
Vicksburg, Miss.	Post office and courthouse.	442.75	409.69	25.50
Victorin, Tex.	do.	19.25	221.32	
Vincennes, Ind.	Post office.	582.94	66.51	
Vineyard Haven, Mass.	Marine hospital.	281.46	80.12	
Virginia, Minn.	Post office.	134.25	8.04	
Wabash, Ind.	do.	20.30	6.41	
Waco, Tex.	Courthouse, post office, etc.	1,114.75	148.66	1,503.55
Wahpeton, N. Dak.	Post office.	35.20	10.52	
Walden, N. Y.	do.	7.30		
Waldboro, Me.	Post office and customhouse.	82.59	3.60	
Walla Walla, Wash.	Post office and courthouse.	281.03	5.67	
Wallington, Conn.	Post office.	10.75	19.21	
Warren, Ohio.	do.	1,450.20	181.30	
Warrensburg, Mo.	do.	5.00		
Washington, D. C.	Bureau Engraving and Printing (auditor's).	223.25	308.87	
Do.	Bureau Engraving and Printing (new).			189.60
Do.	Butler Building.	113.18	132.47	
Do.	Customhouse.	403.40	77.79	
Do.	Departments State, Justice, Commerce, and Labor.	5,532.73	2,880.00	
Do.	Hygienic Laboratory.	59.38	611.37	
Do.	Post-Office Annex.	1,658.72	48.75	
Do.	Treasury Building.	8,369.20	10,200.47	2,806.14
Do.	Winder Building.	423.40	26.00	
Washington, Ind.	Post office.			916.34
Washington, Iowa.	do.	10.60	27.05	
Washington, N. C.	Post office and courthouse.	1,910.20	10.10	
Washington, Pa.	Post office.	687.85	326.30	
Waterbury, Conn.	do.	2,701.46	973.97	977.98
Waterloo, Iowa.	Post office and courthouse.	214.05	90.78	
Waterloo, N. Y.	Post office.	32.40		
Watertown, N. Y.	do.	512.90	14.62	
Watertown, S. Dak.	do.	33.55	27.00	
Watertown, Wis.	do.	268.80	45.28	
Waterville, Ill.	do.	17.21	44.37	
Waukegan, Ill.	do.	1,136.43	21.05	
Waukesha, Wis.	do.	41.47	57.50	23.80
Wausau, Wis.	do.	120.82	213.50	
Waxahatchie, Tex.	do.	32.50	51.50	1.00
Waycross, Ga.	do.	91.00	5.00	3.00
Waynesville, N. C.	do.			424.00
Weatherford, Tex.	do.	12.81	1.85	
Webb City, Mo.	do.	60.00	5.50	
Webster, Mass.	do.	38.80	.70	
Webster City, Iowa.	do.	670.00		
Wellington, Kans.	do.	3,493.50	37.55	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Furniture and fixtures for public buildings.
Wellsburg, W. Va.	Post office.	\$1.25	\$1.50	
Wenatchee, Wash.	do.			\$1,067.60
West Chester, Pa.	do.	2,821.12	189.20	
Westley, R. I.	do.	4.51	7.62	
Westford, Mass.	do.	351.91	18.70	49.70
West Point, Miss.	do.	1.85	5.35	
Whooling, W. Va.	Post office, courthouse and customhouse.	738.89	361.32	23.50
Wichita, Kans.	Post office and courthouse.	59.08	601.80	309.30
Wichita Falls, Tex.	Post office.	267.05	62.60	
Wilkes-Barre, Pa.	do.	471.50	41.33	61.75
Wilkesboro, N. C.	Post office and courthouse.			163.03
Williamsport, Pa.	Courthouse, post office, etc.	111.16	664.78	
Williamsville, Conn.	Post office.	139.41	22.85	
Williamston, N. Dak.	do.	99.51	118.10	8.31
Wilmar, Minn.	do.	23.41	111.01	236.00
Wilmington, Del.	Customhouse, etc.	208.05	92.05	75
do.	Post office and courthouse.	1,167.55	839.23	713.10
Wilmington, N. C.	Marine hospital.		47.11	
do.	Post office and courthouse.	201.61	31.41	
Winchester, Ky.	Post office.		75.00	
Winchester, Va.	do.	2.50	6.33	
Winifred, Va.	Courthouse and post office.	456.01		
Winfield, Kans.	Post office.	11.80	101.01	
Winona, Minn.	Courthouse and post office.	15.71	109.74	100.00
Winston-Salem, N. C.	Post office.	17.25	26.24	1.50
Wisconsin, Mo.	Customhouse and post office.	258.00	1,028.20	
Woburn, Mass.	Post office.	192.50		
Woodbury, N. J.	do.	1.25		
Woonsocket, R. I.	do.	418.20	59.20	
Wooster, Ohio.	do.	15.35	2.05	
Worcester, Mass.	do.	1,781.30	1,121.50	2.84
Wytheville, Va.	do.	2.00		
Xenia, Ohio.	do.	51.75	3.71	
Yankton, S. Dak.	do.	191.04	6.10	
Yazoo City, Miss.	do.	921.10	80.55	
Yonkers, Tex.	do.			1,226.40
Yonkers, N. Y.	do.	153.41	66.75	
York, Neb.	do.	1,107.40		
York, Pa.	Post office (new).	137.50	62.26	1.50
Youngstown, Ohio.	Post office.	452.78	312.00	
Ypsilanti, Mich.	do.		8.50	10.00
Yuma, Ariz.	Customhouse.		1.75	
Zanesville, Ohio.	Post office.	4,660.05	1,028.71	0.00
Total.		290,111.20	418,368.50	101,776.75

